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Preface 
 
This is the Puerto Rico Highways and Transportation Authority (PRHTA) Transportation 
Asset Management Plan (TAMP) for the National Highway System (NHS) for pavements 
and bridges for the years 2019 to 2028. 
 
As reflected in this TAMP, PRTA establishes 
a strategic approach to planning, 
programming, engineering, financing, 
managing, maintaining, and operating physical 
assets with the objective of providing the 
required level of service in the most cost-
effective manner. 
 
Asset management refers to a strategic and 
systematic process of operating, maintaining, 
and improving physical assets, with a focus 
on both engineering and economic analysis 
based upon quality information, to identify a 
structured sequence of maintenance, 
preservation, repair, rehabilitation, and 
replacement actions that will achieve and 
sustain a desired state of good repair over 
the life cycle of the assets at optimum cost 
(23 CFR Part 515 § 515.5). 
 
The PRTAMP is developed in accordance 
with Federal laws and regulations, such as 
the Moving Ahead for Progress in the 21st 
Century Act (MAP-21) and Fixing America's 
Surface Transportation ACT (FAST Act).  The 
PRTAMP is subject to acceptance and 
certification by the Federal Highway 
Administration (FHWA).   
 
The components of the PR-TAMP are 
disclosed in Preface Figure 1. 
 
 

PREFACE FIGURE 1: PR-TAMP COMPONENTS 

  

Objectives, Measures and 
Targets for Asset Condition

Asset Inventory and 
Conditions 

Performance Gap 
Identification and Analysis 

Life Cycle Planning 
Considerations 

Risk Management Analysis 

Financial Plan 

Investment Strategies 

Appendixes
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This asset management plan accomplishes four critical purposes: 
1. It helps Puerto Rico by identifying processes that will lead to better infrastructure 

conditions for a lower cost over the long term. 
2. It supports national requirements that transportation agencies adopt asset 

management practices. 
3. It also helps PRHTA avoid substantial Federal penalties that otherwise would cost 

the island’s government tens of millions of dollars in lost Federal highway 
assistance each year. 

4. In doing the above, it also incidentally is helping rebuild the Puerto Rico 
transportation industry and revitalizing the economy by adding important 
transportation sector jobs addressing critical infrastructure needs. 

 
Federal law requires PRHTA to adopt an asset management plan and failure to do so 
brings a substantial penalty. If PRHTA does not produce a plan, the penalty increases the 
local match for using Federal highway funds to 35 percent. Presently, the local match 
varies between 10 percent and 20 percent but often PRHTA can fund projects with 100 
percent Federal funds 
using toll credits 1 . If 
Puerto Rico’s central and 
local governments must 
provide a 35 percent 
local match for every 
Federal highway dollar 
used, many Federal 
funds may go unused. 
 

Required Asset 

Management 
Processes 
 
The Federal rule 
requires agencies to 
adopt in their plan 
ongoing processes for 
how they will implement 
asset management. The 
implication of this 
requirement is that 
PRHTA must adopt 
permanent, ongoing processes for how it will achieve and sustain a state of good repair. 

 
1 Section 120(i) of Title 23 of the United States Code permits states to substitute certain previous 
toll-financed investments for state matching funds on current Federal-aid projects. Toll credits are 
earned when the state funds a capital transportation investment serving interstate travel with toll 
revenues earned on existing toll facilities (excluding revenues needed for debt service, returns to 
investors, or the operation and maintenance of toll facilities). 

Asset Management Plans 

Sec. 515.7 of Federal Highway Administration (FHWA) 

regulations say: A State shall develop a risk-based 

asset management plan that describes how the NHS 

(National Highway System) will be managed to 

achieve system performance effectiveness and State 

DOT targets for asset condition, while managing the 

risks, in a financially responsible manner, at a minimum 

practicable cost over the life cycle of its assets. 

FHWA regulation define asset management as, 

“Asset management means a strategic and 

systematic process of operating, maintaining, and 

improving physical assets, with a focus on both 

engineering and economic analysis based upon 

quality information, to identify a structured sequence 

of maintenance, preservation, repair, rehabilitation, 

and replacement actions that will achieve and sustain 

a desired state of good repair over the life cycle of the 

assets at minimum practicable cost.” 
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Federal rules require PRHTA to have processes for managing, at least, the NHS 
pavements and bridges using: 

1. A gap analysis process that compares the agency’s objectives, measures, and 
targets to actual conditions; 

2. A life-cycle strategy that continually implements strategies to preserve assets in 
good condition and does not only repair them once they have deteriorated; 

3. Risk management to analyze and address risks not only to the safety of people but 
also to the condition of roads and bridges; 

4. A 10-year financial planning and investment strategy process; 
5. A process for coordinating improvement and preservation activities with local 

governments if they own parts of the NHS, and; 
6. Acceptable pavement and bridge management systems which use the best 

available data about asset conditions, costs, and their rates of deterioration. 
 

Although PRHTA is motivated to fulfill Federal 
regulations, it also recognizes that good asset 
management practices will lead to much better 
highway conditions in the future. Asset 
management treats roads and bridges with 
proper treatments at every stage of their 
lifecycle. Treating roads and bridges in good or 
fair condition with minor preservation and 
maintenance treatments prevents more rapid 
deterioration. This process contrasts with the 
practice of waiting until a pavement or bridge 
is in poor condition then rehabilitating or 
replacing it. Many studies over the years 
documented that treating assets when they are 
in good or fair condition saves money by 
slowing deterioration and extending the 

assets’ life and avoiding for many years the need to replace them. This concept has been 
summarized as, “good roads cost less”. 
 
Puerto Rico, for many decades, has relied on a “worst-first” strategy, or the strategy of 
first prioritizing bridges and pavements in poor condition, disregarding those that need 
minor maintenance and preservation. Those needing minor preservation and 
maintenance continue to deteriorate and the result is that the backlog of poor-condition 
assets overwhelms the government’s ability to repair them. 
 
The adoption of these new Federal requirements should, over many years, lead to 
improved preservation practices that will provide better pavements and bridges for lower 
costs. However, the plan requirements also mean that PRHTA must transition its current 
project priorities and processes to a new era in which it operates with asset management 
practices that keep its pavements and bridges in good if not fair condition. 

  

Good Roads Cost Less 

Many studies over the years 

documented that treating assets 

when they are in good or fair 

condition saves money by extending 

the assets’ life and avoiding for 

many years the need to replace 

them. This concept has been 

summarized as, “good roads cost 

less.” 
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Mandatory Condition Targets 
 
PRHTA must also comply with another Federal requirement to achieve minimum 
conditions on its major pavements and bridges. Federal regulation sets a target for the 
Interstate Highway System that no more than 5 percent of the system can have pavement 
conditions in poor condition.  
 
The asset management plan must span a 10-year period which means that PRHTA must 
describe in this plan how it will achieve the condition target of 5 percent and sustain 
that higher condition into the future. Otherwise, it faces a Federal penalty that it must 
devote a portion of its Federal funds to improving its Interstate pavements. 
 
For bridges, Federal regulation sets a standard that no more than 10 percent of the 
bridges on the NHS can be in poor condition. The NHS includes the Interstates plus other 
major highways. The Federal bridge standard of no more than 10 percent poor is 
measured by bridge area, or deck size, and not just the number of bridges. In other words, 
the size of each bridge as measured by its surface or deck area is calculated and the total 
area of all Puerto Rico NHS bridges that can be in poor condition cannot exceed 10 
percent.  
 
Because of the bridge-condition target, PRHTA must adopt investment levels and bridge 
maintenance practices that will ensure that the 10 percent target is achieved, and that 
ongoing investment and maintenance practices will keep NHS bridge deficiencies below 
10 percent.   
 

Review of Processes, Investments, and Conditions 
 
The Federal asset management requirements go beyond only requiring PRHTA to adopt 
a one-time plan. The regulations establish an ongoing review process in which PRHTA’s 
investments in bridges and pavements, its achievement of condition targets, and its use 
of good asset management practices are regularly reviewed. Failure to invest adequately 
in pavements and bridges, failure to achieve targets, or failure to continue using asset 
management processes could result in Federal penalty or restrictions in how Federal 
funds can be used. 
 
FHWA “certifies” that the plan was produced by processes consistent with the asset 
management statute and rule. The asset management rule in Sec. 515.13 says in part, 
“The FHWA will treat the State DOT’s submission of an initial State-approved asset 
management plan under § 515.11(b) as the State DOT’s request for the first certification 
of the State’s DOT’s plan development processes.” 
 
FHWA will conduct an annual “consistency” determination by Aug. 31, 2019. This 
determination is based on whether the plan is being implemented as proposed. The 
FHWA bases its consistency determination upon, in large part, whether the agency is 
allocating funds consistent with the investment strategies in the asset management plan. 
In other words, FHWA will review PRHTA’s projects and the island’s highway and bridge 
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expenditures and determine if they are, or are not, consistent with the investments 
described in this plan. 
 
Another FHWA rule (23 CFR 490.107) also requires reporting every two years on whether 
the bridge and pavement targets are met. If they are not being met, PRHTA must direct 
more of its Federal highway funds to bridge and pavement projects until the target is 
achieved. 
 
Achievement of condition targets alone is not enough to warrant a consistency approval 
by FHWA. The consistency review examines adherence to asset management 
processes, objectives, and investment strategies, and not only the achievement of 
targets. 
 

The Start of a New Era 
 
The result of the Federal regulations and the adoption of this plan is the start of a new era 
in Puerto Rico. Starting gradually at first but increasing over time, PRHTA is: 
 

1. Focusing on achieving bridge and pavement condition targets; 
2. Investing more in preserving assets in good condition and avoiding higher future 

costs; 
3. Continuing to replace deteriorated pavements and bridges that are too damaged 

to benefit from preservation; 
4. Relying on documented processes to select projects and treatment strategies that 

reduce life-cycle costs; 
5. Developing better data on the conditions of pavements and bridges, particularly to 

identify those assets that can benefit from preservation; 
6. Using modern bridge and pavement computer models to estimate needed 

investment levels and select projects, and; 
7. Systematically improving bridge and pavement conditions and then focusing on 

sustaining them in a state of good repair. 
 
Because good roads cost less, the result over the long-term will be better highways, 
bridges and other transportation assets for less cost in Puerto Rico. Good pavements 
lower crash likelihood by improving stopping distances and reducing crashes caused by 
vehicles sliding off curves. Bridges will be safer and less likely to fail during floods. The 
island’s highways will look better, ride smoother, and be more attractive to investors and 
tourists. Over time, Puerto Rico will save money and enjoy the benefits of smoother, safer, 
better conditions, and more attractive highways. 
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Organization of This Plan 
 
This plan is organized to ensure it directly addresses each of the Federally required plan 
elements. Aligning the plan’s organization to the Federal requirements clarifies for 
PRHTA what information it must include, and in what sequence, to expedite FHWA’s 
consistency review. 
 
The U.S. Code of Federal Regulations for Title 23 Part 515 requires eight sections in an 
asset management plan. Three of those sections, asset management objectives, 
measures, and targets are combined in the first chapter. 
 

Chapter 1 Asset Management Objectives. Measures and Targets 
 
This chapter summarizes the PRHTA mission, asset management objectives, 
performance measures, and targets. As required by regulation, the objectives align with 
the agency’s mission and are consistent with the purpose of asset management which is 
to achieve and sustain the desired state of good repair over the lifecycle of the asset at a 
minimum practicable cost. The objectives adopted in Chapter 1 relate directly to PRHTA’s 
mission and is aligned to satisfying the Federal asset management process requirements, 
and to improving PRHTA’s asset management processes. 
 
This chapter also describes PRHTA’s asset management performance measures and 
targets. As required, the measures and targets are consistent with the objectives and help 
assess the condition and performance of PRHTA’s highways. At least two Federally 
required targets must be included, no more than 10 percent of NHS bridges by area in 
poor condition, and no more than 5 percent of the Interstate Highway System pavements 
in poor condition. Additionally, PRHTA must set a pavement-condition target for the non-
Interstate NHS pavements. 
 
PRHTA, as detailed in this chapter, adopts the targets of no more than 5 percent of 
Interstate pavements in poor condition and no more than 10 percent of NHS bridge deck 
areas in Poor condition. This is also the Federal minimum condition levels for Interstate 
Highway System pavements and NHS bridges. It also set a target for NHS pavement 
conditions. 
 

Chapter 2 Summary of Assets and Conditions 
 
Federal regulations intend for this chapter to describe the number, size, and condition of 
PRHTA’s assets. For purposes of FHWA review, these include bridges and pavements 
on the NHS only. The chapter also briefly describes all other roads in addition to those on 
the NHS. These other roads are not included in PRHTA’s asset management plan for 
Federal review. However, PRHTA must maintain these lower-volume roads as they are 
critical to the island’s communities and rural areas. They are described in this chapter 
and in the Financial Plan and Investment Strategy chapters because they are critically 
important and require an investment that limits the amounts PRHTA can spend on 
improving NHS bridges and pavements. 
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Chapter 3 Performance Gaps 
 
This chapter describes PRHTA processes for identifying asset management gaps which 
FHWA defines as the gap between the current asset condition and State DOT targets for 
asset condition.  
 
Additionally, a gap could be any gaps in system performance effectiveness that are best 
addressed by improving the physical assets. A gap in system performance effectiveness 
could include any failure to achieve congestion, safety, or freight objectives caused by 
poor asset conditions. For example, if poor bridges are weight limited and restrict freight 
movement, they could be considered a gap between the island’s freight objectives and 
its performance. 
 

Chapter 4 Lifecycle Planning 
 
This chapter describes PRHTA’s lifecycle planning process which FHWA defines as a 
process to manage an asset class over its whole life while minimizing costs and 
preserving or improving its condition. This chapter describes the logic PRHTA will apply 
to identify the most cost-effective treatments for each stage of an asset’s life. 
 

Chapter 5 Risk Management Analysis. 
 
This section identifies PRHTA’s risk management process. It also includes risks 
considered in the plan and PRHTA’s responses to those risks. FHWA defines risk as the 
positive or negative effects of uncertainty or variability upon agency objectives. It defines 
risk management as the processes and framework for managing potential risks, including 
identifying, analyzing, evaluating, and addressing the risks to assets and system 
performance. Obvious risks include PRHTA’s financial constraint, as well as the island’s 
severe hurricane damage. The risk chapter documents the substantial uncertainty that 
faces PRHTA because of the island’s insolvency, Hurricane María damage, its economic 
downtown, and uncertain Congressional and bankruptcy court actions. 
 

Chapter 6 The Financial Plan 
 
This chapter describes the required 10-year financial planning process to support the 
asset management strategies. FHWA defines a financial plan as a long-term plan 
spanning 10 years or longer, presenting a State DOT’s estimates of projected available 
financial resources and predicted expenditures in major asset categories that can be used 
to achieve State DOT targets. It should highlight how resources are expected to be 
allocated based on asset strategies, needs, shortfalls, and agency policies. This financial 
plan is strongly influenced by PRHTA’s Fiscal Plan developed by the central government 
to fund the agency after the island’s bankruptcy. 
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Chapter 7 Investment Strategies 
 
This chapter describes the investment strategies that were selected to achieve the plan’s 
objectives, measures, and targets based upon analysis of various alternatives. 
Investment strategies are defined as a set of strategies that result from evaluating various 
levels of funding to achieve State DOT targets for asset condition and system 
performance effectiveness at a minimum practicable cost while managing risks. Given 
the extensive hurricane damage and severe financial constraints, the investment 
strategies are significantly constrained and emphasize PRHTA’s highest priorities. 
 
The plan includes not only conclusions and recommendations but a description of the 
asset management processes PRHTA adopts. To address FHWA’s process-
documentation requirements, each chapter describes the processes that led to 
conclusions. These processes will be improved over time as the agency’s data and 
finances improve. These processes, however, include the basic elements of asset 
management which satisfy the Federal requirements and will lead to a state of good 
repair. 
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Chapter 1  Objectives, Measures, and Targets 
 

 
 
 

1.1 Introduction 
 
This section describes the mission, objectives, measures, and targets that guide the 
PRHTA transportation asset management plan. In keeping with Federal regulations, the 
asset management plan adopts performance objectives that support the agency’s mission 
and are consistent with the purpose of asset management. The agency’s mission is: 

“Our mission is to stimulate the economic development of Puerto Rico 

through safe, efficient and well-maintained transportation systems that 
innovate and facilitate the movement of people and goods in harmony with 
the environment.” 

 
The mission recognizes the acute need for PRHTA to help Puerto Rico improve its 
economy while trying to invest in maintaining, preserving and sustaining the 
transportation infrastructure essential to the movement of people and goods that are also 
integral to revitalizing the island’s economy. 
 
While PRHTA will need years to repair all the damage from Hurricane María, it also needs 
to address a substantial backlog of unmet highway repair needs that existed before the 
hurricane. The prolonged recession in Puerto Rico, combined with a lack of a sustained 
maintenance program, contributed to pavement and bridge conditions that are well below 
national averages. 
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1.2 Adopted Objectives 
 
Building from its mission, PRHTA adopted the objectives shown in Figure 1-1 to guide its 
asset management effort. 
 

 

FIGURE 1-1: ADOPTED OBJECTIVES 

  

"PRHTA will improve and implement a
comprehensive pavement management
process that allows us to achieve our
condition targets while managing
pavements with effective life-cycle
strategies.”

“PRHTA will improve and implement a
comprehensive bridge management
process to achieve and sustain a state of
good repair, reduce life-cycle costs, and
capitalize on effective preservation
strategies.”

“PRHTA will partner with the metropolitan
planning organization to integrate
effective asset management projects into
the Transportation Improvement Program.”

“PRHTA will implement long-term pavement
and bridge programs and strategies to
address safety and achieve and sustain
a state of good repair.”
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These objectives lead PRHTA to develop the processes that support the achievement of 
sound assets and sustain them into the future. These objectives also contribute 
significantly to other key Puerto Rican objectives such as improving safety and enhancing 
economic development. Well-maintained pavements have better surface friction and 
fewer ruts, both of which improve vehicle stopping distance and make roads safer. Also, 
well-maintained roads reduce vehicle operating costs which increase when pavements 
are rough or filled with potholes that increase vehicle damage and the need for repairs. 
Good roads also support economic development by making the island more attractive to 
tourists, and to an industry that depends upon shipping goods into, across, or out of the 
island. 
 
PRHTA’s asset management objectives also will save money over the long term because 
good roads cost less. It is much cheaper over the lifecycle of pavements and bridges to 
treat them with low-cost maintenance and preservation treatments when the assets are 
in good and fair condition as opposed to rebuilding them after they have deteriorated. A 
well-maintained bridge can last decades longer than one that receives no maintenance. 
Maintenance and preservation address small problems caused by rust and minor 
cracking that will worsen and lead to a failed bridge other time. Similarly, with pavements, 
when small cracks and potholes are repaired quickly, the water stays out of the pavement 
base, the cracks don’t expand, and the pavement lasts much longer. Almost universally, 
highway agencies have calculated that timely preservation and maintenance will cost a 
little each year but save the agency from large backlogs of deteriorated bridges and 
pavements that require expensive replacement. 
 
This mission and objectives also support the seven national transportation goals which 
are to: Improve safety, maintain highway infrastructure in a state of good repair, reduce 
congestion, improve system reliability, improve the freight network to support economic 
vitality, protect the environment, and reduce project delays. 
 

1.3 Bridge and Pavement Management Processes 
 
Federal asset management rules require every state transportation department to 
document its asset management processes, and to document that its asset management 
plan strategies were generated by those processes. Also, FHWA will review annually 
whether the investments made by PRHTA are consistent with the investments shown in 
the asset management plan. 
 
PRHTA has used in recent years asset management processes to select its bridge and 
pavement projects. PRHTA uses automated techniques to objectively measure its 
pavements. A sophisticated pavement-data-collection vehicle is used to measure 
pavement conditions. PRHTA attempts to measure the NHS Interstate annually, the NHS 
Non-Interstate bi-annually, and one-third of the routes annually that must be reported for 
the Federal Highway Performance Monitoring System (HPMS). Other routes are driven 
as petitioned to assess pavements if a section is considered for a project. PRHTA uses 
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high-speed video equipment, lasers, 
and devices to measure pavement 
roughness. The vehicle’s computers 
generate detailed condition data for 
each one-tenth-mile section for all 
PRHTA roads. The vehicle’s 
computers produced detailed 
information on the condition of the 
pavement including cracking, rutting, 
roughness, or faulting which is the 
amount of vertical misalignment 
between concrete pavement sections. 
 
With the data, PRHTA staff 
recommend projects based upon the 
condition data. Pavements that are 
most in need of treatment, and with 
the highest traffic volumes are 
prioritized for funding in the State 
Transportation Improvement Program 
or STIP. The STIP is a four-year list of 
projects that will use Federal highway 
and transit funds. 
 
For bridges, PRHTA continually 
inspects its bridges so that each is 
inspected at least every two years and 
the data updated to National Bridge 
Inventory (NBI.) The bridges are 
inspected according to Federal 
processes by trained engineers and 
inspectors. Based upon the bridges 
with the worst conditions, a Critical 
Bridge List is developed. Bridges are 
pulled from that list and selected for 
funding in the STIP. 
 

The adopted objectives will lead to the enhancement of these current processes. The 
processes will not only identify bridges and pavements that need to be replaced or 
rehabilitated but they will seek pavements and bridges that will benefit from preservation 
and maintenance before they deteriorate. The earlier treatment will reduce deterioration 
of bridges and pavements and lower their life-cycle cost, as called for in the Federal 
regulation. The processes will become more comprehensive because they will forecast 
not only the bridges and pavements that need to be addressed today but the processes 
also will forecast which pavements and bridges need to be treated for each of the next 10 
years. This forecasting will allow the agency to better prepare contractors or prepare 

Minimum Measures and Targets 

FHWA has set only two minimum condition 
levels, the 5 percent Interstate pavement level 
and the 10 percent NHS bridge level. The rule 
requires PRHTA to set a target for non-
Interstate NHS pavements. All other targets 
are optional. 
 
PRHTA choses to adopt for its targets the 
minimum Federal condition levels.  
 
Federal regulations encourage agencies to go 
beyond the minimum requirements of the asset 
management rule which address only bridges 
and pavements on the NHS. FHWA 
encourages states to include in their asset 
management plan other highway systems, 
such as all state routes. It also encourages 
agencies to include other types of assets such 
as signs, signals, guardrail, culverts, retaining 
walls, or drainage structures. 
 
PRHTA is including in its plan the minimum 
Federal requirements of addressing NHS 
bridges and pavements. The agency is too 
constrained by the island’s finances and the 
damage caused by Hurricane María to pursue 
more than the Federal minimum requirements. 
 
The asset management plan will include 
references to the need to invest in more than 
the NHS including the other state routes that 
serve much of the population. These other 
routes are referenced in the plan but are not 
officially included as part of the plan. 
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maintenance crews so that the maintenance and preservation that is needed each year 
can be scheduled. 
 

 
  

Penalties and Requirements 

Penalties for Plans and Targets 
 
There are serious penalties for not developing an asset management plan. If a state has not 
developed and implemented an asset management plan, the maximum Federal share of 
National Highway Performance Program funds falls to 65 percent from 90 percent. 
 
If the state does not identify the required NHS performance targets, no further National 
Highway Performance Program (NHPP) funds will be approved. NHPP is the largest Federal 
Highway funding program. 
 
If the Authority does not meet the Federal interstate highway system pavement level of no 
more than 5 percent poor for two consecutive years, it will be subject to penalty provisions 
including some restrictions on how it can obligate NHPP and Surface Transportation Program 
funds. If PRHTA does not meet the bridge condition target for 3 consecutive years, the 
Authority must set aside and obligate NHPP funds for eligible projects on bridges on the 
NHS. The effect of not meeting the targets is that PRHTA will be restricted in how much of 
its Federal-aid it can spend on non-bridge, and non-pavement projects until the 
Commonwealth achieves the condition targets. 
 
Use of Management Systems and Best Available Data 
 
FHWA rules say states DOTs shall use the best available data to develop their asset 
management plans. Pursuant to 23 U.S.C. 150(c)(3)(A)(i), each State DOT shall use bridge 
and pavement management systems meeting the requirements of § 515.17 to analyze the 
condition of NHS pavements and bridges for developing and implementing the asset 
management plan required under this part. 
 
Deadlines 
 
The asset management rule provides for phased implementation. The State DOTs submitted 
an initial plan by April 30, 2018. PRHTA’s 2018 plan was certified by FHWA in August of 
2018. This plan is due June 30, 2019. The plan must be updated at least every four years, 
and more frequently if major assumptions change. 
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1.4 Performance Measures 
 
Federal regulation also required each state transportation agency to adopt performance 
measures. These are used to assess the bridges and pavements and to monitor their 
performance over time. 
 
PRHTA adopts as its performance measures the Federally required measures. These are 
shown in Table 1-1. 
 

TABLE 1-1: PERFORMANCE MEASURES AND INDICATORS 

Asset Type Measures System Indicator 

Pavements Lane Miles 

Interstate 
Percent in Good Condition 

Percent in Poor Condition 

Non-Interstate NHS 
Percent in Good Condition 

Percent in Poor Condition 

Bridges Deck Area NHS 
Percent in Good Condition 

Percent in Poor Condition 

 
These will be the measures that PRHTA will assess each year as it documents to FHWA 
that it is implementing its asset management plan. These also will be the measures 
PRHTA will report to satisfy a related Federal performance management rule. PRHTA will 
assess its pavements and bridges each year, and then report the conditions by these 
measures. 
 
 

1.5 Performance Targets 
 
The performance target is the level of condition the authority wants to achieve. PRHTA 
has set the targets shown in Table 1-2.  This table also shows the current condition.  More 
details regarding condition calculations are provided in Chapter 2. 
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TABLE 1-2: PERFORMANCE TARGETS 

 
 

Indicator Boundary Type

% Lane Miles in Good Condition no less than  5.0%  5.0%  2.0%  2.0%  10.8%

% Lane Miles in Poor Condition no more than  14.0%  14.0%  10.0%  5.0%  16.7%

% Lane Miles in Good Condition no less than  1.0%  2.0%  2.0%  2.0%  2.2%

% Lane Miles in Poor Condition no more than  20.0%  20.0%  20.0%  20.0%  30.3%

% Area in Good Condition no less than  10.0%  10.0%  10.0%  10.0%  18.5%

% Area in Poor Condition no more than  10.0%  10.0%  10.0%  10.0%  8.6%

Current10-Year Target

Interstate Pavement

Non-Interstate NHS Pavement

NHS Bridges

2-Year Target 4-Year Target 25-Year Target
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1.6 Non-Federal Priorities 
 
These objectives, measures, and targets satisfy the Federal asset management planning 
requirements without burdening PRHTA with additional data to report or targets to 
achieve. PRHTA is striving to achieve good conditions on all its highways, including the 
non-NHS state route pavements and bridges. By not setting measures or targets for the 
non-NHS, PRHTA is not ignoring those assets. However, by omitting them from the plan, 
PRHTA reduces Federal oversight and reporting on them. Over time, PRHTA may add 
additional measures and targets, and asset classes, to its asset management plan. For 
the time being, it adopts the minimum Federal measures and targets given the 
challenging conditions in the post-bankruptcy and post-Hurricane Irma and María era. 
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Chapter 2  Asset Inventory and Conditions 
 

 
 

 

2.1 Introduction 
 
Puerto Rico has a main highway network composed of 4,813 center line miles which are 
monitored within the Federal Highway Administration (FHWA) Highway Performance 
Monitoring System (HPMS) and 2,314 bridges monitored under the FHWA National 
Bridge Inventory (NBI).  These infrastructure facilities provide a mean for transportation 
services to Puerto Rico population, composed of 3.2 million inhabitants (2018 US Census 
Bureau estimate), as they travel to work, home, school, medical care, and recreation, 
among other trip types.  This chapter introduces the pavement and bridges inventory and 
condition.  Some additional assets such as traffic signals are mentioned to illustrate that 
PRHTA has additional assets it must maintain.  This description sets the scene for the 
remainder of the plan which describes how PRHTA will manage these important assets. 
 

2.1.1 FHWA Requirements 
 
FHWA rules and guidance say the asset management plan must include a summary 
listing of NHS pavement and bridge assets, regardless of ownership. This section 
addresses that requirement and describes the number, size, and type of assets on the 
PRHTA highway network. It also describes the condition of the assets as required in the 
regulation.  
 
The NHS assets represent only a portion of the PRHTA highway network.  Although the 
assets outside of the NHS are critically important, they are not addressed in detail in this 
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plan. They are, however, 
referenced and the plan 
notes that PRHTA will 
invest in those non-NHS 
highways to maintain an 
acceptable condition level.  
 
If PRHTA were to include 
those non-NHS highways in 
the plan, those assets 
would require the same 
detailed analysis as 
required for the National 
Highway System. 
Therefore, PRHTA chooses 
to only include National 
Highway System roads and 
bridges in this asset 
management plan. PRHTA 
may decide to include 
additional assets or 
highway networks into 
future asset management 
plans. 
 

2.1.2 Use of the Best Available Data 
 
Data used for the verification process include: 

1. Roadway Network and Traffic: HPMS data provided by the PRHTA’s Roadway 
Systems Office, corresponding to the most recent year for which data is available 
(2017) 

2. Pavement: PathRunner data provided by the Pavement Office, corresponding to 
the most recent year for which data is available (2017) 

3. Bridges: NBIS data provided by the PRHTA Bridges Office corresponding to the 
most recent year for which data is available (2017) 

4. Safety: Data from SAFETY system developed for Puerto Rico by The University of 
Alabama’s Center for Advanced Public Safety, corresponding to the most recent 
years with available data including all types of severity (2014 to 2017). 

5. Population: U.S.  Census Bureau data, corresponding to the most recent 5-year 
estimates for which data is available (2013 to 2017) 

6. Signals: Traffic Operations Office After Hurricane María Signal’s Condition 
Inventory 

7. Budget: Transportation Improvement Program (TIP) 2019-2022, Programa Estatal 
de Modernización de Carreteras (PEMOC), Abriendo Caminos Program, Bridge 
Replacement Program (some included in TIP), Deck Replacement Program (some 
included in TIP), and Bridge Projects derived from Initial TAMP 

Asset Description Requirements 

Sec. 515.9 (3) says the plan shall include: 

A summary description of the condition of NHS pavements 
and bridges, regardless of ownership. The summary must 
include a description of the condition of those assets based 
on the performance measures established under 23 U.S.C. 
150(c)(3)(A)(ii) for condition, once promulgated. (Those are 
the bridge and pavement condition measures. These 
provisions require that the pavements be reported per Sec. 
409.307 as the: 

• Percent of Interstate pavements in Good condition 

• Percent of Interstate pavements in Poor condition 

• Percent of pavements on the non-Interstate NHS in 
Good condition 

• Percent of pavements on non-Interstate NHS in 
Poor condition. 

Sec. 490.407 requires that NHS bridges be reported by the 
following measures: 

• Percent of NHS bridges in Good condition 

• Percent of NHS bridges in Poor condition 
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8. Costs: Average unit costs derived from representative PRHTA projects 
9. Facilities impacted by emergency events: Information provided by the FHWA 

Puerto Rico & Virgin Islands Division Office 
 

2.1.3 Asset Managers for Puerto Rico’s Highways, Bridges and Transportation Facilities 
 

The main asset manager is the Puerto Rico Highway and Transportation Authority 

(PRHTA).  The PRHTA is a public corporation responsible for developing, operating and 

maintaining Puerto Rico’s toll road network, major highways, and mass transportation 

facilities.  The PRHTA originated as Puerto Rico Highway Authority, created under Law 

Number 74 of June 23, 1965.   It developed into PRHTA when it expanded its inherence 

from only highways to also include transit modes, as per Law Number 1 of March 6, 1991. 

 
Another asset manager is Autopistas de Puerto Rico (APR), which is part of the Abertis 
Group.  APR operates the longest bridge over a body of water in Puerto Rico, the Teodoro 
Moscoso Bridge.  This bridge connects San Juan with Isla Verde over the San José 
lagoon since 1994. 
 
Autopistas Metropolitanas de Puerto Rico, LLC ("Metropistas") is the consortium that 
manages the first Public-Private Highway Alliance project on Puerto Rico under Law 
Number 29 of June 8, 2009, known as the Public-Private Partnerships of Puerto Rico 
Law. Metropistas, composed of Abertis Infrastructures and its investment partners, is 
responsible for operating, rehabilitating and preserving infrastructure conditions and 
offering world-class services on PR-22 and PR-5 highways, under a 50-year Concession 
Agreement between Metropistas and the PRHTA, signed on June 27, 2011, after a 
competitive bidding process. 
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2.2 Background Information 
 
Puerto Rico is a chain of islands located in the Caribbean Sea (see Figure 2-1).  It is 
composed of 78 municipalities; two of them are smaller surrounding islands. 
 

 

FIGURE 2-1: LOCATION OF PUERTO RICO 

 

 

The following subsections describe population, travel, and traffic safety characteristics.   
 
For population and travel characteristics, the most recent five-year estimates published 
by the U.S.  Census Bureau, corresponding to years 2013 to 2017, were reviewed and 
compared with the previous non-overlapping five-year period covering 2008 to 2012.   
 

For traffic safety characteristics, data from the SAFETY system (version ADVANCE 

0.0.1.7) developed for Puerto Rico by The University of Alabama’s Center for Advanced 

Public Safety was used.  The most recent years with available data including all types of 

severity were analyzed; these included 2014 to 2017. 
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2.2.1 Population 
 
Figure 2-2 shows the overall population average and other population groups for which 
statistics are determined.  The average population decreased by 6.67% in the 2013-2017 
period as compared to the 2008-2012 period.  
 

 

FIGURE 2-2: POPULATION 

 
 
As shown in Figure 2-3, the proportion with less than high school degree decreased from 
30 percent to 25%, while the proportion with bachelor’s degree increased from 16  percent 
to 18 percent and the proportion with graduate degrees increased from 6 percent  to 7 
percent. 
 
As shown in Figure 2-4, most population earnings range from $15k to $25k. 
 
A 45 percent of the population falls below 100 percent of the poverty level (see Figure 
2-5). 
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FIGURE 2-3: EDUCATION ATTAINMENT 

 

 

FIGURE 2-4: EARNINGS 
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FIGURE 2-5: POVERTY IN PUERTO RICO 

 
 
Figure 2-6 shows a map with the distribution of median income.  Highest incomes ($35k-
$50k), demarked in pink, are at San Juan and Guaynabo.  Medium incomes ($20k-35k), 
demarked in light orange, are in the cities surrounding these two, Humacao and 
Mayagüez.  The rest of Puerto Rico has the lowest income range ($5k-$20k). 
 
Figure 2-7 shows a map with the distribution of population below 100% poverty level.  The 
highest proportions (67 percent -100 percent), demarked in pink, are located at the south 
and central western sites of Puerto Rico.  The lowest proportions (26 - 35 percent), 
demarked in yellow, are at the San Juan metropolitan area, and some zones near the 
coast. 
 
Figure 2-8 shows a map with the population 25 years old and older with less than high 
school education.  Most (46 percent - 65 percent), demarked in pink, is in the central 
western area.  The smallest proportion (<22 percent), demarked in yellow, is observed 
around the San Juan metropolitan area. 
 
Therefore, it appears that most of the population with the best socio-economic situation 
is in the San Juan metropolitan area. 
 

45.1%

28.2% 26.8%

44.9%

28.1% 27.0%

0.0%

5.0%

10.0%

15.0%

20.0%

25.0%

30.0%

35.0%

40.0%

45.0%

50.0%

Below 100 percent of the
poverty level

100 to 199 percent of the
poverty level

At or above 200 percent of
the poverty level

Population Poverty

2008-2012 2013-2017



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Chapter 2 Asset Inventory and Conditions Page 2-8 
 

 

 

 

 

 

FIGURE 2-6: MEDIAN INCOME 
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FIGURE 2-7: BELOW 100 PERCENT POVERTY LEVEL DISTRIBUTION 
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FIGURE 2-8: LESS THAN HIGH SCHOOL DISTRIBUTION 
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2.2.2 Travel 
 
The most recent five-year estimates published by the U.S.  Census Bureau, 
corresponding to years 2013 to 2017, were reviewed and compared with the previous 
non-overlapping five-year period covering 2008 to 2012.   
 
Figure 2-9 shows the modes used to work by workers 16 years old and older.   
 
The proportion of driving alone increased from 78.8 percent in 2008-2012 to 82.1 in 2013-
2017. 
 
The proportion of carpooling decreased from 10.2% in 2008-2012 to 8.4 percent in 2013-
2017. 
 
The proportion of working at home remain at 2.2 percent for both periods. 
 
The proportion of cycling remain at 0.2 percent for both periods. 
 
Other modes slightly decreased from 2008-2012 to 2013-2017: 
 

1. Public transportation from 2.8 percent to 2.1 percent  
2. Walking from 3.7 percent to 3.2 percent  
3. Taxi, motorcycle, and others from 2.0 percent to 1.7 percent  

 
 
 
 

 



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Chapter 2 Asset Inventory and Conditions Page 2-12 
 

 

FIGURE 2-9: MEANS OF TRANSPORTATION TO WORK 
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Mean travel time to work slightly decreased from 29.3 minutes in 2008-2012 to 29.2 in 
2013-2017.  The most common travel time is 30 to 34 minutes (17 percent in 2008-2012, 
16.6 percent in 2013-2017). 
 

 

FIGURE 2-10: TRAVEL TIME 

 
 
 
As shown in Figure 2-11, most workers (more than 60 percent) have access to two or 
more vehicles in their households.  Also, more than half of workers work outside their 
municipality of residence (see Figure 2-12); as shown in Figure 2-13, most are in the 
surroundings of San Juan, and the north and south of Puerto Rico. 
 
Mean travel time to work distribution is shown on the map in Figure 2-14.  Longest travel 
times to work are in the surroundings of the San Juan metropolitan area and the central 
western part of Puerto Rico. 
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FIGURE 2-11: VEHICLE AVAILABILITY 

 

 

 

FIGURE 2-12: WORK LOCATION 
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FIGURE 2-13: WORK OUTSIDE MUNICIPALITY OF RESIDENCE DISTRIBUTION 
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FIGURE 2-14: MEAN TRAVEL TIME TO WORK 
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2.2.3 Traffic 
 
The Table 2-1 shows the estimated Average Annual Daily Traffic (AADT) for 2017, as per 
Highway Performance Monitoring System (HPMS) table, included in Appendix A.  Highest 
AADT are at Interstate, Freeway, and Expressway roads.  Lowest AADT are at local and 
collectors. 
 

TABLE 2-1: AVERAGE DAILY TRAFFIC 

 
From HPMS Table, Average AADT 2017 
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2.2.4 Traffic Safety 
 
As per the SAFETY system developed for Puerto Rico by The University of Alabama’s 
Center for Advanced Public Safety, there is an average of 146,008 crashes per year (see 
Figure 2-15),  86 percent of them are property damage only, 14 percent resulted in 
injuries, and 0.2 percent were fatal. 
 

 

 

 

FIGURE 2-15: CRASH SEVERITY 
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A 29 percent of crashes occurred at primary roads, 22 percent at secondary roads, 17 
percent at municipal roads, 16 percent at tertiary roads, 2 percent at branch streets, 1 
percent at exits, and 13 percent  had location unknown (see Figure 2-16). 
 

 

 

 

FIGURE 2-16: CRASHES PER ROAD TYPE 
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From the data with information about the functional class, most crashes occurred at 

Interstates (see Figure 2-17). 

 

 

 

 

FIGURE 2-17: CRASHES PER ROAD FUNCTIONAL CLASS 
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The most harmful event identified were crashes between two vehicles (61.1%), with 
parked vehicle (15%), hit and run (7.2%), and among three or more vehicles (2.9%).  
Several included fixed objects: 2.4% with barriers and safety drums, 1.4% with utility poles 
and traffic signs, 1.1% with trees, 0.8% with fences, 3.5% with other fixed objects. 
 

TABLE 2-2: MOST HARMFUL EVENTS 

 
 
 
Figure 2-18 shows the 2014-2018 fatal crash locations.  Most are in the San Juan 
metropolitan area and interstate roads PR-2, PR-3, PR-22, and PR-52.  Note that 
interstate roads are the ones with the highest speed limit.  
 
Figure 2-19 shows 2014-2017 injury crash locations.  They cover practically all the main 
roads. 
 
Figure 2-20 shows the location of 2017 crashes of all types.  They cover practically all 
roads. 

 



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Chapter 2 Asset Inventory and Conditions Page 2-22 
 

 

 

 

 

FIGURE 2-18: 2014-2017 FATAL CRASH LOCATIONS 
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FIGURE 2-19: 2014-2017 INJURY CRASH LOCATIONS 
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FIGURE 2-20: 2017 CRASH LOCATIONS 
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2.3 Scope 
 
For this TAMP asset means all physical highway infrastructures located within the right-
of-way corridor of a highway.  The scope of this first PR-TAMP encompasses the assets 
described in Figure 2-21. 
 

 

FIGURE 2-21: PR-TAMP ASSET SCOPE 

 
The next subsections of the PR-TAMP will provide a summary listing of the pavements 
and bridges on the NHS and include a description of the condition of those assets as per 
requirements of Section 515 of Title 23 of the Code of Federal Regulations (23 CFR 515).  
General information will be provided regarding pavements and bridges outside the NHS, 
as they are part of the assessments that need to be maintained. 
 
This document includes information about other assets such as Non-NHS pavements and 
bridges, and traffic signals.  Although they are not included in the TAM approach, they 
are presented here as an information basis for general planning. 
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2.4 Network Inventory 
 

2.4.1 Roads 
 

Puerto Rico road network database, as per HPMS, is included in Appendix A.  This 

inventory includes the following information: 

 

1. Route Number 
2. County/Municipality Code 
3. Municipality Name 
4. Km From 
5. Km from Description 
6. Km To 
7. Km to Description 
8. Section Length 
9. AADT 
10. AADT Year 
11. Through Lanes 
12. AADT 2026 
13. DVKT 2005 
14. Functional Class 
15. Length (Km) 

 

A summary is presented in Table 2-3.  Eleven percent of network lane miles are part of 

the Interstate Highway System, which is also part of the National Highway System (NHS), 

16 percent is not Interstate that is part of the NHS, and 73 percent are non-NHS.   Figure 

2-22 shows the network. 

 

TABLE 2-3: HPMS NETWORK 

 
 
 

System

INTERSTATE 232.99 1,034.01

INTERSTATE Concessioned 51.60 254.30

NHS NON-INTERSTATE 495.91 1,736.88

NHS NON-INTERSTATE Concessioned 1.83 3.67

OTHERS 4,030.83 4,030.83 8,223.91 8,223.91

TOTAL 4,813.17 11,252.76

Length (Mi) Lane Miles

284.60

497.74

1,288.31

1,740.54
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Concession segments are managed by Autopistas Metropolitanas de Puerto Rico, LLC 
(Metropistas).  The segments include: 
 

1. PR-22 between kilometers 0.65 and 83.7 - Interstate segment 
2. PR-5 between kilometers 7.65 (Intersection with PR-2) and 10.6 (Intersection with 

PR-199) - Non-Interstate NHS segment 
 
Puerto Rico also has three (3) interstate routes (PRI).   
 

1. PRI-1 is composed of the highways PR-18 and PR-52.  It has a total length of 70.5 
miles.  The route has between four (4) and ten (10) lanes, including both directions. 

2. PRI-2 is composed of the highway PR-22 and a portion of PR-2.  It has a total 
length of 139.3 miles.  The route has between four (4) and ten (10) lanes, including 
both directions. 

3. PRI-3 is composed of portions of PR-3 and PR-26, PR-53, and PR-66.  It has a 
total length of 69.3 miles.  The route has between four (4) and eight (8) lanes, 
including both directions. 

 
The HPMS is composed of portions of 1,563 different roads.  The National Highway 
System has a total length of 782.34 centerline miles, including 284.6 centerline miles of 
Interstate.  The network routes have an average of 3.87 lanes.  Other Non-NHS roads 
include a length of about 4,030 miles.  The network routes have an average of two (2.0) 
lanes. 
 
Total network is shown in Figure 2-22.  Interstate are demarked in red, non-interstate 
NHS are demarked in blue, and the rest of the network is demarked in yellow. 
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FIGURE 2-22: PUERTO RICO NETWORK 
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Figure 2-23 shows the pavement type.  Most of the pavement is asphalt. 
 
 
 

 
Proportions are based on available validated data (98.5% Interstate, 78.7% Non-Interstate NHS, 

11.27% Others), with universe based on the HPMS 2017 inventory. 

FIGURE 2-23: PAVEMENT SURFACE 
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Interstate system is further described in Figure 2-24 and Figure 2-25.  Figure 2-24 
shows the length and lane miles per road and route.  Figure 2-25 shows the proportion 
per surface type of each road.  There are 276 miles of interstate roads with 1,255 lane 
miles.  A 62.8 percent of interstate lane miles are asphalt and 37.2 percent are 
concrete. 
 
 

 
Values are based on HPMS 2017 data. 

FIGURE 2-24: INTERSTATE ROADS 
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Percentages are based on the 96.5 percent measured. 

FIGURE 2-25: INTERSTATE SURFACE TYPE 
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2.4.2 Bridges 
 
As shown in Figure 2-26, the network includes 2,325 bridges with a total deck area of 
2,180,690 square meters.   
 
A total of 123 of the bridges with 340,687 square meters are managed by 
concessionaire Metropistas.  Of them, 110 are part of the NHS. 
 
One toll bridge (Teodoro Moscoso) with an area of 54,114 square meters is managed 
by concessionaire Autopistas de Puerto Rico.  It is not part of the NHS.   
 
All other bridges are managed by PRHTA: 738 with an area of 1,204,413 square 
meters are part of the NHS and 1,463 with an area of 581,476 square meters are not 
part of the NHS. 
 
Bridge inventory is included in Appendix C.   
 

 
Data obtained from the PRHTA 2018 Bridge Inventory published by FHWA. 

FIGURE 2-26: BRIDGE INVENTORY SUMMARY 

 
 
 
Figure 2-27 shows the percentage of bridges and bridge area by built decade.  The 
greatest amount was built between 1963 and 1973.  The greatest area is from bridges 
built between 1985 and 2006. 
 

System Manager Amount Deck Area (Sq. Mts.)

PRHTA 738 1,204,413

Metropistas 110 325,800

Autopistas de PR 1 54,114

Subtotal 849 1,584,328

PRHTA 1,463 581,476

Metropistas 13 14,887

Autopistas de PR 0 0

Subtotal 1,476 596,363

PRHTA 2,201 1,785,889

Metropistas 123 340,687

Autopistas de PR 1 54,114

Total 2,325 2,180,690

NHS

NON-NHS

TOTAL
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Data obtained from the PRHTA 2018 Bridge Inventory published by FHWA. 

FIGURE 2-27: BRIDGE YEAR BUILT 

 

2.4.3 Signal Systems 
 
Traffic signals are not part of the TAMP.  However, the existing inventory is presented 
here as these are important assets that the PRHTA needs to maintain and set aside a 
necessary budget to address them. The network includes 1,258 signalized 
intersections; they are shown in Figure 2-28 and detailed in Appendix D. 
 
The Hurricane María passed over Puerto Rico on September 20, 2017.  It had a 
significant impact on traffic signals.  An inspection program was implemented by 
PRHTA to assess traffic signals systems.  The report that we have available included 
assessment for 41 percent of the traffic signals.  Of these, 71 percent had power (29 
percent of total inventory).  From the inspected signal systems that had power, 83 
percent were set operational, while 17 percent were not. Those that were not 
operational had significant parts missing such as signal faces, backplates, post, among 
others.  From interviews with PRHTA employees, it was found that even operational 
signals needed intervention to set the system to optimal conditions.   

Amount Area (Sq. Mts.)

1842 to 1852 1 60

1853 to 1863 3 1,158

1864 to 1874 1 87

1875 to 1885 5 477

1886 to 1896 13 1,491

1897 to 1907 17 2,305

1908 to 1918 28 4,164

1919 to 1929 102 14,873

1930 to 1940 117 15,671

1941 to 1951 169 37,800

1952 to 1962 209 93,945

1963 to 1973 450 334,546

1974 to 1984 354 367,659

1985 to 1995 316 510,619

1996 to 2006 346 513,978

2007 to 2017 194 281,858

2,325 2,180,690

Build Year

Total
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FIGURE 2-28: TRAFFIC SIGNALS INVENTORY 
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2.5 Pavement Condition Assessment 
 

2.5.1 Data Collection 
 
Pavement condition data was collected by the PRHTA using the PathRunner vehicle, 
presented in Figure 2-29. 
 

 

FIGURE 2-29: DATA COLLECTION VEHICLE 

 
A data point is reported every 0.1 miles.  The data is collected only at the rightmost 
lane in the post increasing direction.  Condition results for this lane are then 
extrapolated to all lanes.   
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2.5.2 Measures and Criteria 
 
The pavement condition criteria are based on three distress types:  
 

1. International Roughness Index or IRI (in/mile) 
2. Percentage of Cracks 
3. Faulting in concrete or Rutting in asphalt (in) 

 
The criteria used are presented in Table 2-4. 
 
For the 0.1-mile segment to be considered in: 
 

1. Good condition - The results for all three distress types must be good.   
2. Poor condition - The results for two or more distress types must be poor.   
3. Fair condition – The results must include any other combination not included in 

the good or poor conditions. 
a. The Fair condition was sub-divided to help discern those that were 

closer to Good (F1) and closer to Poor (F3).  Knowing this helped in the 
determination of required treatment and in the 10-year budget and 
treatment planning.  
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TABLE 2-4: PAVEMENT CONDITION CRITERIA 

Condition Code 

Criteria 
Limit for 

Individual 
Distresses 

Distress Criteria 

Overall Criteria 
Considering the 
Three Distresses 

IRI 

 

Rutting or Faulting 

 

Cracking 

 
Asphalt & Concrete 

Asphalt Concrete Asphalt Concrete 
NHS Non-NHS 

Good G < 95 135 0.2 0.05 5 5 3G 

Fair - Good F1 < 110 185 0.3 0.1 10 10 

2G & F1 or F2 
1G & 2 F1 or F2 or 

Combination 
3 F1 or F2 or 
Combination 

Fair - Fair F2 < 130 235 ----- ----- 15 ----- Other Combinations 

Fair - Poor F3 <= 170 285 0.4 0.15 20 15 
> 1F3 and no P 

1F3 and 1P 

Poor P > 170 285 0.4 0.15 20 15 >1P 

Note: For the purpose of these evaluations, composite pavements are classified according to their surface pavement type, except for 

concrete slabs patched with asphalt concrete pavement. Thus, a road segment previously cracked, seated, and resurfaced (CRR, PRHTA 

Spec. 509), will be evaluated as flexible (asphalt). 

 

http://www.pavementinteractive.org/wp-content/uploads/2009/06/Block_cracking.jpg
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2.5.3 Condition 
 
The pavement condition described here is based on the best and most recent data 
available.  Such data was collected by the Pavement Management Office during the 
year 20172.  Note that data was collected throughout the entire year, including before 
and after the passing of Hurricane Maria on September 20, 2017. 
 
The pavement condition database includes the following information: 
 

1. Route number 
2. Start and end kilometer 
3. Latitude and longitude of start and end kilometer 
4. Amount of lanes 
5. Network (interstate, NHS, other) 
6. Pavement type 
7. IRI (in/mi) 
8. Faulting or rutting (In) 
9. Percent cracks 

 
Most recent available data are from 2017.   Data is available for: 
 

1. 96.5 percent of Interstate 

2. 78.7 percent of NHS Non-Interstate 

3. 11.3 percent of Non-NHS.    

 
The pavement condition summary for available data is shown in Figure 2-30. 
 
Figure 2-31.shows a map with the overall pavement condition for all networks as per 
available data.   
 
Most of the measured network appears to be in Fair-Fair and Fair Good condition.  It 
is noticeable that the southeast corridor of PR-3 and PR-53 is in Poor condition.   
 

 
2 The PRHTA submitted the 2018 HPMS data on June 15, 2019. 
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Information is from PRHTA 2017 Data. 

Notes: 

• Not Measured = Number of lane miles in the HPMS in excess to the measured ones. 
• Incomplete = Lane miles measured but at least one of the three (3) indicators (IRI, Rutting/Faulting, Cracking) resulted in an error; hence, the overall 

condition couldn’t be obtained. 

• For the purpose of presenting the condition and comparing it to targets, all NHS segments with incomplete or non-measured data were considered as 
“Poor”. 

FIGURE 2-30: PAVEMENT CONDITION SUMMARY 

 

System

Condition Lane Miles % Lane Miles Percent of Total Lane Miles Percent of Total Lane Miles Percent of Total

138.85 10.8% 38.14 2.2% 20.12 0.2% 197.10 1.8%

Fair to Good (F1) 319.29 24.8% 131.38 7.5% 257.36 3.1% 708.02 6.3%

Fair-Fair (F2) 369.73 28.7% 735.77 42.3% 446.99 5.4% 1,552.48 13.8%

Fair to Poor (F3) 244.97 19.0% 308.28 17.7% 129.74 1.6% 682.99 6.1%

170.17 13.2% 156.45 9.0% 72.83 0.9% 399.45 3.5%

0.00 0.0% 286.39 16.5% 193.40 2.4% 479.79 4.3%

45.30 3.5% 84.15 4.8% 7,103.47 86.4% 7,232.92 64.3%

1,288.31 100.0% 1,740.54 100.0% 8,223.91 100.0% 11,252.76 100.0%

Poor

Incomplete

Not Measured

Roads Total

Interstate NHS Non-Interstate Non-NHS Total

Fair

Good
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FIGURE 2-31: OVERALL PAVEMENT CONDITION 
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Details of the condition measured per pavement surface are shown in Figure 2-32. 
 

 
 

 

FIGURE 2-32: PAVEMENT CONDITION PER SURFACE TYPE 
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The pavement condition of interstate routes is further described in Figure 2-34.  The table 
shows the following information per each highway or highway segment that constitutes 
an interstate route: 

1. Lane miles per condition and per pavement material 
2. Percentage per condition and per pavement material 

 
As shown in  
Figure 2-33, most of the pavement is in fair condition (75.14 percent).  An 11.17 percent 
of the pavement is in good condition, and 13.69 percent of pavement is in poor condition. 
 

 

FIGURE 2-33: INTERSTATE OVERALL PAVEMENT CONDITION 

 
From Figure 2-34 can be observed the following: 

1. Most Poor lane miles are in concrete pavements. 
2. Most Poor lane miles are at PR-52. 
3. Most asphalt lane miles are in Fair condition. 
4. Most Good lane miles are asphalt at PR-2 and PR-52, followed by concrete at PR-

22. 
  

PR-18 PR-52 PR-2 PR-22 PR-3 PR-26 PR-53 PR-66

PRI-1 PRI-2 PRI-3 Total

G 0.00 41.39 43.11 30.77 2.84 3.10 11.23 6.40 138.85

F 27.81 201.63 280.46 200.61 41.18 49.09 94.97 38.24 933.99

P 8.70 72.70 37.02 2.94 16.70 2.54 29.17 0.40 170.17
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FIGURE 2-34: INTERSTATE PAVEMENT CONDITION PER HIGHWAY AND MATERIAL 
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Figure 2-35 shows those defects classified as poor per each highway of the interstate 
routes.  From Figure 2-35 can be observed the following: 

1. Most common poor defect is not meeting roughness measures (IRI). 
2. Poor IRI can be observed on all highways. 
3. Poor IRI is 63.5% of the total lane miles with poor defects (including overlapping 

defects). 
4. The greatest number of lane-miles with poor IRI is present at PR-52, PR-2, and 

PR-53. 
5. Another important defect in poor condition is cracking. 
6. Cracking in poor condition is present at almost all highways (except PR-26). 
7. The greatest number of lane-miles with poor cracking is present at PR-52. 

 

 

FIGURE 2-35: INTERSTATE POOR DEFECTS 
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Based on the inventory and pavement conditions, a detailed analysis was conducted and 
PRHTA made the following recommendations for the interstate system: 

1. Evaluate the quality of concrete pavements for future projects, as most Poor lane 
miles are in concrete pavements. 

2. As most Fair pavements are flexible, it is recommended to monitor and as 
appropriate implement treatments on the asphalt pavements, so they don’t 
degrade to Poor, especially at PR-2 which currently has most of its lane miles in 
Fair condition. 

3. PR-52 is the road exhibiting more lane miles in Poor condition; the strategy 
recommended and being considered is to evaluate projects to improve these 
pavements, especially to correct roughness and cracking. 

4. The most common Poor defect is not meeting roughness. This issue is present in 
all interstate highways. Therefore, PRHTA analysis has recommended evaluating 
projects to improve roughness at all roads, especially at PR-2, PR-52, and PR-53, 
which had more amount of poor IRI lane miles. 

 
 

2.5.4 Deterioration 
 
PRHTA also has historical data on pavement conditions.  However, this data was 
collected with a different instrument (ARAN), at different intervals, and with different 
criteria compared to the most recent available data.  This data is also saved in different 
files by road. 
 
There is data collected through the current instrument (PathRunner) for 2014 to 2017.  
This data was used to estimate pavement surface deterioration based on changes in 
overall condition. 
 
The following procedure was used: 

1. An Excel file was prepared, including a different tab for each year’s data.  The data 
includes the following fields: road, direction, start kilometer, end kilometer, start 
mile, end mile, pavement type, average IRI (in/mi), average rutting or faulting (in), 
average crack percent, and road system.  A field was added with the start mile 
rounded to one decimal.  Data was sorted by direction and then by road and 
starting kilometer in ascending order.  Resulting sample size is shown in Table 2-5.  
The sample totals 98.6 miles, which is 2% of the HPMS network.  The summary 
database is included in Appendix F. 

TABLE 2-5: SAMPLE SIZE 

Sample 0.1 mi 
Segments 

Asphalt Concrete Overall 

INT 193 332 525 

NHS 270 178 448 

OTHER 13 0 13 

Overall 476 510 986 
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2. Each year’s data was compared to identify the roads for which data was 
successfully collected for all four years in the same direction.  Those roads are PR-
1, PR-2, PR-3, PR-17, PR-18, PR-20, PR-22, PR-30, PR-52, PR-53, and PR-60.  
Some segments of some of these roads belong to each of the three system 
categories, and some have different pavement surfaces.  For example, feasible 
data of PR-1 has some segments that are NHS and others that are Non-NHS, and 
some segments with an asphalt surface and others with concrete surface. 

3. The range for which data may be available for all roads was determined.  This was 
done by identifying the smallest and the biggest start mile of the data sets for each 
road.  This became the sample for the analysis (see Table 2-6). 

TABLE 2-6: ANALYSIS SEGMENTS 

Roads in All Sets I Direction Start KM From Start KM To Start Mi End Mi 

1 13.2 126.2 8.2 78.4 

2 89.7 194.5 55.7 120.8 

3 0.0 47.9 0.0 29.7 

17 5.0 6.8 3.1 4.2 

18 0.8 6.0 0.5 3.7 

20 2.0 9.5 1.2 5.9 

22 0.0 0.5 0.0 0.3 

30 0.0 29.8 0.0 18.5 

52 0.0 101.1 0.0 62.8 

53 0.0 94.0 0.0 58.4 

60 0.5 3.1 0.3 1.9 

 

4. A master data set was prepared including each road divide by 0.1-mile segments 

starting from the smallest and ending on the biggest round start mile for each one.  
The system and surface type for each line item was determined by comparing the 
round start mile of the master data set with the round start mile of the 2017 data 
set.  See example in Table 2-7. 

TABLE 2-7: PAVEMENT DETERIORATION MASTER DATABASE EXAMPLE 

PR Round Start Mi System Surface Type 

1 8.20 NHS Concrete 

1 8.30 NHS Concrete 

1 8.40 NHS Concrete 

1 76.00 OTHER Asphalt 

1 76.10 NHS Asphalt 

1 76.20 NHS Asphalt 

1 76.30 NHS Asphalt 

 

5. To the master data set were added columns for each year and each of the three 

distresses. It was presumed that each indicator’s measure applied to the entire 
0.1-mile length segment.  See example in Table 2-8. 
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TABLE 2-8: DISTRESS VALUES PER YEAR 

PR 
Start 

Mi 
From 

Syste
m 2017 

Type 
2017 

IRI 
2014 

IRI 
2015 

IRI 
2016 

IRI 
2017 

Ru/Fa 
2014 

Ru/Fa 
2015 

Ru/Fa 
2016 

Ru/Fa 
2017 

Cra 
2014 

Cra 
2015 

Cra 
2016 

Cra 
2017 

1 8.20 NHS Concrete 115 116 216 161 0.2 0.1 0.1 0.1 80 55 10 15 

1 8.30 NHS Concrete 140 100 191 237 0.1 0 0.1 0.1 75 70 10 5 

1 8.40 NHS Concrete 392 224 178 185 0.3 0.3 0.1 0.1 75 55 10 10 

1 8.70 NHS Concrete 224 216 266 330 0.1 0.1 0.1 0.1 80 70 25 20 

 

6. Another worksheet was created to evaluate the condition of each distress and the 
overall condition per year.  See example in Table 2-9.  The table includes the 
condition per indicator, the count of conditions for the segment, and the resulting 
overall condition. 

TABLE 2-9: CONDITION 

PR Start Mi From IRI RU/Fa Cra G F1 F2 F3 P Cond 2014 … IRI RU/Fa Cra G F1 F2 F3 P Cond 2017 

1 8.20 F2 P P 0 0 1 0 2 P … F3 F3 F3 0 0 0 3 0 F3 

1 8.30 F3 F3 P 0 0 0 2 1 F3 … P F3 F1 0 1 0 1 1 F3 

1 8.40 P P P 0 0 0 0 3 P … P F3 F3 0 0 0 2 1 F3 

1 8.50 P F3 P 0 0 0 1 2 P … P F3 P 0 0 0 1 2 P 

1 8.60 P P P 0 0 0 0 3 P … P F3 G 1 0 0 1 1 F3 

1 8.70 P F3 P 0 0 0 1 2 P … P F3 P 0 0 0 1 2 P 

1 8.80 P F3 P 0 0 0 1 2 P … F3 F3 F1 0 1 0 2 0 F3 

 

7. A score was assigned for the overall conditions, as shown in Table 2-10. 

TABLE 2-10: CONDITION SCORE 

Condition Code Score 

Good G 5 

Fair to Good F1 4 

Fair - Fair F2 3 

Fair to Poor F3 2 

Poor P 1 

 

8. The overall score per year was added to the table.  See example in Table 2-11. 
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TABLE 2-11: OVERALL SCORE PER YEAR 

PR Start Mi From System 2017 Type 2017 Cond 2014 Cond 2015 Cond 2016 Cond 2017 

1 8.20 NHS Concrete 1 2 2 2 

1 8.30 NHS Concrete 2 3 2 2 

1 8.40 NHS Concrete 1 1 2 2 

1 8.50 NHS Concrete 1 1 1 1 

1 8.60 NHS Concrete 1 1 2 2 

1 8.70 NHS Concrete 1 1 1 1 

 

9. The change in score was determined by adding columns and calculations 
corresponding to the score subtraction for the following combinations: 

a. 2015 - 2014 if none of them are blank and 2015>2014 
b. 2016 - 2015 if none of them are blank and 2016>2015 
c. 2017 - 2016 if none of them are blank and 2017>2016 
d. 2016 - 2014 if none of them are blank, 2016>2014 and 2015 is blank 
e. 2017 - 2014 if none of them are blank, 2017>2014, 2015 and 2016 are blank 
f. 2017 - 2015 if none of them are blank, 2017>2015 and 2016 is blank 

See example in Table 2-12. 

TABLE 2-12: SCORE CHANGE TABLE EXAMPLE 

PR 
Start Mi 

From 

2015-2014 
If None is 
Blank and 
2015>2014 

2016-2015 
If None is 
Blank and 
2016>2015 

2017-2016 
If None is 
Blank and 
2017>2016 

2016-2014 
If None is 

Blank, 
2016>2014 
and 2015 = 

Blank 

2017-2014 
If None is 

Blank, 
2017>2014, 
2015 and 

2016= Blank 

2017-2015 
If None is 

Blank, 
2017>2015 

and 
2016=Blank 

1 8.20  0 0    

1 8.30  -1 0    

1 8.40 0  0    

1 8.50 0 0 0    

1 8.60 0  0    

1 8.70 0 0 0    

 

10. The average deterioration rate (change in score points per year) for each segment 
and combination was determined by dividing the difference in score by the number 
of years in the combination.  See example in Table 2-13. 
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TABLE 2-13: AVERAGE IRI PER YEAR TABLE EXAMPLE 

PR Start Mi From 

2015-2014 
If None is 
Blank and 
2015>2014 

1 Year 

2016-2015 
If None is 
Blank and 
2016>2015 

1 Year 

2017-2016 
If None is 
Blank and 
2017>2016 

1 Year 

2016-2014 
If None is 

Blank, 
2016>2014 
and 2015 = 

Blank 
2 Years 

2017-2014 
If None is 

Blank, 
2017>2014, 
2015 and 

2016= Blank 
3 Years 

2017-2015 
If None is 

Blank, 
2017>2015 

and 
2016=Blank 

2 Years 

1 8.20  0 0    
1 8.30  -1 0    
1 8.40 0  0    

1 10.30   0 -0.5   
1 10.40    -1   
1 10.50   0    
1 10.60   0    

 

11. The average deterioration per line item was calculated by obtaining the average of 
the deterioration per year of the different applicable combinations in the table 
presented in the above step.  See example in Table 2-14. 

TABLE 2-14: AVERAGE RATE TABLE EXAMPLE 

PR Start Mi From Average Deterioration Rate (score points per year) 

1 8.20 0 

1 8.30 -0.5 

1 8.40 0 

1 10.30 -0.25 

1 10.40 -1 

1 10.50 0 

1 10.60 0 

 

12. The average deterioration overall, per system, per pavement type, and per 

combination of system and pavement type was obtained by averaging the 
deterioration presented in the above step that meets each specific set of criteria.  
See results in Table 2-15. 

TABLE 2-15: AVERAGE DETERIORATION RATES 

Deterioration Rate 
Score Point Change per Year 

Asphalt Concrete Overall 

Interstate -0.5475 -0.5369 -0.54079 

NHS Non-Interstate -0.34506 -0.57116 -0.4349 

Non-NHS -0.28846 No Data -0.28846 

Overall -0.4256 -0.54886 -0.48935 
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13. The resulting deterioration graphs are shown in Figure 2-36. 

 

FIGURE 2-36: PAVEMENT DETERIORATION 

 

14. A similar exercise was performed for each of the defects.  Resulting charts are 
presented in for IRI, in for Rutting & Faulting, and in for Cracking. 
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FIGURE 2-37: ROUGHNESS PROPAGATION 

 

 

FIGURE 2-38: RUTTING AND FAULTING PROPAGATION 
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FIGURE 2-39: CRACKING PROPAGATION 

 

15.  The analysis showed that the resulting deterioration rates very high, especially at 

concrete pavements.  As the total lane miles is very high, the recent treatments 
are likely to represent a small percentage of total lane miles.  It is probable that the 
sample contains a lot of lane miles on its final life years; hence, deteriorating more 
rapidly than younger pavements.  Since available data is limited, additional tools 
for the consideration of pavement deterioration will be considered, until more data 
is available.  The approach currently being considered is to use the performance 
period values listed on PRHTA’s Pavement Preservation Management Program 
as part of the tools for the consideration of pavement deterioration.  These are 
listed in Table 2-16. 
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TABLE 2-16: PERFORMANCE PERIOD OF TREATMENTS 

Treatment Performance Period 

Thin (1-1.5 in.) HMA Overlay 4 - 8 years 

Cold Milling Overlay  6 - 10 years 

CJ Reseal  4 - 8 years 

CC Seal 4 - 8 years 

Diamond Grinding 8 - 15 years 

Partial Depth Repair  5 - 15 years 

Full Depth Concrete Pavement Repair  10 - 15 years 

Dowel Bar Retrofit  5 - 15 years 

Information is from PRHTA’s Pavement Preservation Management Program (Appendix E) 

 

2.5.5 Potential Treatments 
 
The identified potential treatments being considered for planning purposes3 are shown in 
Table 2-17.  They are shown for both asphalt and concrete pavements.  Color code for 
the treatment application criteria matrix (see Figure 2-40) is also shown. 
 

TABLE 2-17: POTENTIAL TREATMENTS 

Matrix Color Code Asphalt Concrete 

No Immediate Action No Immediate Action No Immediate Action 

Preservation 2-in Cold Milling & Overlay Joint Sealing & Slab Repair 

Minor Rehabilitation 5-in Cold Milling & Overlay 
Joint & Crack Sealing, Partial Depth 
Patching, New Dowels, Grinding 

Major Rehabilitation 
8-in Full Depth + 10% Base 
Replacement 

Rubblization & Overlay 

Reconstruction 
Full Depth + Base + 10% Sub-
base Replacement 

6-in Base Replacement, Slab 
Replacement 

 
  

 
3 Note that the maintenance is responsibility of the Public Works Directory, which is locally funded.  

The treatments included in the TAMP were defined based on the ones that the PRHTA typically 
performs.  As this is for planning purposes, treatments were defined to be on the safe side for 
cost estimation purposes. 
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FIGURE 2-40: PAVEMENT TREATMENT MATRIX 

 
 
Based on the pavement treatment criteria matrix shown in Figure 2-40, the number of 
lane miles per treatment was estimated and extrapolated.  The summary is presented in 
Figure 2-41.  For the entire network shown in the HPMS, the lane miles per treatment, 
surface type, and system are shown in Table 2-18. 
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FIGURE 2-41: LANE MILES PER TREATMENT 

 
 

TABLE 2-18: LANE MILES PER TREATMENT, SYSTEM, AND PAVEMENT TYPE 

 
 
  

4,939.25
44%

3,187.56
28%

308.25
3%

2,011.78
18%

805.92
7%

Extrapolated Lane Miles per Treatment

No Immediate Action

Preservation

Minor Rehabilitation

Major Rehabilitation

Reconstruction
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2.5.6 Available Processes 
 
The PRHTA has a documented Pavement Preservation Plan (PPP).  The objective of this 
Plan is to “establish a solid preventive maintenance program that will, over time, improve 
pavement conditions ultimately providing substantial long-term cost savings and 
improved pavement conditions, leading to greater user satisfaction”.   
 
The PPP describes the following: 

1. Pavement surface types 
2. Distress types 
3. Treatments 
4. Treatment selection criteria 
5. New treatments and technologies 
6. Reporting (evaluation and documentation) 
7. Training 
8. Implementation 

 
The PPP is included in Appendix E. 
 

2.6 Bridge Condition Assessment 
 

2.6.1 Data Collection 
 
PRHTA performs bridge inspections regularly.  The bridge inspection is scheduled, so all 
bridges are inspected every 12 or 24 months, depending on the bridge.  An example of a 
bridge inspection report is presented in Appendix G. 
 

2.6.2 Measures and Criteria 
 
The National Bridge Inventory system rates bridges in 9 categories.  A bridge rated 0 has 
completed failed while a new, perfect bridge is rated as a 9.  Three primary components 
comprise the rating of most bridges, such as the stringers, tee beams, box beams, slabs 
and others that are common in Puerto Rico.  These three are the deck, superstructure, 
and the substructure, which are all rated on a 0-9 scale (defined in Table 2-19). 
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TABLE 2-19: STRUCTURES RATING 

Score Condition 
Definition 

Criteria 

9 Excellent Excellent condition 

8 Very good  No problems noted. 

7 Good Some minor problems noted. 

6 Satisfactory Structural elements show some minor deterioration. 

5 Fair All primary structural elements are sound but may have minor 
section loss, cracking, spalling or scour. 

4 Poor Advanced section loss noted.  Deterioration.  Spelling or scour. 

3 Serious Loss of section, deterioration, spalling or scour has seriously 
affected primary structural components.   Local failures are 
possible.  Fatigue cracks in steel or shear cracks in concrete 
may be present. 

2 Critical Advanced deterioration or primary structural elements.  Fatigue 
cracks in steel or shear cracks in concrete may be present or 
scour may have removed substructure support.  Unless closely 
monitored it may be necessary to close the bridge  

1 Imminent 
Failure 

Major deterioration or section loss present in critical structural 
components or obvious vertical or horizontal movement 
affecting structure stability.   Bridge Is closed to traffic but 
corrective action may put back in light service. 

0 Failed Out of service - beyond corrective action 

 
 
The overall bridge condition is determined by the lowest rating of deck, superstructure, 
substructure, or culvert, as shown in Table 2-20.  Note that, for detailed analysis, PRHTA 
further segregated the Fair bridges into Fair to Poor and Fair to Good. 
 

TABLE 2-20: OVERALL CLASSIFICATION CRITERIA 

Classification Score Criteria  

Poor Less or equal to 4 

Fair to Poor Equal to 5 

Fair to Good Equal to 6 

Good Greater or equal to 7 
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2.6.3 Condition 
 
The bridge inventory and conditions are shown in Appendix C.  A summary of bridges’ 
condition is shown in Figure 2-42.  It shows 8.98 percent by deck area is in Poor condition, 
while 21.09 percent is in Good condition.  From the NHS, 8.61 percent is in Poor condition, 
while 18.47 percent is in Good condition.  From the Non-NHS, 9.96 percent is in Poor 
condition, while 28.04 percent is in Good condition.  Bridge conditions are mapped in 
Figure 2-43.   
 
Percent per structural elements’ condition is shown in Figure 2-44.  The smallest 

proportion good is on decks, the largest proportion good is on superstructures. 

 

 

FIGURE 2-42: OVERALL BRIDGE CONDITION SUMMARY 

 

System Condition Amount Area (Sq. Mts.) % Area Target

Good 179 292,631.57 18.47% 10%

Fair to Good 284 539,981.47 34.08% 40%

Fair to Poor 316 615,351.00 38.84% 40%

Poor 70 136,363.51 8.61% 10%

Total 849 1,584,327.55 100.00% 100%

Good 265 167,234.81 28.04% 10%

Fair to Good 476 187,781.06 31.49% 40%

Fair to Poor 532 181,921.40 30.51% 40%

Poor 203 59,425.57 9.96% 10%

Total 1,476 596,362.84 100.00% 100%

Good 444 459,866.38 21.09% 10%

Fair to Good 760 727,762.53 33.37% 40%

Fair to Poor 848 797,272.40 36.56% 40%

Poor 273 195,789.08 8.98% 10%

Total 2,325 2,180,690.39 100.00% 100%

Note: Based on 2018 NBI data.

NHS

Non-NHS

Total
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FIGURE 2-43: BRIDGE CONDITION MAP 
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FIGURE 2-44: CONDITION PER STRUCTURAL ELEMENT 

 

6.56%
1.47% 1.36% 1.27%

5.34% 4.95% 3.42%
7.39%

37.61%

7.80% 5.05%
10.31%

27.48%

10.37% 13.54%

17.13%

35.25%

19.71%

33.71% 21.59%

35.01%

21.65%

33.18%

35.70%

20.57%

71.01%

59.88%
66.84%

32.17%
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49.86%
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DECK SUPER SUB CULVERT DECK SUPER SUB CULVERT

Percent of Deck Area
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2.6.4 Deterioration 
 
An analysis was made to estimate bridge deck deterioration.  The following procedure 
was used: 

1. The analysis scope included every 5th year from 1992 to 2017, inclusive.  Data 

used was the one published by FHWA. 

2. An Excel file was prepared, including a different worksheet) for each year’s data.  
The data included the following fields: bridge number of ID, NHS marker, deck rate, 
superstructure rate, substructure rate, culvert rate, structure length, deck width, 
approach width.  The data in each worksheet was ordered by bridge number.   

3. An additional field with the area calculation was included.  The area was calculated 
using the length and width data (deck width or approach width if deck width had 
zero value).  Another field was added to include an overall rate for each bridge, 
calculated as the minimum of all element’s ratings.  A year’s example is shown in 
Table 2-21. 

TABLE 2-21: 1992 DATA EXAMPLE  
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11 2169.35 4 3 3 
 

3 100.
9 

21.5 15.8 

31 132.06 5 5 5 
 

5 21.3 6.2 7.9 

41 977.67 4 4 4 
 

4 120.
7 

8.1 7 

51 118.77 5 5 5 
 

5 10.7 11.1 3.4 

61 140.91 
   

5 5 18.3 7.7 6.7 

81 336.54 
   

5 5 15.8 21.3 19.8 

121 206.08 
   

6 6 12.8 16.1 11.3 

4. Additional worksheets were prepared including all bridges’ ID, NHS marker, deck 

area, and ratings for each of the years.  One worksheet was prepared for each 
structural element (deck, superstructure, substructure, culvert) and for an overall 
rating.  See example Table 2-22. 
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TABLE 2-22: BRIDGE DETERIORATION MASTER WORKSHEET EXAMPLE 

STRUCTURE 
NUMBER 

HIGHWAY 
SYSTEM 

DECK 
AREA 

OVERALL RATE 

1992 1997 2002 2007 2012 2017 

11 0 2169.35 3 4 4 
   

31 0 132.06 5 5 5 6 6 
 

41 0 977.67 4 4 4 4 4 4 

51 0 118.77 5 6 5 5 5 5 

61 0 140.91 5 6 5 7 6 6 

81 1 336.54 5 6 6 6 6 6 

121 0 206.08 6 6 5 5 5 5 

 

5.  The change in rate per pair of years was calculated, for those consecutive years 

that had the later year with a rate equal or less than the previous year.  Then, an 
average of the calculated rates of change per 5 years was obtained per bridge.  An 
additional field was included to weight the average by the deck area.  See example 
in Table 2-23. 

TABLE 2-23: CHANGE IN RATE TABLE EXAMPLE 

STRUCTURE 
NUMBER 

HIGHWAY 
SYSTEM 

1997-
1992 

2002-
1997 

2007-
2002 

2012-
2007 

2017-
2012 

Average Change 
in 5 Years 

Average 
x Area 

11 1 
 

0 
   

0.00 0.00 

31 0 0 0 
 

0 
 

0.00 0.00 

41 0 0 0 0 0 0 0.00 0.00 

51 0 
 

-1 0 0 0 -0.25 -29.69 

61 0 
 

-1 
 

-1 0 -0.67 -93.94 

81 0 
 

0 0 0 0 0.00 0.00 

121 0 0 -1 0 0 0 -0.20 -41.22 

 

6. Average rates of change per year were calculated for NHS and for Non-NHS by 
averaging the corresponding 5-year averages and dividing them by 5.  Results are 
shown in Table 2-24. 

TABLE 2-24: AVERAGE RATES OF CHANGE 

Average Rate Change per Year 
(Weighted by Deck Area) 

Deck Superstructure Substructure Culvert Overall 

NHS -0.0574 -0.0276 -0.0358 -0.0303 -0.0525 

Non-NHS -0.0789 -0.0633 -0.0648 -0.0596 -0.0742 
Note: Results are based on NBI data from 1992, 1997, 2002, 2007, 2012, and 2017. 
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7. The proportion of deteriorating area was also calculated.  Results are shown in 
Table 2-25. 

TABLE 2-25: PROPORTION DETERIORATING 

System Data Area Deteriorating Area % Deteriorating 

NHS 1,230,657.92 506,157.78 41.13% 

Non-NHS 482,059.34 286,447.07 59.42% 

Overall 1,712,717.26 792,604.85 46.28% 

 

8. Resulting estimated deterioration graphs are shown in Figure 2-45. 
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FIGURE 2-45: ESTIMATED DETERIORATION CHART 
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2.6.5 Potential Treatments 
 
The identified potential treatment criteria to be considered for planning purposes are 
disclosed in Table 2-26.   
 

TABLE 2-26: BRIDGE TREATMENT CRITERIA 

Treatment 
Rate 

Deck Superstructure Substructure Culvert 

Replace <=4 or Sup<=4 or Sub<=4 <=4 or Sub<=4 <=4 <=4 

Major Rehabilitation 5 5 5 5 

Minor Rehabilitation 6 6 6 6 

Preservation 7 7 7 7 

No Immediate Action >7 >7 >7 >7 

 
 
For presentation purposes, the treatment combinations among structure elements were 
summarized as indicated in Table 2-27. 
 

TABLE 2-27: TREATMENT COMBINATION SUMMARY DEFINITION FOR BRIDGES AND 

CULVERTS 

Treatment Group Culverts Bridges 

No Immediate Action 
No Immediate Action is Required.  Periodical Inspections to Address 
Need for Preventive Maintenance is Recommended. 

Preservation 
An Action is Required. Culvert 
Requires Preservation. 

An Action is Required. Substructure 
and Superstructure Require 
Preservation or No Action, and Deck 
Requires Minor Rehabilitation, 
Preservation, or No Action. 

Minor Rehabilitation 
Culvert Requires Minor 
Rehabilitation.   

Substructure or Superstructure 
Requires Minor Rehabilitation and the 
Other Requires Minor Rehabilitation, 
Preservation, or No Action.  Deck may 
require Replacement, Rehabilitation, 
or No Action. 

Major Rehabilitation 
Culvert Requires Major 
Rehabilitation.   

Substructure Requires Major 
Rehabilitation, or Superstructure 
Requires Replacement or Major 
Rehabilitation.  Deck may require 
Replacement, Rehabilitation, or No 
Action. 

Replacement Culvert Requires Replacement.   
Substructure or All Elements Require 
Replacement. 

 
Based on the bridge treatment criteria shown in Table 2-26 and the treatment group 
defined in Table 2-27; Figure 2-46 shows the proportion by deck area per treatment group.   
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FIGURE 2-46: TREATMENT GROUP PROPORTION 

 
 

2.6.6 Available Processes 
 
The PRHTA has a Bridge Systematic Preventive Maintenance (SPM) Program.  Its 
protocol is included in Appendix I. 
 
The PRHTA also has a Standard Operation Procedure for Bridge Project Prioritization.  It 
is included in Appendix J. 
 
 

2.7 Assessment for Recurring Damages 
 
The 23 CFR Part 515 Asset Management Plans, subpart 515.7, indicates that a process 
for developing a risk management plan shall be established and shall include the 
“identification of risks that can affect condition of National Highway System (NHS) 
pavements and bridges and the performance of the NHS, including risks associated with 
current and future environmental conditions, such as extreme weather events, climate 
change, seismic activity, and risks related to recurring damage and costs as identified 
through the evaluation of facilities repeated damaged by emergency events carried out 
under part 667 of this title”. 
 

NHS Non-NHS NHS Non-NHS

No Immediate Action 41,839.3 13,970.3 20 41

Preservation 533,256.8 218,387.9 272 303

Minor Rehabilitation 773,621.8 218,952.1 403 536

Major Rehabilitation 214,114.8 123,316.3 139 482

Replacement 21,494.8 21,736.3 15 114

1,584,327.6 596,362.8 849 1,476

2,180,690.4

Treatment Group

Subtotal

Total

Amount

2,325

Deck Area (Sq. Mts.)
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Declared emergencies in Puerto Rico are shown in Table 2-28.   

TABLE 2-28: DECLARED EMERGENCIES 

ID Disaster FEMA Code From To Declaration 

1 Tidal Waves N/A 04-Mar-18 07-Mar-18  

2 Hurricane María 
DR-4339 17-Sep-17 15-Nov-17 20-Sep-18 

EM-3391 17-Sep-17 15-Nov-17 18-Sep-18 

3 Hurricane Irma 
DR-4336 05-Sep-17 07-Sep-17 10-Sep-17 

EM-3384 05-Sep-17 07-Sep-17 05-Sep-17 

4 Heavy Rains N/A Nov-16   

5 Heavy Rains N/A 05-Nov-14 08-Nov-14  

6 Heavy Rains N/A 22-Aug-14 24-Aug-14  

7 Heavy Rains N/A 10-May-14   

8 Heavy Rains N/A 08-May-13 13-May-13  

9 Heavy Rains N/A 26-Mar-12 28-Mar-12  

10 Tropical Storm María DR-4040 08-Sep-11 14-Sep-11 18-Oct-11 

11 Hurricane Irene 
DR-4017 21-Aug-11 24-Aug-11 27-Aug-11 

EM-3326 21-Aug-11 24-Aug-11 22-Aug-18 

12 
Severe Storms, Flooding, 
Mudslides, and 
Landslides 

DR-4004 20-May-11 08-Jun-11 14-Jul-11 

13 

Severe Storms, Flooding, 
Mudslides, and 
Landslides Associated 
with Tropical Storm Otto 

DR-1946 04-Oct-10 08-Oct-10 26-Oct-10 

14 
Severe Storms and 
Flooding 

DR-1919 26-May-10 31-May-10 24-Jun-10 

15 Rain and Flooding N/A 16-Jul-10 26-Jul-10  

16 Explosions and Fire EM-3306 23-Oct-09 26-Oct-09 24-Oct-09 

17 
Severe Storms and 
Flooding 

DR-1798 21-Sep-08 03-Oct-08 01-Oct-08 

18 
Severe Storms, Flooding, 
Landslides, and 
Mudslides 

DR-1613 09-Oct-05 15-Oct-05 10-Nov-05 

19 
Tropical Storm Jeanne 
and Resulting Landslides 
and Mudslides 

DR-1552 14-Sep-04 19-Sep-04 17-Sep-04 

20 
Severe Storms, Flooding, 
Mudslides, and 
Landslides 

DR-1501 10-Nov-03 23-Nov-03 21-Nov-03 

21 
Severe Storms and 
Flooding 

DR-1396 07-Nov-01 09-Nov-01 28-Nov-01 

22 Flooding DR-1372 06-May-01 11-May-01 16-May-01 

23 Hurricane Lenny EM-3151 17-Nov-99 20-Nov-99 17-Nov-99 

24 Hurricane Georges 
DR-1247 20-Sep-98 27-Oct-98 24-Sep-98 

EM-3130 20-Sep-98 20-Sep-98 21-Sep-98 
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The best available data was obtained from FHWA PR & USVI Division Office and from 
PRHTA’s Project Control Office.   
 
The events for which FHWA had some data are also indicated in Table 2-28.  However, 
the following event files didn’t have site-specific information: 
 

1. Heavy Rain- May 8-13, 2013 
2. Heavy Rain- Nov. 5-18, 2014 
3. Heavy Rain- July 19-23, 2010 
4. Marejadas- March 4-7, 2018 

 
Also, the following Hurricane María files didn’t have enough information for an analysis: 
 

1. PR-759 KM 4.2, Maunabo 
2. PR-901 KM 11.8, Yabucoa 
3. PR-916 KM 2.0, San Lorenzo 
4. PR-922 KM 2.3, Humacao 
5. PR-9957 KM 2.1, Río Grande 
6. PR-15, KM 6.0, Guayama 
7. PR-52, KM 94.4, Ponce 
8. PR-128 KM 9.0, Yauco 
9. PR-128 KM 10.8, Yauco 
10. PR-128 KM 15.2, Yauco 
11. PR-128 KM 17.3, Yauco 
12. PR-135 KM 5.8, Adjuntas 
13. PR-501 KM 4.65, KM 5.6, KM 5.75, Ponce 
14. PR-131 KM 0.6, Adjuntas 
15. PR-106, KM 6.3, Mayagüez 
16. PR-106, KM 12.9, Mayagüez 
17. PR-119, KM 21.7 y KM 22.0, San Sebastián 
18. PR-124 KM 1.5, Las Marías 
19. PR-124 KM 10.1, Las Marías 
20. PR-476 KM 0.55, Isabela 
21. PR-2 KM 50.9, Manatí 
22. PR-836 KM 0.1, Guaynabo 

 

At the time of developing this TAMP, the PRHTA office only has readily available 

information related to hurricanes Irma and María. 

 

Available information was tabulated and is included in Appendix K. 
  



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Chapter 2 Asset Inventory and Conditions Page 2-69 
 

As per available information: 

1. A total of 1,758 damages were reported.  Most of them occurred in year 2017 (see 

Table 2-29). 

TABLE 2-29: REPORTED DAMAGES PER YEAR 

 
 

2. Most damages were due to hurricanes (see Table 2-30). 

TABLE 2-30: DAMAGES PER EVENT TYPE 

 

 

3. A total of 260 roads had more than one damage recorded (see Table 2-31).  PR-
111 was the one with most damages (63), followed by PR-3 (40), PR-143 (31), 
PR-10 (28), and PR-181 (28). 

TABLE 2-31: DAMAGES PER ROAD 

Road 
Name or 
Number 

Count 

1 16 

2 18 

3 40 

10 28 

14 11 

15 25 

26 2 

30 4 

31 6 

52 11 

53 4 

64 2 

Road 
Name or 
Number 

Count 

103 2 

105 21 

108 2 

109 17 

110 4 

111 63 

112 2 

114 2 

115 3 

119 25 

120 7 

121 4 

Road 
Name or 
Number 

Count 

123 24 

124 6 

125 2 

127 2 

128 14 

131 10 

132 6 

135 8 

139 9 

140 20 

141 18 

143 31 

Road 
Name or 
Number 

Count 

144 20 

149 13 

150 3 

151 12 

152 2 

155 19 

156 6 

157 17 

162 3 

167 3 

172 9 

173 12 

Year Count Percent

2008 90 5.1%

2010 98 5.6%

2011 103 5.9%

2012 4 0.2%

2013 24 1.4%

2014 62 3.5%

2017 1377 78.3%

Main Event Type Count Percent

Hurricane 1478 84.1%

Storm 118 6.7%

Heavy Rains 162 9.2%
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Road 
Name or 
Number 

Count 

174 6 

175 5 

177 2 

179 12 

181 28 

182 22 

183 8 

184 18 

185 13 

186 12 

191 23 

198 3 

250 2 

332 4 

344 2 

345 3 

346 3 

348 2 

352 8 

353 3 

354 3 

356 3 

364 4 

366 3 

368 2 

372 14 

374 9 

377 2 

378 4 

379 2 

386 3 

387 2 

391 2 

398 3 

404 6 

405 9 

406 4 

408 2 

411 14 

Road 
Name or 
Number 

Count 

415 4 

417 4 

419 3 

420 9 

425 4 

426 4 

427 2 

430 3 

431 4 

432 5 

433 2 

436 3 

438 5 

444 2 

445 2 

458 2 

470 2 

476 2 

488 3 

495 2 

501 5 

504 4 

505 3 

511 7 

512 10 

513 2 

516 5 

518 5 

521 6 

524 11 

525 6 

526 2 

527 8 

528 7 

529 3 

531 6 

539 3 

547 3 

548 6 

Road 
Name or 
Number 

Count 

551 2 

553 3 

555 3 

556 4 

564 12 

566 6 

567 7 

568 3 

576 2 

577 2 

590 10 

593 2 

595 3 

603 2 

605 13 

606 4 

607 6 

608 6 

611 2 

612 3 

613 4 

614 2 

615 4 

621 3 

623 2 

646 2 

656 3 

704 3 

708 12 

712 6 

713 4 

714 2 

715 2 

716 3 

722 4 

723 13 

725 3 

730 2 

739 4 

Road 
Name or 
Number 

Count 

742 6 

748 3 

749 7 

752 3 

757 5 

759 12 

763 8 

765 6 

770 7 

771 5 

772 5 

779 4 

781 2 

782 3 

784 7 

791 3 

793 2 

794 2 

796 4 

798 4 

800 3 

802 2 

803 8 

809 2 

811 3 

812 3 

815 3 

816 7 

825 2 

829 3 

830 6 

831 2 

833 2 

834 7 

835 2 

836 4 

837 2 

851 2 

853 7 
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Road 
Name or 
Number 

Count 

856 4 

857 2 

879 5 

882 4 

900 9 

901 3 

902 5 

905 3 

906 4 

907 6 

908 16 

909 2 

916 9 

917 3 

918 2 

Road 
Name or 
Number 

Count 

919 3 

920 4 

927 2 

928 2 

931 2 

936 3 

939 2 

941 2 

947 2 

948 5 

950 3 

951 5 

953 4 

957 2 

969 2 

Road 
Name or 
Number 

Count 

971 2 

975 4 

976 6 

984 2 

991 2 

3365 6 

3378 2 

4109 5 

4131 2 

4417 2 

4419 2 

4435 3 

4466 2 

5141 5 

5521 4 

Road 
Name or 
Number 

Count 

5525 2 

5556 2 

7729 3 

7740 2 

7765 3 

7773 2 

7787 2 

9918 2 

9920 3 

9933 3 

9957 2 

 
 

 

4. Most damages (91.7 percent) occurred on Non-NHS roads (see Table 2-32). 

TABLE 2-32: ROAD SYSTEM 

 
 

5. 91.1 percent of the events were on road segments (see Table 2-33), 

TABLE 2-33: ASSET TYPE 

 

  

Road System Count Percent

Interstate 26 1.5%

NHS Non-Interstate 116 6.6%

Non-NHS 1612 91.7%

Unclear 4 0.2%

Asset Type Count Percent

Road Segment 1508 91.1%

Bridge 117 7.1%

Culvert 9 0.5%

Retaining Wall 1 0.1%

Drainage Structure 21 1.3%
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6. Most of the damages (58.4 percent) were landslides (see Table 2-34). 

TABLE 2-34: DAMAGE TYPE 

 

 

7. Most of the performed repairs (93.5 percent) were permanent (see Table 2-35). 

TABLE 2-35: REPAIR NATURE 

 

 

8. Most of the repairs (95.7 percent) were reconstructions (see Table 2-36). 

TABLE 2-36: REPAIR TYPE 

 

 

9. There were 18 sites that suffered damages in more than one event: three at NHS 
Non-Interstate ant the rest at Non-NHS.  The sites, damage year and specific 
damage are shown in Table 2-37. 

 

  

Damage Type Count Percent

Landslide over Asset 46 3.3%

Collapse of Asset 226 16.0%

Scour 172 12.2%

Flood 14 1.0%

Debris 31 2.2%

Landslide 824 58.4%

Other 98 6.9%

Repair Nature Count Percent

Emergency 32 6.5%

Permanent 464 93.5%

Repair Type Count Percent

Cleaning & Debris Removal 2 1.7%

Repair 3 2.6%

Reconstruct 110 95.7%
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TABLE 2-37: REPEATED IMPACT SITES DETAILS 

ID 
Event 
Year 

Road 
Name or 
Number 

Road 
System 

KM 
Damage 

Type 
Other Damage 

Description 
Repair 
Nature 

Repair Type 

1 2008 3 Non-NHS 99.2 
 

Construction of retaining 
walls, pavement repair 
and other misc. work 

    

2017 3 Non-NHS 99.2 Scour Road scour Permanent   

2 2014 111 NHS 
Non-
Interstate 

13.1 
  

    

2017 111 NHS 
Non-
Interstate 

13.1 Scour Scouring at temporary 
Acrow bridge 

    

3 2014 123 Non-NHS 42 Landslide 
over Asset 

Lanes partially closed due 
to landslide 

    

2017 123 Non-NHS 42 Other Restore drainage 
structures 

    

4 2014 132 Non-NHS 19.4 Landslide 
over Asset 

The road is collapsing     

2017 132 Non-NHS 19.4 
 

Slip rap     

5 2014 140 Non-NHS 6 Landslide 
over Asset 

Small Landslide     

2017 140 Non-NHS 6 Landslide Right lane slide- 
Landslide 

    

6 2011 144 Non-NHS 6.8 Collapse of 
Asset 

Reconstruction of PR-
144, km 6.8 

Permanent Reconstruct 

2017 144 Non-NHS 6.8 Collapse of 
Asset 

One lane collapsed     

7 2010 157 Non-NHS 6.8 
 

Landslide     

2011 157 Non-NHS 6.8 Collapse of 
Asset 

Reconstruction of PR-
157, Km 6.8 

Permanent Reconstruct 

8 2010 157 Non-NHS 14.8 
 

Landslide     

2011 157 Non-NHS 14.8 Collapse of 
Asset 

Reconstruction of PR-
157, Km 14.8 

Permanent Reconstruct 

9 2008 172 Non-NHS 2.5 
 

Roadway Emergency 
Opening 

    

2010 172 Non-NHS 2.5 Landslide Landslide stabilization 
and construction of 
concrete barrier with 
expanded metal fence 

Permanent   

10 2008 181 Non-NHS 22.6 
 

Construction of retaining 
walls, pavement repair 
and other misc. work 

    

2011 181 Non-NHS 22.6 Collapse of 
Asset 

Reconstruction of PR-181 
KM 22.6 

Permanent Reconstruct 

11 2008 182 Road 
System 

7.9 
 

Construction of retaining 
walls, pavement repair 
and other misc. work 

    

2017 182 Non-NHS 7.9 Landslide Landslide Permanent   

12 2008 182 Road 
System 

10.9 
 

Roadway Repair and 
Drainage Repair 

    

2017 182 Non-NHS 10.9 Scour Road scour Permanent   
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ID 
Event 
Year 

Road 
Name or 
Number 

Road 
System 

KM 
Damage 

Type 
Other Damage 

Description 
Repair 
Nature 

Repair Type 

13 2011 185 NHS 
Non-
Interstate 

17.6 Collapse of 
Asset 

Reconstruction of PR-185 
KM 17.6 

Permanent Reconstruct 

2017 185 NHS 
Non-
Interstate 

17.6 Landslide Landslide Permanent   

14 2010 185 NHS 
Non-
Interstate 

18.3 
 

Roadway Section 
reconstruction and 
construction of gravity 
wall 

Permanent   

2011 185 NHS 
Non-
Interstate 

18.3 Collapse of 
Asset 

Reconstruction of PR-185 
KM 18.3 

Permanent Reconstruct 

15 2010 759 Non-NHS 4.2 Landslide Landslide correction and 
roadway section 
reconstruction 

Permanent   

2017 759 Non-NHS 4.2 
 

No hay información en 
archivo 

Permanent   

16 2011 853 Non-NHS 7.7 Collapse of 
Asset 

Reconstruction of PR-853 
Km 7.7 

Permanent Reconstruct 

2017 853 Non-NHS 7.7 Landslide landslide Permanent   

17 2011 908 Non-NHS 10.9 Collapse of 
Asset 

Reconstruction of PR-908 
Km 10.9 

Permanent Reconstruct 

2017 908 Non-NHS 10.9 Scour Road scour Permanent Repair Type 

18 2010 928 Non-NHS 3.6 Landslide Landslide Stabilization Emergency   

2011 928 Non-NHS 3.6 Collapse of 
Asset 

Reconstruction PR-928 
Km 3.6, Florida Ward 

Permanent Reconstruct 
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Chapter 3  Gap Identification and Analysis 
 
Federal regulations require PRHTA to analyze asset condition and performance gaps 
using a formal gap analysis process. PRHTA adopted a process in the 2018 asset 
management plan and used the process for this 2019 plan. 
 
The PRHTA gap analysis 
process fulfills the FHWA 
requirements described 
in the box at right. The 
process identifies three 
types of gaps. First, are 
the gaps between the 
current bridge and 
pavement conditions and 
the 2-year and 4-year 
targets PRHTA adopted. 
Second, are gaps to the 
long-term state of good 
repair. FHWA allows 
each agency to define a 
state of good repair. 
PRHTA adopted the 
following statement to 
define its state of good 
repair.  
 
The PRHTA state of 
good repair for 
pavements is to have 
within 25 years no more 
than 5 percent of the 
Interstate pavements in 
Poor condition and no 
more than 20 percent of 
the non-Interstate NHS 
pavements in Poor 
condition. 
 
The third type of gap are 
gaps in bridge and 
pavement conditions that 
contribute to congestion, 
safety, or freight-
movement problems. For example, if rutted pavements contribute to crashes, or weight-
limited bridges restrict freight movement, those are performance gaps. 

Gap Requirements 

The asset management rule in Sec. 515.7 (a) says, “A State 

DOT shall establish a process for conducting performance 

gap analysis to identify deficiencies hindering progress 

toward improving or preserving the NHS and achieving and 

sustaining the desired state of good repair. The asset 

management rule describes a performance gap as: 

Performance gap means the gaps between the current 

asset condition and State DOT targets for asset condition, 

and the gaps in system performance effectiveness that are 

best addressed by improving the physical assets. 

FHWA’s guidance to its divisions that will be certifying 

TAMPs tells them to look for the following required 

elements. 

The TAMP must describe a methodology about the physical 

condition of the assets, for: 

• Identifying gaps affecting the State DOT targets for 

the condition of NHS pavements and bridges as 

established pursuant to 23 U.S.C. 150(d). 

• Identifying deficiencies hindering progress toward 

achieving and sustaining the desired state of good 

repair (as defined by the State DOT). 

• Developing alternative strategies that will close or 

address the identified gaps. 

The TAMP must describe a methodology for analyzing gaps 

in the performance of the NHS that affect NHS bridges and 

pavements regardless of their physical condition, that will: 

• Identify deficiencies in the effectiveness of the NHS 

in providing safe and efficient movement of people 

and goods. (23 CFR 515.7(a)(2)) 

• Identify strategies to close or address the identified 

gaps. (23 CFR 515.7(a)(3)) 
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The gap analysis process influenced and will continue to influence PRHTA’s decisions 
about allocating funds to highway programs and selecting projects for the STIP. PRHTA 
balances the need for short-term projects to address current bridge and pavement 
deficiencies while also investing to keep good pavements and bridges in good condition 
with timely preservation. 
 
 

3.1 Gap Analysis Process 
 
PRHTA adopted in the 2018 TAMP a simple but effective annual process for conducting 
the performance gap analysis. This process was used for the 2019 TAMP and includes 
the following steps. 
 

1. Prior to the update of the 2019-2023 STIP and the development of the 2019 TAMP, 

PRHTA pavement and bridge staff reviewed the pavement and bridge conditions 

based upon the most recent and best available condition data. 

2. The current condition of NHS bridges and pavements was compared against the 

targets and the current gaps, if any, were noted. 

3. Because the sophisticated pavement and bridge models were not available, to 

estimate future gaps the staff forecasted future conditions using their best available 

data and analysis tools. They based the future analysis upon known investment 

levels and deterioration curves. 

4. The future NHS bridge and pavement condition gaps were noted and analyzed to 

determine what types and amounts of treatments were needed to close current 

and future gaps. 

5. The PRHTA bridge and pavement staff recommended to PRHTA leadership the 

addition of projects for the “out years” of the STIP that will address continued 

progress toward achieving the bridge and pavement targets. General project 

scopes were also recommended to address the gaps as appropriate. 

6. In the future, if additional funding is available, PRHTA’s planning and programming 

staff will recommend an update to future STIPs to include the additional projects 

that will help PRHTA to continue progressing toward, or sustaining, the targeted 

condition levels. 

7. Once the STIP was approved, PRHTA staff updated their bridge and pavement 

programs to reflect the projects scheduled for the life of the STIP. 

 
The cycle will continue annually to allow the continual review of the bridge and 
pavement condition and performance gaps and to influence the selection of 
projects included in the STIP. 

3.2 Current Pavement Gaps  
 
The analysis show that a gap exists between the current Interstate Highway System 
pavement conditions and the condition target that no more than 5 percent of the Interstate 
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pavement be in Poor condition. (Table 3-1) Presently, about 13.2 percent of the measured 
Interstate pavements are Poor when calculated by lane miles. Another 3.5 percent of the 
Interstate lane miles, or 45.3 lane miles, were not measured because of equipment 
malfunction, or the sections were under construction, or for other reasons. Officially, 
pavement sections with missing condition data are considered by FHWA to be Poor. If 
the Interstate lane miles with missing Interstate data are considered Poor, the total 
amount of Poor Interstate lane miles is 16.7 percent, which is the Poor percentage used 
later in the Investment Strategies section. 
 
Like all States, PRHTA was required to also set a target for Good Interstate pavement. 
PRHTA set a target of having no less than 2 percent of the Interstate pavements in Good 
condition. Based on the 2017 data, 10 percent of the Puerto Rico Interstates are in Good 
condition, meaning there is no gap in that measure. 
 
PRHTA’s targets for non-Interstate NHS pavement are that no more than 20 percent will 
be Poor and no less than 2 percent will be Good. Based on the 2017 data, 9.0 percent of 
the measured non-Interstate NHS miles are Poor, and 2.2 percent are in Good condition. 
Based on the measured lane miles there are no current non-Interstate NHS pavement 
condition gaps. However, 21.3 percent of the pavement condition data for the non-
Interstate NHS are missing. Therefore, the official percentage of the NHS in Poor 
condition is 30.3 percent resulting in an official gap of 10.3 percent, which is the Poor 
percentage used later in the Investment Strategies section. 
 
For bridges, PRHTA adopted a target that no more than 10 percent of the NHS bridges 
by deck area will be in Poor condition. Based on the 2017 data, 8.61 percent of the NHS 
bridges by area are Poor, meaning there is no gap. The target for Good NHS bridges is 
no less than 10 percent. Based on the 2017 data, 20.5 percent of the bridges are in Good 
condition, meaning there is no gap for the NHS bridges by the Good condition measure. 
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TABLE 3-1: CONDITION TARGETS AND GAPS. 

Measure Target  2017 condition Gap 

Interstate pavements in Good condition No less than 2% 10.8% None 

Measured Interstate pavements in Poor condition No more than 5% 13.3% 8.3% 

Interstate sections with missing data 
  

3.5% 
 

% Interstate Poor if missing data included as Poor 
  

16.8% 11.8% 

Non-Interstate NHS pavements in Good condition  No less than  2% 2.2% None 

Measured Non-Interstate NHS pavements in Poor Condition No more than 20% 9.0% None 

Missing non-Interstate NHS data  
  

21.3% 
 

% Non-Interstate NHS Poor if missing data included as Poor 
  

30.3% 10.30% 

NHS target for % of Good bridges  No less than 10% 20.5% None 

NHS target for % of Poor bridges  No more than 10% 8.60% None 

 
 

3.2.1 Detailed Analysis of Interstate Pavement Gaps 
 
PRHTA conducted a detailed gap analysis of the pavement conditions by pavement 
section and by pavement distresses. By understanding the nature and location of 
pavement distresses that generate the Poor lane miles, PRHTA’s limited funds were 
applied most effectively.   
 
PRHTA manages 1,034 lane miles of Interstate Highway System pavement. Metropistas 
manages another 254 lane miles for a total of 1,288 lane miles of Interstates in Puerto 
Rico. The target of no more than 5 percent Poor equates to 64 lane miles out of the total 
Puerto Rico Interstate Highway network that can be Poor and still achieve the target. 
Presently, about 170 of the measured Interstate lane miles are Poor, all on the PRHTA 
managed Interstates.  If the 3.5 percent of the Interstate pavement lane miles with missing 
data are considered to be poor, 215.47 lane miles of Interstates are Poor.   
 
To understand and address the size of the gaps and the investment needed to close 
them, a detailed analysis of the 2016 pavement condition data was conducted in 2018 
and a detailed analysis of the 2017 data was conducted in 2019. (Table 3-2) Both year’s 
pavement data were reviewed in detail to analyze how many miles were Good, Fair, and 
Poor by Federal standards.  Also, the analysis estimated how much of the Fair could 
become Poor in the 10 years of the asset management plan. Also, lane miles were 
analyzed to estimate how many could benefit from lower cost preservation treatments. 
The analysis was intended to answer the question of, “What options does PRHTA have 
to close the pavement gap?”  
 
As noted in Chapter 2, FHWA rules require pavements to be evaluated by three criteria. 
For both asphalt and concrete pavements, they are measured by roughness, or IRI, and 
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the percentage of cracking. Asphalt pavements are also measured for rutting, while 
concrete pavements are measured for faulting.  
 
To be considered in Poor condition, a pavement must be Poor in two categories. 
Depending on the type of distress, this could allow some treatments to be applied to a 
pavement to reduce one of the two distresses that caused the pavement to be rated Poor. 
By eliminating one of the two distresses, the pavement would no longer be rated Poor. 
The analysis looked in detail at every Interstate Highway lane mile for which data were 
collected. The intent was to identify feasible lower-cost options PRHTA could consider 
achieving the Interstate pavement-condition target. 
 
Table 3-2 shows that PR-2 and PR-52 have by far the greatest amount of Poor pavement. 
Sixty-five percent of all the Interstate lane miles rated Poor are on those two routes. IRI 
is the most significant distress with 53 percent of all the Poor Interstate IRI occurring on 
those two routes. Fifty-four percent of all cracking serious enough to be rated Poor is on 
those two routes, as well.  
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TABLE 3-2: PAVEMENT DISTRESSES BY INTERSTATE HIGHWAY. 

 
Interstate Lane Miles 

Inter-
state 

Rd. 
Length 

(mi) 
Lane 
Miles 

IRI Rutting Faulting Cracking Overall 

P F G P F G P F G P F G P F G 

PRI-1 

PR-
18 3.65 36.51 22.7 12.8 1.0 0.0 7.1 5.6 2.0 14.0 7.8 10.5 17.0 9.00 8.70 27.81 0.00 

PR-
52 66.38 315.73 130.8 127.2 57.8 1.3 69.9 99.2 21.0 95.8 28.4 73.3 92.1 150.27 72.70 201.63 41.39 

PRI-2 
PR-2 87.48 360.59 103.5 184.5 72.6 19.4 126.7 180.9 0.4 22.6 10.6 52.6 132.4 175.65 37.02 280.46 43.11 

PR-
22 47.30 234.32 32.1 110.7 91.5 0.0 94.5 34.3 0.5 25.8 79.2 9.3 66.6 158.45 2.94 200.61 30.77 

PRI-3 

PR-3 14.42 60.72 28.3 28.8 3.6 0.4 17.4 18.1 12.5 12.0 0.4 15.5 16.1 29.17 16.70 41.18 2.84 

PR-
26 7.98 54.73 19.5 31.3 3.9 2.5 33.8 18.4 0.0 0.0 0.0 0.0 11.1 43.66 2.54 49.09 3.10 

PR-
53 35.11 135.37 96.7 25.4 13.3 0.4 4.6 1.2 1.0 51.8 76.3 29.1 41.0 65.32 29.17 94.97 11.23 

PR-
66 11.26 45.04 7.2 25.8 12.0 0.0 18.2 26.8 0.0 0.0 0.0 1.2 14.4 29.40 0.40 38.24 6.40 

Total 274 1,243 440.83 546.51 255.66 24.10 372.13 384.53 37.51 221.97 202.76 191.49 390.61 660.91 170.17 933.99 
138.8

5 

1,243 1,243 1,243 1,243 
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Figure 3-1 shows the amount of Interstate lane miles by distress which clearly shows that 
IRI is the most common distress. Of the 1,243 measured lane miles, 35 percent are poor 
for IRI.  (Note: 1,243 NHS lane miles were measured out of 1,288 lane miles.) When one 
other distress becomes severe enough to be rated Poor, the entire section becomes Poor. 
Thirteen percent are Poor because of cracking. 
 

 
 
 

FIGURE 3-1: LANE MILES OF POOR INTERSTATE PAVEMENTS BY DISTRESS TYPE 

 
 
Figure 3-2 shows the number of lane miles in Fair condition for each distress. Any 
worsening in cracking, rutting, or faulting among the Fair pavements could cause the 
amount of lane miles with two Poor distresses to increase, and the section will be 
considered Poor under the Federal definition.  
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FIGURE 3-2: LANE MILES OF FAIR INTERSTATE PAVEMENTS BY DISTRESS TYPE. 

 
 

3.2.2 Lane Miles Critical to Achieving the Interstate Target 
 
Deteriorated sections of concrete are particularly important to treat if PRHTA wants to 
achieve the target of no more than 5 percent of Interstate pavements to be in Poor 
condition. 
 
Here is the logic: 
 

1. There are 1,288 lane miles of Interstate in Puerto Rico. 
2. If the target is no more than 5 percent Poor, then only 64 lane miles can be Poor. 
3. Presently about 170 lane miles of Interstate are in Poor condition.  
4. To reach 5 percent, then 106 lane miles of Poor pavement must be improved. 
5. Of the 170 lane miles that are Poor, 30 lane miles are asphalt and 140 are 

concrete. Therefore, 82 percent of the Poor Interstate pavement is concrete.  
6. Those 140 concrete lane miles equal 10.9 percent of all the Interstate lane miles 

that PRHTA manages. 
7. If all the Poor asphalt were improved, the Puerto Rico Interstates would still be at 

10.9 percent Poor because of the Poor concrete sections.  
8. Severely cracked and faulted concrete does not perform well after being 

resurfaced therefore a more extensive treatment is needed. These include “crack 
and seat,” in which the concrete is pulverized, compressed and resurfaced, or the 
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pavement segment is replaced. Those treatments are expensive at an estimated 
cost of $600,000 to $1 million per lane mile compared to $195,000 per lane mile 
for thin asphalt treatments. 

9. Until PRHTA addresses those deteriorated concrete sections, it cannot achieve 
the target of no more than 5 percent Poor. 
 

In 5.3 and Chapter 7 the cost to address the Interstate pavements are discussed and 
scenarios presented.  
 

3.2.3 Response to the Pavement Gap Analysis 
 
The pavement gaps identified in the 2018 initial asset management plan had a near-
immediate effect upon PRHTA’s programming process. PRHTA quickly developed using 
State funds a program called Abriendo Caminos, or Open Roads, to address the most 
seriously deteriorated routes. PRHTA focused first upon NHS routes with its Phase 1 of 
the program. It delivered $48.5 million in 2018 and 2019 projects to immediately repair 
429 lane miles (691 lane kilometers) of NHS pavements with serious pavement 
deficiencies. For example, Table 3-2 shows that the Interstate highway PR-52 had the 
most deterioration of any Interstate route with 73 lane miles in Poor condition. Abriendo 
Caminos targeted PR-52 and treated 44 lane miles (70-kilometer lanes) for $8.9 million.  
Treatments focused upon the most damaged sections. One half-mile section had an 
average IRI of 277, an average of 10 percent faulted concrete sections, and an average 
of 41 percent cracking. Sections of deteriorated asphalt pavement were milled off and 
replaced while damaged concrete slabs were replaced. Although not all lanes were 
treated in a section, the treatments eliminated the most immediate distresses and better 
prepared the pavement for more extensive treatments in future years. STIP projects also 
plan for 2.5 miles of pavement reconstruction on PR-52 and 6.8 miles of minor 
rehabilitation.  Abriendo Caminos also treated 101 lane miles (161 lane kilometers) of 
Interstate PR-2 for $8 million. In all, 66 different NHS sections, ramps, or access roads 
were repaired under Abriendo Caminos. 
 
For 2020, the program shifts to the Non-NHS routes. An estimated $69 million is expected 
to be allocated in State funds for the Abriendo Caminos program on the Non-NHS routes. 
 

3.2.4 Further Detailed Analysis of Each Pavement Section 
 
The pavements were further analyzed to identify the most economical means to bring 
them to a state of good repair. Further analysis was required because many pavements 
are rated Fair by the FHWA rating criteria. One pavement could be “almost Good” and 
another “almost Poor” and both would be rated Fair by the FHWA method. A pavement 
that is “almost Good” can be treated economically with a thin overlay or other light 
treatment. While a pavement that is “almost Poor” requires heavier, more expensive 
treatment. As explained in Table 2-4, the Fair pavements were broken down into three 
subcategories of Fair 1, Fair 2, and Fair 3. Fair 1 is “Fair-Good.” Fair 2 is “Fair-Fair.” And 
Fair 3 is “Fair-Poor” Fair 1 pavements could be properly treated with thin overlays or light 
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treatments while Fair 3s require heavier treatments and are on the verge of becoming 
Poor. 
 
All concrete and asphalt Interstate Highway sections were analyzed using a three-
dimensional matrix as seen in Figure 3-3. Each matrix has three axis each representing 
one of the three pavement distresses. In Figure 3-3 IRI is on the vertical left axis, cracking 
is on the bottom axis and faulting or rutting are on the top horizontal axis. Within each cell 
are colors indicating the treatment based upon the condition.  Five cells were numbered 
to aid in explaining the treatment logic. Pavements that have the conditions shown in Cell 
1 would be recommended for no treatment at this time. By following the three axes, it is 
shown that Cell 1 is Good for Rutting, Good for IRI, and Good for cracking, hence “No 
Action” is recommended. Cell 2 is recommended for Preservation because it is F3, or 
Fair/Poor for Rutting, but is Good for IRI and Cracking.  Pavements with the distresses 
shown in Cell 3 are recommended for Major Rehabilitation. They are F3 or Fair/Poor and 
Fair/Fair for Cracking and Good for IRI. Pavements with distress such as in Cell 4 are 
recommended for Reconstruction. They are F3 or Fair/Poor for Rutting, IRI, and Cracking. 
Pavements with the distress shown in Cell 5 also would be recommended for 
Reconstruction. They are Poor for Rutting, IRI, and Cracking. Figure 3-4 shows treatment 
types.  
 

  Rutting or Faulting 
  G F1 F3 P G F1 F3 P G F1 F3 P G F1 F3 P G F1 F3 P 

IRI 

G 1  2        3          

F1                     

F2                     

F3               4      

P                    5 
  G G G G F1 F1 F1 F1 F2 F2 F2 F2 F3 F3 F3 F3 P P P P 
  Cracking 

FIGURE 3-3: THE 3-DIMENSIONAL PAVEMENT ANALYSIS TREATMENT LOGIC 

 

No Treatment 

Preservation 

Minor Rehabilitation 

Major Rehabilitation 

Reconstruction 

FIGURE 3-4: PAVEMENT TREATMENT COLOR CODES 

Table 3-3 illustrates how the three-dimensional analysis was applied to four sections of 
PR-2. Beginning and end points are shown as are the number of lanes resulting in the 
lane miles. The IRI values are shown which range for these four sections from 146 to 354 
inches per mile. Those values range from F3 which is Fair-Poor to Poor. Rutting varies 
between one-tenth of an inch to two-tenths of an inch which are either Fair/Good or Good. 
Cracking percentages vary from 5 percent to 25 percent. Those create values of 
Fair/Good, Fair/Poor, and Poor. These conditions on these four asphalt pavements 
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generate recommended treatments. Three are recommended for Major Rehabilitation 
and one for Preservation. Projects are seldom scoped for only four sections but if one 
were scoped it probably would be to treat all four sections uniformly with Major 
Rehabilitation. It is unlikely to be economical to vary the scope to apply a tenth-of-a-mile 
of preservation between sections receiving heavier treatments. 
 

TABLE 3-3: EXAMPLE OF HOW EACH SECTION WAS ANALYZED 
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2 NHS 0.00 0.10 420 P 0.2 F1 0 G 4 0.40 Asphalt Preservation 

2 NHS 0.10 0.19 0 G 0.3 F3 5 F1 4 0.36 Asphalt Preservation 

2 NHS 0.19 0.29 483 P 0.3 F3 5 F1 4 0.40 Asphalt Major Rehabilitation 

2 NHS 0.29 0.37 0 G 0.3 F3 0 G 4 0.32 Asphalt Preservation 

2 NHS 0.37 0.47 325 P 0.1 G 5 F1 4 0.40 Asphalt Preservation 

 
 
Table 3-3 illustrates the type of detailed analysis applied to all sections of the NHS. The  
analysis enabled  the detailed type of gap analysis shown in Table 3-2 which, in turn, will 
support the Investment Strategy recommendations shown in Chapter 7. 
 
The analysis was broken down to such detail to allow assessment of several things. First, 
which sections are “on the bubble” and likely to move in a few years from Fair to Poor. 
Also, which sections may benefit from preservation because they are in relatively Good 
condition and their deterioration could be slowed with light treatments. Also, which 
sections have moderate distresses and warrant a heavier treatment. Also, which sections 
are severely distressed and probably need a heavy rehabilitation or replacement. 
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3.2.5 Other Pavements Off the NHS 
 
Pavements off the NHS are included in the TAMP only for informational purposes. PRHTA 
does not include them as assets to be reviewed under 23 CFR 515.19 (l). They are shown 
here to illustrate the significant investment required to maintain them in a state of good 
repair. PRHTA must balance the need to maintain the NHS with the need to maintain its 
important Non-NHS routes.  There are 8,112 lane miles of Non-NHS routes. Pavement 
data were collected on 927 lane miles or 11.4 percent.  Table 3-4 shows the conditions 
of the 927 lane miles that were measured. It also extrapolates the percentages of Good, 
Fair, and Poor pavement assuming the conditions of the measured pavements are 
proportional to the entire Non-NHS network.  
 

TABLE 3-4: CONDITIONS ON THE NON-NHS ROUTES 

Non-NHS Measured 
Conditions 

Measured Lane Miles 
by Condition 

Lane Miles if Extrapolated to 
Entire System 

Good 2.2% 20.12 178 

Fair-
Good 

27.8% 257.36 2,283 

Fair-
Fair 

48.2% 446.99 3,965 

Fair-
Poor 

14.0% 129.74 1,151 

Poor 7.9% 72.83 646 

 
 
As can be seen on Table 3-4, only 2.2 percent of the pavements are good, almost 8 
percent are poor leaving nearly 90 percent in the Fair condition.  Further analysis of the 
Non-NHS route data indicated that the Average IRI is 281, the average cracking is 10.5 
percent, and the average rutting is .16 inches. (Any sections that appeared to have invalid 
data, such as values of 999, were omitted from the calculations.)  The IRI values are more 
than 100 higher than the Poor value of 171 inches per mile. The average cracking and 
rutting values put the average Non-NHS route in the Fair/Poor category for those 
distresses. 
 
A target of no more than 20 percent Poor is adopted for the Non-NHS routes, resulting in 
no current gaps.  However, in the next section, future gaps are shown. The condition of 
the Non-NHS is reported to illustrate the relatively poor condition of these routes, which 
require substantial PRHTA investment.  
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3.3 Future Pavement Gaps 

An analysis was conducted to forecast future pavement gaps on the Interstates, non-
Interstate NHS, and Non-NHS routes. Numerous scenarios were analyzed each with 
different assumptions about funding levels and deterioration rates.  The preferred 4 
investment scenario is shown in Chapter 7, the Investment Strategy. To summarize how 
the preferred investment scenario affects future gaps Table 3-5 is included. It shows the 
annual gaps between the targets and the forecasted conditions. As can be seen, the 
percent Poor Interstate target is to face a gap through 2027 with the target being reached 
in 2028. For the percent Good Interstate pavement, there is no gap throughout the period.  
For NHS Non-Interstate pavements, there are gaps in the percent Poor in 2019, and from 
2022-2024. In other years, the target is met or bettered. 
 
The largest gaps occur on the Non-NHS. The percentage Poor on those routes is 
expected to grow to 39 percent by 2029. That gap reflects the lack of investment for the 
Non-NHS that hopefully can be addressed in subsequent asset management plans, as 
additional funding becomes available.  
 

TABLE 3-5: FORECASTED PAVEMENT CONDITIONS AND GAPS 

 
 
  

 
4 Baseline funding levels are explained in Chapters 6 and 7.  Table 6-2 shows the amounts as 

per PRHTA Fiscal Plan and projections.  Table 6-3 shows the total allocation per asset type and 
year.  Refer to Section 6.1 for details regarding the relation of the Fiscal Plan and the Financial 
Oversight and Management Board. 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

% Good Forecast 29.8% 30.2% 27.3% 25.3% 23.3% 23.2% 23.1% 22.6% 22.1% 21.8% 21.9%

Target for Good 20% 20% 20% 20% 20% 20% 20% 20% 20% 20% 20%

Gap None None None None None None None None None None None

% Poor Forecast 12.8% 12.8% 13.7% 14.1% 13.9% 10.8% 7.9% 6.4% 5.3% 5.0% 5.0%

Target for Poor 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5%

Gap 7.8% 7.8% 8.7% 9.1% 8.9% 5.8% 2.9% 1.4% 0.3% 0.0% 0.0%

% Good Forecast 21.1% 23.9% 24.1% 22.8% 21.7% 21.6% 21.5% 22.3% 21.7% 21.2% 20.7%

Target for Good 2% 2% 2% 2% 2% 2% 2% 2% 2% 2% 2%

Gap None None None None None None None None None None None

% Poor Forecast 22% 19% 19% 21% 22% 21% 20% 20% 20% 20% 20%

Target for Poor 20% 20% 20% 20% 20% 20% 20% 20% 20% 20% 20%

Gap 2% None None 1% 2% 1% 0% 0% 0% 0% 0%

% Poor Forecast 12.0% 14.0% 17.0% 20.3% 23.6% 26.5% 29.4% 32.1% 34.4% 36.7% 39.0%

Target for Poor 20% 20% 20% 20% 20% 20% 20% 20% 20% 20% 20%

Gap None None None 0.3% 3.6% 6.5% 9.4% 12.1% 14.4% 16.7% 19.0%

Interstate Pavement Forecasted Conditions and Gaps

NHS Non-Interstate Pavemenent Forecasted Conditions and Gaps

Non-NHS Pavement Forecasted Conditions and Gaps
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3.4 Important Caveats to the Gap Analysis Scenarios 
 
All future gap forecasts depend upon several key conditions (e.g. inflation rates, industry 
capacity, etc.). If future conditions change, then the size of the future gaps will change.  
 
The treatment definition and corresponding unit costs used for the analyses are shown in 
Table 3-6.  These unit costs are a result of the analysis of costs of recent projects 
developed by PRHTA for similar categories.  They are as per current USD.  More 
information about these unit costs is provided in Appendix L. 
 

TABLE 3-6: ADOPTED UNIT COSTS AND TREATMENTS 

Asphalt & Other Description Base Unit Cost 

    
Interstate 

NHS (Non-
Interstate) 

Non-NHS 

Preservation 2-in Cold Milling & Overlay $195,709.30 $161,124.20 $133,082.03 

Minor 
Rehabilitation 

5-in Cold Milling & Overlay $409,018.20 $379,067.60 $312,161.18 

Major 
Rehabilitation 

Full Depth (8-in) Cold Milling & 
Overlay  

$632,680.55 $444,195.55 $365,690.23 

Reconstruction 
Full Depth (8-in) + 6-in Base 
Replacement 

$646,689.85 $464,712.01 $382,539.57 
     

Concrete Description Base Unit Cost 

    
Interstate 

NHS (Non-
Interstate) 

Non-NHS 

Preservation Joint Sealing & Slab Repair $428,274.95 $398,294.45 $333,992.20 

Rehabilitation 
Joint & Crack Sealing, Partial Depth 
Patching, New Dowels, Grinding 

$578,872.05 $548,891.55 $454,921.60 

Rubblization & 
Overlay 

Rubblization & Overlay $620,429.60 $585,833.00 $482,079.43 

Reconstruction 
6-in Base Replacement, Slab 
Replacement 

$1,033,576.30 $1,003,595.80 $825,341.20 

 
The life of the treatments is estimated based on history and a PRHTA pavement 
preservation treatment manual. If the lives of the treatments differ, so will the gaps. 
Furthermore, the analysis of future gaps is based on a steady future investment5 of $130 
million annually6 for pavements from 2024 and beyond. If funding changes, so will the 
size of the gaps. 
 
 

3.5 Gaps to System Performance Effectiveness 
 
PRHTA has determined that poor pavement conditions can contribute to highway crashes 
and thereby limit the performance effectiveness of the National Highway System. The 
PRHTA links its asset management program and its safety program to improve the 
system performance effectiveness.  PRHTA includes thin preservation treatments on 

 
5 Currently programmed pavement investments for 2019 to 2023 are shown in Table 1-1. 
6 This value comes from the most recent Fiscal Plan approved by the Oversight Board at the time 
of the analysis. 
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roadway sections that have been identified for improvement by the Highway Safety 
Improvement Program (HSIP). These thin treatments allow for visible highway pavement 
markings to be restored on the sections as part of a larger project to also improve signage, 
guardrail, and other safety barriers. The combination of safety treatments and pavement 
preservation also is economical as it reduces the costs for project development, 
mobilization, and inspection.  
 

3.6 Current Bridge Gaps  
 
PRHTA bridges remain better than the targeted levels but the long-term trend of 
deteriorating conditions remains a concern for the agency. 
 
As seen in Figure 3-5, the percentage of Poor NHS bridges steadily declined since the 
early 2000s. For 2018, the percentage of Poor NHS bridges was 8.61 percent which is 
better than the PRHTA target of no more than 10 percent Poor. The allowable national 
threshold of Poor bridge area for a State also is no more than 10 percent. PRHTA’s target 
for NHS bridges in Good condition is no less than 10 percent while the percentage Good 
is 20.5 percent. 
 
Currently, PRHTA achieves its NHS bridge-condition target.  However, the overall 
condition of the bridge inventory is declining by some important measures. A review of 
bridge condition trends from 2008 to 2018 indicates that a substantial number of Puerto 
Rico bridges have declined into condition state 5 which is in the lower end of the Fair 
category. The implication of this shift is that if it continues, Puerto Rico will experience in 
the next decade a substantial increase in the number of Poor bridges that could be well 
in excess of the minimum Federal condition level allowed for the National Highway 
System.  
 
The analysis began with a categorization of PRHTA bridges by their age, condition, and 
type as seen in Table 3-7.  The most typical bridge is the “stringer or girder” which in 
Puerto Rico comprises just about 80 percent of the bridge deck area and 1190 of the 
approximately 2314 bridges listed in the NBI for Puerto Rico. What is noticeable about 
the Stringers and Girders is both their dominance of the size of the inventory as well as 
their age. The average age is 39 years, meaning they are nearly into their fourth decade. 
At that age, they are well past half of their expected useful life and are likely in need of 
repair or rehabilitation unless they have been well maintained. Maintenance funds have 
been lacking in Puerto Rico and many bridges have not undergone routine maintenance. 
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FIGURE 3-5: PERCENT OF POOR BRIDGES NATIONALLY AND IN PUERTO RICO 
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TABLE 3-7: BRIDGE BY TYPE, COUNT, AREA, AND CONDITION 

 

 
Eleven years of NBI data from the FHWA website were downloaded and analyzed for the 
change in conditions. Although PRHTA has done a commendable job in addressing its 
Poor bridges, it has lacked the funds for preservation or rehabilitation. PRHTA is not a 
maintenance organization and the Department of Transportation and Public Works 
(DTPW) has not been able to conduct maintenance.  Other than on the tolled roads, little 
maintenance is conducted. Maintenance does occur on the tolled roads, but those roads 
and bridges comprise a small part of the overall Puerto Rico highway network. 
 
What the analysis of data from 2008 to 2018 revealed was a substantial increase in 
bridges in the “Fair/Poor” categories and a substantial decrease in the bridge area in the 
Good and “Fair/Good” categories. Bridges are rated 0-9 with 9 being a new bridge in 
excellent condition. Bridges 0-4 are Poor, 5s and 6s Fair, and bridges 7 and above are 
Good. 
 
Figure 3-6 illustrates the change in conditions since 2008. Overall, the inventory 
expanded as did the amount of bridge area in the Fair/Poor category or condition state 5 
shown in the light-yellow color. The percentage of Poor area has not changed significantly 
but the increase in Fair/Poor structures represents a growing liability. Based upon the rate 
of deterioration seen in the past decade, a high percentage of those bridges are expected 
to become Poor without substantial investment.  

Type Avg. Deck Avg. Super Avg. Sub Year Built Avg. Count Area Sum % of Area

Stringer Girder 5.8 6.6 6.4 1980 1190 1,730,301       79.92%

Tee Beam 5.4 5.7 5.7 1963 202 113,040          5.22%

Slab 5.5 5.6 5.5 1957 403 90,269            4.17%

Box Beam 6.6 6.9 6.8 1990 81 71,060            3.28%

Culvert 1976 330 53,597            2.48%

Girder Floorbeam 5.2 5.5 5.9 1953 42 43,802            2.02%

Segmental Box Girder 7.5 7.5 7.5 2002 2 19,182            0.89%

Stayed Girder 5.0 6.0 7.0 2010 1 14,343            0.66%

Frame 5.6 5.9 6.3 1967 27 13,340            0.62%

Arch Deck 5.1 5.1 5.5 1920 18 9,540              0.44%

Thru Truss 6.5 6.2 7.2 1987 9 3,266              0.15%

Arch Thru 7.0 7.5 7.5 2005 2 1,901              0.09%

Deck Truss 4.3 4.3 5.8 1962 4 902                 0.04%

Orthotropic 0.0 0.0 7.0 2003 1 284                 0.01%

Other 8.0 8.0 8.0 2014 1 149                 0.01%

Lift 7.0 4.0 7.0 1979 1 146                 0.01%

Grand Total 5.7 6.3 6.1 1973 2314 2,165,121      100.0%
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FIGURE 3-6: CHANGE IN BRIDGE CONDITIONS SINCE 2008 

 

 
Percentages indicate the percent of the overall inventory in each condition state. 

FIGURE 3-7: CHANGE IN POOR, FAIR, AND GOOD BRIDGES 
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Figure 3-7 indicates the percentage of the overall bridge inventory in condition state 5 
increased from 24 percent of the inventory to 35 percent. In terms of bridge area, that is 
an increase from 461,403 square meters in condition state 5 in 2008 to 737,072 square 
meters in 2018. That is a 60 percent increase. Bridges in condition 7 declined 24 percent 
over those 11 years.  
 
To be classified as Poor under the Federal definition, a bridge must be below 4 in any of 
the three component categories. Decks are by far the component most likely to be Poor. 
As seen in Table 3-8, the subtotal of Poor deck area is more than twice as large as the 
Poor area in the superstructure and substructure categories.  
 

TABLE 3-8: NUMBER, AREA OF POOR BY BRIDGE COMPONENT 

 
 

 Decks Superstructures Substructures 

Number of Poor by Category 509 388 352 

Area Poor by Category 131,730 50,638 40,314 

 
 
Further analysis shows that 76 of the structures are Poor in only one component while 
the other two components are in category 6 or above. These are bridges that if the one 
Poor component were addressed, the bridge would increase to a 6, or Fair/Fair or better 
condition. Table 3-9 shows that 39 bridges have Poor decks, but the superstructure and 
substructure are rated 6 or above. Fourteen bridges have Poor superstructures, but their 
decks and substructures are in category 6 or better. There are 23 bridges with Poor 
substructures, but the decks and superstructures are rated 6 or above. Those 76 bridges 
have a total of 108,230 square meters of area that could be changed from Poor to 
Fair/Fair by only improving one of the three components. 
 

TABLE 3-9: BRIDGES POOR IN ONLY ONE COMPONENT WITH THE OTHER TWO 

COMPONENTS IN CATEGORY 6 OR BETTER 

 
 Decks Superstructures Substructures 

Decks 4, Other 6 or Above 39 14 23 

Area of Decks 4, Other 6 or Above 91,519 11,330 5,380 

 
 
The Investment Strategy chapter focuses upon treatment strategies to address the Poor 
components while preserving the Fair components. Such a strategy will cost significantly 
less than bridge replacement and will result in better long-term conditions. 
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3.6.1 Response to the Bridge Gap Analysis 
 
The 2018 initial TAMP warned of the future decline in bridge conditions. PRHTA launched 
a near-immediate response by initiating projects to preserve, rehabilitate, and replace 
bridges based on the structures’ conditions. PRHTA also substantially increased the 
bridge program. In recent years, the bridge program was constrained by an informal 
agreement with the MPO that $17 million would be allocated annually for replacement of 
critical structures. The 2018 Capital Improvement Program increased the annual bridge 
allocation to $86 million.  
 
PRHTA also substantially increased the programming of projects as seen in Table 3-10. 
Now, over $199 million in bridge projects are programmed for years 2019-2022. These 
projects include those on the STIP, Metropistas, and others that are not in the STIP.  They 
would address almost 186,000 square meters of bridges. PRHTA also adopted a 
balanced “mix of fixes.” More than $38.8 million is now programmed for bridge 
preservation, $31.6 million for minor rehabilitation, $91.6 million for major rehabilitation, 
and $37.1 million for bridge replacement.  Many of the bridge preservation projects are 
“bundled.” That means they are grouped geographically so that a contractor can work on 
several nearby bridges in one project. Bundling saves money on project development, 
maintenance of traffic, and mobilization. 
 

TABLE 3-10: BRIDGE PROJECTS PROGRAMMED 

Treatment Area Cost 

Preservation 80,581.25 $38,839,109 

Minor Rehabilitation 28,744.27 $31,636,565 

Major Rehabilitation 72,286.33 $91,677,540 

Replacement 4,815.32 $37,132,407 

TOTAL 186,427.17 $199,285,621 

 
 
 

3.7 Future Bridge Gaps 

Chapter 7 includes the bridge investment strategy that balances available revenue, life 
cycle strategies, and asset conditions to achieve a state of good repair. To summarize 
the future conditions, Table 3-11 shows the forecasted conditions, based on projected 
future funding that indicate there will be no condition gaps except for Non-NHS bridge 
conditions between 2019-2026. After that, all gaps are forecast to be closed. The lack of 
gaps despite the increase in Fair bridges seen in the past decade reflects the increased 
funding and investment strategy that targets bridge preservation and rehabilitation 
described in later chapters. 
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TABLE 3-11: FORECASTED BRIDGE CONDITIONS AND GAPS 

Year 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

NHS Bridges 

% Good Forecast 19.2% 18.8% 19.2% 19.9% 20.3% 20.8% 21.4% 21.9% 22.4% 23.1% 

Target for Good 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 

Gap None None None None None None None None None None 

% Poor Forecast 9.0% 9.7% 9.0% 8.5% 8.3% 8.5% 8.9% 9.3% 9.7% 9.4% 

Target for Poor 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 

Gap None None None None None None None None None None 

Non-NHS Bridges 

% Good Forecast 27.5% 26.5% 25.9% 25.1% 25.3% 26.0% 26.6% 27.2% 28.0% 28.3% 

Target for Good 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 

Gap None None None None None None None None None None 

% Poor Forecast 10.5% 11.2% 12.4% 13.2% 12.6% 11.9% 11.1% 10.4% 10.0% 9.9% 

Target for Poor 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 

Gap 0.5% 1.2% 2.4% 3.2% 2.6% 1.9% 1.1% 0.4% None None 

 
 

3.7.1 Deterioration Models for Life Cycle Planning 
 

Factored into the life cycle analysis and recommended investment strategy in Chapter 7 

are the deterioration rates for PRHTA’s bridges. Based upon an analysis of bridge 

conditions from 1992 to 2017, the average NHS bridge deck deteriorates from a condition 

state 8 to 4 in 52 years. However, substructures deteriorate more slowly, moving from 

condition state 8 to 4 in 83 years.   

 

Of most importance to the PRHTA analysis is the accelerating rating of change for bridges 
in condition state 5, of which there is a disproportionate number. According to the rate of 
change from 1992 to 2017, an NHS bridge in Puerto Rico declines from condition state 5 
to condition state 4 in 19 years. Based on that rate, within 19 years all the bridges rated 
5 will be Poor if left untreated. Even more rapid is the rate of change of NHS bridge decks. 
The analysis indicates they move from a condition 5 to a condition 4 in 13 years. With a 
large number of bridges, and particularly bridge decks, in condition state 5, the life cycle 
analysis indicates a need for an expanded program to preserve and rehabilitate bridges 
in condition state 5 and 6, while also replacing those in condition state 4. Figure 3-8 shows 
the calculated deterioration rates. 
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FIGURE 3-8: DETERIORATION RATES FOR DECKS, SUPERSTRUCTURES, AND 

SUBSTRUCTURES ON AND OFF THE NHS 
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As is common in most forecasts of future bridge conditions, the analysis does not consider 

that all bridges deteriorate at the same time. The analysis considers that a percentage of 

all bridges in each condition state move to the next lower state each year. Table 3-12 

shows the considered percentage deteriorating per year, based on the analysis of 

historical NBI data. 

 

TABLE 3-12: PERCENTAGE DETERIORATING PER YEAR 

System Data Area Deteriorating Area Percentage Deteriorating 

NHS 1,230,657.92 506,157.78 41.13% 

Non-NHS 482,059.34 286,447.07 59.42% 

Overall 1,712,717.26 792,604.85 46.28% 

 
 

3.8 Important Caveats to the Bridge Analysis 

As with the pavement gap analysis, there are several important assumptions, that if they 
change, will affect the outcome of the gap analysis. Table 3-13 shows the estimated 
treatment costs. If they change because of inflation, or material prices, or other factors, 
the resulting costs in this analysis will change. 
 

TABLE 3-13: ESTIMATED TREATMENT COSTS 

Treatment 
Average Cost per Square Meter 

Deck Superstructure Substructure Culvert 

Replacement $1,200.00 $1,050.00 $900.00 $800.00 

Major Rehabilitation $1,200.00 $600.00 $600.00 $600.00 

Minor Rehabilitation $600.00 $400.00 $400.00 $400.00 

Preservation $150.00 $125.00 $125.00 $125.00 

 
 
Also, this analysis is not based upon increased storm effects that could further mage the 
bridge inventory. It considers that the construction industry has the capacity to deliver this 
larger program in the years anticipated. Furthermore, the analysis contemplate that 
PRHTA will be able to bring to bid this program and that the available revenue will 
approximate $86 million annually through 2028. 
 
If there are any changes in those assumptions, the gaps will change accordingly. 
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3.9 Process Gaps 

In addition to condition gaps, several critical process gaps were identified as part of the 
gap analysis. 
 

3.9.1 Implementing the New PRHTA Management Structure 

 
PRHTA is fundamentally changing how it manages its projects and its processes. It has 
substantially downsized and is relying on consultants for many processes formerly 
managed by staff. The PRHTA will need to continue incorporating the new management 
approach into its asset management processes.  
 

3.9.2 Management Systems 

 

3.9.2.1 Pavement Management System 

 
PRHTA intends to steadily improve its pavement management system to allow further 
analysis of investment needs. PRHTA has a pavement management system but the 
agency’s constrained finances have not allowed the Authority to adequately invest in data 
collection, data analysis, and training to fully use the pavement management system. 
PRHTA is studying available pavement management systems to determine which best 
meets its needs.  
 

3.9.2.2 Bridge Management System Analysis 

 
PRHTA owns the new AASHTO BrM bridge management software and uses its for 
tracking the department’s inventory. However, the agency lacks the staff to fully develop 
the model’s ability to forecast and analyze investment scenarios. Developing more 
analytical capabilities is a priority for the department. 
 

3.9.2.3 Implementation Plan 

 
The PRHTA is currently fulfilling a contract for the assessment and recommendation for 
implementation of pavement and bridge management systems.  The ROA for these works 
has already been approved by FHWA on June 14, 2019.  A preliminary implementation 
schedule is presented in Table 3-14.  The main tasks are as follow: 

1. Assessment 
a. Gather and document PRHTA and FHWA system requirements 
b. Identify and document minimum software requirements 
c. Survey PMS and BMS software 
d. Create PMS and BMS Short Lists 
e. Create DOTs Short List 
f. Prepare questions for each state and send it ahead to them 
g. DOTs review 
h. Summarize and prioritize DOTs reviews 
i. Present recommendations 
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j. Vendors’ presentation’s 
k. Final recommendation 

2. Procurement 
a. Development of programs' specifications and terms 
b. Identification of resources to operate program 

i. Development of RFP for program operation 
ii. Proposal submission and evaluation period 
iii. Contracting process 

c. Program acquisition process 
d. Testing period 
e. Validation and certification 

3. Implementation 
a. Data types and formats needs training to PRHTA 
b. Organization adoption of data collection and storage as per needs 
c. Program training to operators 
d. Pilot period and start of full implementation 
e. Schedule re-assessment and continuing training 
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TABLE 3-14: PAVEMENT AND BRIDGE MANAGEMENT SYSTEMS PRELIMINARY IMPLEMENTATION SCHEDULE 
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3.9.3 Project Delivery Capacity 

 
Closing the bridge and pavement gaps will require increased project delivery efforts. 
Adopting a bridge preservation program will involve letting to bid more small preservation 
projects. Instead of replacing a few structures each year, PRHTA needs to let to bid many 
smaller preservation projects. Each project requires design, biding, construction 
engineering and testing. The increased number of projects will challenge both the industry 
and PRHTA. 
 

3.9.4 MPO Engagement 

 
On April 2018, the TAMP requirements, timeline, objectives, targets, and processes were 
presented to the MPO for their comments and approval.  All MPO’s welcomed and 
approved the information presented.   
 
After the final plan is certified, PRHTA will go through a process of coordinating with the 
MPO’s.  Note that the DTOP/PRHTA is the sole owner of the NHS in PR. 
 
The MPO members need to continue supporting the shift to larger investments in bridge 
and pavement projects that may come at the expense of locally supported capacity 
projects. 
 



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Chapter 4 Lifecycle Planning Considerations Page 4-1 
 

Chapter 4  Lifecycle Planning Considerations 
 
FHWA requires each transportation agency to develop and implement a life-cycle 
planning process. FHWA defines life-cycle cost and life- cycle planning as: 

 
Life-cycle cost means the cost 
of managing an asset class or 
asset sub-group for its whole 
life, from initial construction to 
its replacement. 
 
Life-cycle planning means a 
process to estimate the cost of 
managing an asset class, or 
asset sub-group over its 
whole life with consideration 
for minimizing cost while pre- 
serving or improving the 
condition. 
 
Life-cycle planning is based 
on the knowledge that assets 
tend to degrade slowly in the 
early years but then rapidly 
deteriorate if they are not 
adequately maintained. 
Proper maintenance and 
treatments at key points in the 
life of bridges and pavements 
can extend their life by many 
years. The timely treatments 
usually are less expensive 
than allowing the assets to fail 
and then replacing them.  
 
Figure 4-1 illustrates this 
concept for pavements, 
although similar curves exist 
for bridges. This figure shows 
that for the first 10 years of a 
pavement’s life it slowly 

degrades but left untreated after about year 13 it begins to rapidly deteriorate. The small 
series of curves at the top indicates a series of inexpensive surface treatments that extend 
the life of the pavement and prevent the rapid descent into poor condition. Although cost 
savings will vary state-by-state and asset-by-asset, engineers agree that in most cases 
timely preservation and maintenance will extend the life of assets and save money over 

Lifecycle Planning Requirements 

The asset management rule says in Sec. 515.7 (b) 
“A State DOT shall establish a process for conducting life- 
cycle planning for an asset class or asset subgroup at the 
network level (network to be defined by the State DOT). 
As a State DOT develops its life-cycle planning process, 
the State DOT should include future changes in demand; 
information on current and future environmental 
conditions including extreme weather events, climate 
change, and seismic activity; and other factors that could 
impact whole of life costs of assets. The State DOT may 
propose excluding one or more asset sub-groups from its 
lifecycle planning if the State DOT can demonstrate to 
FHWA the exclusion of the asset sub-group would have 
no material adverse effect on the development of sound 
investment strategies due to the limited number of assets 
in the asset sub-group, the low level of cost associated with 
managing the assets in that asset sub-group, or other 
justifiable reasons. A life-cycle planning process shall, at 
a minimum, include the following: 
 

(1) The State DOT targets for asset condition for each 
asset class or asset sub-group; 
(2) Identification of deterioration models for each asset 
class or asset subgroup, provided that identification of 
deterioration models for assets other than NHS 
pavements and bridges is optional; 
(3) Potential work types across the whole life of each 
asset class or asset sub-group with their relative unit 
cost; and 
(4) A strategy for managing each asset class or asset 
sub-group by minimizing its life-cycle costs, while 
achieving the State DOT targets for asset condition for 
NHS pavements and bridges under 23 U.S.C. 150(d). 
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the long term. For example, the practice of sealing cracks on pavements prevents water 
from infiltrating the pavement base and keeps the cracks from enlarging into a serious 
pavement failure. Thin overlays on pavements perform a similar function of sealing the 
pavement and protecting its structure from rapid deterioration. On bridges, strategies 
such as painting steel beams and protecting piers from erosion can extend a bridge’s life 
by decades. 
 

FIGURE 4-1: THE PAVEMENT DETERIORATION CURVE. 

 
 
 
For the procedures described next, we are using the following nomenclature: 

1. “Programmed” - Those projects that are already defined and with budgets 
allocated. 

2. “Planned” – Those potential interventions that were found needed (lane miles and 
deck area per treatment type) but haven’t been defined as projects yet (specific 
location).  These are included in the investment strategy from 2024 and beyond, 
as PRHTA convert them into projects.  Hence, funding is allocated for these on the 
investment strategy, as explained in Chapter 7. 
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The basic analysis followed the following general steps: 
1. Identify needs. 
2. Identify available funding. 
3. Identify programmed projects. 
4. Plan interventions based on remaining needs, deterioration, and budget. 

These stages are shown separately and summarized in different tables.  The final strategy 
combines them all (refer to Chapter 7). 
 
 

4.1 Pavement Life-Cycle Planning 
 

4.1.1 Pavement Life-Cycle Analysis 
 
The life cycle analysis process adopted in the 2018 initial asset management plan was 

used for the 2019 plan. The intent of the life cycle process for pavements is to achieve 

the state of good repair which is defined as to have within 25 years no more than 5 percent 

of the Interstate pavements in Poor condition and no more than 20 percent of the non-

Interstate NHS pavements in Poor condition. The life cycle analysis process also intends 

to make progress toward the 2-year and 4-year targets which are to have no less than 5 

percent of Interstate pavements in Good condition and no more than 14 percent in Poor 

condition. For the Non-Interstate NHS pavements, the targets are to have no more than 

20 percent Poor and no less than 1 percent Good ( 2-year) or no less than 2 percent 

Good (4-year). 

 

PRHTA’s life cycle process seeks to achieve the state of good repair at the lowest 

reasonable life-cycle cost. The PRHTA life cycle analysis for pavements begins with an 

analysis of current pavement conditions. Those pavements which are Good or Good to 

Fair can benefit from low-cost preservation. Those that are Fair tend to require Minor 

Rehabilitation and those Fair to Poor typically require Major Rehabilitation. Those that are 

already Poor require Major Rehabilitation or Reconstruction. 

 

The life cycle analysis for pavements is focused upon achieving the targets based on 

FHWA’s performance measures. Unlike for bridges, for a pavement to be Poor, it must 

be Poor in two conditions. To restate, to be Poor an asphalt pavement must be in Poor 

condition for two of the following: IRI (roughness), rutting, or cracking. For concrete 

pavement, the measures are IRI, cracking, and faulting. 

 
The analysis began with an assessment of current conditions which are shown in Table 
4-1. For the Interstates, 13.2 percent are Poor, not counting the missing 3.5 percent of 
the data. Also, for Interstates, 10.8 percent is Good, and the rest are Fair. 
  



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Chapter 4 Lifecycle Planning Considerations Page 4-4 
 

TABLE 4-1: CONDITIONS OF INTERSTATE, NHS, AND NON-NHS PAVEMENTS 

Condition 

System 

Total 
Interstate 

NHS Non-
Interstate 

Non-NHS 

Lane 
Miles 

% 
Lane 
Miles 

% 
Lane 
Miles 

% 
Lane 
Miles 

% 

Good 138.8 10.80% 38.1 2.20% 20.1 0.20% 197.1 1.80% 

Fair-Good 319.3 24.80% 131.4 7.50% 257.4 3.10% 708 6.30% 

Fair-Fair 369.7 28.70% 735.8 42.30% 447 5.40% 1,552.50 13.80% 

Fair-Poor 245 19.00% 308.3 17.70% 129.7 1.60% 683 6.10% 

Total Fair 934 72.50% 1175.5 67.50% 834.1 10.10% 2943.5 26.20% 

Measured 
Poor 

170.2 13.20% 156.4 9.00% 72.8 0.90% 399.5 3.50% 

Incomplete 
Data 

0 0.00% 286.4 16.50% 193.4 2.40% 479.8 4.30% 

Not Measured 45.3 3.50% 84.1 4.80% 
7,103.5

0 
86.40% 7,232.90 64.30% 

Regulation Poor 215.5 16.70% 526.9 30.30% N/A N/A N/A N/A 

Total 
1,288.3

0 
100.00

% 
1,740.5

0 
100.00

% 
8,223.9

0 
100.00

% 
11,252.8

0 
100.00

% 

 
 
As has been discussed earlier, the FHWA category of Fair is so broad that it required 

additional analysis to understand a pavement’s true condition. Therefore, the amounts 

are also shown in Fair-Good, Fair-Fair, and Fair-Poor. 

 

4.1.2 Detailed Analysis for Life Cycle Planning 
 

Table 4-1 shows that most of the lane miles are in one of the three Fair categories. This 

indicates that a substantial amount of minor and major rehabilitation is required. 

 

Another key factor in the pavement life cycle analysis is the amount of Poor concrete on 

the Interstate system. Poor concrete does not respond well to minor rehabilitation 

treatments. When thin layers of asphalt are applied to severely cracked concrete 

pavements, the distresses in the concrete usually reflect through the asphalt making the 

pavement Poor again in a few years. This tendency usually requires more expensive 

major rehabilitation or reconstruction treatments for Poor concrete sections, with some 

exceptions. As noted in Chapter 3, most of the Poor Interstate pavements are of concrete 

and require heavy treatments for them to perform well over their life cycle. Of the 170 lane 

miles of Poor Interstate, 140 of them are of concrete. Therefore, providing long-term 

repairs to the concrete pavement is essential to sustaining the Interstates in a state of 

good repair.  Table 4-2 shows the average condition for all Interstate concrete pavement. 

To be Good, the IRI should be less than 95 and the cracking should be less than 5 

percent. As Table 4-2 shows, the cracking is more than three times the Good level, and 

the IRI is more than 100 inches of roughness per mile greater than the Good threshold.  
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TABLE 4-2: INTERSTATE CONCRETE PAVEMENT AVERAGE CONDITION 

Average Interstate Concrete Condition 

Average Cracking (%) 15.8% Poor 

Average IRI (in/mi) 204 Poor 

Average Faulting (in) 0.06 Fair-Good 

 
The recommended investment strategy in Chapter 7 builds from the gap analysis in 
Chapter 3 and the life cycle process shown here. Because of the heavily distressed 
concrete Interstate pavements, and because of the large amount of Fair NHS Non-
Interstate pavements, the best life cycle strategies for Interstate and Non-Interstate NHS 
are to combine substantial amounts of rehabilitation on the Fair pavements and a 
substantial amount of Reconstruction of Poor Interstate pavements, particularly the 
concrete ones. The analysis is constrained by the $130 million annual pavement budget. 
If more funds were available, the preferred life cycle strategy would increase the amount 
of concrete reconstruction. However, because of their cost, the investments in the most 
expensive, but longest lasting, treatments were constrained.   
 
The average unit costs and treatment strategies are shown in Table 4-3. Asphalt 
preservation treatments are averaged by a unit cost of including milling and 2-inch asphalt 
overlay. Minor rehabilitation involves a 5-inch overlay, a major rehabilitation involves an 
8-inch overlay, and reconstruction involves base replacement and 8-inch overlay. 
 
Concrete preservation involves joint sealing and selective slab repairs. Minor concrete 
rehabilitation also involves partial depth patching, surface grinding, and dowel bar 
retrofits. Major rehabilitation involves rubblization and overlay or “crack and seat.” 
Reconstruction involves removing the existing pavement and replacing it and its base. 
 

TABLE 4-3: TREATMENTS AND THEIR UNIT COSTS 

Treatment Description 
Base Unit Cost 

Interstate 
NHS (Non-
Interstate) 

Non-NHS 

Asphalt & Other 

Preservation 2-in Cold Milling & Overlay $195,709.30 $161,124.20 $133,082.03 

Minor 
Rehabilitation 

5-in Cold Milling & Overlay 
$409,018.20 $379,067.60 $312,161.18 

Major 
Rehabilitation 

Full Depth (8-in) Cold Milling & 
Overlay  $632,680.55 $444,195.55 $365,690.23 

Reconstruction 
Full Depth (8-in) + 6-in Base 
Replacement $646,689.85 $464,712.01 $382,539.57 

Concrete 

Preservation Joint Sealing & Slab Repair $428,274.95 $398,294.45 $333,992.20 

Rahabilitation 
Joint & Crack Sealing, Partial Depth 
Patching, New Dowels, Grinding $578,872.05 $548,891.55 $454,921.60 

Rubblization & 
Overlay 

Rubblization & Overlay 
$620,429.60 $585,833.00 $482,079.43 

Reconstruction 
6-in Base Replacement, Slab 
Replacement $1,033,576.30 $1,003,595.80 $825,341.20 
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The treatment logic was stated in Chapter 3. Basically, preservation is applied to Good 
and Fair-to-Good pavements, while minor rehabilitation is applied to Fair pavements, 
major rehabilitation to Fair-to-Poor pavements, and reconstruction to Poor pavements. 
 

4.1.3 Deterioration Models for Life Cycle Pavement Planning 
 
An analysis was conducted to analyze the optimum life cycle strategies given the 
pavement conditions, available investment levels, and the expected life of different 
treatments. Deterioration rates were applied to forecast future conditions based upon 
different investment scenarios. 
 
Chapter 2 showed the deterioration rates based on the historic PRHTA data. These were 
based on the past four years of pavement condition data.  Because only four years of 
pavement data were available. PRHTA using research and engineering judgment 
concluded that to compute the actual deterioration rates for the new pavements and new 
treatments it would require 10 to 20 years of data. 
 
Also, considering that PRHTA is adopting more systematic preservation as well as 
applying new treatments, it is projecting that current and future pavements will not 
deteriorate at the same rate as pavements that were treated in the past. PRHTA 
concluded it was unrealistic to assume that new pavement treatments would deteriorate 
at the same rate as existing pavements have deteriorated in the past four years.  
 
PRHTA believes the deterioration of the past four years was unusually high for several 
reasons. First, the agency’s severe financial constraints limited pavement budgets for the 
past decade. Second, pavement treatments were delayed, and pavements damaged 
because of Hurricanes María and Irma. Third, pavement preservation programs that are 
now beginning were not in place. 
 
To compensate for the lack of deterioration curves for new treatments, the analysis took 
the expected life of treatments from the Pavement Preservation Management Program 
with some modifications. For example, the analysis considers that a Major Rehabilitation 
or Reconstruction on the Interstate will provide about 19 years of service before declining 
from Good to Poor condition. This value is based upon the Pavement Preservation 
Management Program and the engineering judgment of the PRHTA staff.  Values used 
are shown in Table 4-4. 
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TABLE 4-4: DETERIORATION ASSUMPTIONS 

System Condition 
Deterioration Rate per 

Year 
Percent Deteriorating 

Interstate 

Good -0.2 66.0% 

Fair to Good -0.2 66.0% 

Fair - Fair -0.25 66.0% 

Fair to Poor -0.25 66.0% 

Poor 1 0.0% 

NHS Non-
Interstate 

Good -0.2 43.0% 

Fair to Good -0.2 43.0% 

Fair - Fair -0.25 43.0% 

Fair to Poor -0.25 43.0% 

Poor 1 0.0% 

Non-NHS 

Good -0.2 54.0% 

Fair to Good -0.2 54.0% 

Fair - Fair -0.25 54.0% 

Fair to Poor -0.25 54.0% 

Poor 1 0.0% 

 
 

4.1.4 PRHTA Life Cycle Based Pavement Investments 
 
As was the case with bridges, PRHTA responded quickly after the 2018 initial TAMP and 
began programming additional projects to carry out the life cycle strategy.   
 
Table 4-5 indicates in the color coding the condition of pavements being treated by 
currently programmed projects.  Interstate pavements receive 842 lane miles of 
treatments with 192 of those lane miles occurring on already Poor sections. Another 650 
lane miles of Interstates will receive lesser treatments which represent the start of 
PRHTA’s program to balance treatments with preservation, rehabilitation, and 
reconstruction while moving away from only worst-first strategies. Those treatments on 
non-Poor sections will delay the sections from reaching the Poor condition as quickly 
necessitating more expensive treatments. 
 
The non-Interstate NHS will receive 1,232 miles of treatment with 331 of those lane miles 
already Poor. An estimated 901 lane miles of non-Interstate NHS pavements that are 
between Good and Fair-to-Poor will receive various treatments appropriate to their 
condition.  
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TABLE 4-5: LANE MILES TO BE TREATED BASED ON CURRENTLY PROGRAMMED 

PROJECTS 

Lane Miles Programmed to be Treated per Year 

Programmed Condition 2019 2020 2021 2022 2023 Total 

Interstate 

Good 37.72 11.08 0.00 1.59 0.00 50.39 

Fair to Good 122.13 31.79 0.00 2.57 0.00 156.48 

Fair - Fair 185.91 28.44 2.89 3.20 0.00 220.44 

Fair to Poor 96.13 24.90 5.09 10.30 0.00 136.43 

Poor 77.77 27.22 13.25 20.73 0.00 138.96 

Total 519.66 123.43 21.23 38.39 0.00 702.70 

NHS Non-
Interstate 

Good 34.93 0.87 0.00 0.00 0.00 35.81 

Fair to Good 111.33 11.30 4.51 1.06 3.30 131.50 

Fair - Fair 350.94 86.33 38.93 15.36 21.77 513.34 

Fair to Poor 129.35 30.69 30.08 6.90 2.00 199.02 

Poor 205.17 90.00 23.78 5.64 1.02 325.60 

Total 831.74 219.20 97.29 28.96 28.09 1,205.27 

Non-NHS 

Good 9.09 19.05 1.74 2.65 0.58 33.12 

Fair to Good 85.63 261.89 22.42 33.95 7.45 411.35 

Fair - Fair 165.93 460.40 44.86 58.96 12.94 743.10 

Fair to Poor 47.19 136.70 13.40 17.11 3.76 218.16 

Poor 22.23 81.56 6.69 9.61 2.11 122.20 

Total 330.08 959.61 89.12 122.29 26.84 1,527.94 

Total 1,681.47 1,302.24 207.64 189.63 54.93 3,435.91 

Notes: For NHS, non-measured segments were presumed to be Poor; hence, treatments to be 
performed at non-measured segments are presumed to be performed on Poor segments.  For 
Non-NHS, the treatments performed on non-measured segments were presumed to be 
performed on segments with a condition distribution as per the measured segments; that is: 
2.17% was assigned to Good pavements, 27.76% to Fair-Good, 48.22% to Fair-Fair, 13.99% 
to Fair- Poor, and 7.86% to Poor.  

 
 
The Non-NHS has 8,224 lane miles and receives proportionally the least amount of 
treatment, representing the priority given to the Interstates and NHS. They will receive 
1,467 lane miles of treatment most of them on deteriorated sections.  
 
Table 4-6 shows the amounts by work type programmed for pavements from 2019 
through 2023.  It does not include any planned projects. A total of $549 million is 
programmed. Of that, $261 million is programmed for preservation, $113 million for 
rehabilitation, and $174 million for reconstruction. 
 
The mix of treatments represents PRHTA’s embrace of life-cycle strategies to manage its 
pavement inventory.  
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TABLE 4-6: AMOUNTS CURRENTLY PROGRAMMED FOR PAVEMENT TREATMENTS 

System Treatment 
Programmed 

2019 2020 2021 2022 2023 Total 

Interstate 

Preservation $17,847,301 $3,334,500 $0 $0 $0 $21,181,801 

Minor Rehabilitation $18,935,524 $0 $0 $0 $0 $18,935,524 

Major Rehabilitation $23,987,474 $8,606,743 $13,705,593 $0 $0 $46,299,810 

Reconstruction $0 $13,176,518 $5,113,600 $32,908,859 $0 $51,198,977 

Total $60,770,299 $25,117,761 $18,819,193 $32,908,859 $0 $137,616,112 

NHS Non- 
Interstate 

Preservation $20,233,426 $30,009,739 $30,808,666 $17,295,000 $10,000,000 $108,346,831 

Minor Rehabilitation $0 $0 $0 $0 $0 $0 

Major Rehabilitation $2,876,026 $1,615,761 $713,348 $0 $0 $5,205,135 

Reconstruction $13,225,679 $15,400,000 $16,644,946 $0 $46,800,000 $92,070,625 

Total $36,335,131 $47,025,500 $48,166,960 $17,295,000 $56,800,000 $205,622,592 

Non-NHS 

Preservation $27,265,307 $59,891,800 $0 $19,505,000 $25,000,000 $131,662,107 

Minor Rehabilitation $0 $0 $0 $3,001,623 $0 $3,001,623 

Major Rehabilitation $1,954,566 $23,971,223 $13,905,811 $6,028 $0 $39,837,628 

Reconstruction $12,649,149 $0 $0 $18,610,885 $0 $31,260,034 

Total $41,869,022 $83,863,023 $13,905,811 $41,123,536 $25,000,000 $205,761,392 

Total $138,974,452 $156,006,285 $80,891,964 $91,327,395 $81,800,000 $549,000,096 

 
 

4.2 Bridges Life-Cycle Planning 
 

4.2.1 PRHTA’s Life-Cycle Process for Bridges 
 
PRHTA applied the life cycle planning process adopted in the initial 2018 asset 

management plan as it developed its 2019 TAMP and as it updated its 2019-2023 STIP. 

The PRHTA life cycle process for bridges analyzes the bridge inventory to determine how 

to best invest the agency’s limited resources to achieve its short-term condition targets 

and its long-term state of good repair. As mentioned earlier, the 2-year and 4-year targets 

are to have no more than 10 percent of the NHS bridges in Poor condition and to have at 

least 10 percent in Good condition, as measured by area. The PRHTA state of good repair 

for bridges is to increase the percent of Good and Fair over the next 10 years and over 

the next 20 years reduce the percent poor below 10 percent based on an assumption of 

receiving $86 million annually for bridges.  The life cycle analysis considered how to 

achieve the targets and state of good repair with the lowest life-cycle costs using the 

agency’s $86 million bridge budget. 

 

The same type of three-dimensional analysis described in Chapter 3 for pavements was 

also applied for the bridge life cycle planning analysis seen in Table 4-7.  The 2018 

PRHTA bridge inventory was analyzed by the overall condition of each structure, as well 

by the condition of each deck, superstructure, and substructure. The NHS and non-NHS 
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bridges were analyzed with the same logic but separately so that the costs to address 

NHS and Non-NHS bridges were identified. This granularity in analysis allowed for the 

identification of funding needs to support a life-cycle approach. Bridges that are in Good 

condition can be identified for preservation, those that are Fair can be identified for 

rehabilitation, and those that are Poor can be identified for replacement. While Fair 

pavements were divided into three subcategories, Fair bridges were divided into two, Fair-

to-Satisfactory and Fair-to Poor. 

 

As seen in Table 4-7 out of 767 NHS bridges, 50 have Poor decks, 283 Fair to Poor 
decks, 281 Fair to Satisfactory decks, and 153 Good decks. The area as measured in 
square meters is also shown.  Table 4-7 shows the same information for superstructures 
and substructures on the NHS and Non-NHS. Overall 195,789 square meters are Poor 
out of a total of 2,180,690 square meters. 
 

TABLE 4-7: CONDITION OF PRHTA BRIDGES BY COMPONENT AND NHS, NON-NHS 

System Structure Measure Poor Fair to Poor Fair Satisfactory Good Total 

NHS 

Deck 
Amount 50 283 281 153 767 

Area (Sq. Mts.) 101,638.77 582,372.70 545,884.98 318,593.21 1,548,489.66 

Super 
Amount 20 77 169 501 767 

Area (Sq. Mts.) 22,768.81 120,854.71 305,271.95 1,099,594.19 1,548,489.66 

Sub 
Amount 13 54 322 378 767 

Area (Sq. Mts.) 21,040.12 78,238.81 521,933.84 927,276.89 1,548,489.66 

Culvert 
Amount 2 9 25 46 82 

Area (Sq. Mts.) 454.67 3,694.69 7,735.95 23,952.58 35,837.89 

Overall 

Amount 70 316 284 179 849 

Area (Sq. Mts.) 136,363.51 615,351.00 539,981.47 292,631.57 1,584,327.55 

Non-NHS 

Deck 
Amount 92 424 469 238 1,223 

Area (Sq. Mts.) 30,091.22 154,699.63 197,100.79 181,142.49 563,034.13 

Super 
Amount 93 286 392 452 1,223 

Area (Sq. Mts.) 27,869.18 58,372.79 121,920.10 354,872.06 563,034.13 

Sub 
Amount 91 265 509 358 1,223 

Area (Sq. Mts.) 19,273.95 76,245.88 186,809.60 280,704.70 563,034.13 

Culvert 
Amount 23 56 100 74 253 

Area (Sq. Mts.) 2,462.35 5,708.97 11,897.15 13,260.24 33,328.71 

Overall 

Amount 203 532 476 265 1,476 

Area (Sq. Mts.) 59,425.57 181,921.40 187,781.06 167,234.81 596,362.84 

Total 

Deck 
Amount 142 707 750 391 1,990 

Area (Sq. Mts.) 131,729.99 737,072.33 742,985.77 499,735.70 2,111,523.79 

Super 
Amount 113 363 561 953 1,990 

Area (Sq. Mts.) 50,637.99 179,227.50 427,192.05 1,454,466.25 2,111,523.79 

Sub 
Amount 104 319 831 736 1,990 

Area (Sq. Mts.) 40,314.07 154,484.69 708,743.44 1,207,981.59 2,111,523.79 

Culvert 
Amount 25 65 125 120 335 

Area (Sq. Mts.) 2,917.02 9,403.66 19,633.10 37,212.82 69,166.60 

Overall 

Amount 273 848 760 444 2,325 

Area (Sq. Mts.) 195,789.08 797,272.40 727,762.53 459,866.38 2,180,690.39 

 
 

Figure 4-2 shows the same data as in Table 4-7 only it illustrates the data graphically. Of 
importance for the PRHTA bridge life cycle strategy is the amount of bridge area that 
includes culverts shown in orange, or the large amount of Fair to Poor bridge area. As will 



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Chapter 4 Lifecycle Planning Considerations Page 4-11 
 

be shown with the deterioration models, the area of Fair to Poor will degrade to Poor 
within 20 years or less if left untreated. So much area is Fair, that as it becomes Poor it 
can overwhelm PRHTA’s ability to repair it and overall bridge conditions can decline. A 
total of 797,272 square meters are Fair to Poor compared to 195,789 already Poor. 
 

 

FIGURE 4-2: BRIDGE CONDITIONS DEPICTED GRAPHICALLY 

 
 
This detailed analysis allows PRHTA to apply life cycle treatments and not only replace 

already Poor structures. Table 4-8 shows important inputs to the bridge life cycle analysis. 

In the top half of Table 4-8, the logic of treatments is shown. For example, if the deck, 

superstructure, and substructure all are poor, a bridge replacement is adopted in the life 

cycle planning analysis. If both the superstructure and substructure are Poor, 

replacement also is adopted. Finally, if the substructure is Poor, replacement is used 

except in the cases where the substructure is Poor only because of a reparable scour 

problem. About 21 structures fall into that category. By repairing the scour potential, they 

would move out of the Poor category. Also shown in Table 4-8 is the general logic applied 

to structures in other condition states. Generally, if bridge components are rated 5, the 

components receive rehabilitation, which could include a new deck or new superstructure, 

and major repairs to the substructure. Bridge components in condition state 6 receive 

minor rehabilitation. Components in condition 7 receive preservation treatments such as 

sealing decks, painting beams or repairing joints and bearings. 
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These strategies lower the life cycle cost of managing the bridge inventory. For example, 

PRHTA has 39 bridges with 91,519 square meters of area that are rated Poor because 

the deck is Poor, but the substructure and superstructure are rated 6 or above. Based on 

average unit costs, it would cost $2,000 per square foot to replace the deck and provide 

minor rehabilitation to the substructure and superstructure. The alternative of replacing 

the bridge costs $3,150 per square meter or 58 percent more.  The life-cycle planning 

strategy took into consideration such detailed analysis to recommend cost-effective and 

appropriate treatments for the bridges. The bridge work types and unit prices are shown 

in Table 4-8 illustrate the substantial cost differences of the treatments. By investing in 

minor rehabilitation and preservation, the cost of bridge replacement can often be delayed 

by decades. The lowest life-cycle cost for managing the bridge inventory over the long-

term is to frequently apply preservation and minor rehabilitation to keep Fair bridges from 

deteriorating to the Poor state. 

 

TABLE 4-8: BRIDGE TREATMENT LOGIC, WORK TYPES, AND UNIT COSTS. 

Treatment Criteria 

Treatment 
Rate 

Deck Superstructure Substructure Culvert 

Replacement 
<=4 or Sup<=4 or 

Sub<=4  
<=4 or Sub<=4 <=4 <=4 

Major Rehabilitation 5 5 5 5 

Minor Rehabilitation 6 6 6 6 

Preservation 7 7 7 7 

No Immediate Action >7 >7 >7 >7 

Treatment 
Average Cost per Square Meter 

Deck Superstructure Substructure Culvert 

Replacement $1,200.00 $1,050.00 $900.00 $800.00 

Major Rehabilitation $1,200.00 $600.00 $600.00 $600.00 

Minor Rehabilitation $600.00 $400.00 $400.00 $400.00 

Preservation $150.00 $125.00 $125.00 $125.00 

No Immediate Action $0.00 $0.00 $0.00 $0.00 

Total Bridge 
Replacement $3,150 
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Table 4-9 displays the rating criteria. These ratings apply not only to the entire structure 

but also to each deck, substructure, and superstructure. The logic applied in this analysis 

incorporated FHWA’s relatively recent redefinition of Good, Fair, and Poor.  

 

TABLE 4-9: BRIDGE RATING CRITERIA 

 
  

Rating 
Condition 

Definition 
Criteria 

9 Excellent Excellent condition 

8 Very good No problems noted. 

7 Good Some minor problems noted. 

6 Satisfactory Structural elements show some minor deterioration. 

5 Fair 
All primary structural elements are sound but may have minor 

section loss, cracking, spalling or scour. 

4 Poor Advanced section loss noted.  Deterioration.  Spalling or scour. 

3 Serious 

Loss of section, deterioration, spalling or scour has seriously 

affected primary structural components.   Local failures are 

possible.  Fatigue cracks in steel or shear cracks in concrete may 

be present. 

2 Critical 

Advanced deterioration or primary structural elements.  Fatigue 

cracks in steel or shear cracks in concrete may be present or scour 

may have removed substructure support.  Unless closely 

monitored it may be necessary to close the bridge  

1 
Imminent 

Failure 

Major deterioration or section loss present in critical structural 

components or obvious vertical or horizontal movement affecting 

structure stability.   Bridge Is closed to traffic but corrective action 

may put back in light service. 

0 Failed Out of service - beyond corrective action 
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4.2.2 Caveats to the Analysis 
 

It should be emphasized that this logic does not lead to automatic decisions about which 

bridges are selected or how they are treated. Engineers will assess each structure and 

ensure that the rating data are correct, or that there are not additional needs for the 

bridges and the recommended treatments are appropriate to address the bridge condition 

considering a life-cycle planning approach for the bridges as whole.  

 

By understanding which structures need which types of treatments, PRHTA was able to: 

 

1. Identify which structures are critical and how much they are likely to cost over the 
next decade. 

2. Manage to keep less than 10 percent of NHS structures in poor condition. 
3. Estimate how much rehabilitation effort is needed to slow the acceleration of 

bridges from category 6 to category 5 and down to category 4, the Poor condition 
state.  

4. Select opportunistically bridges for preservation and add their treatments to 
adjacent projects that address pavements, capacity, or safety. If PRHTA develops 
“stand-alone” preservation projects, it could pay higher costs for design, 
maintenance of traffic, and contractor mobilization. By knowing which bridges 
would benefit from preservation, the preservation treatments can be added to 
projects that are near those structures. 

5. Take a corridor approach. If a bridge needs replaced, the bridges near it can also 
be treated with the rehabilitation and preservation they need. This grouping by 
adjacent bridges in a corridor also can reduce costs for design, mobilization, and 
maintenance of traffic. 

 

4.2.3 PRHTA Life Cycle Based Bridge Investments 
 

The life cycle planning process is having an immediate effect upon PRHTA’s investments. 

PRHTA is using the increased funding provided under the Revised Fiscal Plan to embrace 

the life cycle strategy. More projects that apply preservation, rehabilitation, and 

appropriately timed reconstruction are now in the STIP compared to earlier years. For 

many years, PRHTA had bridge preservation protocols but it lacked enough money to 

fund them. PRHTA has a Standard Operation Procedure for Bridge Project Prioritization, 

a Systematic Preventive Maintenance protocol for bridges, and it has a Bridge Preventive 

Maintenance Selection Toolkit and Checklist.  The increased funding from the Fiscal Plan 

is allowing those preservation protocols to be applied.  

 

Until recent years, the STIP was largely driven by the island’s communities which often 

prioritized local projects over those investing in major state route pavements and bridges. 

PRHTA bridges were allocated about $17 million annually in recent years in the STIP. 

That was enough to replace several structures annually from a Critical Bridge List but has 

not been enough for an adequate bridge preservation and rehabilitation program. Table 
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4-10 summarizes how little of the PRHTA bridge inventory could be treated with $17 

million annually. There are 2,089,888 square meters of bridges managed by PRHTA. 

One-hundred and twenty-three other bridges are managed by Metropistas. When the 

annual bridge budget of $17,000,000 is divided by the $3,150 cost to replace one square 

meter of bridge it results in 5,397 meters of bridge deck area. That area equals .27 of one 

percent of the total PRHTA bridge deck area treated annually. That amount was so little 

that PRHTA devoted it to replacing structures already critical, and not addressing bridges 

that needed preservation or rehabilitation.  

 

TABLE 4-10: LEVEL OF EFFORT POSSIBLE WITH PREVIOUS BRIDGE BUDGET 

Annual Bridge Program 

Total Bridge Area (Square Meters) 2,089,888 

Previous Bridge Budget $17,000,000 

Cost to replace one square meter $3,150 

Square meters replaced annually 5,397 

% of bridge area addressed annually 0.27% 

 
 
PRHTA’ s analysis has highlighted the funding needed to address its bridges. PRHTA 

has received a substantial bridge budget increase and is pursuing an aggressive bridge 

program based upon life cycle strategies.  

 

Table 4-11 shows the break down in square meters of bridge projects programmed for 
development and Table 4-12 shows the dollar amounts programmed.  They include those 
in the STIP, Bridge Replacement program, Deck Replacement program, Initial TAMP 
bridge initiative, and Metropistas program.  The distribution per program is shown in Table 
4-13 (area) and Table 4-14 (investment).
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TABLE 4-11: BRIDGE PROGRAMMED TREATMENT AREA 

Programmed Sq. Mts. 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

NHS 

Preservation 10,599.17 51,907.15 15,728.58 2,308.53 46,897.50 0.00 0.00 0.00 0.00 0.00 127,440.93 

Minor Rehabilitation 6,126.40 0.00 0.00 18,062.67 11,661.27 0.00 0.00 0.00 0.00 11,457.00 47,307.34 

Major Rehabilitation 24,175.15 0.00 7,741.23 18,740.79 0.00 0.00 0.00 0.00 0.00 0.00 50,657.17 

Replacement 0.00 0.00 0.00 1,012.74 0.00 0.00 0.00 0.00 0.00 0.00 1,012.74 

TOTAL 40,900.72 51,907.15 23,469.81 40,124.73 58,558.77 0.00 0.00 0.00 0.00 11,457.00 226,418.18 

Non-NHS 

Preservation 0.00 0.00 0.00 37.82 22,669.45 0.00 0.00 0.00 0.00 0.00 22,707.27 

Minor Rehabilitation 2,462.10 0.00 0.00 2,093.10 3,998.76 0.00 0.00 0.00 0.00 0.00 8,553.96 

Major Rehabilitation 3,540.48 10,656.78 7,365.82 66.08 127.02 0.00 0.00 0.00 0.00 0.00 21,756.18 

Replacement 1,753.12 0.00 0.00 2,049.46 1,113.99 0.00 0.00 0.00 0.00 0.00 4,916.57 

TOTAL 7,755.70 10,656.78 7,365.82 4,246.46 27,909.22 0.00 0.00 0.00 0.00 0.00 57,933.98 

TOTAL 48,656.42 62,563.93 30,835.63 44,371.19 86,467.99 0.00 0.00 0.00 0.00 11,457.00 284,352.16 

 

TABLE 4-12: BRIDGE PROGRAMMED INVESTMENT PER TREATMENT 

Programmed Investment 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

NHS 

Preservation $21,280,057 $6,700,000 $9,122,240 $1,724,462 $8,089,819 $0 $0 $0 $0 $0 $46,916,578 

Minor Rehabilitation $11,902,326 $0 $0 $13,542,597 $22,425,705 $0 $0 $0 $0 $20,817,369 $68,687,997 

Major Rehabilitation $13,032,942 $0 $12,539,324 $29,300,000 $0 $0 $0 $0 $0 $0 $54,872,266 

Replacement $0 $0 $0 $769,825 $0 $0 $0 $0 $0 $0 $769,825 

TOTAL $46,215,324 $6,700,000 $21,661,564 $45,336,885 $30,515,524 $0 $0 $0 $0 $20,817,369 $171,246,666 

Non-NHS 

Preservation $0 $0 $0 $12,350 $4,088,633 $0 $0 $0 $0 $0 $4,100,983 

Minor Rehabilitation $4,943,182 $0 $0 $1,248,460 $5,242,375 $0 $0 $0 $0 $0 $11,434,016 

Major Rehabilitation $5,421,816 $16,851,011 $12,963,276 $1,569,171 $364,890 $0 $0 $0 $0 $0 $37,170,164 

Replacement $11,861,968 $0 $0 $24,500,614 $3,836,860 $0 $0 $0 $0 $0 $40,199,441 

TOTAL $22,226,966 $16,851,011 $12,963,276 $27,330,594 $13,532,758 $0 $0 $0 $0 $0 $92,904,605 

TOTAL $68,442,290 $23,551,011 $34,624,840 $72,667,479 $44,048,282 $0 $0 $0 $0 $20,817,369 $264,151,272 
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TABLE 4-13: BRIDGE PROGRAMMED AREA PER PROGRAM (SQ. MTS.) 

System List 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

NHS 

Bridge Replacement 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Deck Replacement 4,979.94 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4,979.94 

Initial TAMP 0.00 0.00 0.00 0.00 58,558.77 0.00 0.00 0.00 0.00 11,457.00 70,015.77 

Metropistas 16,230.75 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16,230.75 

STIP 19,690.03 51,907.15 23,469.81 40,124.73 0.00 0.00 0.00 0.00 0.00 0.00 135,191.72 

Total 40,900.72 51,907.15 23,469.81 40,124.73 58,558.77 0.00 0.00 0.00 0.00 11,457.00 226,418.18 

Non-NHS 

Bridge Replacement 1,753.12 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,753.12 

Deck Replacement 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Initial TAMP 0.00 0.00 0.00 0.00 27,909.22 0.00 0.00 0.00 0.00 0.00 27,909.22 

Metropistas 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

STIP 6,002.58 10,656.78 7,365.82 4,246.46 0.00 0.00 0.00 0.00 0.00 0.00 28,271.64 

Total 7,755.70 10,656.78 7,365.82 4,246.46 27,909.22 0.00 0.00 0.00 0.00 0.00 57,933.98 

Total 48,656.42 62,563.93 30,835.63 44,371.19 86,467.99 0.00 0.00 0.00 0.00 11,457.00 284,352.16 

Note: 2019-2022 STIP amounts indicating “future investment” were assigned to the year 2023. 

TABLE 4-14: BRIDGE PROGRAMMED INVESTMENT PER PROGRAM 

System List 2019 2020 2021 2022 2023 2024 2028 Total 

NHS 

Bridge Replacement $0  $0  $0  $0  $0  $0  $0  $0  

Deck Replacement $11,753,174  $0  $0  $0  $0  $0  $0  $11,753,174  

Initial TAMP $0  $0  $0  $0  $30,515,524  $0  $20,817,369  $51,332,893  

Metropistas $2,111,586  $0  $0  $0  $0  $0  $0  $2,111,586  

STIP $32,350,565  $6,700,000  $21,661,564  $45,336,885  $0  $0  $0  $106,049,014  

Total $46,215,324  $6,700,000  $21,661,564  $45,336,885  $30,515,524  $0  $20,817,369  $171,246,667  

Non-NHS 

Bridge Replacement $0  $0  $0  $0  $0  $0  $0  $0  

Deck Replacement $11,753,174  $0  $0  $0  $0  $0  $0  $11,753,174  

Initial TAMP $0  $0  $0  $0  $30,515,524  $0  $20,817,369  $51,332,893  

Metropistas $2,111,586  $0  $0  $0  $0  $0  $0  $2,111,586  

STIP $32,350,565  $6,700,000  $21,661,564  $45,336,885  $0  $0  $0  $106,049,014  

Total $46,215,324  $6,700,000  $21,661,564  $45,336,885  $30,515,524  $0  $20,817,369  $171,246,667  

Total $92,430,648  $13,400,000  $43,323,129  $90,673,770  $61,031,047  $0  $41,634,739  $342,493,333  

Note: 2019-2022 STIP amounts indicating “future investment” were assigned to the year 2023. 
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4.2.4 Achieving a State of Good Repair 
 

In the Chapter 7 Investment Strategies, it will be shown that the current level of investment 

and the recently embraced life-cycle bridge planning process will allow PRHTA to sustain 

both its bridge conditions and achieve its state of good repair with the $86 million long-

term average bridge budget. 

 

4.2.5 Addressing Future Environmental Conditions and Risk 
 
Included in the life cycle planning process for bridges is recognition of the threat caused 
by a changing climate and future environmental conditions. The 20 bridges being 
addressed for their scour issues will be more resilient to withstand future hydraulic events. 
PRHTA also is in process of analyzing all the sites damaged since 1997 as part of the 
Section 667 requirements. Sites of repeated damage will be reviewed for needed 
resilience mitigation before they are improved again. The overall increase in bridge 
spending and the focus upon strengthening the inventory are driven, in part, by the 
memory of Hurricanes Mariá and Irma and the need to harden structures to withstand 
future environmental conditions. 
 
 

4.3 Pavement and Bridge Additional Scenarios 
 
Several tools were developed to perform lifecycle analyses.  These are explained with 

detail in Appendix M. 

Diverse scenarios were tested using the developed tools, including applying different 
budget priorities per system and condition, and different budgets.  The ones presented in 
this chapter optimize the projected available funding and feasible amount / capacity of 
work per year to meet the NHS targets within the 10-year TAMP period.  For illustration 
purposes, additional “step scenarios” (interim iterations) are included in Appendix N as 
follows: 

1. Pavement Tool – Preferred Scenario 
2. Pavement Tool - Test With $200M instead of $134M-1$37M, Same Proportions 
3. Pavement Tool - Test with Available Budget ($134M-1$37M), 4% Int, 3% NHS 

Non-Interstate, 3% Non-NHS, Same Proportions per Condition 
4. Pavement Tool - Test with $200M, 4% Int, 3% NHS Non-Interstate, 3% Non-

NHS, Same Proportions per Condition 
5. Pavement Tool - Possible Scenario to Reach Interstate Pavement Goal by 2024 

and Maintain It - $280M investment in 2024, $130M Investment the Following 
Years 

6. Bridge Tool – Preferred Scenario 
7. Bridge Tool - Test with $125M instead of $90M, Same Proportions 
8. Bridge Tool - Test with $90M Budget, 60% NHS, 40% Non-NHS 
9. Bridge Tool - Test with $125M, 60% NHS, 40% Non-NHS, Same Proportions per 

Condition 
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Chapter 5  Risk Identification and Management 
 
This chapter presents PRHTA’s risk 
management plan based on the risk 
management process adopted in the 
2018 asset management plan.  
 
PRHTA has adopted the FHWA definition 
of risk as, “the positive or negative effect 
of uncertainty or variability upon agency 
objectives.” PRHTA also has adopted a 
risk management process based upon the 
FHWA document entitled Guidance on 
Incorporating Risk Management into 
Transportation Asset Management Plans 
and the AASHTO Guide for Enterprise 
Risk Management. 
 
The risk process covers the major steps 
that systematically allows PRHTA to 
establish objectives, identify risks to these 
objectives, analyze, evaluate and 
prioritize these risks, and then based on 
the risk’s priority, develop and implement 
risk mitigation strategies. The results of 
this risk management process are 
incorporated into a risk register.  
 
To develop the risk register, PRHTA 
conducted a webinar session that was 
followed by a workshop with subject 
matter experts from Pavements, Bridges, 
Transit, Finance, Metropistas, and 
DTPW. The workshops also included 
several FHWA personnel. The webinar 
created a common understanding of risk 
and the risk management process. It also 
highlighted some of the factors that 
influence the impact, likelihood, 
consequence, and priority of risks. 
 
For the 2019 TAMP, PRHTA subject 
matter experts updated the risk register. 
They reviewed the 2018 risks to various objectives, the risks’ ratings, and the mitigation 
strategies. This annual update reflected changes to the agency’s risks that have occurred 
in the past year.   

Risk Analysis Requirements 

Sec. 515.7 (c) of the final rule, FHWA 
says “A State DOT shall establish a 
process for developing a risk 
management plan. This process shall, at 
a minimum, produce the following 
information: 
 
(1) Identification of risks that can affect 

condition of NHS pavements and 
bridges and the performance of the 
NHS, including risks associated with 
current and future environmental 
conditions, such as extreme weather 
events, climate change, seismic 
activity, and risks related to recurring 
damage and costs as identified 
through the evaluation of facilities 
repeated damaged by emergency 
events carried out under part 667 of 
this title. Examples of other risk 
categories include financial risks such 
as budget uncertainty; operational 
risks such as asset failure; and 
strategic risks such as environmental 
compliance. 

(2) An assessment of the identified risks 
in terms of the likelihood of their 
occurrence and their impact and 
consequence if they do occur; 

(3) An evaluation and prioritization of the 
identified risks; 

(4) A mitigation plan for addressing the 
top priority risks; 

(5) An approach for monitoring the top 
priority risks; and 

(6) A summary of the evaluations of 
facilities repeatedly damaged by 
emergency events carried out under 
part 667 of this title that discusses, at 
a minimum, the results relating to the 
State’s NHS pavements and bridges. 
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The following steps summarize PRHTA’s risk management process that it adopted per 
the asset management rule (see Figure 5-1). This process was followed for the 2018 
initial TAMP and will be used for each TAMP update. Annually, the risk register will be 
updated by the agency’s leadership and bridge and pavement subject matter experts.  
 

 
Source: FHWA 

FIGURE 5-1: RISK MANAGEMENT FRAMEWORK 
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5.1.1 TAM Objectives Identification 
 
The context for the risk management workshop was provided through discussions with 
the asset managers from pavements, bridges and the PRHTA leadership. The objectives 
for the workshop included those addressing pavements, bridges, data management 
systems, stakeholder involvement, construction, extreme weather, and those related to 
agency personnel. During this step, the workshop participants reviewed a list of asset 
management objectives that were developed in the early stages of the plan development 
process. 
 

5.1.2 Risk Identification  
 

The workshop participants then split into four groups.  Members of each group then 
reviewed the assigned objectives and brainstormed on risks to achieving the objectives. 
They considered internal and external threats and opportunities including those related 
to finance, industry, extreme weather events, other agency partners, data, quality control, 
accelerated deterioration of damaged assets, and staff expertise. 
 
Risks that were agreed upon by the group members were documented as “if/then” 
statements such as, “If PRHTA does not achieve the less than 5 percent poor interstate 
system target then it can be subject to funding restrictions and lose much needed Federal 
funding”.  Collectively the four groups recorded 75 risk statements that were developed 
for sixteen objectives. The sixteen objectives are discussed in the following section and 
75 risk statements are included in Table 5-2. 
 
 

5.1.3 Risk Analysis and Evaluation 
 

For this step, workshop participants used the risk matrix shown in Figure 5-2 as a guide. 
The subject-matter experts then applied their expertise and knowledge and deliberated 
on the likelihood of occurrence of each risk and the resulting impact of such occurrence. 
Based on the combination of the likelihood and the impact, they then rated the 
consequence of each risk. The consequence could be Low, Medium, High, Very High or 
Unacceptable.  
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FIGURE 5-2: RISK MATRIX 

 

5.1.4 Risk Response Strategies 
 

The workshop participants prioritized the risks based on the consequence of each. The 
areas in red are given higher priority. Participants then selected and developed mitigation 
strategies for risks that had the “High”, “Very High” or “Unacceptable” consequences. The 
Response strategies shown in Table 5-1 guided the development of these strategies. The 
participants chose the “Treat” option in developing mitigation strategies. Table 5-1 will 
continue to guide the Response strategies for PRHTA as it monitors and updates the risks 
in the future. 
 

TABLE 5-1: POTENTIAL RISK RESPONSES 

Response Strategies 

1 Treat - Take steps to reduce risks. 
2 Tolerate - Decide the risk is not worth treating or can't be treated. 
3 Transfer - Shift risk to a third party. 
4 Terminate - End the situation that creates the risk 
5 Take Advantage of - Capitalize on the risk. 
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5.1.5 Risk Monitoring and Update  
 

During the June 2019 TAMP update process, the PRHTA leadership along with the TAMP 
project manager managed the risk register update. The process for on-going monitoring 
and managing of the risk register will be the responsibility of the appropriate subject 
matter experts in the different business units. The TAMP project manager will serve as 
the coordinator and at least once annually schedule a meeting of the subject matter 
experts to review and update the risk register. If significant events occur or risk triggers 
are seen that necessitate more frequent meetings, at the request of the subject matter 
experts or the agency leadership the project manager will coordinate and facilitate 
additional meetings to review and make necessary updates to the Risk Register. Risk 
triggers are events that may require PRHTA to stop ongoing initiatives, redirect or invest 
resources in new initiatives, or increase funding to already planned initiatives. A risk 
trigger will also require PRHTA to review and update its current high-priority risks. It may 
require expediting action for some initiatives and canceling or delaying action for others 
to address high priority risks.  
 

5.1.6 Risk Communication and Consultation 
 
The communication and consultation of risks will be a shared responsibility of the subject 
matter experts and the project manager. The subject matter experts monitoring the 
assigned risks will communicate changes to the risk priorities, major impacts, and 
mitigation strategies as well as any change in resources needed for risk mitigation. These 
subject matter experts will also be responsible for communicating and consulting with 
others in their business units to develop strategies for changed risks or new risks. 
 
The project manager working with the subject matter experts will communicate to the 
agency leadership risks that may impact any PRHTA objectives including those that 
impact the asset management objectives. Feedback and guidance received from the 
communication and consultation with the leadership will be used by the subject matter 
experts to update the risk register.  
 
The communication and consultation step is also intended to integrate the asset 
management risk mitigation with all other PRHTA risk management activities. 
 
 

5.2 PRHTA TAM Objectives  
 

The following section summarizes the workshop results from the risk management 
framework shown in Figure 5-1.  The workshop participants reviewed numerous 
objectives and selected the following 16 objectives to be addressed in the risk register.   
 
The risk register is an assessment of what are the potential, not actual, items that could 
keep PRHTA from achieving the adopted condition targets and its consequences.  The 
objective of this register is to have already identified the risks and feasible 
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countermeasures, so if any of the risks actually happens, PRHTA will be guided by the 
general mitigation strategy already identified.  The updated risk register is shown in Table 
5-2.  The register addresses the following objectives: 
 
Objective 1: Achieve less than 5 percent of the Interstate Highway System pavements in 

poor condition and less than 20 percent of the National Highway System 
pavements in poor condition. 

Objective 2: Systematically implement a pavement preservation program. 

Objective 3: Develop, implement, and use customized management systems to support 
data-driven asset management decisions. 

Objective 4: Use data to drive project decisions. 

Objective 5: Continuously educate stakeholders to support long-term funding of asset 
management activities, including preservation. 

Objective 6: Educate and communicate to internal and external stakeholders the benefits 
of asset management. 

Objective 7: Manage quality, timely delivery, and schedule of construction activities and 
develop the construction industry to support the projects and programs 
necessary for asset management.  

Objective 8: Ensure subject matter expert continuity through succession planning to 
sustain the long-term cost-effective management of assets, and the data and 
management systems that support them.  

Objective 9: Integrate and formalize the impact of weather in the planning, delivery, and 
long-term management of assets.  

Objective 10: Implement the long-term cost-effective management of bridges to achieve 
a state of good repair. 

Objective 11: Achieve and sustain the target of no more than 10 percent of the National 
Highway System bridges in poor condition.  

Objective 12: Systematically select bridge projects to manage them effectively over their 
entire lifecycle. 

Objective 13: Maintain pro-active inspection procedures for inspection of critical bridges.  

Objective 14: Reduce the backlog of deteriorated pavements and develop a program to 
systematically reduce the backlog of deteriorated bridges. 

Objective 15: Secure adequate funding to achieve and sustain a state of good repair. 

Objective 16: Adapt asset management practices to PRHTA’s new management 
structures and procedures. 
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TABLE 5-2: RISK REGISTER 

Risk Likelihood Impact Consequence Mitigation Strategies 

Objective 1: Achieve less than 5% of the Interstate Highway System pavements in poor condition and less than 20% of the National 
Highway System pavements in poor condition. 

1.1 

If PRHTA does not achieve the less 
than 5% poor interstate system 
targets, then it can be subject to 
funding restrictions and lose much 
needed federal funding. 

Likely Major High 

PRHTA will monitor closely and systematically to 
strategically identify and treat Interstate pavements 
to try to achieve the less than 5% poor target. It will 
communicate the impact of penalties to stakeholders 
to try and obtain additional funding to apply 
preservation to keep the "fair" pavements from falling 
into the "poor" category. 

1.2 

If PRHTA has more than 5% poor 
Interstate system conditions, then it 
will be forced to change the projects 
it programs for future years. 

Likely Major High 

PRHTA will use preservation to minimize 
degradation of Fair pavements and to slow further 
degradation of Poor pavements and focus on 
changing the program of projects to address them. It 
will also communicate this need to its stakeholders 
to gain their support for life-cycle strategies.  

1.3 

If data collection is compromised by 
lack of equipment, then PRHTA will 
have data missing to make 
important project selection 
decisions. This will influence its 
long-term cost-effective 
management of assets. 

Likely Moderate Medium 

PRHTA will proactively address data collection 
issues and establish QA/QC procedures to ensure 
that data collection meets its needs and the data 
quality meets data standards. This will be a step 
towards ensuring that PRHTA can use the data with 
confidence to support decision making. 

1.4 

If data collection contracts are not 
completed on time, then PRHTA 
will not have the data it needs to 
make necessary decisions. 

Likely Moderate Medium 

PRHTA will proactively work to ensure that timely 
contract renewal for the data collection contract 
occurs. It will also proactively work to ensure that 
roadblocks are removed to ensure timely contract 
renewal.  
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Risk Likelihood Impact Consequence Mitigation Strategies 

Objective 2: Systematically implement a pavement preservation program. 

2.1 
If PRHTA does not get adequate 
funding it will not have a 
preservation program. 

Likely Major High 

PRHTA will continue to communicate with its 
stakeholders the need for additional funding for a 
preservation program, while prioritizing preservation 
with the funds available. 

2.2 
If PRHTA lacks industry 
experience, then the quality of 
construction will suffer. 

Likely Major High 

PRHTA will focus on providing additional training on 
construction quality. If feasible, PRHTA will also work 
to obtain additional monies from FHWA to support 
on-site practical hands-on training of agency 
personnel. 

2.3 
If PRHTA lacks stakeholder 
support, then the projects will not 
get implemented  

Likely Major High 

PRHTA will work closely with stakeholders and 
engage and educate them, so that stakeholders 
have a better understanding of asset management 
and the importance of asset management projects 
as well as the implications and costs of delaying or 
not doing these projects. 

2.4 

If PRHTA does not implement a 
systematic pavement preservation 
program, the high percentage of its 
pavements that are in the "Fair-
Good" condition will fall into the 
"Poor" category necessitating 
higher levels of investments. 

Likely Major High 

PRHTA will focus on managing the three tiers of Fair 
pavements. These are the "Fair-Good", "Fair" and 
"Fair-Poor". PRHTA has severe funding constraints 
and therefore will have to make many tradeoffs when 
allocating funding. It will systematically prioritize the 
pavements in Fair condition while considering the 
projected deterioration. This will allow PRHTA to use 
its limited preservation budget most effectively to 
reduce the lane miles in Fair degrading to Poor.  

2.5 

If PRHTA does not have proper 
guidelines for preservation 
projects, it will result in improper 
decisions and selection of incorrect 
projects. 

Unlikely Moderate Medium 

PRHTA will review its guidance on preservation 
projects and request FHWA to provide support for 
Peer Exchanges with states whose preservation 
strategies can be easily transferred to PRHTA. 
PRHTA will then update its guidelines and 
systematically move to adopt these updated 
guidelines. Once updated, these guidelines will be 
shared with the industry as necessary to create 
alignment and adoption internally and with the 
industry. 
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Risk Likelihood Impact Consequence Mitigation Strategies 

2.6 
If PRHTA does not implement new 
preservation technologies, it may 
be using more costly treatments. 

Likely Moderate Medium 
PRHTA will work to update its pavement 
preservation decision tree to take advantage of more 
effective preservation treatments. 

2.7 
If PRHTA lacks industry 
experience, then the project costs 
will increase. 

Likely Moderate Medium 

PRHTA will focus on providing additional training on 
construction quality and mitigate any lack of 
expertise necessary to manage project costs. Where 
these risks are due to lack of staff, if additional 
funding is available, based on the priority of needs, 
PRHTA will consider adding and training staff to 
address these issues 

2.8 

Implementation of new 
preservation technologies will 
enable PRHTA to maximize the use 
of funds. 

Likely Moderate Medium 

PRHTA will work with FHWA to evaluate through 
peer exchanges with other states that use new 
preservation treatment that can be implemented in 
PR. PRHTA will then partner with the PR 
construction industry on these practices and 
systematically move to adopt these applicable 
technologies. 

2.9 

IF PRHTA does not implement 
some of the new preservation 
technologies it will have outdated 
decision trees that may not be the 
best and optimal solution. 

Likely Moderate Medium 
PRHTA will work to update its pavement 
preservation decision tree to improve its decision 
making.  

2.10 

If data collection is compromised by 
lack of equipment, then PRHTA will 
have data missing to make 
important project selection 
decisions. This will influence its 
long-term cost-effective 
management of assets. 

Likely Moderate Medium 

PRHTA will proactively address data collection 
issues and establish QA/QC procedures to ensure 
that data collection meets its needs and the data 
quality meets data standards. This will be a step 
towards ensuring that PRHTA can use the data with 
confidence to support decision making. 
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Risk Likelihood Impact Consequence Mitigation Strategies 

Objective 3: Develop, implement, and use customized management systems to support data-driven asset management decisions. 

3.1 

If PRHTA develops performance 
models, then it will have more 
confidence in the results of the 
management systems. 

Likely Major High 
PRHTA will develop performance models and 
incorporate them into the appropriate management 
systems. 

3.2 

Without consistent data and the 
tools to support the analysis and 
the personnel to operate the 
systems, then PRHTA will not be 
able to accurately forecast its 
investment needs 

Likely Major High 
PRHTA will analyze commercial management 
systems and determine if one meets its needs and 
can be operated with agency resources. 

3.3 

If PRHTA does not establish 
metrics and measurement 
systems, then it will not be able to 
make decisions based on validated 
data. 

Likely Minor Medium 

PRHTA will refine its metrics and measures and will 
train all the necessary personnel on them and have 
agency personnel update the data as well as use 
data to make decisions. PRHTA will also formally 
communicate how these metrics and measures will 
be used at the executive level for decision making, 
so agency personnel understand the importance of 
the metrics, measures and updating the data. 

3.4 

If PRHTA implements a QA/QC 
program, then it will reduce errors 
and uncertainties in its decision 
making. 

Very Likely Minor Medium 
PRHTA will implement a formal QA/QC program and 
train appropriate agency personnel on these 
programs subject to the funds being available. 

3.5 
If PRHTA develops validation rules, 
then it will be able to standardize its 
data validation procedures. 

Very Likely Minor Medium 
PRHTA will develop and formalize data validation 
procedures and educate the appropriate agency 
personnel on their use. 

3.6 

If PRHTA does not have Standard 
Operating Procedures, then there 
will be no consistency in practices 
and there can be errors and waste 
of resources 

Likely Moderate Medium 

PRHTA will develop and train staff on Standard 
Operating Procedures to eliminate duplication and 
ensure consistency and efficiency in its routine 
activities.  
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Risk Likelihood Impact Consequence Mitigation Strategies 

Objective 4: Use data to drive project decisions. 

4.1 

If PRHTA does not use data for 
decision making it could 
unintentionally make poor 
decisions. 

Likely Major High 
PRHTA will formalize the use of data to support 
decisions and will train agency personnel on its use. 

4.2 
If PRHTA does not have reliable 
data, then it can result in incorrect 
decisions. 

Likely Major High 

PRHTA will work to improve the reliability of data. It 
will have a tiered approach to this process by first 
focusing on data that drives critical decisions and 
then systematically addressing the reliability of other 
data important to decision making. 

4.3 

If PRHTA does not have the 
necessary equipment, it will be 
unable to collect data on time and 
this will negatively affect the project 
and other decisions. 

Likely Major High 

PRHTA will analyze the purchase cost and 
maintenance of the necessary data-collection 
equipment. It will compare these costs to other 
options such as contracting out the work and based 
on a cost/benefit analysis, and factoring the agency's 
financial situation, decide on the best approach to 
collect and make data of good quality available to 
PRHTA. 

4.4 
If PRHTA lacks historical data, then 
it will not have a good predictive 
model. 

Very Likely Moderate High 

PRHTA will implement necessary data governance. 
As part of this effort, PRHTA will review its existing 
database of historical data and create the necessary 
backup as well as compile where feasible the 
available historical data into databases. Moving 
forward PRHTA will identify the data that needs to be 
saved for historical trends and other analyses and 
create the appropriate databases and technology 
solutions to save and backup such data and have the 
technology solutions for quick and easy retrieval of 
such data. 
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Risk Likelihood Impact Consequence Mitigation Strategies 

4.5 

If PRHTA does not have 
stakeholder support, then it will not 
be able to make the necessary 
decisions. 

Likely Major High 

PRHTA will continue to work with its stakeholders 
and educate and engage them in important agency 
decisions, where appropriate, to gain their support 
and confidence. 

4.6 

If the quality of the data being used 
to make decisions is poor, then the 
decisions made to treat assets may 
be less than optimal or poor.  

Likely Major High 

PRHTA will continue to use data to support decision 
making. It will also develop and implement a 
continuous improvement process to improve the 
quality of data, focusing first on the data that 
supports executive decision making and then move 
to the next levels of data used in PRHTA. It will also 
monitor the quality of data and use feedback to 
continuously improve the quality of data. 

4.7 

If PRHTA does not have the 
necessary technical knowledge, it 
will be unable to collect data on 
time 

Unlikely Moderate Medium 

PRHTA will have agency personnel trained to gain 
the necessary knowledge to either collect the data or 
to QA/QC the data collected by contractors 
depending on whether the PRHTA will collect the 
data or contract out the data collection. 
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Objective 5: Continuously educate stakeholders to support long-term funding of asset management activities, including preservation. 

5.1 

If PRHTA does not continuously 
educate its stakeholders to support 
long-term preservation and other 
asset management activities it may 
not get the support necessary to 
achieve its asset management 
objectives. 

Likely Major High 

PRHTA will continue to work with its stakeholders 
and educate them on the importance and benefits of 
asset management and engage them on an on-going 
basis in important asset management decisions, 
where appropriate to gain their support and 
confidence. 

5.2 

If PRHTA educates its stakeholder 
on infrastructure condition 
(preservation + maintenance), 
MPOs and other stakeholders will 
support the allocation of adequate 
funding for managing infrastructure 
assets. 

Likely Major High 

PRHTA will continue to work with its stakeholders 
and educate them on the importance and benefits of 
preservation and maintenance, so they are well 
informed and inclined to support adequate funding 
for maintenance, preservation and improvement of 
existing infrastructure assets. 

5.3 

If decision-makers and other 
stakeholders are not educated on 
asset management, the project-
selection process may not prioritize 
or give the necessary importance to 
asset management projects.  

Unlikely Major Medium 

PRHTA will continue to work with its stakeholders 
and educate them on the importance and benefits of 
asset management and engage them so they 
understand and support asset management projects 
in the selection process. 
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Objective 6: Educate and communicate internal and external stakeholders on the benefits of asset management. 

6.1 

If PRHTA does not educate and 
communicate the benefits of asset 
management to external 
stakeholders, then they will not 
understand the need or support the 
strategies necessary to achieve 
compliance with the Federal 
regulations. 

Very Likely Major Very High 

PRHTA will continue to work with its stakeholders 
and educate them on the importance and benefits of 
asset management and create a high-level 
understanding of the Federal regulation and 
implications of not achieving them. It will do so in a 
manner to create an understanding and support for 
compliance of the regulations and the benefits of 
improving and sustaining the condition and 
performance of the infrastructure assets. 

6.2 

If PRHTA does not have the 
participation of its stakeholders, 
then it can lose support for its 
programs. 

Likely Major High 

PRHTA will be transparent in its decision making to 
improve its credibility and gain support for its 
decisions. When funding permits, it will update its 
website to augment this transparent communication. 

6.3 

If PRHTA lacks effective 
communication tools, then it will not 
be able to communicate and 
engage the stakeholders on the 
benefits of asset management. 

Unlikely Moderate Medium 

PRHTA will continue to educate and train its staff and 
provide them necessary communication tools that 
they can use to effectively communicate the benefits 
of asset management to stakeholders. 
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Objective 7: Manage quality, timely delivery, and schedule of construction activities and develop the construction industry to support 
the projects and programs necessary for asset management.  

7.1 

If PRHTA does not have a robust 
construction industry, then the 
quality of construction projects will 
suffer. 

Very Likely Major Very High 

1-PRHTA will share with the industry its long-term 
investment plan so that industry has enough 
information and time to plan to deliver the program of 
construction projects.                                                                                                                                                                                                                                                                                          
2-PRHTA will also develop and implement 
performance measures and QA/QC to monitor, 
evaluate, address and improve the quality of 
construction.  

7.2 

If PRHTA does not have integration 
between planning and construction 
processes, then the time required 
to develop and construct projects 
will increase. 

Very Likely Major Very High 

PRHTA will develop and implement a process to 
ensure close coordination between planning and 
construction. It will also develop performance 
measures to track the coordination and collaboration 
necessary to expedite projects. 

7.3 

If there is an insufficient number of 
contractors, then there will be price 
increases and the overall program 
will suffer and a relatively fewer 
number of projects will be 
delivered. 

Very Likely Major Very High 

PRHTA will develop and publish a long-term plan for 
projects. This will encourage and develop the 
contractor industry. This should create an 
environment for competition and better quality and 
faster delivery of projects. 

7.4 

If there is a lack of ability of the 
construction industry to adopt new 
technology, then there will be a 
delay in implementing these new 
technologies that could improve 
project quality, reduce time and be 
less expensive. 

Likely Major High 

PRHTA will proactively work with the construction 
industry to ensure adoption of new technologies. It 
will also publish the long-term list of projects to 
encourage the growth of the construction 
community. Where feasible, it will support 
showcasing new technologies so that the 
construction industry can get exposed to these 
options. 
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7.5 

If there is improper planning of 
construction projects then, the 
quantities used will be more than 
planned and there will be delays 
resulting in increased costs. 

Likely Major High 

PRHTA will provide the necessary training internally 
so that the agency personnel can compute quantities 
correctly. This will also improve the engineer’s 
estimate and can be used to monitor and manage 
the quantities planned and used by contractors. 

7.6 

If PR experiences natural events, 
(disasters) then projects will get 
delayed affecting the overall 
program delivery. 

Likely Major High 

PRHTA cannot control natural events, however, it 
can have good contracting procedures in place, 
streamline project delivery and develop good 
inventories of its assets so that after a natural 
disaster contracts can be awarded promptly   

7.7 

If PRHTA does not get adequate 
resources, then projects will get 
delayed and delays can result in 
cost increases. 

Unlikely Major Medium 
PRHTA will improve the planning process and 
communicate the need for adequate resources. 
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Objective 8: Ensure subject matter expert continuity through succession planning to sustain the long-term cost-effective management 
of assets, and the data and management systems that support them. 

8.1 

If there is no succession planning 
and career growth path for agency 
personnel, then there is no 
opportunity to grow inside the 
agency resulting in no motivation to 
excel in the job. This directly 
influences the quality of work as 
well as the incentive to be creative 
or develop new "out of the box" 
solutions. 

Very Likely Major Very High 

PRHTA will develop a succession plan and an HR 
plan to train and provide opportunities for growth 
within the agency. Growth opportunities are hindered 
by funding issues and to address this PRHTA will 
continue to educate, communicate and gain the 
support necessary for increasing PRHTA funding.  

8.2 

If PRHTA does not have 
succession planning and mentoring 
programs in place, there will be no 
knowledge transfer resulting in 
learning on the job and reinventing 
solutions to problems that may 
have already been developed and 
refined, and potential for missteps 
and errors that can add to the 
overall costs. 

Very Likely Major Very High 

PRHTA will develop a succession plan and an HR 
plan to train and provide opportunities for growth 
within the agency. Where possible, it will also create 
mentoring programs, formalize the documentation of 
agency processes and best practices. It will also look 
for supporting mentoring of agency personnel 
through other forums such as AASHTO.  

8.3 

If there is a lack of a comprehensive 
training program in PRHTA then 
agency personnel will be outdated 
on many new strategies and 
solutions that are tried and tested 
nationally and result in lack of 
necessary skills to do the job. 

Very Likely Major Very High  

PRHTA will implement a comprehensive training 
program and take advantage of Peer Exchanges 
with other state DOTs through FHWA to keep agency 
personnel updated on successful and tested 
practices and new technologies. 
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Objective 9: Integrate and formalize the impact of weather in the planning, delivery, and long-term management of assets. 

9.1 

If PRHTA lacks the necessary 
funding to fix the assets that were 
affected by the weather events, 
these assets will continue to 
deteriorate at a rapid pace and cost 
more to fix. 

Very Likely Major Very High 

PRHTA will continue to emphasize the extreme 
importance of fixing these assets and additional cost 
of delaying action. It will also continue to emphasize 
the importance of funding to fix these. It will also try 
to get support for alternative funding sources. 

9.2 

If there is a lack of documentation 
of previous weather events, then 
PRHTA will not be able to take 
advantage of past experiences and 
this will delay the response time to 
recover from events. 

Very Likely Major Very High 

PRHTA will try to collect and consolidate information 
and successful action of past events. It will refine, 
formalize and train agency personnel and other 
partners on how to collaboratively address future 
weather events. 

9.3 

If PRHTA does not have guidelines 
on how to respond to weather 
events, staff will improvise on 
mitigation strategies. 

Very Likely Major Very High  

PRHTA will try to collect and consolidate information 
and successful action of past events and create a 
catalog or database. It will refine, formalize and train 
agency personnel and other partners on how to 
collaboratively address future weather events. This 
will ensure that personnel is not improvising to 
address issues. Additionally, PRHTA can add to this 
catalog successful solutions that are applicable to 
Puerto Rico from other states that experienced 
similar events. 
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9.4 

If addressing weather events is not 
a priority for the leadership, it can 
result in poor implementation of the 
program 

Unlikely Moderate Medium 

PRHTA's current leadership is fully engaged and 
supports developing solutions to address future 
weather events. Formalizing the process, conducting 
mock testing as is being done by other States can 
help. In addition, having collaboration with other 
States that face similar problems (example Florida) 
can strengthen the importance to support robust 
implementation of such action. 

9.5 

If PRHTA does not implement the 
results of the vulnerability analysis 
in design and project development, 
it will increase the risks and 
deterioration. 

Rare 
Very 

Significant 
Medium 

PRHTA will implement the results of the vulnerability 
analysis in design and project development to 
mitigate risks and minimize accelerated 
deterioration. 

9.6 

If PRHTA does not update and 
implement its mitigation plan, it 
could result in losing lives and 
negatively impacting 
socioeconomic conditions. 

Unlikely Major Medium 
PRHTA plans to update and implement its mitigation 
plan, with a special focus on saving lives and 
improving the socioeconomic conditions. 

9.7 
If the State experiences heavy rains 
and earthquakes, then the critical 
facilities will collapse. 

Rare 
Very 

Significant 
Medium  

PRHTA will continue to prioritize critical facilities and 
implement solutions to make them withstand heavy 
rains and earthquakes to avoid collapses. It will pay 
close attention and prioritize "lifeline routes" and 
other critical and sole-access structures based on 
the funding available to it. 
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9.8 
The hurricane's impact on 
pavements and bridges will lead to 
accelerated deterioration. 

Rare 
Very 

Significant 
Medium 

PRHTA will continue to monitor the condition of the 
damaged bridges and pavements and prioritize and 
fix them based on criticality and funds available. It 
will also continue to emphasize the importance of 
fixing those that cannot be addressed due to funding 
and seek stakeholder support for additional 
necessary funds. Where feasible, it will try to 
implement some treatments to halt accelerated 
deterioration. 

9.9 
The hurricane's impact on 
pavements and bridges will result in 
the need for more ER funding  

Rare 
Very 

Significant 
Medium 

PRHTA will continue to monitor the condition of the 
damaged bridges and pavements and prioritize and 
fix them based on criticality and funds available. It 
will also continue to emphasize the importance of 
fixing those that cannot be addressed due to funding 
limitations and seek additional ER monies. 

9.10 
The hurricane's impact on 
pavements and bridges will result in 
delays to delivering STIP projects. 

Rare 
Very 

Significant 
Medium 

PRHTA will work to streamline processes to manage 
delays in the STIP projects and where necessary 
based on criticality slide projects by a year or two to 
accommodate the delivery of projects necessary to 
fix pavements and bridges affected by the hurricane. 
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Objective 10: Implement the long-term cost-effective management of bridges to achieve a state of good repair. 

10.1 

If the necessary human resources 
and equipment are not made 
available/ allocated to implement 
the bridge projects, then the quality 
of the projects may be poor or less 
than acceptable. 

Likely Major High 
PRHTA will continue to advocate for adequate 
human resources and equipment to ensure that the 
quality of bridge projects is acceptable. 

10.2 

If insufficient funds are allocated to 
bridges, then PRHTA will be unable 
to implement the right asset 
management program for bridges 
to implement cost-effective 
projects, and treatments to achieve 
a state of good repair. 

Unlikely Moderate Medium 

The PRHTA has developed a strategic approach to 
managing its bridges and the funding needed to 
maintain, improve and sustain these assets in a state 
of good repair. The amount of funds needed is 
significantly higher than the amount projected to be 
available. PRHTA has developed multiple scenarios 
based on different levels of funding and will 
implement the strategy based on the funds that it is 
allocated. It will continue to communicate the 
importance and benefits of adequate funding.  



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Chapter 5 Risk Identification and Management Page 5-22 
 

Risk Likelihood Impact Consequence Mitigation Strategies 

Objective 11: Achieve and sustain the target of no more than 10% of National Highway System bridges in poor condition.  

11.1 

If project delivery is slow, then 
PRHTA will be unable to address all 
the bridges on the critical findings 
list. 

Likely Major High 

PRHTA is working to streamline many aspects of 
project delivery including contracting and other 
requirements to remove unnecessary steps and 
expedite project delivery. 

11.2 
If no systematic maintenance is 
done, then bridges will deteriorate 
at an accelerated rate. 

Very Likely Moderate High 

PRHTA has conducted detailed analysis of its 
current and future bridge needs accounting for 
current condition and projected deterioration. It will 
continue to do some preservation and will continue 
to advocate for routine systematic maintenance to 
DPTW. It will also communicate the need for 
additional funding for bridge maintenance. 

11.3 

If weather and other climate risks 
occur, then PRHTA will be unable 
to deliver the necessary projects 
per schedule. This could result in 
bridge conditions worsening and 
necessitate additional funds to fix 
the assets. 

Likely Major High 

PRHTA will continue to monitor the condition of the 
damaged bridges and prioritize and fix them based 
on criticality and those that could degrade at an 
accelerated rate. PRHTA will share the analysis of 
such bridges and request FHWA to fast track these 
bridges. 
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Risk Likelihood Impact Consequence Mitigation Strategies 

Objective 12: Systematically select bridge projects to manage them effectively over their entire lifecycle. 

12.1 

If the selection of bridge projects is 
not done systematically, then 
PRHTA may not be able to meet its 
bridge targets 

Likely Major High 

The PRHTA has developed the funding needs to 
address its assets. PRHTA has also developed 
strategies for investment to systematically address 
the bridges based on prioritizing Interstates, NHS-
non interstate and other routes.  If PRHTA receives 
$86M per year as is currently projected, it will slow 
the rate of deterioration of its bridges.  

Objective 13: Maintain pro-active inspection procedures for inspection of critical bridges. 

13.1 

If PRHTA delays contracting 
consultants to perform the timely 
inspections, then the bridge 
inspection data will be outdated, 
resulting in less than optimal 
decisions 

Unlikely Major Medium 
PRHTA will work internally to expedite its contracting 
process to contract more bridge inspectors. 

13.2 

If there is a lack of equipment to 
inspect the critical bridges then the 
bridge inspectors will be unable to 
perform inspection on time, this 
could also result in delaying 
necessary treatments of these 
bridges. 

Unlikely  Moderate Medium 

PRHTA will review its equipment needs and request 
additional equipment for inspecting the critical 
bridges. If some of the additional equipment needed 
is to address the large numbers of bridges affected 
by the hurricane and is a "one time need" PRHTA will 
look at alternate strategies such as to lease 
equipment, where feasible. 

13.3 

If PRHTA lacks the personnel 
necessary to perform inspections 
on time, then the bridge condition 
data will be outdated and not reflect 
the treatments needed 

Unlikely Major Medium 
PRHTA will communicate the importance and the 
need to hire additional personnel for bridge 
inspection.   
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Risk Likelihood Impact Consequence Mitigation Strategies 

Objective 14: Reduce the backlog of deteriorated pavements and develop a program to systematically reduce the backlog of 
deteriorated bridges.  

14.1 

If PRHTA lacks State funding to fix 
its backlog of deteriorated 
pavements and bridges, the 
number of these deteriorated 
assets will increase creating 
additional needs. 

Very Likely Major Very High 

PRHTA will continue to communicate with its 
stakeholders the impact of the existing gap in funding 
and the need for additional funding. It will also work 
to educate and engage stakeholders, so they 
understand the benefits of asset management and 
support PRHTA's need for additional funding. 

14.2 

If PRHTA loses federal funds it will 
not be able to fix its deteriorated 
bridges and pavements nor will it be 
able to treat the pavements in Fair 
condition that are close to being in 
Poor condition resulting in 
additional deteriorated assets and 
backlogs. 

Likely 
Very 

Significant 
High 

PRHTA will continue to work most responsibly with 
the funds allocated. PRHTA needs additional monies 
to fix its existing infrastructure and will continue to 
work with FHWA to receive additional Federal 
funding while also working with other stakeholders to 
get additional state funding. 

14.3 

If PRHTA lacks a systematic 
maintenance program, then 
pavements and bridges that could 
be fixed will deteriorate and need 
more expensive treatments, 
increasing the overall funding 
needed to fix these assets. 

Very Likely Major Very High  
PRHTA will continue to encourage adequate 
resources to DTPW so it can conduct necessary 
maintenance activities. 

14.4 

If PRHTA does not have control 
over DTPW’s maintenance 
program, then it will be unable to do 
systematic and timely maintenance 
of bridges and pavements and 
PRHTA will be at risk of not 
achieving its asset management 
targets. 

Very Likely Moderate High 
PRHTA will continue to communicate to the central 
government the need to increase funding for DTPW 
to address routine maintenance.  

14.5 

If PRHTA does not do systematic 
preservation, then the pavements 
will continue to have increased 
potholes, cracking, and other 
distresses and road users will incur 
increased costs. 

Very Likely Major Very High 

Routine maintenance is necessary for all assets. 
PRHTA will prioritize and systematically do 
preservation activities to minimize to the extent 
possible the need for maintenance. PRHTA will 
continue to encourage adequate resources to DTPW 
so it can conduct necessary maintenance activities. 
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Risk Likelihood Impact Consequence Mitigation Strategies 

Objective 15: Secure adequate funding to achieve and sustain a state of good repair. 

15.1 

If the Oversight Board’s need to 
fund other agencies affects its 
ability to provide the necessary 
funding to PRHTA, then PRHTA will 
not be able to implement its 
investment strategies to address its 
bridge and pavement needs. 

Likely Major High 
Publicize the asset management plan and 
encourage officials to fund its investment strategies 
to achieve a state of good repair.  

Objective 16: Adapt asset management practices to PRHTA's new management structure and procedures. 

16.1 

If essential consulting contracts are 
not renewed it will delay project 
development activities for 
pavements and bridges and will 
result in poor coordination between 
consultants. 

Likely Moderate Medium  
Ensure that contracts are promptly renewed or re-bid 
to ensure continuity in planning and project 
development activities. 

16.2 

If there is not good communication 
and coordination of the new 
PRHTA management processes, it 
can lead to delays in planning and 
programming. 

Likely Moderate Medium  
Develop effective communication channels to keep 
staff informed of new processes to plan, program, 
develop, and deliver projects.  

16.3 

If new types of contracts such as 
on-call indefinite delivery/indefinite 
quantity contracts are not provided, 
there could be delays in planning, 
programming, and project 
development. 

Likely Major High 
Issue requests for proposals to have consultant 
support available to provide needed services to 
support asset management programs.  
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5.3 Risks Associated with Environmental Conditions 
 

As required in 23 CFR 515.7(c), 
an assessment was performed 
to identify potential risks that can 
affect the condition and 
performance of assets, 
associated with current and 
future environmental conditions, 
such as extreme weather 
events, climate change, seismic 
activity, and a summary of the 
evaluations of facilities 
repeatedly damaged by 
emergency events, as defined in 
23 CFR Part 667. 
 
In accordance with Part 667, an 
evaluation was made of the best 
available data concerning 
declared emergencies.  This 
was discussed in Chapter 2, 
section 2.7.  It was found that 
there were 18 sites damaged 
more than once from different 
extreme weather declared 
emergencies.  The list is shown 
in Table 5-3. 
 
Three of the 18 sites were on the 
NHS and are discussed below. 
The remainder are discussed in 
an appendix. Sites on the Non-
NHS are required to be 
analyzed by Nov. 23, 2020. 
 
PRHTA will consider the results 
of the evaluation of each site 
when developing projects at 
these locations. PRHTA will 

consider the past damage at these locations and will consider reasonable alternatives 
during project planning, the environmental review process, and preliminary and final 
design. 
  

Emergency Events in Risk Management 

In Sec. 515.9 (c) of the final rule FHWA says “Risk 
management analysis should include the results for NHS 
pavements and bridges of the periodic evaluations under 
part 667 of this title of facilities repeatedly damaged by 
emergency events.” 
 
Section 667.1 of the statewide evaluation says 
 
Each State, acting through its department of transportation 
(State DOT), shall conduct statewide evaluations to 
determine if there are reasonable alternatives to roads, 
highways, and bridges that have required repair and 
reconstruction activities on two or more occasions due to 
emergency events. The evaluations shall be conducted in 
accordance with the requirements in this part. 
 
Emergency event means a natural disaster or catastrophic 
failure resulting in an emergency declared by the Governor 
of the State or an emergency or disaster declared by the 
President of the United States. 
 
§ 667.7   Timing of evaluations 
Not later than November 23, 2018, the State DOT must 
complete the statewide evaluation for all NHS roads, 
highways and bridges 
 
§ 667.9   Consideration of evaluations 
The State DOT shall consider the results of an evaluation 
prepared under this part when developing projects. State 
DOTs and metropolitan planning organizations are 
encouraged to include consideration of the evaluations 
during the development of transportation plans and 
programs, including TIPs and STIPs, and during the 
environmental review process under part 771 of this title. 
Nothing in this section prohibits State DOTs from 
proceeding with emergency repairs to restore functionality 
of the system, or from receiving emergency repair funding 
under part 668 of this title. 
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TABLE 5-3: SITES WITH REPEATED DAMAGE DUE TO WEATHER 

Count Road Name Class Road Number Road System Kilometer 

1.  PR- 3 Non-NHS 99.20 

2.  PR- 111 NHS Non-Interstate 13.10 

3.  PR- 123 Non-NHS 42.00 

4.  PR- 132 Non-NHS 19.40 

5.  PR- 140 Non-NHS 6.00 

6.  PR- 144 Non-NHS 6.80 

7.  PR- 157 Non-NHS 6.80 

8.  PR- 157 Non-NHS 14.80 

9.  PR- 172 Non-NHS 2.50 

10.  PR- 181 Non-NHS 22.60 

11.  PR- 182 Non-NHS 7.90 

12.  PR- 182 Non-NHS 10.90 

13.  PR- 185 NHS Non-Interstate 17.60 

14.  PR- 185 NHS Non-Interstate 18.30 

15.  PR- 759 Non-NHS 4.20 

16.  PR- 853 Non-NHS 7.70 

17.  PR- 908 Non-NHS 10.90 

18.  PR- 928 Non-NHS 3.60 

 
Sites visits were conducted to assess the sites and provide specific recommendations.  
Pictures, observations, and recommendations per site are provided next. 
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5.3.1 PR-111 KM 13.2 - 13.2 near the community of Moca 
 
A bridge at this location was destroyed by Hurricane Mariá and a temporary steel truss 

Acrow bridge has been installed. The temporary structure allows traffic in both directions 

and has the regulatory safety barriers, signing, and pavement marking on both directions. 

Both bridge abutments were treated with a stone and concrete coating.   

PRHTA will plan for the permanent replacement of this structure as part of its normal 

bridge-program development process. When a permanent structure is developed, 

PRHTA will consider the hydrologic and soil conditions that could reduce the risk of future 

damage to this site.  

 

 
PR-111 km 13.3 - Aerial imagery from Google Maps 2019 

(https://www.google.com.pr/maps/@18.3589071,-
67.0421909,159m/data=!3m1!1e3?hl=en&authuser=0) 

 
 

PR-111 km 13.3 Westbound Direction 
  

https://www.google.com.pr/maps/@18.3589071,-67.0421909,159m/data=!3m1!1e3?hl=en&authuser=0
https://www.google.com.pr/maps/@18.3589071,-67.0421909,159m/data=!3m1!1e3?hl=en&authuser=0
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PR-111 km 13.2 Eastbound Direction 

 

 

 

PR-111 km 13.2 Temporary ACROW Bridge 
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5.3.2 PR 185 Km 17.6 near the community of Juncos 
 

This site experienced damage twice during storm events. A repair project included 

landslide reconstruction, pavement repairs, new drainage, concrete gutters, guardrail 

barriers / end-terminal, and other miscellaneous improvements. The existing roadway 

does have an acceptable pavement surface, marking and signage posting.  After 

hurricane María, the site was subject to an evaluation and a permanent intervention was 

approved by FHWA. 

 

 

PR-185 Km. 17.6 Juncos -  Aerial photo from NOAA Maria Imagery  
(https://storms.ngs.noaa.gov/storms/maria/index.html#20/18.25790/-65.91359) 

 

 
PR-185 Km. 17.6 Southbound to Juncos 

 

https://storms.ngs.noaa.gov/storms/maria/index.html#20/18.25790/-65.91359
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5.3.3 PR 185 Km 18.3 near the community of Juncos 
 

This site also experienced two landslides during emergency events. A repair project 

included landslide reconstruction, pavement repairs, new drainage system including 

concrete gutters and catch basins, guardrails barriers / end-terminal, concrete barriers 

with extended chain-link fences and other miscellaneous improvements. The existing 

roadway does have an acceptable pavement surface, marking and signage posting.  

 

 
PR-185 Km. 18.3 Juncos - Aerial photo from Google Earth 

 

 

PR-185 Km. 18.3 Northbound to Carolina 
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PR-185 Km. 18.3 Landslide Reconstruction 
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Chapter 6  Financial Plan 
 
FHWA requires states to develop 10-year financial plans that indicate how they will pay 

for the bridge and pavement investments included in their transportation asset 

management plan. These financial plans have a long horizon of 10 years because it can 

take many years of consistent funding to repair the deteriorated bridge and pavement 

assets. Also, because bridges and pavements deteriorate slowly, it can take several years 

before the consequences of inadequate investments are evident in bridge and pavement 

conditions. 

 

 

This chapter describes the process used and conclusions reached in developing the 10-

year asset management financial plan. 

  

Financial Plan Requirements 

FHWA is quite specific about the Transportation Asset Management Financial Plans. It 
defines them as a long-term plan spanning 10 years or longer, presenting a State DOT’s 
estimates of projected available financial resources and predicted expenditures in major 
asset categories that can be used to achieve State DOT targets for asset condition during 
the plan period, and highlighting how resources are expected to be allocated based on asset 
strategies, needs, shortfalls, and agency policies. 
 
The financial plan leads to investment strategies. Those are defined as a set of strategies 
that result from evaluating various levels of funding to achieve State DOT targets for asset 
condition and system performance effective-ness at a minimum practicable cost while man-
aging risks. 
 
FHWA in Sec. 515.7 (6) (d) says the state shall establish a financial plan development 
process that identifies annual costs over a minimum of 10 years. The plan shall produce: 
 

(1) The estimated cost of expected future work to implement investment strategies 
contained in the asset management plan, by State fiscal year and work type; 

 
(2) The estimated funding levels that are expected to be reasonably available, by fiscal 

year, to address the costs of future work types. State DOTs may estimate the amount 
of available future funding using historical values where the future funding amount is 
uncertain; 

 
(3) Identification of anticipated funding sources; and 

 
(4) An estimate of the value of the agency’s NHS pavement and bridge assets and the 

needed investment on an annual basis to maintain the value of these assets. 
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6.1 Summary of Puerto Rico’s Finances 
 
PRHTA’s financial structure differs from that of many States which complicates its 
development of a typical financial plan as described in the Federal regulations.  First, 
Puerto Rico is not a State but a territory. States’ Federal-aid funds come from formulas 
which can be used to predict how much they will receive if Federal highway and transit 
appropriations change. Puerto Rico’s Federal-aid funds come in a separate appropriation 
that is not driven by the typical formula. This complicates PHRTA’s ability to predict its 
future Federal-aid apportionments.  
 
Secondly, unlike many states, transportation-related taxes and fees in Puerto Rico are 
not constitutionally dedicated to transportation purposes. The island’s government can in 
times of fiscal crisis re-direct those revenues to non-transportation purposes. In Puerto 
Rico, this has been informally called the “claw-back” of those revenues to the central 
government.  
 
Puerto Rico has suffered from many consecutive years of a shrinking economy, 
population loss, and increasing debt payments. The draft Revised Fiscal Plan for Puerto 
Rico of March 10, 2019, states that between 2006 and 2018 Puerto Rico’s real Gross 
National Product (GNP) shrank by more than 22 percent. More than 45 percent of the 
island’s population lives in poverty, a rate that is two times the national average. In the 
past decade, more than 300,000 have moved from the island to the mainland U.S. The 
continued migration is estimated to further reduce the island’s population from 3.168 
million in 2018 to 2.929 million by 2024.  
 
The severe economic crisis compounded by the island’s debt load led Congress to enact 
PROMESA, or the Puerto Rico Oversight, Management, and Economic Stability Act of 
2016. PROMESA places significant budgeting decisions in the hands of the Financial 
Oversight and Management Board. The island’s government and Board are now engaged 
in a multi-year effort to renegotiate the debt load and oversee the development of long-
term financial plans for the island’s agencies. 
 
Because of PROMESA, PRHTA does not by itself develop a financial plan. PRHTA and 

the island’s central government developed a five-year Fiscal Plan for PRHTA that was 

approved by the PROMESA oversight board. The steps involved included: 

 

1. PRHTA and the island’s government established as guiding policy the intent to 
achieve a steady state of good repair for the island’s infrastructure; 

2. For the NHS, PRHTA used the FHWA bridge and pavement performance 
measures and minimum condition levels as targets to define a state of good repair; 

3. PRHTA and its consultants estimated the investment levels necessary to achieve 
the performance targets and therefore the state of good repair; 

4. PRHTA 
a. Reviewed scenarios for how to allocate funds to achieve the highest 

conditions with limited resources; 
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b. Considered alternative strategies to economize or achieve the targets 
through different treatments; 

c. Reviewed risks that could accompany the investment levels; 
5. The PRHTA submitted its state of good repair funding request to the central 

government that submitted it to the PROMESA board; 
6. The board approved the 2018-2023 PRHTA Fiscal Plan in June 2018 that included 

$130 million for pavements and $86 million for bridges to achieve the state of good 
repair. 
 

An updated PRHTA fiscal plan for 2019-2024 is expected to go into effect on June 30, 

2019. 

 
 

6.2 Identifying Funding Sources and Expected Funding Levels 
 

Table 6-1 shows the local revenue sources and the expected receipts from each local 

source without Federal funds. PRHTA staff worked with central government experts and 

consultants to forecast the expected revenues from all the sources as seen in Table 6-1.  

 

In Puerto Rico, this forecast does not determine how much revenue will be available for 
investment in assets because of the central government’s need to “claw back” or retain 
revenues for other purposes such as debt repayment or general government services. 
The draft 2019-2024 PRHTA fiscal plan anticipates $4.572 billion of the revenue from 
Table 6-1 to be retained by the Central Government. That is shown as Central 
Government Retention. 
 
The need for the central government to retain transportation revenues, and then for the 

Oversight and Management Board to approve the government’s budgets, significantly 

affects PRHTA’s ability to forecast revenues. The allocation of transportation-related tax 

receipts will be determined by the central government and the oversight board. Although 

forecasting revenue such as fuel tax receipts can be done mathematically based upon 

demographic factors, forecasted transportation-related receipts do not automatically 

come to PRHTA. How much revenue comes to PRHTA is determined by the central 

government and oversight board annually. 

 

Table 6-2 builds from Table 6-1 and shows the transportation financial plan including 

State and Federal sources. It begins with State Operating Revenue After Retention 

carried over from Table 6-1. To those amounts are added Federal Highway Funds, 

Federal emergency funds, insurance proceeds from Mariá, and CAPEX which are the 

State funds provided to PRHTA for capital purposes. 

 

 

.
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TABLE 6-1: PRHTA TRANSPORTATION STATE REVENUE SOURCES 

 
 

TABLE 6-2: TRANSPORTATION FINANCIAL PLAN FOR 2019-2028 

 

 2018-2019  2019-2020  2020-2021  2021-2022  2022-2023  2023-2024  total 
Toll Fares        133,701             146,247      160,168      162,909                 165,198      165,079          1,053,768 

Gas Tax        173,867             182,096      182,837      188,047                 190,775      190,357          1,239,048 

Diesel Tax          21,196                21,196         21,196         21,196                   21,196         21,196             139,675 

Petroleum Product Tax        305,079             305,079      305,079      305,079                 305,079      305,079          2,121,221 

Cigarette Taxes          19,992                19,992         19,992         19,992                   19,992         19,992             139,944 

License Fees          22,046                23,089         23,183         23,844                   24,190         24,137             168,785 

Act 30 Transfer        111,708             116,995      117,471      120,818                 122,571      122,302             763,862 

Transit Revenues          25,571                25,835         25,859         26,026                   26,113         26,100             163,555 

Electronic Toll Fines          12,020                10,326         27,063         29,673                   30,259         30,459             166,977 
Other Income          10,685                11,932         12,752         13,827                   13,982         13,958                81,754 

Operating Revenue Before Retention        835,865             862,786      895,599      911,409                 919,354      918,659          6,038,590 
Central Goverment Retentation      (653,887)           (668,447)    (669,757)    (678,976)               (683,802)    (683,063)        (4,572,535)
Transfer from Central Government          97,300                         -        222,400      238,000                 223,900      224,900          1,144,600 

Total Operating Revenue 279,278      194,339           448,241    470,434    459,451               460,496    2,610,656        

Local Sources

Totals

2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2027-2028

State Operating Revenue After Retention $279,278 $194,339 $448,241 $470,434 $459,451 $460,496 $460,496 $460,496 $460,496 $3,693,727

FHWA Funds After Penalty $117,406 $131,624 $131,624 $131,624 $131,624 $136,500 $136,500 $136,500 $136,500 $1,189,904

Carry Forward Unobligated Federal Balances $119,855 $139,443 $102,987 $362,285

Federal Emergency Funds $12,800 $80,594 $41,692 $29,301 $18,347 $182,734

Total Federal Available Each Year $130,206 $332,073 $312,760 $263,913 $149,971 $136,500 $136,500 $136,500 $136,500 $1,734,923

CAPEX Annual Allocation $85,181 $67,334 $59,067 $53,020 $53,761 $53,761 $286,944 $0 $659,068

Carry Forward CAPEX Balances $164,235 $72,121 $236,356

Total CAPEX Available Per Year $85,181 $231,569 $131,188 $53,020 $53,761 $53,761 $53,761 $53,761 $53,761 $769,764

Insurance, Hurricane Loss $54,004 $21,111 $75,115

Total Federal and State Available per Year $548,668 $779,093 $892,189 $787,367 $663,184 $650,757 $650,757 $650,757 $650,757 $6,273,529

PRHTA Fiscal Plan Amounts Projected 
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Table 6-2 shows both the annual amounts of FHWA funds expected to be received each 

year and the amount of State or CAPEX, funds. Also, it shows carry forward balances for 

both FHWA funds and CAPEX funds from earlier years. Those balances accumulated 

before Hurricane Mariá because of undelivered but programmed projects. When Maria 

hit, PRHTA’s program was severely delayed as emergency projects were pursued. 

Between 2019 and 2022, those past State and Federal balances will be spent upon 

already programmed projects.  

 

Table 6-2 indicates that for 2019-2020 to 2021-2022, PRHTA will invest $362 million in 

carry forward Federal balances and $236 million in CAPEX balances. Those past 

balances are largely responsible for the much larger bridge and pavement program in 

years 2019 to 2022.  The State Operating Revenue will be used for salaries, operations, 

pension payments, debt repayment, and other “off the top” expenditures. The draft fiscal 

plan includes the construction of only three large capacity projects that have been under 

development for many years. After that, it anticipates no new projects to add capacity or 

alleviate congestion. All capital funds are anticipated to be directed only to safety, traffic 

engineering, bridges, and pavements. The only exceptions are transportation alternatives 

and other projects funded through the funds sub-allocated to the MPO.  

 
The 2018-2023 PRHTA Fiscal Plan anticipates providing for the years 2019-2023 $13 
million annually for traffic signals, $33 million for safety, $86 million for bridges, and $130 
million for pavements. The TAMP fiscal plan projects that those amounts will be continued 
through 2028. As was mentioned, that represents a nearly five-fold increase in bridge 
expenditures compared to recent STIPs and a more than doubling of pavement 
expenditures. The fiscal plan emphasizes as a priority the need to improve system 
conditions and to fund PRHTA asset programs to sustain a steady state of good repair. 
Table 6-3 shows the planned and programmed amounts for bridges and pavements from 
2019 to 2028.   
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TABLE 6-3: PAVEMENT AND BRIDGE ALLOCATIONS 2019-2028 

 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

Pavement 

Interstate $60,770,299 $28,505,966 $23,356,979 $36,054,450 $32,574,410 $67,585,424 $68,666,584 $57,162,956 $56,322,246 $49,617,217 $480,616,531 

NHS Non-Interstate $36,335,131 $47,401,968 $48,671,158 $17,644,510 $67,842,173 $40,551,255 $39,826,619 $33,461,243 $32,184,141 $28,161,123 $392,079,320 

Non-NHS $41,869,022 $83,863,023 $13,905,811 $41,123,536 $36,594,281 $27,034,170 $28,839,965 $48,797,646 $45,594,199 $56,322,246 $423,943,900 

Total $138,974,452 $159,770,956 $85,933,949 $94,822,496 $137,010,864 $135,170,849 $137,333,168 $139,421,845 $134,100,586 $134,100,586 $1,296,639,751 

Bridge 

NHS $46,215,324 $6,700,000 $21,661,564 $45,336,885 $55,686,555 $51,600,000 $51,600,000 $51,600,000 $51,600,000 $59,926,948 $441,927,276 

Non-NHS $22,226,966 $16,851,011 $12,963,276 $27,330,594 $30,313,445 $34,400,000 $34,400,000 $34,400,000 $34,400,000 $26,073,052 $273,358,345 

Total $68,442,290 $23,551,011 $34,624,840 $72,667,479 $86,000,000 $86,000,000 $86,000,000 $86,000,000 $86,000,000 $86,000,000 $715,285,621 

Grand Total $207,416,742 $183,321,967 $120,558,789 $167,489,975 $223,010,864 $221,170,849 $223,333,168 $225,421,845 $220,100,586 $220,100,586 $2,011,925,371 
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Chapter 7  Investment Strategies 
 

7.1 Chapter Summary 
 
To summarize the chapter, the 
investment strategies indicate that 
PRHTA should achieve its condition 
targets and its state of good repair, 
if current assumptions hold. Based 
upon the aggressive delivery of 
backlogged projects underway in 
2019-2022 and based upon annual 
allocations between 2023-2028 of 
$130 million for pavements and $86 
million for bridges, the investment 
analysis indicates that PRHTA can 
achieve its condition targets near 
the end of the 10-year asset 
management plan period. The 
analyses indicate that a properly 
timed mix of preservation, 
rehabilitation, and reconstruction 
projects based upon the 2018 
Fiscal Plan investment levels 
should be adequate to improve 
conditions and achieve the defined 
state of good repair.  
 
However, in the risk section of this 
chapter, the serious risks that could 
impede the state of good repair are 
highlighted. That section 
emphasizes that the 2019 
Transportation Asset Management 
Plan analysis represents a “point in 
time” forecast based upon 2019 
assumptions about investment 
levels, inflation, asset deterioration 
rates, and future investment 
strategies. If any of those change, 
the resulting asset conditions also 
will change. 
 
 
  

Investment Strategies Requirements 

23 CFR 515.7 (e) says, a State DOT shall establish 
a process for developing investment strategies 
meeting the requirements in § 515.9(f). This 
process must result in a description of how the 
investment strategies are influenced, at a minimum, 
by the following: 

(1) Performance gap analysis required under 
paragraph (a) of this section; 

(2) Life-cycle planning for asset classes or 
asset sub-groups resulting from the process 
required under paragraph (b) of this section; 

(3) Risk management analysis resulting from 
the process required under paragraph (c) of 
this section; and 

(4) Anticipated available funding and estimated 
cost of expected future work types 
associated with various candidate 
strategies based on the financial plan 
required by paragraph (d) of this section. 

(5) 23 CFR 515.9 (f) says, an asset 
management plan shall discuss how the 
plan’s investment strategies collectively 
would make or support progress toward: 

(6) Achieving and sustaining a desired state of 
good repair over the life cycle of the assets, 

(7) Improving or preserving the condition of the 
assets and the performance of the NHS 
relating to physical assets, 

(8) Achieving the State DOT targets for asset 
condition and performance of the NHS in 
accordance with 23 U.S.C. 150(d), and 

(9) Achieving the national goals identified in 23 
U.S.C. 150(b). 
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FHWA defines investment strategies as follows: 
 

Investment strategy means a set of strategies that result from evaluating various 
levels of funding to achieve State DOT targets for asset condition and system 
performance effectiveness at a minimum practicable cost while managing risks. 

 
Chapter 3 and Chapter 4 describe processes by which all PRHTA pavements and 
bridges, were examined for their condition and the condition’s relationship to the PRHTA 
targets and to the minimum Federal condition levels. Deterioration rates were estimated 
to forecast how the assets will deteriorate over 10 years. Unit costs for different treatment 
types were identified ranging from light preservation to keep good assets in good 
condition to complete reconstruction of severely deteriorated pavements and bridges. 
Then, estimates were made of how many lane miles and how many square meters of 
bridges need to be treated with preservation, rehabilitation, and reconstruction to achieve 
the condition targets.  
 
The sections below describe how based upon the revenue forecast, gap analysis, risk 
analysis, and investment strategies, funds will be allocated across work types to make 
progress toward a state of good repair.  
 
 
7.2 The Investment Strategy Process 
 
The investment strategy steps were based upon the process adopted in the 2018 initial 
TAMP that included the following. 
 

1. PRHTA subject matter experts updated the three-dimensional matrix analyses with 
the most current condition data and unit cost information. 

2. They updated the gap analysis by comparing the results of the best available data 
with the condition targets and determined how gaps may have changed since the 
analysis in the 2018 initial TAMP. 

3. They reviewed the categories of needs, such as how much of the total investment 
need is to preserve, rehabilitate, or reconstruct assets based upon the needs 
identified through the three-dimensional matrices. 

4. They developed the scenarios contained in this chapter to balance the mix of 
preservation, rehabilitation, and reconstruction to achieve the best conditions with 
the available revenue. 

5. They conducted iterations of funding levels and compared tradeoffs between 
investments in NHS bridges and pavements to determine an acceptable 
investment level that achieved the condition targets between the two asset 
classes. 

6. They also considered investments needed for the Non-NHS assets to maintain the 
more than 8,000 lane miles of Non-NHS routes. 

7. Project-development schedules were considered. Although projects such as 
complex concrete-pavement replacements are priorities, they may take several 
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years to develop. How investments are spread across the 10-years of the TAMP 
was based on project-development realities. 

8. The subject matter experts considered the risks facing the department such as the 
need to address scour-critical structures, the need to consider the assets identified 
in the Sec. 667 analysis, hurricane-recovery or resilience needs, and other risks 
that were identified. 

9. The Highway Safety Improvement Plan, the congestion, and freight plans were 
reviewed to consider overlapping needs between the asset investments and the 
objectives in those plans. 

 
Scenarios were generated reflecting the available revenues identified in the financial plan 
and the considerations in steps 1-9. 
 
As indicated in at the beginning of Chapter 4, for the analyses, we are naming 
“Programmed” those projects that are already defined and with budgets allocated and 
“Planned” those additional lane miles and deck area identified to be treated but that 
haven’t been defined as projects yet.  These are included in the investment strategy from 
2024 and beyond, as PRHTA will be converting them into projects.   
 
Also as indicated at the beginning of Chapter 4, the basic analysis followed the following 
general steps: 

1. Identify needs. 
2. Identify available funding. 
3. Identify programmed projects. 
4. Plan interventions based on remaining needs, deterioration, and budget. 

 
 

7.3 Investment Strategies 
 
The three investment strategies below represent the preferred investment strategies and 
they span two distinct eras from 2019 to 2028. The current era of 2019-2022 reflects the 
current STIP and State-funded programs of PEMOC and Abriendo Caminos. Projects in 
those three categories respond to the Puerto Rico priorities of repairing Mariá damage, 
clearing the backlog of previously programmed projects, and immediately responding to 
poor pavements with the PEMOC and Abriendo Caminos efforts. The current program of 
projects is almost twice as large as normal which reflects the spending of past balances 
and the inclusion of Federal emergency repair funds.  
 
The 2018 initial asset management plan also is influencing the 2019-2022 period. The 
number of bridge preservation projects has increased substantially in response to the 
2018 TAMP documenting the growth in Fair-to-Poor structures. Also, the Abriendo 
Caminos and PEMOC programs are responding to the Poor pavement conditions 
documented in the 2018 TAMP. The 2019 asset management plan investment strategies 
reflect the 2019-2022 STIP, PEMOC, and Abriendo Caminos programs. Those form most 
of the investments seen in the strategies for 2019 to 2022.  
 



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Chapter 7 Investment Strategies Page 7-4 
 

 

Beginning in 2023, the number and cost of projects recommended in the TAMP increase. 
The investment strategies are based upon expecting that by 2023 the past State and 
Federal balances have been cleared, the Mariá repairs complete, and the full $130 million 
for pavements and $86 million for bridges are available. The 2023-2028 investment 
strategies build upon the bridge and pavement improvements achieved by the 2019-2022 
projects. Based upon the conditions explained above for 2023, the investment strategies 
through 2028 include a balanced mix of preservation, rehabilitation, and replacement to 
best use the agency’s bridge and pavement funds. The investment strategies are the 
following. 
 
Strategy 1 Addressing Existing Programmed Projects: The 2019 to 2028 asset 

management plan incorporates the already underway investments from the 
2019-2022 STIP, Abriendo Caminos, PEMOC, and Metropistas. The large 
program funded by those efforts substantially improves Puerto Rico’s 
pavements and bridges and phases in the lifecycle-based strategies for 
2023-2028 while incorporating existing PRHTA project priorities. 

 
Strategy 2 Additional Projects Proposed in Years that Have Some Projects 

Programed but Have Additional Funds Available7: Years 2020- 2023 and 
2028 have some projects already defined and programmed for the period.  
However, additional projects have been proposed to take advantage of the 
remaining available funds. Those additional projects will align with the TAMP 
recommendations of a mix of preservation, rehabilitation, and reconstruction. 

 
Strategy 3 Projects Planned for Years that Have Not Yet Been Programmed: The 

$130 million for pavements and $86 million for bridges are allocated as 
shown in Table 7-6 and Table 7-12 to achieve the condition levels as shown 
below in Table 7-13 and Table 7-14. Based on the needs and assuming these 
funds will be available for investments in pavements and bridges, using life-
cycle planning strategies projects have been proposed.  This strategy of 
entirely proposed projects applies to years 2024 to 2027. 

 
The next subsections and sections describe in detail the above strategies, which 

considered programmed projects, available budget, proposed projects, deterioration, and 

resulting condition changes.  For calculation process details, refer to Appendix M. 

 

7.3.1 Pavement Financial Plan Until and After 2023 
 
This first investment plan period is highlighted by an intense focus on recovering from 
Mariá and delivering the backlog of State and Federal-aid projects. An important aspect 
of the current era is two State-funded programs that are making an immediate impact on 

 
7 This strategy includes a mixed of already programmed projects and newly proposed ones.  Note that 
some of the projects assigned for year 2023  are actually identified as “future investment” on the STIP and 
were assigned to this year for analysis purposes.  Also, there are some bridge projects already defined but 
with no specific date assigned, that were allocated to year 2028. 
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Puerto Rico’s highway conditions. Those two are Abriendo Caminos, or Opening Roads, 
and PEMOC which is Programa Estatal de Modernización de Carreteras, or State 
Highway Modernization Program. Both are one-time programs that develop quick projects 
to address the most seriously deteriorated pavements. The Abriendo Caminos program 
focuses on minor repairs and preservation and PEMOC focus on rehabilitation and 
reconstruction. Table 7-1 shows the amount from 2019 through 2023 for all four 
programs. Beyond 2021, only the STIP program and Metropista investments are 
anticipated.  
 

TABLE 7-1: PROGRAMMED INVESTMENTS 

Program  \  Year 2019 2020 2021 2022 2023 Total 

Abriendo Caminos $42,492,041 $69,041,250    $111,533,291 

Metropistas $4,292,067      $4,292,067 

PEMOC  $26,403,052 $14,619,159   $41,022,211 

STIP $92,190,344 $60,561,983 $66,272,805 $91,327,395 $81,800,000 $392,152,526 

Total $138,974,452 $156,006,285 $80,891,964 $91,327,395 $81,800,000 $549,000,096 

 
 
Pavement projects in the STIP, PEMOC, and Abriendo Caminos combined are expected 
to treat nearly one-third of all PRHTA pavements between 2019 and 2023. Table 7-2 
shows the lane miles to be treated by Interstate, non-Interstate NHS, and non-NHS. A 
total of 702.7 lane miles of Interstate, 1,205.3 lane miles of non-Interstate NHS, and 
1,527.9 lane miles of Non-NHS are to be treated for a total of 3,435.91 lane miles. PRHTA 
manages 11,253 lane miles in total. 
 

TABLE 7-2: PROGRAMMED LANE MILES 

Lane Miles Programmed to be Treated (2019-2028) 

Program 
System 

INT NHS Other Total 

Abriendo Caminos 538.47 895.67 1,095.11 2,529.25 

Metropistas 1.20 0.00 0.00 1.20 

PEMOC 4.23 13.16 238.85 256.24 

STIP 158.80 296.43 193.98 649.22 

Total 702.70 1,205.27 1,527.94 3,435.91 

 
 
The pavement needs identified for the base condition, as explained in section 2.5.5, are 
summarized in Table 7-3. 
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TABLE 7-3: BASE CONDITION PAVEMENT NEEDS 

Base Condition Needs as per Treatment Matrix and Unit Costs 

Syste
m Surface Treatment 

Lane Miles 
(Extrapolation) Estimated Cost 

INT 

Asphalt 

Preservation 143.69 $28,122,447.75 

Minor Rehabilitation 14.58 $5,964,761.65 

Major Rehabilitation 123.09 $77,878,481.40 

Reconstruction 15.10 $9,767,271.15 

Concrete 

Preservation 48.61 $20,819,720.43 

Minor Rehabilitation 21.21 $12,278,280.85 

Major Rehabilitation 107.71 $66,826,814.06 

Reconstruction 184.37 $190,559,614.38 

Total 658.38 $412,217,391.67 

NHS 

Asphalt 

Preservation 636.27 $102,518,264.46 

Minor Rehabilitation 9.52 $3,610,413.67 

Major Rehabilitation 396.22 $176,000,495.49 

Reconstruction 94.39 $43,864,363.78 

Concrete 

Preservation 14.97 $5,964,015.57 

Minor Rehabilitation 1.91 $1,050,345.39 

Major Rehabilitation 37.77 $22,125,192.30 

Reconstruction 62.04 $62,262,713.62 

Total 1,253.10 $417,395,804.27 

Other 

Asphalt 

Preservation 2,325.86 $309,530,363.50 

Minor Rehabilitation 247.47 $77,250,182.63 

Major Rehabilitation 1,317.70 $481,868,984.97 

Reconstruction 361.78 $138,394,141.44 

Concrete 

Preservation 18.15 $6,060,779.30 

Minor Rehabilitation 13.55 $6,163,831.46 

Major Rehabilitation 29.29 $14,118,570.79 

Reconstruction 88.24 $72,828,760.67 

Total 4,402.03 $1,106,215,614.77 

Grand Total 6,313.51 $1,935,828,810.71 

 
 
Based on the needs identified for the base condition, a strategy was developed to address 
those needs based on available programs and budget. This strategy was applied in the 
second phase which is from 2023 to 2028. 
 
By 2023, the backlog of unobligated balances and unspent State funds are invested and 
most of the Mariá recovery projects are complete. Then, the annual pavement program 
of $130 million as allocated in the Puerto Rico fiscal plan goes into effect. The $130 million 
represents the total of State and Federal-aid funds expected to be allocated to 
pavements. The investment strategies anticipate that about 37 percent of the $130 million 
will be allocated to Interstate projects, 21 percent to non-Interstate NHS, and about 42 
percent to the Non-NHS. These percentages are preliminary and could change. However, 
as a “snapshot in time,” they represent the current analysis driving the investment 
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strategies.  The resulting proportions per year, including programmed and proposed 
projects, are shown in Table 7-4. 
 

TABLE 7-4: BUDGET PROPORTION PER SYSTEM PER YEAR 

Budget 
Proportion 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

INT 44% 18% 27% 38% 24% 50% 50% 41% 42% 37% 

NHS 26% 30% 57% 19% 50% 30% 29% 24% 24% 21% 

Other 30% 52% 16% 43% 27% 20% 21% 35% 34% 42% 

Total 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

 
 
Table 7-5 builds from the 2019-2023 STIP projects and forecasts the amount of lane miles 
of treatment through 2028. The values in each cell represent expected lane miles. Table 
7-5 is color-coded to show the Mariá era period of 2018 to 2022 in blue. Lane miles of 
treatments in those years are already programmed and under development in the STIP, 
or in Abriendo Caminos or PEMOC. Because they are State funded, not all Abriendo 
Caminos or PEMOC projects are included in the STIP. The year 2023 is shown in pink as 
a transition year. Some of the lane miles in 2023 are already programmed and additional 
ones are recommended in the preferred Investment Strategy shown below. Years 2024 
to 2028 are shown in teal and represent the estimated lane miles by pavement condition 
included in the preferred investment strategy. 
 
The lane miles to be treated in Table 7-5 are forecast to achieve the Interstate and non-
Interstate NHS pavement condition targets by 2028 although by the slimmest of margins. 
In terms of proportion per treatment, 65 percent of the lane miles to be treated are for 
preservation treatments, and 19 percent for rehabilitation, and 16 percent for 
replacement. (see Figure 7-1).  The Interstate pavement condition is forecast to be 5.0 
percent Poor by 2028 and the non-Interstate NHS to be 20 percent poor. The targets are 
5 percent and 20 percent respectively.  
 
Between the publication of this TAMP and 2023, the projects for 2023-2028 will need to 
be planned, scoped, and readied for delivery. Many assumptions could change in the 
interim but based on the 2019 assumptions the pavement financial plan from 2019 to 
2028 would generally be as shown in Table 7-6. The table represents the planning-level 
allocations expected as annual averages. It is unlikely that the annual expenditures will 
match these allocations. Pavement funds will be co-mingled with safety and bridge funds 
to plan projects that minimize maintenance of traffic impacts and mobilization costs. In 
some years, expenditures will be above $130 million and others below that amount. 
These amounts in Table 7-6 represent the average, annual pavement allocations 
expected between 2023 and 2028 based upon the assumptions in place as of June of 
2019. 
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TABLE 7-5 LANE MILES OF TREATMENT PROGRAMMED AND PLANNED 

Programmed & Proposed Lane Miles 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

Interstate 

Good 11.08 0.00 1.59 0.00 0.00 0.00 0.00 0.00 0.00 50.39 

Fair to Good 31.79 0.00 2.57 0.00 0.00 0.00 0.00 0.00 0.00 156.48 

Fair - Fair 30.75 5.97 5.34 2.21 4.59 4.66 9.70 13.39 32.01 294.52 

Fair to Poor 25.84 6.35 11.17 0.90 1.87 1.90 3.95 3.89 3.43 155.43 

Poor 29.44 16.22 22.79 34.18 70.91 72.04 56.23 54.17 41.21 474.95 

Total 128.89 28.54 43.45 37.29 77.37 78.60 69.88 71.45 76.65 1,131.78 

NHS Non-Interstate 

Good 0.87 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 35.81 

Fair to Good 11.30 4.51 1.06 3.30 0.00 0.00 0.00 0.00 0.00 131.50 

Fair - Fair 86.78 39.52 15.77 44.41 23.75 23.33 49.00 37.70 32.99 704.18 

Fair to Poor 30.85 30.29 7.05 7.90 8.66 8.51 12.87 10.31 6.02 251.82 

Poor 90.37 24.28 5.98 8.28 53.32 52.37 31.35 34.39 32.40 537.91 

Total 220.17 98.60 29.86 63.88 85.74 84.21 93.21 82.40 71.41 1,661.21 

Non-NHS 

Good 19.05 1.74 2.65 0.58 0.00 0.00 0.00 0.00 0.00 33.12 

Fair to Good 261.89 22.42 33.95 7.45 0.00 0.00 0.00 0.00 0.00 411.35 

Fair - Fair 460.40 44.86 58.96 28.08 26.48 18.83 47.79 29.77 55.16 936.26 

Fair to Poor 136.70 13.40 17.11 9.96 3.62 3.86 6.53 6.10 7.54 252.01 

Poor 81.56 6.69 9.61 18.33 50.43 57.16 91.03 90.37 105.06 532.47 

Total 959.61 89.12 122.29 64.41 80.52 79.85 145.34 126.23 167.76 2,165.20 

Total Total 1,308.67 216.25 195.60 165.58 243.63 242.66 308.44 280.08 315.81 4,958.19 

First Period – Includes STIP and locally funded projects to improve SOGR after Hurricane María.   
Second Period – Includes STIP programmed projects and some additional lane miles planned but without particularly assigned projects. 
Third Period – Includes planned lane miles without particularly assigned projects. 
 

 

FIGURE 7-1: PAVEMENT TREATMENTS PLANNED AND PROGRAMMED (% LANE MILES) 
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TABLE 7-6: AMOUNT PROGRAMMED AND PLANNED FOR PAVEMENTS 2019-2028 

S
y
s
te

m
 

Treatment 

Total Expected Investment 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

In
te

rs
ta

te
 

Preservation $17,847,301 $3,828,139 $661,125 $458,291 $474,587 $984,674 $1,000,426 $2,082,065 $2,872,020 $6,867,450 $37,076,079 

Minor 
Rehabilitation 

$18,935,524 $184,002 $246,432 $170,827 $176,901 $367,034 $372,906 $776,083 $1,070,537 $2,559,821 $24,860,067 

Major 
Rehabilitation 

$23,987,474 $9,374,303 $14,733,577 $712,598 $5,502,543 $11,416,682 $11,599,314 $10,205,016 $9,871,858 $7,728,980 $105,132,344 

Reconstruction $0 $15,119,522 $7,715,845 $34,712,734 $26,420,379 $54,817,034 $55,693,939 $44,099,792 $42,507,831 $32,460,966 $313,548,042 

Total $60,770,299 $28,505,966 $23,356,979 $36,054,450 $32,574,410 $67,585,424 $68,666,584 $57,162,956 $56,322,246 $49,617,217 $480,616,531 

N
H

S
 N

o
n

 
In

te
rs

ta
te

 

Preservation $20,233,426 $30,081,931 $30,905,352 $17,362,023 $13,705,557 $3,888,081 $3,818,602 $8,020,714 $6,171,673 $5,400,213 $139,587,572 

Minor 
Rehabilitation 

$0 $3,102 $4,154 $2,880 $159,203 $167,045 $164,060 $344,597 $265,156 $232,011 $1,342,206 

Major 
Rehabilitation 

$2,876,026 $1,751,868 $895,634 $126,361 $3,789,724 $13,628,348 $13,384,814 $11,199,527 $10,726,200 $8,589,574 $66,968,077 

Reconstruction $13,225,679 $15,565,067 $16,866,019 $153,247 $50,187,688 $22,867,782 $22,459,143 $13,896,405 $15,021,112 $13,939,324 $184,181,465 

Total $36,335,131 $47,401,968 $48,671,158 $17,644,510 $67,842,173 $40,551,255 $39,826,619 $33,461,243 $32,184,141 $28,161,123 $392,079,320 

N
o

n
 N

H
S

 

Preservation $27,265,307 $59,891,800 $0 $19,505,000 $26,834,088 $3,207,381 $2,281,083 $5,789,438 $3,606,250 $6,682,170 $155,062,518 

Minor 
Rehabilitation 

$0 $0 $0 $3,001,623 $484,768 $847,744 $602,914 $1,530,209 $953,169 $1,766,167 $9,186,594 

Major 
Rehabilitation 

$1,954,566 $23,971,223 $13,905,811 $6,028 $5,369,270 $11,800,043 $13,299,735 $21,299,501 $21,026,058 $24,583,886 $137,216,121 

Reconstruction $12,649,149 $0 $0 $18,610,885 $3,906,155 $11,179,001 $12,656,234 $20,178,497 $20,008,722 $23,290,023 $122,478,666 

Total $41,869,022 $83,863,023 $13,905,811 $41,123,536 $36,594,281 $27,034,170 $28,839,965 $48,797,646 $45,594,199 $56,322,246 $423,943,900 

Total $138,974,452 $159,770,956 $85,933,949 $94,822,496 $137,010,864 $135,170,849 $137,333,168 $139,421,845 $134,100,586 $134,100,586 $1,296,639,751 

 
Notes: The PRHTA pavement investment strategy amounts for 2019-2022 are already programmed.  The amounts for 2023 and 
beyond are forecasts. 
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7.3.2 Pavement Investment by Work Types 
 
FHWA regulation also requires that asset management plans include estimates of how 
funds will be allocated by five work types which are initial construction, maintenance, 
preservation, rehabilitation, and reconstruction. PRHTA categorizes its work types 
somewhat differently so a “cross-walk” is provided between the PRHTA work types and 
the FHWA work types. Table 7-7 shows the “cross walk” from the PRHTA work types to 
the FHWA work types for both pavements and bridges. 
 

TABLE 7-7:THE CROSS WALK BETWEEN PRHTA AND FHWA WORK TYPES FOR BOTH 

BRIDGES AND PAVEMENTS 

PRHTA Description Crosswalk to FHWA Category 

No Immediate Action 
Routine Inspection 
Maintenance 

Maintenance 

Preservation (Including Abriendo Caminos) Preservation 

Minor Rehabilitation 
Rehabilitation 

Major Rehabilitation (Including PEMOC) 

Replacement 
Reconstruction 

Reconstruction 

 
 
Table 7-6 shows the expected expenditures by work type by year. The financial plan 
amounts shown for 2019 to 2022 are based upon actual STIP projects, and projects from 
Abriendo Caminos, PEMOC, and Metropista. In other words, 2019 through 2022 are 
“actuals” based upon already programmed projects. The year 2023 is a hybrid with some 
already programmed projects and additional lane miles recommended by the preferred 
investment strategy. Years 2024 through 2028 are recommended based upon the best 
mix of treatments and available revenue to achieve a state of good repair. 
 

7.3.3 Pavement Financial Gap  
 
As noted earlier in this section, the investments seen in Table 7-6 are forecast to achieve 
5 percent Poor Interstate pavements and 20 percent Poor NHS non-Interstate pavement 
conditions by 2028 which achieves both targets. However, the Non-NHS pavements are 
forecast to deteriorate substantially. The amount of Poor Non-NHS is expected to 
increase from 7.9 percent in 2019 to 36.5 percent by 2028.  
 
The plan assigns most of the budget to NHS segments at the earlier years of the 10-year 
period, aiming to reach NHS federal targets as soon as possible.  After SOGR for NHS is 
reached, the proportion of budget assigned to NHS starts decreasing (as less funds are 
expected to be needed to keep the achieved SOGR than to reach it) and increasing for 
Non-NHS.  Hence, the aim is to achieve a SOGR for the NHS and then, stabilize the % 
Poor of Non-NHS in the decade after 2028. 
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7.3.4 Bridge Financial Plan and Investment by Work Type 
 
As with pavements, the bridge financial plan falls into two eras, 2019-2022 and 2023-
2028. The current period of 2019-2022 is marked by the focus on Mariá repairs, the 
delivery of delayed projects, spending of accumulated balances, and the introduction of 
additional projects in response to the analysis from the 2018 initial TAMP. Immediately 
following the 2018 analysis that showed the need for more rehabilitation and preservation 
projects, PRHTA began programming additional projects. Using its unspent balances and 
the $86 million allocated by the 2018-2023 Fiscal Plan, PRHTA programmed a series of 
additional preservation projects, and deck-replacement projects.  The apportioned 
investment per program per year is presented in Table 7-8.  The area to treat per program 
and system is shown in Table 7-9. 
 

TABLE 7-8: PROGRAMMED BRIDGE INVESTMENT 

P
ro

g
ra

m
 

2018 2019 2020 2021 2022 2023 

2
0
2
4
 -

 2
0
2
7
 

2028 Total 

B
ri
d
g
e
 

R
e
p
la

c
e
m

e
n
t 

$0 $11,861,968 $0 $0 $0 $0 $0 $0 $11,861,968 

D
e
c
k
 

R
e
p
la

c
e
m

e
n
t 

$0 $11,753,174 $0 $0 $0 $0 $0 $0 $11,753,174 

In
it
ia

l 
T

A
M

P
 

$0 $0 $0 $0 $0 $44,048,282 $0 $20,817,369 $64,865,651 

M
e
tr

o
p
is

ta
s
 

$10,672,610 $2,111,586 $0 $0 $0 $0 $0 $0 $12,784,195 

S
T

IP
 

$8,095,000 $42,715,563 $23,551,011 $34,624,840 $72,667,479 $0 $0 $0 $181,653,894 

T
o

ta
l 

$18,767,610 $68,442,290 $23,551,011 $34,624,840 $72,667,479 $44,048,282 $0 $20,817,369 $282,918,882 
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TABLE 7-9: PROGRAMMED BRIDGE AREA TO TREAT 

Program NHS Sq. Mts. Non-NHS Sq. Mts. 

Bridge Replacement 0.00 1,753.12 

Deck Replacement 4,979.94 0.00 

Initial TAMP 70,015.77 27,909.22 

Metropistas 18,036.45 0.00 

STIP 142,122.54 28,352.92 

Total 235,154.70 58,015.26 

 
 
The pavement needs identified for the base condition, as explained in section 2.6.5, are 
summarized in Table 7-10 
 

TABLE 7-10: BASE CONDITION BRIDGE NEEDS 

Treatment Group 
Investment Cost Deck Area (Sq. Mts.) Amount of Bridges 

NHS Non-NHS NHS Non-NHS NHS Non-NHS 

No Immediate Action $0 $0 41,839.3 13,970.3 20 41 

Preservation $298,410,814 $94,305,754 533,256.8 218,387.9 272 303 

Minor Rehabilitation $1,125,704,348 $296,215,778 773,621.8 218,952.1 403 536 

Major Rehabilitation $423,618,379 $241,428,100 214,114.8 123,316.3 139 482 

Replacement $66,640,114 $62,682,823 21,494.8 21,736.3 15 114 

Treatment Subtotal $1,914,373,655 $694,632,455 1,542,488.3 582,392.6 829 1,435 

Treatment Total $2,609,006,110 2,124,880.8 2,264 

Subtotal 1,584,327.6 596,362.8 849 1,476 

Total 2,180,690.4 2,325 

 
 
Based on the needs identified for the bridge inventory, a strategy was developed to 
address those needs, based on available programs and budget. This strategy was applied 
for the second phase of the investment period from 2023-2028 as PRHTA programs the 
full $86 million annually and fully implements its bridge investment strategies. Table 7-11 
shows the amount of bridge area, both programmed and planned. As with Table 7-5 for 
pavements, it is color-coded to denote the three eras. Pink is used for 2023 to show it 
contains both already programmed projects and the amount of additional improvement 
included in the investment strategy.  In terms of proportion per treatment, 36 percent of 
the area to be treated is for preservation treatments, and 58 percent for rehabilitation, and 
6 percent for replacement (see Figure 7-2). 
 
Table 7-12 shows the dollar amounts already programmed, and those planned, by work 
type and by year for 2019 through 2028. In the years 2023 to 2028 there is a systematic 
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level of investment in preservation, rehabilitation, and replacement. Those planned 
amounts represent the implementation of a systematic bridge investment strategy. 
 
As was stated earlier for the pavement financial plan, the bridge investment strategy 
represents a “snapshot in time” based upon the assumptions of 2019.  As assumptions 
change between the publication of this plan and 2023, the bridge investment strategies 
will change. The plan represents allocations on an average annual basis. In some years, 
expenditures may be more or less than shown as bridge projects are combined with 
projects to address pavements or safety. 
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TABLE 7-11: SQUARE METER OF BRIDGE IMPROVEMENT PROGRAMMED AND PLANNED 

Sq. Mts. 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

NHS 

Preservation 10,599.17 51,907.15 15,728.58 2,308.53 50,608.84 7,340.84 9,798.37 9,809.21 9,800.16 7,533.34 175,434.18 

Minor Rehabilitation 6,126.40 0.00 0.00 18,062.67 20,448.08 17,379.88 18,361.57 18,381.89 18,364.93 25,574.05 142,699.46 

Major Rehabilitation 24,175.15 0.00 7,741.23 18,740.79 2,287.06 4,523.69 3,973.36 3,977.76 3,974.09 3,054.86 72,447.99 

Replacement 0.00 0.00 0.00 1,012.74 690.08 1,364.95 1,024.82 1,025.95 1,025.01 787.92 6,931.46 

TOTAL 40,900.72 51,907.15 23,469.81 40,124.73 74,034.06 30,609.35 33,158.11 33,194.81 33,164.18 36,950.17 397,513.10 

Non-NHS 

Preservation 0.00 0.00 0.00 37.82 23,467.25 1,578.01 1,579.71 1,581.46 3,160.00 2,429.08 33,833.34 

Minor Rehabilitation 2,462.10 0.00 0.00 2,093.10 7,938.11 7,791.84 7,800.26 7,808.89 10,432.61 8,019.51 54,346.42 

Major Rehabilitation 3,540.48 10,656.78 7,365.82 66.08 4,271.12 8,196.81 8,205.67 8,214.76 7,430.02 5,711.42 63,658.96 

Replacement 1,753.12 0.00 0.00 2,049.46 3,401.38 4,524.34 4,529.23 4,534.24 3,882.91 2,984.78 27,659.46 

TOTAL 7,755.70 10,656.78 7,365.82 4,246.46 39,077.85 22,091.00 22,114.88 22,139.35 24,905.54 19,144.79 179,498.18 

TOTAL 48,656.42 62,563.93 30,835.63 44,371.19 113,111.92 52,700.35 55,272.99 55,334.17 58,069.72 56,094.96 577,011.28 

First Period – Includes STIP and locally funded projects to improve SOGR after Hurricane María.   
Second Period – Includes STIP programmed projects and some additional lane miles planned but without particularly assigned projects. 
Third Period – Includes planned lane miles without particularly assigned projects. 

 

 

FIGURE 7-2 PLANNED AND PROGRAMMED TREATMENTS BY TYPE. 

36%
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Preservation
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Replacement
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TABLE 7-12 AMOUNT PROGRAMMED AND PLANNED FOR BRIDGES 2019-2028 

Investment 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

N
H

S 

Preservatio
n $21,280,057 $6,700,000 $9,122,240 $1,724,462 $11,163,595 $6,079,776 $8,115,130 $8,124,112 $8,116,615 $6,239,208 $86,665,195 

Minor 
Rehabilitati
on $11,902,326 $0 $0 $13,542,597 $34,970,483 $24,812,942 $25,241,210 $25,269,146 $25,245,828 $40,223,734 $201,208,265 

Major 
Rehabilitati
on $13,032,942 $0 $12,539,324 $29,300,000 $4,964,096 $9,818,733 $8,458,194 $8,467,555 $8,459,742 $6,502,969 $101,543,556 

Replaceme
nt $0 $0 $0 $769,825 $2,139,457 $4,231,739 $3,177,235 $3,180,751 $3,177,816 $2,442,774 $19,119,597 

TOTAL $46,215,324 $6,700,000 $21,661,564 $45,336,885 $53,237,631 $44,943,190 $44,991,770 $45,041,564 $45,000,000 $55,408,685 $408,536,613 

N
o

n
-N

H
S 

Preservatio
n $0 $0 $0 $12,350 $4,731,634 $1,271,822 $1,273,197 $1,274,606 $2,546,860 $1,957,761 $13,068,231 

Minor 
Rehabilitati
on $4,943,182 $0 $0 $1,248,460 $11,045,289 $11,477,874 $11,490,280 $11,502,997 $14,120,040 $10,854,017 $76,682,139 

Major 
Rehabilitati
on $5,421,816 $16,851,011 $12,963,276 $1,569,171 $10,044,744 $19,146,265 $19,166,961 $19,188,174 $17,135,625 $13,172,085 $134,659,128 

Replaceme
nt $11,861,968 $0 $0 $24,500,614 $10,433,199 $13,047,228 $13,061,331 $13,075,787 $11,197,475 $8,607,453 $105,785,055 

TOTAL $22,226,966 $16,851,011 $12,963,276 $27,330,594 $36,254,866 $44,943,190 $44,991,770 $45,041,564 $45,000,000 $34,591,315 $330,194,552 

TOTAL $68,442,290 $23,551,011 $34,624,840 $72,667,479 $89,492,497 $89,886,380 $89,983,540 $90,083,128 $90,000,000 $90,000,000 $738,731,165 
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7.4 Achieving and Sustaining a State of Good Repair 
 
The investment strategies are required to support or make progress toward the state of 
good repair, preserving and improving the NHS, and achieving the condition targets. The 
bridge and pavement investment strategies do all three. As noted earlier, PRHTA defined 
the state of good repair as achieving the condition targets.   
 

7.4.1 Scenarios 
 
As indicated in Section 4.3, several tools were developed to perform lifecycle analyses.  

These are explained with detail in Appendix M.  Diverse scenarios were tested using the 

developed tools, including applying different budget priorities per system and condition, 

and different budgets.  The ones presented in this chapter optimize the projected 

available funding and feasible amount / capacity of work per year to meet the NHS targets 

within the 10-year TAMP period.  For illustration purposes, additional “step scenarios” 

(interim iterations) are included in Appendix N. 

 

7.4.2 Preferred Strategy 
 
Table 7-13 shows the improving Interstate pavement conditions resulting from the 
investment strategies. The percentage of Poor Interstate pavement rises through 2022 
before declining steadily as the full effects of the increased investment are experienced. 
Before 2023, the rate of deterioration continues to outpace improvement. That trend 
reverses starting in 2023. Then, the full effect of the reconstruction of Poor pavements, 
rehabilitation of Fair pavements, and preservation of Good pavements stabilizes the 
Interstate pavements. They begin to approach a sustainable, steady state of conditions 
that meet the State target and Federal minimum condition level. A substantial increase is 
shown in the Interstate Good pavements and a substantial decrease in the Fair to Poor 
pavements. Overall the inventory is more robust.  Interstate target for maximum Poor is 
expected to be reached by year 20278. 
 
The NHS Non-Interstate pavements remain at about 20 percent Poor through 2028.  The 
Non-NHS pavements meet their target, but the target is to allow up to 40 percent to be 
Poor. As seen, the percentage of Poor Non-NHS pavement increases from 12 percent in 
2019 to 36.5 percent by 2028.  This trend reflects the higher priority placed on the 
Interstates. The Interstates have the highest traffic volumes, are the most expensive to 
maintain per mile, and are the pavements that can bring a Federal penalty to PRHTA if 
the minimum condition of 5 percent Poor is not achieved. 
 
Table 7-14 shows that the bridge investment strategy also should result in PRHTA 
achieving and maintaining a state of good repair for its bridges. Although the Non-NHS 

 
8 If the target were to be met by the first year after current STIP (2024), an investment of $280 
millions would be required that year and $100 million the next years of the period (see Appendix 
N). 
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bridges are shown only for informational purposes and are not intended for review under 
23 CFR 515. (9) (l), the analysis for them is included as well. It shows that the conditions 
will be worse than the agency’s 10 percent Poor target for years 2020-2025 before 
declining to 10 percent in 2026. 
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TABLE 7-13: ACTUAL AND FORECASTED PAVEMENT CONDITIONS RESULTING FROM THE INVESTMENT STRATEGY. 

 
 

 

Base Estimate

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 2.0% 10.8% 14.4% 29.8% 30.2% 27.3% 25.3% 23.4% 23.2% 23.2% 22.8% 22.4% 22.2%

Fair to Good 31.0% 24.8% 24.4% 25.4% 26.3% 27.3% 27.9% 28.1% 28.7% 29.3% 29.6% 29.9% 30.4%

Fair - Fair 31.0% 28.7% 26.7% 18.1% 17.7% 18.3% 19.1% 20.0% 21.3% 22.5% 23.0% 23.3% 22.4%

Fair to Poor 31.0% 19.0% 18.7% 13.9% 13.0% 13.5% 13.7% 14.8% 16.1% 17.4% 18.4% 19.3% 20.0%

Poor 5.0% 16.7% 15.7% 12.8% 12.8% 13.7% 14.1% 13.7% 10.7% 7.7% 6.2% 5.0% 5.0%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 2.0% 2.2% 2.6% 20.9% 23.9% 24.2% 22.8% 22.3% 22.1% 21.9% 22.0% 21.9% 21.5%

Fair to Good 26.0% 7.5% 7.3% 13.6% 16.8% 18.6% 19.5% 20.6% 21.9% 23.0% 24.3% 25.2% 25.9%

Fair - Fair 26.0% 42.3% 38.0% 25.5% 22.3% 20.5% 19.5% 17.5% 17.5% 17.5% 16.3% 15.9% 15.6%

Fair to Poor 26.0% 17.7% 20.2% 17.8% 18.0% 17.2% 17.3% 17.2% 17.4% 17.6% 17.2% 17.0% 16.9%

Poor 20.0% 30.3% 31.9% 22.2% 19.0% 19.5% 21.0% 22.4% 21.2% 20.0% 20.1% 20.0% 20.0%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 0.5% 2.2% 1.9% 3.0% 6.5% 6.1% 5.9% 5.5% 5.2% 4.9% 4.8% 4.6% 4.6%

Fair to Good 19.8% 27.8% 25.0% 22.7% 21.0% 19.5% 18.1% 16.9% 15.9% 15.0% 14.3% 13.6% 13.1%

Fair - Fair 19.8% 48.2% 44.7% 40.5% 35.3% 32.6% 30.0% 27.9% 26.0% 24.3% 22.8% 21.5% 20.1%

Fair to Poor 19.8% 14.0% 18.6% 21.8% 23.2% 24.8% 25.7% 26.2% 26.5% 26.6% 26.4% 26.1% 25.7%

Poor 40.0% 7.9% 9.7% 12.0% 13.9% 17.0% 20.2% 23.5% 26.4% 29.3% 31.8% 34.2% 36.5%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

ForecastExpected Condition 

Proportion per Year
Target

Interstate

NHS Non-

Interstate

Non-NHS
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TABLE 7-14 ACTUAL AND FORECASTED BRIDGE CONDITIONS BASED ON THE INVESTMENT STRATEGY 

 
 
 
 
 
 
 

Base

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 10% 18% 19% 19% 19% 20% 20% 21% 21% 22% 22% 23%

Fair Satisfactory 40% 34% 34% 34% 34% 34% 34% 34% 33% 33% 32% 32%

Fair to Poor 40% 39% 38% 37% 38% 37% 37% 37% 37% 36% 36% 36%

Poor 10% 9% 9% 10% 9% 8% 8% 9% 9% 9% 10% 9%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 10% 28% 27% 27% 26% 25% 25% 26% 27% 27% 28% 28%

Fair Satisfactory 40% 31% 31% 31% 31% 31% 31% 32% 32% 32% 32% 31%

Fair to Poor 40% 31% 31% 31% 30% 30% 31% 31% 31% 30% 30% 30%

Poor 10% 10% 10% 11% 12% 13% 13% 12% 11% 10% 10% 10%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Target
Forecast

NHS

Non-

NHS

Expected Condition 

Proportion per Year
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7.5 Responding to the Gap and Life Cycle Planning Analyses 
 
The investment strategies indicate the amount recommended to be invested by bridge 
and pavement work type between 2019 and 2028.  Those amounts respond directly to 
the Gap Analysis documented in Chapter 3.  
 
The highlights of the bridge gap and life cycle analysis included: 

1. PRHTA bridges currently meet the agency’s condition targets and are better than 

the minimum Federal threshold of no more than 10 percent of the NHS bridges as 

measured by area in Poor condition. However, the past 11 years have seen a 

substantial increase in the number of bridges in category 5, or the Fair-to-Poor 

condition. In that time, the percent of the inventory in condition state 5 grew from 

24 percent of the inventory to 35 percent. Those bridges are at high risk of declining 

to condition state 4, which is Poor.  

2.  Also, the primary deficiency seen in the Fair-to-Poor bridges is declining bridge 

decks. The amount of Poor bridge area that is Poor for decks is larger than the 

area Poor combined for superstructure and substructures. 

3. Thirty-nine bridges rated as Poor are only Poor because of Poor decks while their 

superstructure and substructures are rated 6 or higher. 

4. PRHTA historically lacked a bridge preservation or rehabilitation program because 

its limited funding forced the agency to only address already Poor structures. 

The highlights of the pavement gap and life cycle analysis included: 

1. PRHTA Interstate pavements do not meet the agency’s condition target of no more 

than 5 percent in Poor condition, which also is the minimum allowable Federal 

threshold. 

2. The Poor Interstate conditions are driven primarily by Poor concrete pavement that 

requires major rehabilitation or reconstruction. 

3. The Non-NHS pavements include more than 8,000 lane miles and receive 

proportionally the lowest funding. The Poor pavements on the Non-NHS are 

forecast to increase to 36 percent unless funding is increased above that included 

in this investment strategy. 

The investment strategies respond directly to these gaps as well as to the life cycle 
planning analysis.  
 
The pavement investment strategy directly responds to and addresses the pavement 
gaps and life cycle analysis.  As seen in Table 7-15, the largest amount of investment is 
for the Interstates and over the 10 years reduces the percentage of deficient lane miles 
to 5 percent from the current 16.3 percent. Also, as seen in the percentages, the 
investment strategies recommend a mix of treatments to reconstruct already Poor 
Interstates while also preserving good pavements and rehabilitating Fair ones. The 
largest amount of reconstruction funds goes by far to the Interstates to address the 
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backlog of deteriorated pavements, particularly the concrete ones. The pavement 
investment strategy achieves the targets for Interstate and NHS Non-Interstate 
pavements but comes at the expense of growing numbers of Poor lane miles on the Non-
NHS. The TAMP recommends additional spending on the Non-NHS if funding increases. 
 

TABLE 7-15: AMOUNTS AND PERCENTAGES IN THE PAVEMENT INVESTMENT STRATEGY 

Treatment 
Total Expected Investment Percent per 

Treatment 
Interstate NHS Non-Interstate Non-NHS Total 

Preservation $37,076,079 $139,587,572 $155,062,518 $331,726,168 25.58% 

Minor Rehabilitation $24,860,067 $1,342,206 $9,186,594 $35,388,868 2.73% 

Major Rehabilitation $105,132,344 $66,968,077 $137,216,121 $309,316,542 23.86% 

Reconstruction $313,548,042 $184,181,465 $122,478,666 $620,208,173 47.83% 

Total $480,616,531 $392,079,320 $423,943,900 $1,296,639,751 100.00% 

Percent per System 37.07% 30.24% 32.70% 100.00%   

 
 
The amount of bridge funding increases overall from the $17 million allocated before 2019 
to $86 million.  Additionally, the investment funding levels shown in Table 7-16 show a 
balanced “mix of fixes” attuned to the gaps in the inventory conditions and which lower 
the life cycle costs. Of the $738 million proposed to be invested in bridges from 2019 to 
2028, 13.50 percent is for preservation, 37.62 percent for minor rehabilitation, 31.97 
percent for major rehabilitation, and 16.91 percent for replacement. Bridge decks are 
classified as minor rehabilitation and the emphasis upon them is evident by the 37.62 
percent of the allocation dedicated to minor rehabilitation. 
 

TABLE 7-16: AMOUNTS AND PERCENTAGES IN THE BRIDGE INVESTMENT STRATEGY 

Investment 
NHS Non-NHS Total 

Percent per 
Treatment 

Preservation $86,665,195 $13,068,231 $99,733,426 13.50% 

Minor Rehabilitation $201,208,265 $76,682,139 $277,890,403 37.62% 

Major Rehabilitation $101,543,556 $134,659,128 $236,202,683 31.97% 

Replacement $19,119,597 $105,785,055 $124,904,653 16.91% 

Total $408,536,613 $330,194,552 $738,731,165 100.00% 

Percent per System 55.30% 44.70% 100.00%   
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7.6 Responding to the Risk Analysis 
 
The investment strategies respond directly to High and Very High risks that can be 
addressed through capital investments and programming. Other risks relate to staffing or 
stakeholder support that must be addressed through means other than programming. 
For example, High or Very High risks that are directly addressed by the investment 
strategies include: 
 

1. If PRHTA does not achieve the less than 5 percent poor interstate system targets, 

then it can be subject to funding restrictions and lose much needed federal funding. 

2. If PRHTA has more than 5 percent poor Interstate system conditions, then it will 

be forced to change the projects it programs for future years. 

3. If PRHTA does not get adequate funding it will not have a preservation program. 

4. If PRHTA does not implement a systematic pavement preservation program, the 

high percentage of its pavements that are in the "Fair-Good" condition will fall into 

the "Poor" category necessitating higher levels of investments. 

5. If PRHTA lacks the necessary funding to fix the assets that were affected by the 

weather events these assets will continue to deteriorate at a rapid pace and cost 

more to fix. 

6. If the selection of bridge projects is not done systematically, then PRHTA may not 

be able to meet its bridge targets. 

7. If PRHTA lacks State funding to fix its backlog of deteriorated pavements and 

bridges, the number of these deteriorated assets will increase, necessitating even 

additional increases in funds to fix them. 

 
The investment strategies focused upon how to achieve the bridge and pavement 
condition targets which define the state of good repair. By achieving the targets, the 
investment strategies lead to PRHTA avoiding the Federal penalties that occur when 
Interstate pavement and NHS bridge conditions are worse than the Federal minimum 
thresholds. Inherent in the strategies, is the achievement of the state of good repair. 
 
Also, the investment strategies directly address threats to the resilience of the NHS. 
Included in the 2019-2023 bridge program are about 20 projects that will address scour-
critical structures. Those structures had substructure ratings of 4 or 3 which indicate 
substantial deterioration. Bridges in those conditions were identified through the bridge 
inventory and are on a fast track for repair. 
 
The larger strategy of increasing bridge investment and developing a “mix of fixes” will 
make the overall inventory more robust and more likely to withstand future climate events. 
 
The substantial sums invested in preservation address the identified risk of not having a 
preservation program that would result in accelerated bridge and pavement deterioration. 
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Also, the substantial focus upon bridge decks and Interstate concrete pavements directly 
address the most pressing asset risks that threaten the future state of good repair. 
 
In summary, the investment strategies were crafted to address the highest risks that could 
be addressed through programming decisions. 
 

7.7 Risks Facing the Investment Strategies 
 
PRHTA also acknowledges the risks surrounding these investment strategies. They are 
based upon several assumptions, and if they change, it will affect the expected outcomes. 
The investment strategies are based upon the expectation that the accelerated inflation 
experienced after Mariá will normalize and not continue throughout the 10 years. The plan 
also considers that the bridge and pavement investment levels from the 2018-2023 Fiscal 
Plan will continue through 2028. Another assumption is that future Puerto Rico 
administrations will retain the long-term commitment to a mix of preservation, 
rehabilitation, and reconstruction projects. Those assumptions represent risks that could 
influence future outcomes. 
 
 

7.8  Achieving the National Goals 
 
When enacting the Moving Ahead for Progress in the 21st Century Act (MAP-21), 
Congress adopted the following goals found in U.S.C 23 Sec. 150. 
 

Safety - To achieve a significant reduction in traffic fatalities and serious injuries 
on all public roads. 

 
Infrastructure condition - To maintain the highway infrastructure asset system in 

a state of good repair. 
 
Congestion reduction - To achieve a significant reduction in congestion on the 

National Highway System. 
 
System reliability - To improve the efficiency of the surface transportation system. 
 
Freight movement and economic vitality - To improve the national freight 

network, strengthen the ability of rural communities to access national 
and international trade markets, and support regional economic 
development. 

 
Environmental sustainability - To enhance the performance of the transportation 

system while protecting and enhancing the natural environment. 
 
Reduced project delivery delays - To reduce project costs, promote jobs and the 

economy, and expedite the movement of people and goods by 
accelerating project completion through eliminating delays in the project 
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development and delivery process, including reducing regulatory 
burdens and improving agencies’ work practices. 

 
The asset management rule requires that the investment strategies each agency adopts 
make progress toward achieving the national goals. The investment strategies and other 
practices PRHTA has adopted directly support the national goals. 
 
PRHTA adopted objectives are shown in Figure 1-1.  These objectives are aligned with 
the Federal Aid Program National Goals (23USC §150(b)) mentioned above. 
 
PRHTA addresses safety by linking its pavement program with its Highway Safety 
Improvement Program. Pavement resurfacings are included with safety projects so that 
pavement markings can be refreshed upon a smooth, clear surface. Also, when 
pavements are in good condition, surface friction is improved and stopping distances 
shortened. PRHTA’s focus upon improving pavements complements its safety goals and 
supports the national safety goals. 
 
Infrastructure condition obviously is improved by the investment strategies. The analysis 
shown in the Investment Strategy chapter demonstrates that pavement conditions will 
substantially improve. The overall PRHTA bridge inventory will improve as the agency 
reverses the trend of Fair-to-Poor bridges increasing. 
 
The investment strategies indirectly support the goals of congestion reduction, system 
reliability, and freight movement by reducing the possibility that potholes or bridge 
closures impede traffic and freight movement. If bridge conditions deteriorate enough, 
bridges must be closed which creates detours. Increased preservation activities also 
prevent the need for lengthy bridge closures as bridges are replaced. Improved pavement 
surfaces allow motorists to travel at posted speeds and not to decelerate because of poor 
conditions. 
 
The goal of environmental sustainability is not directly affected by the asset management 
plan.  
 
Reduced project delivery delays are supported by recent PRHTA efforts to eliminate its 
backlog of projects, unspent State funds, and unobligated Federal balances. PRHTA has 
streamlined its project delivery process and has substantially increased the reliability of 
its project schedules. 
 
 

7.9 Investment Strategy Summary 
 
The bridge and pavement investment strategies will substantially improve the NHS 
pavements and bridges in Puerto Rico. The strategies represent not only a substantial 
increase in investment, but they also represent an increased emphasis on life cycle 
strategies. The investment strategies move away from a worst-first approach and move 
the agency to manage assets for a lower cost over their entire life cycle. As forecasted in 
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this plan, the investment strategies will lead to a state of good repair unless impeded by 
the risks acknowledged in this plan.  
 
 

7.10 Developing a Summary of Asset Values 
 
Asset valuation is the assignment of monetary value to physical assets based upon their 
condition, construction cost, age, obsolescence, and other factors. The rationale for 
reporting asset valuation is to ensure that investments are adequate to ensure that the 
public’s investment in its highway network is maintained. Highway networks generally 
represent a state’s largest capital investment. Investing adequately in them can ensure 
that future generations inherit a well-maintain asset, and not a major liability that is in a 
state of disrepair and requires substantial investment to maintain. 
 
PRHTA estimated the value of its assets for this asset management plan using the 
concept of Depreciated Replacement Cost. This is an accounting concept adopted in 
Australia and Great Britain. It seeks to estimate the value of highway assets “as is.” That 
is, what would it cost to replace them “in kind” to their current conditions. 
 
This depreciation method differs from the historical cost method often used to estimate 
asset values. The historic cost usually applies a fixed amount of deterioration to an asset-
based entirely on its age. For example, if a bridge is built for $1 million and is expected to 
provide a useful life of 50 years, its value is depreciated by 2% annually. At the end of 50 
years, the bridge will have a “book value” of $0.  Even if the bridge has been rehabilitated 
and is in good condition, it still will be carried on the books at a value of $0. By this logic, 
the Golden Gate Bridge and Brooklyn Bridge have no monetary value simply because of 
their age. 
 
The historic cost method provides little value for asset management. If an asset is valued 
at $0 there is little incentive to invest further in its maintenance. However, as a practical 
matter, an aged bridge or pavement could have significant utility and warrant substantial 
maintenance and investment to prolong its useful life. 
 

7.10.1 Pavement Asset Valuation 
 
To calculate the depreciated replacement cost of PRHTA’s pavements, the analysis first 
estimates what it would cost to replace the authority’s pavements. This provides a “like 
new” or “replacement cost” estimate of the pavement assets.  Then, depreciated cost is 
calculated based on the existing condition. 
 
The logic of the analysis follows: 

1. PRHTA data indicate that PRHTA manages 11,253 lane miles of pavement. 
2. Based on PRHTA’s previous projects, the average cost per lane mile to replace 

pavements at each system and surface type were calculated.  They are shown in 
Table 7-17. 
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3. The corresponding average unit costs were multiplied by the lane miles under each 
category to obtain the replacement cost if all pavement were “as new”. 

4. A depreciated replacement proportion was obtained based on the current condition 
of the assets.  Note that for this calculation, the conditions of measured assets 
were extrapolated to all inventory. 

a. First, a numerical rate was assigned to the previously defined conditions of 
Good, Fair to Good, Fair-Fair, Fair to Poor, and Poor.  A value of 5 was 
assigned to Good, and a point less to each subsequent condition up to a 
value of 1 for Poor.  Good condition and its assigned value of 5 was also 
used to represent the “like new” condition. 

b. A weighted rate was calculated for each system and surface type 
combination, based on the assigned rates and their corresponding lane 
miles.  This resulted on an average rate of 2.97. 

c. Dividing the resulting average rate of 2.97 by the rate of 5 representing the 
“as new” condition equals 59 percent. In other words, PRHTA’s pavements 
are in 59 percent of “as new” condition.   

5. Multiplying the Replacement Cost by the 59 percent generates a Depreciated 
Replacement Value of $2,984,419,437.  Hence, 41 percent of the value of the 
pavements has been "consumed". 

 
Based upon the financial plan, the PRHTA pavement investments should be more than 
adequate to sustain the value of Interstate and NHS non-Interstate pavements.  In fact, 
their value should increase as their conditions increase. However, the future value of the 
Non-NHS pavements is likely to decline given the forecast of their declining conditions by 
2029. 
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TABLE 7-17: PAVEMENT ASSET VALUES FOR REPLACEMENT COST AND DEPRECIATED REPLACEMENT COST 

System Surface Lane Miles 
Replacement 

Cost per 
Lane Mile 

Pavement Replacement Cost Rate* 
Rate* for 

"As 
New" 

Ave. Rate 
Difference 
from New 

Discounted 
by 

Condition 
Remaining 

Depreciated Replacement 
Cost 

INT 
Asphalt 809 

1,288 
$646,690 $523,314,496 

$1,018,489,258 
3.39 5 1.61 32% 68% $355,011,153 

$589,050,283 
Concrete 479 $1,033,576 $495,174,763 2.36 5 2.64 53% 47% $234,039,131 

NHS 
Asphalt 1,617 

1,741 
$464,712 $751,509,969 

$875,345,331 
2.77 5 2.23 45% 55% $416,981,243 

$459,094,060 
Concrete 123 $1,003,596 $123,835,362 1.70 5 3.30 66% 34% $42,112,817 

Other 
Asphalt 8,038 

8,224 
$382,540 $3,074,883,718 

$3,228,252,681 
3.05 5 1.95 39% 61% $1,873,608,147 

$1,936,275,094 
Concrete 186 $825,341 $153,368,962 2.04 5 2.96 59% 41% $62,666,947 

Total   11,253   $5,122,087,270 2.97 5 2.03 41% 59% $2,984,419,437 

* Assigned rate goes from 5 for Good to 1 for Poor. 
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7.10.2 Bridge Asset Valuation 
 
To calculate the depreciated replacement cost of PRHTA’s bridges, the analysis first 
estimates what it would cost to replace the authority’s bridges. This provides a “like new” 
or “replacement cost” estimate of the bridge assets.  Then, depreciated cost is calculated 
based on the existing condition. 
 
The logic of the analysis follows: 

6. PRHTA bridge data indicate that PRHTA manages 1,180,690 square meters of 
bridges. 

7. Based on PRHTA’s previous projects, the cost to replace NHS and Non-NHS 
bridges are almost the same. Therefore, a replacement cost $3,150 and $800 per 
square meter is being used for bridges and culvert bridges, respectively.  This 
averages $3,075 per square meter of deck area of current inventory. 

8. Multiplying the square meter area by the cost to replace generates a total 
Replacement Cost of $6,706,633,219. 

9. Bridges are rated from 0-9 with 9 representing an “as new” structure. 
10. The average condition of all PRHTA bridges is 5.66 out of the 0-9 scale. 
11. Dividing 5.66 by 9 equals 63%. In other words, PRHTA’s bridges are in 63% of “as 

new” condition. 
12. Depreciating the Replacement Cost by the 63 percent generates a Depreciated 

Replacement Value of $4,219,648,646. 
 
These costs only reflect the actual structures and don’t include rights-of-way which 
represent a very substantial value. However, rights-of-way don’t depreciate but instead 
grow in value. Their value may be of interest from an accounting standpoint, but they do 
not add much to the asset-investment-need calculations.  If the depreciated replacement 
cost is divided by the replacement, a value of 63% results. In other word, the value of 
PRHTA’s bridges is 63% of the “as new” cost. Or stated another way 37% of the value of 
the bridges has been “consumed” (see Table 7-18). 
 

TABLE 7-18: BRIDGE ASSET VALUATION SHOWN BY REPLACEMENT COST AND 

DEPRECIATED REPLACEMENT COST 

Calculation for Depreciated 
Replacement Cost of PRHTA 

Bridges 
NHS Bridges 

NHS Culvert 
Bridge 

Non-NHS 
Bridges 

Non-NHS 
Culvert Bridge 

Total 

Total Sq. Mts. 1,548,490 35,838 563,034 33,329 2,180,690 

Ave. Cost/Sq. Mts. $3,150 $800 $3,150 $800 $3,075 

Replacement Cost $4,877,742,429 $28,670,312 $1,773,557,510 $26,662,968 $6,706,633,219 

Average Condition Rage 5.61 6.65 5.73 6.07 5.66 

As New Condition Rate 9 9 9 9 9 

Ave. Rate Difference from New 3.39 2.35 3.27 2.93 3.34 

Discounted by Condition 38% 26% 36% 33% 37% 

Remaining 62% 74% 64% 67% 63% 

Depreciated Replacement Cost $3,038,789,796 $21,184,540 $1,128,957,305 $17,969,406 $4,219,648,646 
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7.11 Use of Compliant Management System 
 
PRHTA is committed on the acquisition and implementation of the best suited 
management system alternative.   
 
On June 14, 2019, FHWA signed a Record of Authorization for the tasks related to the 
assessment of pavement and bridge management softwares.  The PRHTA is currently 
fulfilling the contract for this assessment.  The general tasks for the assessment and 
implementation are outlined in Section 3.9.2.3 entitled Implementation Plan (page 3-24 
of this document).  The preliminary schedule for the assessment and implementation is 
presented in Table 3-14 (page 3-26 of this document).   
 
For this TAMP, PRHTA used a management system process as described in its letter to 
FHWA Division Administrator Michael Avery of April 11, 2019. See Appendix O. 
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APPENDIX A: PR HPMS NETWORK DATABASE 

 

An example of the fields used is below.  The complete database is included in the 

attached CD.  This database was used to determine the universe of the study network. 

ROUTE NUMBER 
FROM 

KM 
TO 
KM 

NUMBER 
OF 

LANES 

FEDERAL 
AID 

FUNCTIONAL CLASSIFICATION 

PR 1 0.00 0.32 4 NHS PRINCIPAL ARTERIAL 

PR 1 1.00 2.28 4 NHS PRINCIPAL ARTERIAL 

PR 2 0.00 0.30 4 NHS PRINCIPAL ARTERIAL 

PR 2 22.00 22.90 4 NHS PRINCIPAL ARTERIAL 

PR 66 0.00 3.10 4 NHS INTERSTATE 

PR 7752 0.00 1.05 2 FEMA LOCAL 

PR 9988 0.00 1.60 2 FEMA LOCAL 

  



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Appendices Page - 3 - 
 

 
 
 

APPENDIX B: PAVEMENT CONDITION DATABASE 

 

An example of the fields used is below.  The complete database is included in the 

attached CD.  This database was used to estimate the pavement condition and a base 

for the required treatments. 

Data Year Managed By ROAD Start 
Mile 

End 
Mile 

Avg IRI 
(in/mi) 

Avg RUT 
(in) 

Avg FAU 
(in) 

Cracking 
Percent 

System Lanes Start 
Km 

End 
Km 

Pavement 
Type 

2017 PRHTA 1 0.00 0.10 999 999 0 10 NHS 4 0 0.161 Other 

2017 PRHTA 3 0.00 0.10 230 0.1 0 0 NHS 6 0 0.161 Asphalt 

2017 PRHTA 3 0.30 0.40 274 0 0.1 45 NHS 6 0.483 0.644 Concrete 

2017 PRHTA 3 0.50 0.60 186 0 0.1 35 NHS 6 0.805 0.966 Concrete 

2017 PRHTA 53 0.00 0.10 359 0.4 0 20 INT 4 0 0.161 Asphalt 

2017 PRHTA 53 0.30 0.40 224 0.2 0 5 INT 4 0.483 0.644 Asphalt 

2017 PRHTA 53 0.50 0.60 235 0 0 25 INT 4 0.805 0.966 Concrete 

2017 PRHTA 9914 0.00 0.10 133 0.1 0 0 NHS 4 0 0.161 Asphalt 

2017 PRHTA 9914 0.30 0.37 104 0.1 0 0 NHS 4 0.483 0.6 Asphalt 

2017 PRHTA BORI 0.00 0.10 237 0.2 0 5 NHS 2 0 0.161 Asphalt 

2017 PRHTA BORI 0.30 0.40 207 0.1 0 10 NHS 2 0.483 0.644 Asphalt 

2017 PRHTA BORI 0.50 0.60 176 0.1 0 35 NHS 2 0.805 0.966 Asphalt 
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APPENDIX C: BRIDGE INVENTORY & CONDITION DATABASE  

 
An example of the fields used is below.  The complete database is included in the 
attached CD.  This database was used to estimate the bridge condition and a base for 
the required treatments. 
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2018 PRHTA 41 7 8.1 120.7 4 4 4 N 0 977.67 

2018 PRHTA 51 9.9 11.1 9 5 5 5 N 0 99.9 

2018 PRHTA 61 7.6 6.7 18.4 N N N 6 0 123.28 

2018 PRHTA 81 19.8 21.3 15.8 N N N 6 1 336.54 

2018 PRHTA 121 11.3 16.1 12.7 N N N 5 0 204.47 

2018 PRHTA 131 7.3 10.3 76.9 6 6 6 N 1 792.07 

2018 PRHTA 141 8.5 11.3 22.5 N N N 6 1 254.25 

2018 PRHTA 151 12 10.9 9.4 4 5 6 N 0 102.46 

2018 PRHTA 161 10.6 11.7 13.2 4 4 6 N 0 154.44 

2018 PRHTA 171 10.1 11.4 9.4 5 5 5 N 0 107.16 
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APPENDIX D: SIGNALIZED INTERSECTIONS INVENTORY 

 
An example of the fields used is below.  The complete database is included in the 
attached CD.  This database was used to understand the magnitude of the signal network 
and potential needs. 
 
Roadway Intersection Municipality Classification Classification 

PR-2 PR-864 Bayamón State Traffic Lights 

PR-2 PR-863 Toa Baja State Traffic Lights 

PR-2 PR-8865 Toa Baja State Traffic Lights 

PR-2 Estación Bombero Barceloneta State Flasher 

PR-2 Ave. Domingo Ruiz Arecibo State Traffic Lights 

PR-2 PR-129 Arecibo State Traffic Lights 

PR-2 PR-443 Aguadilla  State Traffic Lights 
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APPENDIX E: PAVEMENT PRESERVATION MANAGEMENT PROGRAM 

 
The cover of the document and its index are presented next.  The complete document is 
included in the attached CD.   
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APPENDIX F: PAVEMENT DETERIORATION MASTER DATA TABLE 

 

An example of the database is next.  The complete database is included in the attached 

CD.  This database was used as one of the tools to estimate the pavement deterioration 

rate. 
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1 8.20 NHS Concrete 147 143 216 161 0.1 0.1 0.1 0.1 60 80 10 15 2 2 2 2 0 0 0 
   

0 

1 8.30 NHS Concrete 198 246 191 237 0.1 0.1 0.1 0.1 35 60 10 5 1 1 2 2 0 
 

0 
   

0 

1 8.40 NHS Concrete 181 201 178 185 0.1 0.1 0.1 0.1 35 50 10 10 1 1 2 2 0 
 

0 
   

0 

1 8.50 NHS Concrete 187 169 189 
 

0.1 0.1 0.1 0.1 45 75 20 20 1 2 1 
  

-1 
    

-1 

1 8.60 NHS Concrete 181 179 0 
 

0.1 0.1 0.1 0.1 50 65 10 0 1 1 2 
 

0 
     

0 

1 8.70 NHS Concrete 280 241 266 330 0.1 0.1 0.1 0.1 70 85 25 20 1 1 1 1 0 0 0 
   

0 

1 8.80 NHS Concrete 136 138 142 164 0.1 0 0.1 0.1 35 90 0 5 2 2 2 2 0 0 0 
   

0 

1 8.90 NHS Concrete 209 201 246 240 0.1 0.1 0.1 0.1 55 50 15 15 1 1 2 2 0 
 

0 
   

0 

1 9.00 NHS Concrete 261 251 279 264 0.1 0.1 0.2 0.1 60 90 0 5 1 1 1 2 0 0 
    

0 
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APPENDIX G: BRIDGE INSPECTION REPORT EXAMPLE 

 
Some pages of an inspection report are provided below as an example.  The full amount 
of pages of the report are included in the attached CD. 
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APPENDIX H: BRIDGE DETERIORATION MASTER DATA TABLE 

 

An example of the database is next.  The complete database is included in the attached 

CD.  This database was used to estimate the bridge deterioration rate. 
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STRUCTURE 
NUMBER 

System 
104 

DECK 
AREA 

RATE: 1992 1997 2002 2007 2012 2017 
1997-
1992 

2002-
1997 

2007-
2002 

2012-
2007 

2017-
2012 

Average 
Change in 5 

Years 

Ave X 
Area 

11 0 2169.35  3 4 4     0    0.00 0.00 

31 0 132.06  5 5 5 6 6  0 0  0  0.00 0.00 

41 0 977.67  4 4 4 4 4 4 0 0 0 0 0 0.00 0.00 

51 0 118.77  5 6 5 5 5 5  -1 0 0 0 -0.25 -29.69 

61 0 140.91  5 6 5 7 6 6  -1  -1 0 -0.67 -93.94 

81 1 336.54  5 6 6 6 6 6  0 0 0 0 0.00 0.00 

121 0 206.08  6 6 5 5 5 5 0 -1 0 0 0 -0.20 -41.22 

131 1 791.04  5 6 6 6 6 6  0 0 0 0 0.00 0.00 

141 1 255.38  6 6 6 6 6 6 0 0 0 0 0 0.00 0.00 

151 0 102.46  3 4 4 3 4 4  0 -1  0 -0.33 -34.15 

161 0 153.27  3 4 4 4 4 4  0 0 0 0 0.00 0.00 
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APPENDIX I: BRIDGE SYSTEMATIC PREVENTIVE MAINTENANCE PROGRAM PROTOCOL 

 
The letter of agreement and the first two pages of the document are presented next.  The 
complete document is included in the attached CD.   
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APPENDIX J: STANDARD OPERATION PROCEDURE FOR BRIDGE PROJECT PRIORITIZATION 

 
The document’s cover, index, and executive summary are presented next.  The complete 
document is included in the attached CD.   
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APPENDIX K: EXTREME WEATHER DATA TABULATION 

 
An example of the database is next.  The complete database is included in the attached 
CD.  This database was used to determine which locations have had damages due 
declared emergencies in more than one occasion. 
 

Si
te

 

Ev
e

n
t 

Y
ea

r 

Ev
e

n
t 

St
ar

t 
D

a
te

 

Ev
e

n
t 

D
u

ra
ti

o
n

 

M
ai

n
 E

ve
n

t 
Ty

p
e 

M
u

n
ic

ip
al

it
y 

R
o

ad
 N

am
e 

C
la

ss
 

R
o

ad
 N

am
e 

o
r 

N
u

m
b

er
 

R
o

ad
 S

ys
te

m
 

Fr
o

m
 K

M
 

To
 K

M
 

A
ss

et
 T

yp
e 

D
a

m
ag

e 
Ty

p
e 

O
th

er
 D

am
ag

e 
D

e
sc

ri
p

ti
o

n
 

R
ep

ai
r 

N
at

ur
e 

R
ep

ai
r 

Ty
p

e 

1 2008 09/21/2008 2 
Heavy 
Rains 

San Juan PR- 3 Non-NHS 99.20 99.20 
Road 

Segment 
 

Construction of 
retaining walls, 

pavement 
repair and other 

misc. work 

Repair 
Nature 

Repair 
Type 

1 2017 09/19/2017 1 Hurricane Yabucoa PR- 3 Non-NHS 99.20 99.20 
Road 

Segment 
Scour Road scour Permanent 

Repair 
Type 

2 2014 11/05/2014 13 
Heavy 
Rains 

Moca PR- 111 
NHS Non-
Interstate 

13.10 13.10 
Asset 
Type 

  Repair 
Nature 

Repair 
Type 

2 2017 09/19/2017 1 Hurricane Moca PR- 111 
NHS Non-
Interstate 

13.10 13.10 
Road 

Segment 
Scour 

Scouring at 
temporary 

Acrow bridge 

  

3 2014 08/22/2014 2 Storm Utua-do PR- 123 Non-NHS 42.00 47.00 
Road 

Segment 
Landslide 
over Asset 

Lanes partially 
closed due to 

landslide 

Repair 
Nature 

Repair 
Type 

3 2017 09/19/2017 1 Hurricane Adjuntas PR- 123 Non-NHS 42.00 42.00 
Road 

Segment 
Other 

Restore 
drainage 

structures 

  

4 2014 08/22/2014 2 Storm Ponce PR- 132 Non-NHS 19.40 19.40 
Road 

Segment 
Landslide 
over Asset 

The road is 
collapsing 

Repair 
Nature 

Repair 
Type 

4 2017 09/19/2017 1 Hurricane Ponce PR- 132 Non-NHS 19.40 19.40 
Road 

Segment 
 Slip rap   

 



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Appendices Page - 34 - 
 

APPENDIX L: UNIT COSTS 

An example of the historical project cost database is next.  The complete database is included in the attached CD.   
 
Recent 

 
 
History 

 
 
 
Representative unit cost details are presented next. 
 

Num

Longitud 

(Kms) Num. AC

Num. 

Subasta Municipios Descripción

Ayuda 

Federal Estimado F. Anuncio F. Subasta Contratista Monto F. Adjudicación Ejecutado F. Comienzo F. Terminación Dias

1 17.20 014979 P-16-07 Villalba

Juana Díaz

Rehabilitación del Pavimento 

Carretera PR-149, Villalba - Juana 

Díaz, Desde Kilómetro: 57.20 

Hasta Kilómetro:  74.40

MP-149(18) $5,500,000.00 12-Oct-15 3-Nov-15 Super Asphalt 

Pavement 

Corporation

$5,013,512.00 18-Apr-16 13-Jul-16 26-Jul-16 20-Jul-17 360

2 7.00 800505 P-16-08 Villalba Rehabilitación del Pavimento 

Carretera PR-151 Desde 

Kilómetro: 0.00 Hasta Kilómetro: 

7.00

MP-9999(229) $1,300,000.00 12-Oct-15 4-Nov-15 Super Asphalt 

Pavement 

Corporation

$1,271,937.00 3-Feb-16 29-Feb-16 10-Mar-16 6-Aug-16 150

3 5.70 071507 P-16-09 Cayey Rehabilitacion Pavimento PR-715 

Kms 0.00 a 5.70

MP-715(1) $1,140,000.00 12-Oct-15 5-Nov-15 Super Asphalt 

Pavement 

Corporation

$1,096,742.00 3-Feb-16 29-Feb-16 10-Mar-16 6-Aug-16 150

4 5.10 200285 P-16-13 Toa Baja

Dorado

Rehabilitación del Pavimento 

Carretera PR-2 Desde Kilómetro: 

22.00 Hasta Kilómetro: 27.10

MP-2(71) $2,800,000.00 19-Oct-15 13-Nov-15 C.J.O. 

Construction 

Corp.

$2,443,000.00 10-Mar-16 13-Apr-16 25-Apr-16 21-Oct-16 180

5 6.20 001869 P-16-15 San Juan Rehabilitación del Pavimento 

Carretera PR-18 Desde Kilómetro: 

0.00 Hasta Kilómetro: 6.20

MP-18(13) $5,140,000.00 26-Oct-15 22-Dec-15 Desarrolladora 

JA, Inc.

$4,283,928.00 28-Apr-16 24-May-16 3-Jun-16 28-May-17 360

6 7.60 070406 P-16-16 Coamo

Peñuelas

Rehabilitación Pavimento PR-704, 

Desde Kilómetro: 3.50 Hasta 

Kilómetro: 6.40, Coamo y PR-132 

Desde Kilómetro: 5.40 Hasta 

Kilómetro: 10.10, Peñuelas

MP-9999(233) $2,480,000.00 26-Oct-15 18-Nov-15 Constructora I. 

Melendez LLC

$2,252,000.00 3-Feb-16 29-Feb-16 11-Mar-16 3-Feb-17 330

SPECIFICATION CODE ITM NAME PROYECT NUM PROYECT NAME START DATE MUNICIPALITY CONTRACTOR QUANTITY UNIT UNIT PRICE

636-589 ½ inch Air Vent And Vaccum Release Valve                    075206 Rehab Y Mitig Socavacion P/S Qda Jacana Num 672             30-Dec-2016 Arroyo                        Obratec Contratista General Inc         2.000 Ea    $665.00

612-309 1 1/2 Inch Galvanized Steel Conduit                         520123 Preservacion Del P/S PR-172 Num 909 Autopista Luis A. Ferre 29-Sep-2016 Caguas                        Del Valle Group SP                      140.000 LnM   $56.35

612-050 1 in. Galvanized Steel Conduit                              800470 Reemplazo P/S PR-189 Num 982                                29-Sep-2016 Gurabo                        Constructora Santiago II Corp           500.000 LnM   $10.00

636-581 1 inch diameter Ball Valve                                  012324 Correcion De Deslizamiento                                  19-Sep-2016 Adjuntas                      Obratec Contratista General, Inc        4.000 Ea    $106.00

636-072 1" Air Vent                                                 010161 Extension A La Avenida Caridad Del Cobre                    01-Sep-2016 Bayamon                       Constructora Santiago II Corp           3.000 Ea    $400.00

636-311 1" PVC Pipe SCH 40                                          012324 Correcion De Deslizamiento                                  19-Sep-2016 Adjuntas                      Obratec Contratista General, Inc        185.000 LnM   $6.00

636-124 1/2 inch Air Vent                                           802271 Reemplazo Puente Num 178 Quebrada Toita                     17-Jun-2016 Cayey                         Tamrio, Inc.                            2.000 Ea    $350.00

636-270 10 inch Ductile Iron Pipe Class 350                         061511 Reemplazo P/S Rio Toro Negro Num 599 PR-615 Km 4.05 Bo. Poza 09-Nov-2016 Ciales                        Constructora Hartmann SE                239.000 LnM   $210.00

636-050 10" Gate Valve                                              061511 Reemplazo P/S Rio Toro Negro Num 599 PR-615 Km 4.05 Bo. Poza 09-Nov-2016 Ciales                        Constructora Hartmann SE                3.000 Ea    $2,100.00

605-096 12 inch Corrugated PE Pipe Underdrain Non Perforated        010161 Extension A La Avenida Caridad Del Cobre                    01-Sep-2016 Bayamon                       Constructora Santiago II Corp           23.000 LnM   $90.00

605-095 12 inch Corrugated PE Pipe Underdrain Perforated            010161 Extension A La Avenida Caridad Del Cobre                    01-Sep-2016 Bayamon                       Constructora Santiago II Corp           63.000 LnM   $150.00

636-279 12 inch Ductile Iron Pipe Class 350                         010161 Extension A La Avenida Caridad Del Cobre                    01-Sep-2016 Bayamon                       Constructora Santiago II Corp           223.000 LnM   $180.00
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151 1 LS Mobilization (10%) 15,470.00 15,470.00

403 294 CuM Cold Milling Bituminous Concrete 

Pavement (0.05 Mt.Th.)

57.00 16,758.00

638 1 LS/Miles Maintenance and Protection of Traffic 33,300.00 33,300.00

964 781 Ton Warm Mix Asphalt Pavement Superpave 

Mix (SPS) (0.05 Mt.Th.)

134.00 104,654.00

- - - - - - - - - - - - - - - 

Sub-Total 170,182.00

15% Engineering and Contingencies 25,527.30

= = = = = = = = = = = = 

TOTAL  (Cost per Lane-Miles) 195,709.30$  

151 1 LS Mobilization (10%) 32,330.00 32,330.00

403 746 CuM Cold Milling Bituminous Concrete 

Pavement (0.127 Mt.Th.)

57.00 42,522.00

638 1 LS/Miles Maintenance and Protection of Traffic 33,300.00 33,300.00

964 781 Ton Warm Mix Asphalt Pavement Superpave 

Mix (SPS) (0.05 Mt.Th.)

134.00 104,654.00

964 1171 Ton Warm Mix Asphalt Pavement Superpave 

Mix (SPB) (0.075 Mt.Th.)

122.00 142,862.00

Sub-Total 355,668.00

15% Engineering and Contingencies 53,350.20

TOTAL  (Cost per Lane-Miles) 409,018.20$  

151 1 LS Mobilization (10%) 50,010.00 50,010.00

403 1175 CuM Cold Milling Bituminous Concrete 

Pavement (0.20 Mt.Th.)

57.00 66,975.00

638 1 LS/Miles Maintenance and Protection of Traffic 33,300.00 33,300.00

964 781 Ton Warm Mix Asphalt Pavement Superpave 

Mix (SPS) (0.05 Mt.Th.)

134.00 104,654.00

964 2343 Ton Warm Mix Asphalt Pavement Superpave 

Mix (SPB) (0.15 Mt.Th.)

126.00 295,218.00

Sub-Total 550,157.00

15% Engineering and Contingencies 82,523.55

TOTAL  (Cost per Lane-Miles) 632,680.55$  

Replacement

151 1 LS Mobilization (10%) 51,120.00 51,120.00

402 1175 CuM Full Depth Removal of Bituminous Conc. 

Pavement

39.40 46,295.00

402 882 CuM Replacement Aggregate Base Course 
(0.15 Mt.Th.)

36.00 31,752.00

638 1 LS/Miles Maintenance and Protection of Traffic 33,300.00 33,300.00

964 781 Ton Warm Mix Asphalt Pavement Superpave 

Mix (SPS) (0.05 Mt.Th.)

134.00 104,654.00

964 2343 Ton Warm Mix Asphalt Pavement Superpave 

Mix (SPB) (0.15 Mt.Th.)

126.00 295,218.00

Sub-Total 562,339.00

15% Engineering and Contingencies 84,350.85

TOTAL  (Cost per Lane-Miles) 646,689.85$  

C Major Rehabilitation

D

Interstate Asphalt

A Preservation - Cold Milling & Overlay

Minor RehabilitationB
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151 1 LS Mobilization (10%) 15,120.00 $15,120.00

401-011 781 Ton Hot Plant-Mix Bituminous Pavement Mix S(75)(12) (0.05 Mt.Th.) 129.50 $101,139.50

403-001 294 CuM Cold Milling Bituminous Concrete Pavement (0.05 Mt.Th.) 57.00 $16,758.00

638 1 LS/Miles Maintenance and Protection of Traffic 33,300.00 $33,300.00

Sub-Total $166,317.50

15% Engineering and Contingencies $24,947.63

TOTAL (Cost per Lane-Miles) $191,265.13

151 1 LS Mobilization (10%) 26,640.00 $26,640.00

401-011 781 Ton Hot Plant-Mix Bituminous Pavement Mix S(75)(12) (0.05 Mt.Th.) 129.50 $101,139.50

401-012 781 Ton Hot Plant-Mix Bituminous Pavement Mix B(75)(1) (0.05 Mt.Th.) 126.00 $98,406.00

403-001 588 CuM Cold Milling Bituminous Concrete Pavement (0.10 Mt.Th.) 57.00 $33,516.00

638 1 LS/Miles Maintenance and Protection of Traffic 33,300.00 $33,300.00

Sub-Total $293,001.50

15% Engineering and Contingencies $43,950.23

TOTAL (Cost per Lane-Miles) $336,951.73

151 1 LS Mobilization (10%) 50,770.00 $50,770.00

401-011 781 Ton Hot Plant-Mix Bituminous Pavement Mix S(75)(12) ) (0.05 Mt.Th.) 129.50 $101,139.50

401-012 2,343 Ton Hot Plant-Mix Bituminous Pavement Mix B(75)(1) (0.15 Mt.Th.) 126.00 $295,218.00

402 1,175 CuM Full Depth Removal of Bituminous Conc. Pavement 39.40 $46,295.00

402 882 CuM Replacement Aggregate Base Course (0.15 Mt.Th.) 36.00 $31,752.00

638 1 LS/Miles Maintenance and Protection of Traffic 33,300.00 $33,300.00

Sub-Total $558,474.50

15% Engineering and Contingencies $83,771.18

TOTAL (Cost per Lane-Miles) $642,245.68

2.00

Rehabilitation 1.58

151 1 LS Mobilization (10%) 38,420.00 $38,420.00

401-011 781 Ton Hot Plant-Mix Bituminous Pavement Mix S(75)(12) (0.05 Mt.Th.) 129.50 $101,139.50

401-012 1,563 Ton Hot Plant-Mix Bituminous Pavement Mix B(75)(1) (0.15 Mt.Th.) 126.00 $196,938.00

403-001 926 CuM Cold Milling Bituminous Concrete Pavement (0.10 Mt.Th.) 57.00 $52,782.00

638 1 LS/Miles Maintenance and Protection of Traffic 33,300.00 $33,300.00

Sub-Total $422,579.50

15% Engineering and Contingencies $63,386.93

TOTAL (Cost per Lane-Miles) $485,966.43

C

ApproximationB2

Cold Milling & Overlay

Rehabilitation

Replacement

NHS Asphalt Pavement

A

B



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Appendices Page - 37 - 
 

 

A

151 1 LS Mobilization (10%) 33,860.00 $33,860.00

Seal Joints $0.00

507-001 1784 LnM Sealing of PCC Pavement Joint 7.00 $12,488.00

507-002 1610 LnM Sealing of  Pavement/Shoulder 

Joint

8.00 $12,880.00

Slab Repair $0.00

504-001 705 SqM Partial Depth Patching-Portland 

Cement Conc. Pavt. (Assumed 12% 

of Total Area)

391.00 $275,655.00

506-001 846 SqM Grind Concrete Pavement 5.00 $4,230.00

638 1 LS/Miles Maintenance and Protection of 

Traffic

33,300.00 $33,300.00

Sub-Total $372,413.00

15% Engineering and Contingencies $55,861.95

TOTAL  (Cost per Lane-Miles) $428,274.95

B

151 1 LS Mobilization (10%) 48,690.00 $48,690.00

509-002 5875 SqM Cracking, Reseating and Cleaning 

Conc. Pavt.

60.00 $352,500.00

401-011 781 Ton
Hot Plant-Mix Bituminous Pavement 

Mix S(75)(12) (0.05 Mt.Th.)

129.50 $101,139.50

638 1 LS/Miles Maintenance and Protection of 

Traffic

33,300.00 $33,300.00

- - - - - - - - - - - - - - - - - 

Sub-Total $535,629.50

15% Engineering and Contingencies $80,344.43

= = = = = = = = = = = = = 

TOTAL  (Cost per Lane-Miles) $615,973.93

151 1 LS Mobilization (10%) 45,760.00 $45,760.00

507-001 2171 LnM Sealing of PCC Pavement Joint and 

Cracks

7.00 $15,197.00

507-002 1610 LnM

Sealing of  Pavement/Shoulder Joint

8.00 $12,880.00

504-001 705 SqM Partial Depth Patching-Portland 

Cement Conc. Pavt. (Assumed 12% of 

Total Area)

391.00 $275,655.00

505-001 1200 Each New Dowels 76.00 $91,200.00

506-001 5875 SqM Grind Concrete Pavement 5.00 $29,375.00

638 1 LS/Miles Maintenance and Protection of 

Traffic

33,300.00 $33,300.00

Sub-Total $503,367.00

15% Engineering and Contingencies $75,505.05

TOTAL  (Cost per Lane-Miles) $578,872.05

151 1 LS Mobilization (10%) 81,710.00 $81,710.00

Replacement - Concrete $0.00

503-001 5875 SqM Removal of Portland Cement 

Concrete Pavement

26.00 $152,750.00

503-003 882 CuM Replacement Aggregate Base 

Course (0.15 Mt.Th.)

36.00 $31,752.00

503-010 5875 SqM PCC Slab Replacement (Acc. 

Strength) (0.25 Mt.Th.)

102.00 $599,250.00

638 1 LS/Miles Maintenance and Protection of 

Traffic

33,300.00 $33,300.00

Sub-Total $898,762.00

15% Engineering and Contingencies $134,814.30

TOTAL  (Cost per Lane-Miles) $1,033,576.30

ReplacementC

18

    17

 15&16

9

14

Concrete

Preservation

Rehabilitation

Alternate A - Rubblization & Overlay

Alternate B - Rehabilitation - Concrete 
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151 1.00 LS Mobilization (10%) 10,520.00 $10,520.00

401-011 641.00 Ton Hot Plant-Mix Bituminous Pavement Mix S(75)(12) (0.05 Mt.Th.) 129.50 $83,009.50

403-001 242.00 CuM Cold Milling Bituminous Concrete Pavement (0.05 Mt.Th.) 57.00 $13,794.00

638 1.00 LS/Miles Maintenance and Protection of Traffic 8,400.00 $8,400.00

Sub-Total $115,723.50

15% Engineering and Contingencies $17,358.53

TOTAL (Cost per  Lane-Miles) $133,082.03

151 1.00 LS Mobilization (10%) 19,980.00 $19,980.00

401-011 641.00 Ton Hot Plant-Mix Bituminous Pavement Mix S(75)(12) (0.05 Mt.Th.) 129.50 $83,009.50

401-012 641.00 Ton Hot Plant-Mix Bituminous Pavement Mix B(75)(1) (0.05 Mt.Th.) 126.00 $80,766.00

403-001 484.00 CuM Cold Milling Bituminous Concrete Pavement (0.10 Mt.Th.) 57.00 $27,588.00

638 1.00 LS/Miles Maintenance and Protection of Traffic 8,400.00 $8,400.00

Sub-Total $219,743.50

15% Engineering and Contingencies $32,961.53

TOTAL (Cost per Lane-Miles) $252,705.03

151 1.00 LS Mobilization (10%) 29,630.00 $29,630.00

401-011 641.00 Ton Hot Plant-Mix Bituminous Pavement Mix S(75)(12) (0.05 Mt.Th.) 129.50 $83,009.50

401-012 1,282.00 Ton Hot Plant-Mix Bituminous Pavement Mix B(75)(1) (0.05 Mt.Th.) 126.00 $161,532.00

403-001 759.88 CuM Cold Milling Bituminous Concrete Pavement (0.10 Mt.Th.) 57.00 $43,313.16

638 1.00 LS/Miles Maintenance and Protection of Traffic 8,400.00 $8,400.00

Sub-Total $325,884.66

15% Engineering and Contingencies $48,882.70

TOTAL (Cost per Lane-Miles) $374,767.36

151 1.00 LS Mobilization (10%) 39,780.00 $39,780.00

401-011 641.00 Ton Hot Plant-Mix Bituminous Pavement Mix S(75)(12) ) (0.05 Mt.Th.) 129.50 $83,009.50

401-012 1,923.00 Ton Hot Plant-Mix Bituminous Pavement Mix B(75)(1) (0.15 Mt.Th.) 126.00 $242,298.00

402 964.37 CuM Full Depth Removal of Bituminous Conc. Pavement 39.40 $37,996.28

402 723.90 CuM Replacement Aggregate Base Course (0.15 Mt.Th.) 36.00 $26,060.22

638 1.00 LS/Miles Maintenance and Protection of Traffic 8,400.00 $8,400.00

Sub-Total $437,544.00

15% Engineering and Contingencies $65,631.60

TOTAL (Cost per Lane-Miles) $503,175.60

ReplacementC

B2

Non NHS

Approximate

Rehabilitation (major)

Cold Milling & Overlay

Rehabilitation

A

B
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1 Total Replacement 3,500.00$                                      Type Area M 2̂ Factor

2 Slab Replacement 1,750.00$                                      "Small deck" 120 1.3

3 Superstructure Replacement 2,625.00$                                      "Average deck" 940 1

4 Scour Repair 880.00$                                         "Large deck" 3098 0.85

5 Mayor Scour Repair 1,170.00$                                      "Q-50" 338

6 Mayor Bridge Repair 1,320.00$                                      

7 Preservation (Type-1) 400.00$                                         

8 Preservation (Type-2) 1,300.00$                                      

9 Preservation (Type-3) 2,100.00$                                      

100 OK -$                                              

Bridge Cost ONLY

Average Cost per Squre Meter (11 

Bridges Sample)

Replace all superstructure, concrete slab 

0.20 Th. & Steel Beams $621.86

Replace all superstructure, concrete slab 

0.20 Th. & AASHTO Beams $727.34

Replace all superstructure, concrete slab 

0.15 Th. & Concrete Box Beams $1,098.73

Replace bridge deck,  concrete slab 0.20 

Th. over existing Beams $332.80

Bridge Deck Partial Patch and Repair $108.59

Mobilization 10%

MOT $33,300 / mi

Safety Devices $90,000 / lane mi

Structure Type Rating Strategy Code* Cost per Sq. meter

All <= 4 Replace a $3,150

Deck & Superstructure <= 6 Replace c $2,250

Deck <= 5 Replace b $1,200

Deck = 5 Rehabilitation 1 d $1,200

Deck = 6 Rehabilitation 2 g $600

Deck >= 7 Preservation j $150

Super = 5 Rehabilitation 1 e $600

Super = 6 Rehabilitation 2 h $400

Super >= 7 Preservation k $125

Substructure = 6 Rehabilitation 2 i $400

Substructure = 5 Rehabilitation 1 f $600

Substructure >= 7 Preservation l $125

Deck Superstructure Substructure Culvert

Replacement $1,200.00 $1,050.00 $900.00 $800.00

Major Rehabilitation $1,200.00 $600.00 $600.00 $600.00

Minor Rehabilitation $600.00 $400.00 $400.00 $400.00

Preservation $150.00 $125.00 $125.00 $125.00

No Immediate Action $0.00 $0.00 $0.00 $0.00

Construction Unit Price for Programing Proposes

Treatment
Average Cost per Square Meter

Bridges
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APPENDIX M: INVESTMENT STRATEGIES CALCULATION PROCESS 

 

L. Appendix 

1. Investment Calculation Process 

 
1.1. Identify Programmed Projects 

 
Information regarding the available programs and corresponding projects were compiled.  
The first step was to identify the segments and bridges that are going to be treated.  The 
subsections next describe the programs, the format of the information, and the difficulties 
found to gather necessary data from them together with the corresponding assumptions.   
 

1.1.1. STIP 

 
This is the State Transportation Improvement Program, main project program of PRHTA.  
It contains mostly projects related to regular federal funds, earmarked, Accelerated 
Highway Reconstruction Program (AHRP), among others.  This information is compiled 
in Excel files; however, they are prepared for presentation purposes and can’t be used 
as a form of database.  The projects had to be identified by observation and re-written in 
a database form.  It contains information about the general type of project to be 
performed; however, it is not clear for all the projects.  For example, there is a category 
for pavements named “Rehabilitation and Reconstruction”, so the projects under that 
category may include either types of treatments or both.  For purposes of the analysis, 
major rehabilitation was presumed for most, unless most of the segment was in fair or 
good condition, where minor rehabilitation was presumed.  The STIP tables indicate the 
segment or bridge to be treated but doesn’t indicate the number of lane miles, the bridge 
area, or the system where the segments or bridges belongs to.  Therefore, it had to be 
cross-referenced with the HPMS and NBI databases to identify the number of lanes, the 
bridge width and length, and the system.  Then, this information was added to the 
databases that were developed for this purpose. 
 

1.1.2. PEMOC 

 
The initials stands for Programa Estatal de Modernización de Carreteras or State 
Program for Highway Modernization.  This is a single time funded pavement 
reconstruction and rehabilitation program that is in effect from 2019 to 2021.  The 
information about this program is compiled in Excel files; however, they are prepared for 
presentation purposes and can’t be used as a form of database.  The way the information 
is provided presented several challenges.  Each project includes several segments of 
different roads from different systems and a lump sum investment is presented for the 
project.  Therefore, it is not clear the proportion of the investment corresponding to each 
segment or system.  In this case, it was presumed an investment per segment 
proportional to the lane miles, regardless of the system.  In addition, each project may 
have investment assigned in up to three years.  For the purpose of the analysis, it was 
presumed that the project would be completed by the last year and all investment was 
assigned also to that year.  The PEMOC information had to be re-written in a usable 
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database form and also to be crossed-checked with the HPMS database to determine the 
lanes and calculate lane miles, and to determine how much of that belongs to each road 
system. 
 

1.1.3. PEMAC 

 
Although the Abriendo Caminos initiative encompass three programs (seeAppendix 
Figure M 1), this name is commonly used for the PEMAC program.  For the purpose of 
this document, we are calling Abriendo Caminos the specific component of PEMAC, 
which are the initials for Programa Estatal para el Mantenimiento de Alta Calidad en 
Pavimentos or State Program for the Maintenance of High-Quality Pavement.  This is a 
single time funded pavement preservation and maintenance program that is in effect from 
2019 to 2020.  The information about this program is compiled in Excel files; however, 
they are prepared for presentation purposes and can’t be used as a form of database.  
For some segments, the information includes different line items with different treatments 
and costs for the same segments.  The repeated segments may imply one or several of 
the following, but is not specified which one: separated per direction, different alternatives, 
separation of pavement marking from other treatments.  For the purpose of this analysis, 
the cheapest option was presumed.  Also, all the projects were presumed to be 
preservation ones.  The Abriendo Caminos information had to be re-written in a usable 
database form and also to be crossed-checked with the HPMS database to determine the 
lanes and calculate lane miles, and to determine how much of that belongs to each road 
system.  Abriendo Caminos had projects in roads that are not part of the HPMS (this 
TAMP scope), so they were taken out for purposes of analysis.  The PEMOC component 
of Abriendo Caminos is considered separately, as shown in section 1.1.2.  The AHRP 
component projects are federally funded and already included in the STIP, shown in 
section 1.1.1. 

 
http://act.dtop.pr.gov/index.php/abriendo-caminos/ 

APPENDIX FIGURE M 1: ABRIENDO CAMINOS 

  

http://act.dtop.pr.gov/index.php/abriendo-caminos/
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1.1.4. Metropistas 

 
These are the projects that are executed by the PRHTA’s PR-22 and PR-5 
concessionaire Autopistas Metropolitanas de Puerto Rico, LLC or Metropistas 
(commercial name).  The information provided includes the specific segments and 
bridges, treatments, completion year, and expected condition after treatment.  This 
doesn’t include the investment amounts.  The investment amounts are disclosed through 
their Capital Investment Plan (CIP); however, the updated one wasn’t available at the 
moment of this analysis.  For purposes of the analysis, an older version of their CIP 
(2016), which covers years 2017 to 2026.  Note that this CIP was prepared before 
hurricane María, so the priorities probably changed. 
 

1.1.5. Bridge Replacement 

 
A bridge replacement initiative also was developed, and they generated a list of eleven 
projects.  Out of those projects, five were already on the STIP under the category of 
Replacement, Rehabilitation, Critical Bridges.  Only the six projects that were not in the 
STIP were added for the analysis.  Those in the STIP were considered as indicated on 
the STIP.  These projects were considered to be completed by the end of 2019. 
 

1.1.6. Deck Replacement 

 
A bridge deck replacement initiative also was developed, and they generated a list of 
eighteen projects.  Out of those projects, twelve were already on the STIP under the 
category of Replacement, Rehabilitation, Critical Bridges.  Only the six projects that were 
not in the STIP were added for the analysis.  Those in the STIP were considered as 
indicated on the STIP.  These projects were considered to be completed by the end of 
2019. 
 

1.1.7. Initial TAMP Bridges 

 
An initiative was developed to address treatments and areas following the 
recommendations of the Initial TAMP.  This list includes 86 bridges, of which 45 were 
already on the STIP.  Only the 41 that were not in the STIP were added for the analysis.  
Those in the STIP were considered as indicated on the STIP.  They included a mix of 
treatments such as slab preservation, deck replacement, bridge replacement, 
superstructure replacement, among others.  The list had assigned these projects to years 
2020 to 2023 and 2028. 
 

1.1.8. Recommendations 

 
As indicated in the previous subsections, the way the information is currently gathered 
doesn’t allow for exact determination of lane miles and area to be impacted, the specific 
type of treatment, and the corresponding amounts per highway system.  The information 
is collected for presentation purposes and is not usable as a database.  It is recommended 
that all concerning parties adopt a process for data maintenance that can be used for 
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calculations.  This is especially important if pavement and bridge management software 
are going to be implemented, as they will need that data to function.  Also, this will allow 
quick re-calculations on real time whenever a program change is warranted. 
 
2. Process for Developing the Preferred Pavement Investment Strategy 

 
2.1. Determination of Needs 

 
2.1.1. Base condition - Based on the best available data, base condition was 

estimated.  It is shown in Appendix Table M 1.  Information used was from 

2017 PathRunner.  Please refer to Chaper 2 for more information.  As data 

was collected for a portion of the universe, the following was presumed:  

a. For NHS, the non-measured or those with incomplete data were 
presumed to be in Poor condition.   

b. For Non-NHS, the non-measured or those with incomplete data were 
presumed to be distributed in the same manner as the measured. 

 

APPENDIX TABLE M 1: BASE CONDITION 

Expected Condition Proportion per Year 
BASE 

2017 

Interstate 

Good 10.8% 

Fair to Good 24.8% 

Fair - Fair 28.7% 

Fair to Poor 19.0% 

Poor 16.7% 

Total 100.0% 

NHS Non-Interstate 

Good 2.2% 

Fair to Good 7.5% 

Fair - Fair 42.3% 

Fair to Poor 17.7% 

Poor 30.3% 

Total 100.0% 

Non-NHS 

Good 2.2% 

Fair to Good 27.8% 

Fair - Fair 48.2% 

Fair to Poor 14.0% 

Poor 7.9% 

Total 100.0% 

 
 

2.1.2. Required treatments – Based on the matrix shown in Appendix Table M 2 
and the treatment definitions and unit costs shown in Appendix Table M 3, 
treatment needs were calculated for each 0.1 mile of pavement data. Please 
refer to Chapter 2 for more details. Needs results are shown in Appendix 
Table M 4.  
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APPENDIX TABLE M 2: TREATMENT MATRIX 

    RU/FA 

    G F1 F3 P G F1 F3 P G F1 F3 P G F1 F3 P G F1 F3 P 

IRI 

G                                         

F1                                         

F2                                         

F3                                         

P                                         

    G G G G F1 F1 F1 F1 F2 F2 F2 F2 F3 F3 F3 F3 P P P P 

    CR 

 

APPENDIX TABLE M 3: TREATMENTS AND UNIT COSTS 

Adopted Treatment Unit  Costs 

Asphalt & Other Description 
Base Unit Cost 

Interstate 
NHS (Non-
Interstate) 

Non-NHS 

Preservation 2-in Cold Milling & Overlay $195,709.30 $161,124.20 $133,082.03 

Minor Rehabilitation 5-in Cold Milling & Overlay $409,018.20 $379,067.60 $312,161.18 

Major Rehabilitation 
Full Depth (8-in) Cold Milling & 
Overlay  

$632,680.55 $444,195.55 $365,690.23 

Reconstruction 
Full Depth (8-in) + 6-in Base 
Replacement 

$646,689.85 $464,712.01 $382,539.57 

Concrete Description 
Base Unit Cost 

Interstate 
NHS (Non-
Interstate) 

Non-NHS 

Preservation Joint Sealing & Slab Repair $428,274.95 $398,294.45 $333,992.20 

Rehabilitation 
Joint & Crack Sealing, Partial 
Depth Patching, New Dowels, 
Grinding 

$578,872.05 $548,891.55 $454,921.60 

Rubblization & 
Overlay 

Rubblization & Overlay $620,429.60 $585,833.00 $482,079.43 

Reconstruction 
6-in Base Replacement, Slab 
Replacement 

$1,033,576.3
0 

$1,003,595.80 $825,341.20 
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APPENDIX TABLE M 4: RESULTING NEEDS 

Base Condition Needs as per Adopted Treatment Matrix and Unit Costs 

System Surface Treatment Lane Miles (Extrapolation) Estimated Cost 

INT 

Asphalt Preservation 143.69 $28,122,447.75 

Asphalt Minor Rehabilitation 14.58 $5,964,761.65 

Asphalt Major Rehabilitation 123.09 $77,878,481.40 

Asphalt Reconstruction 15.10 $9,767,271.15 

Concrete Preservation 48.61 $20,819,720.43 

Concrete Minor Rehabilitation 21.21 $12,278,280.85 

Concrete Major Rehabilitation 107.71 $66,826,814.06 

Concrete Reconstruction 184.37 $190,559,614.38 

Total 658.38 $412,217,391.67 

NHS 

Asphalt Preservation 636.27 $102,518,264.46 

Asphalt Minor Rehabilitation 9.52 $3,610,413.67 

Asphalt Major Rehabilitation 396.22 $176,000,495.49 

Asphalt Reconstruction 94.39 $43,864,363.78 

Concrete Preservation 14.97 $5,964,015.57 

Concrete Minor Rehabilitation 1.91 $1,050,345.39 

Concrete Major Rehabilitation 37.77 $22,125,192.30 

Concrete Reconstruction 62.04 $62,262,713.62 

Total 1,253.10 $417,395,804.27 

Other 

Asphalt Preservation 2,325.86 $309,530,363.50 

Asphalt Minor Rehabilitation 247.47 $77,250,182.63 

Asphalt Major Rehabilitation 1,317.70 $481,868,984.97 

Asphalt Reconstruction 361.78 $138,394,141.44 

Concrete Preservation 18.15 $6,060,779.30 

Concrete Minor Rehabilitation 13.55 $6,163,831.46 

Concrete Major Rehabilitation 29.29 $14,118,570.79 

Concrete Reconstruction 88.24 $72,828,760.67 

Total 4,402.03 $1,106,215,614.77 

Grand Total 6,313.51 $1,935,828,810.71 

 
 

2.1.2. Cost of treatments per condition – Based on the costs per treatment, an 

average lane mile cost per condition was determined.  They are shown in 

Appendix Table M 5.  The average unit costs per condition were used to 

determine the amount of lane miles to treat per condition based on available 

budget per year. 
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APPENDIX TABLE M 5: NEEDS PER CONDITION 

Needs per Base 
Condition 

Condition Total Lane Miles Total Cost 
Ave. Unit 

Cost 

Interstate 

Good 0.00 $0.00 $0.00 

Fair to Good 0.00 $0.00 $0.00 

Fair - Fair 228.10 $67,185,210.67 $294,540.47 

Fair to Poor 253.90 $183,647,640.27 $723,305.63 

Poor 176.38 $161,384,540.73 $915,004.70 

NHS Non-
Interstate 

Good 0.00 $0.00 $0.00 

Fair to Good 0.00 $0.00 $0.00 

Fair - Fair 662.68 $113,143,039.10 $170,735.43 

Fair to Poor 391.66 $183,328,218.61 $468,082.72 

Poor 198.76 $120,924,546.57 $608,387.48 

Non-NHS 

Good 0.00 $0.00 $0.00 

Fair to Good 0.00 $0.00 $0.00 

Fair - Fair 2,605.03 $399,005,156.90 $153,167.44 

Fair to Poor 1,150.92 $430,128,836.20 $373,726.99 

Poor 646.08 $277,081,621.67 $428,862.57 

TOTAL 6,313.51 $1,935,828,810.71 $306,617.05 

 
 

2.2. Assess Programmed Projects 

 
2.2.1. Determine the surface type and existing condition the segments to be 

treated – To determine the condition, the segments had to be crossed-

referenced with the Pavement Condition database.  This was performed 

through observation and manual calculation because of the following: 

a. The segment delimitation between the databases didn’t match.   
b. The single road segments on projects contained several sub-segments 

within the Pavement Condition database.  Each may have sub-
segments in different conditions.   

c. Some project segments may start or end at the middle of a Pavement 
Condition database line item. 

d. Some project segments of sub-segments may have not been recorded 
on the Pavement Condition database. 

e. If the HPMS database had more length than the Pavement Condition 
one, the difference was presumed to be non-measured.  For NHS, the 
non-measured were presumed to be in Poor condition.  For Non-NHS, 
the non-measured were presumed to be distributed in the same manner 
as the measured. 

 
2.2.2. Determine the lane miles and investment per condition, treatment, and 

year – Based on the information from the different investment programs, lane 

miles and investment per condition, treatment, and year were calculated.  See 

lane miles per condition per year, system, and program in Appendix Table M 

6 and investment per treatment, system, year, and program in Appendix Table 

M 7.  
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APPENDIX TABLE M 6: LANE MILES PROGRAMMED 

Program System Condition 2019 2020 2021 2022 2023 Total 

Abriendo Caminos 

Interstate 

Good 34.12 10.28 0.00 0.00 0.00 44.40 

Fair to Good 112.13 28.09 0.00 0.00 0.00 140.21 

Fair - Fair 156.69 23.92 0.00 0.00 0.00 180.61 

Fair to Poor 88.76 13.08 0.00 0.00 0.00 101.84 

Poor 59.53 11.88 0.00 0.00 0.00 71.41 

Not Measured 0.00 0.00 0.00 0.00 0.00 0.00 

Total 451.23 87.24 0.00 0.00 0.00 538.47 

NHS Non-Interstate 

Good 34.93 0.87 0.00 0.00 0.00 35.81 

Fair to Good 91.51 8.75 0.00 0.00 0.00 100.26 

Fair - Fair 337.18 63.78 0.00 0.00 0.00 400.96 

Fair to Poor 118.46 24.44 0.00 0.00 0.00 142.89 

Poor 188.44 27.32 0.00 0.00 0.00 215.76 

Not Measured 0.00 0.00 0.00 0.00 0.00 0.00 

Total 770.52 125.16 0.00 0.00 0.00 895.67 

Non-NHS 

Good 4.20 0.00 0.00 0.00 0.00 4.20 

Fair to Good 23.01 15.80 0.00 0.00 0.00 38.81 

Fair - Fair 56.97 30.74 0.00 0.00 0.00 87.71 

Fair to Poor 15.62 10.60 0.00 0.00 0.00 26.23 

Poor 4.51 9.70 0.00 0.00 0.00 14.21 

Not Measured 180.91 743.05 0.00 0.00 0.00 923.96 

Total 285.22 809.88 0.00 0.00 0.00 1,095.11 

Total 1,506.97 1,022.28 0.00 0.00 0.00 2,529.25 

Metropistas 

Interstate 

Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair to Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair - Fair 1.20 0.00 0.00 0.00 0.00 1.20 

Fair to Poor 0.00 0.00 0.00 0.00 0.00 0.00 

Poor 0.00 0.00 0.00 0.00 0.00 0.00 

Not Measured 0.00 0.00 0.00 0.00 0.00 0.00 

Total 1.20 0.00 0.00 0.00 0.00 1.20 

NHS Non-Interstate 

Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair to Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair - Fair 0.00 0.00 0.00 0.00 0.00 0.00 

Fair to Poor 0.00 0.00 0.00 0.00 0.00 0.00 

Poor 0.00 0.00 0.00 0.00 0.00 0.00 

Not Measured 0.00 0.00 0.00 0.00 0.00 0.00 

Total 0.00 0.00 0.00 0.00 0.00 0.00 

Non-NHS 

Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair to Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair - Fair 0.00 0.00 0.00 0.00 0.00 0.00 

Fair to Poor 0.00 0.00 0.00 0.00 0.00 0.00 

Poor 0.00 0.00 0.00 0.00 0.00 0.00 

Not Measured 0.00 0.00 0.00 0.00 0.00 0.00 

Total 0.00 0.00 0.00 0.00 0.00 0.00 

Total 1.20 0.00 0.00 0.00 0.00 1.20 
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Program System Condition 2019 2020 2021 2022 2023 Total 

PEMOC 

Interstate 

Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair to Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair - Fair 0.00 0.40 0.00 0.00 0.00 0.40 

Fair to Poor 0.00 2.23 0.00 0.00 0.00 2.23 

Poor 0.00 1.60 0.00 0.00 0.00 1.60 

Not Measured 0.00 0.00 0.00 0.00 0.00 0.00 

Total 0.00 4.23 0.00 0.00 0.00 4.23 

NHS Non-Interstate 

Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair to Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair - Fair 0.00 4.89 0.00 0.00 0.00 4.89 

Fair to Poor 0.00 2.40 0.00 0.00 0.00 2.40 

Poor 0.00 0.00 0.00 0.00 0.00 0.00 

Not Measured 0.00 0.91 4.97 0.00 0.00 5.88 

Total 0.00 8.19 4.97 0.00 0.00 13.16 

Non-NHS 

Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair to Good 0.00 2.40 0.20 0.00 0.00 2.60 

Fair - Fair 0.00 6.40 6.26 0.00 0.00 12.66 

Fair to Poor 0.00 3.24 2.20 0.00 0.00 5.44 

Poor 0.00 2.90 0.40 0.00 0.00 3.30 

Not Measured 0.00 134.78 80.06 0.00 0.00 214.84 

Total 0.00 149.73 89.12 0.00 0.00 238.85 

Total 0.00 162.15 94.09 0.00 0.00 256.24 

STIP 

Interstate 

Good 3.60 0.80 0.00 1.59 0.00 5.99 

Fair to Good 10.00 3.70 0.00 2.57 0.00 16.27 

Fair - Fair 28.02 4.13 2.89 3.20 0.00 38.23 

Fair to Poor 7.37 9.60 5.09 10.30 0.00 32.36 

Poor 18.24 13.74 13.20 20.60 0.00 65.77 

Not Measured 0.00 0.00 0.05 0.13 0.00 0.17 

Total 67.23 31.96 21.23 38.39 0.00 158.80 

NHS Non-Interstate 

Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair to Good 19.82 2.56 4.51 1.06 3.30 31.24 

Fair - Fair 13.77 17.67 38.93 15.36 21.77 107.49 

Fair to Poor 10.90 3.85 30.08 6.90 2.00 53.73 

Poor 8.10 20.13 13.12 1.54 0.40 43.28 

Not Measured 8.63 41.64 5.69 4.10 0.62 60.68 

Total 61.22 85.85 92.32 28.96 28.09 296.43 

Non-NHS 

Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair to Good 0.00 0.00 0.00 0.00 0.00 0.00 

Fair - Fair 0.20 0.00 0.00 0.00 0.00 0.20 

Fair to Poor 0.00 0.00 0.00 0.00 0.00 0.00 

Poor 0.00 0.00 0.00 0.00 0.00 0.00 

Not Measured 44.66 0.00 0.00 122.29 26.84 193.78 

Total 44.86 0.00 0.00 122.29 26.84 193.98 

Total 173.30 117.81 113.55 189.63 54.93 649.22 

TOTAL 1,681.47 1,302.24 207.64 189.63 54.93 3,435.91 
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APPENDIX TABLE M 7: PROGRAMMED INVESTMENT PER TREATMENT, YEAR, SYSTEM, AND 

PROGRAM 

Programmed Investment per Treatment 

Program System Treatment 2,019 2,020 2,021 2,022 2,023 Total 

Abriendo 
Caminos  

Interstate 

Preservation 9,064,446 3,334,500    12,398,946 

Minor 
Rehabilitation 

     0 

Major 
Rehabilitation 

     0 

Reconstruction      0 

Total 9,064,446 3,334,500 0 0 0 12,398,946 

NHS 

Preservation 15,997,474 5,814,950    21,812,424 

Minor 

Rehabilitation 
     0 

Major 
Rehabilitation 

     0 

Reconstruction      0 

Total 15,997,474 5,814,950 0 0 0 21,812,424 

Non-NHS 

Preservation 17,430,121 59,891,800    77,321,921 

Minor 
Rehabilitation 

     0 

Major 
Rehabilitation 

     0 

Reconstruction      0 

Total 17,430,121 59,891,800 0 0 0 77,321,921 

Total  
42,492,041 69,041,250 0 0 0 111,533,291 

Metropistas 

Interstate 

Preservation 4,292,067     4,292,067 

Minor 
Rehabilitation 

 
    0 

Major 

Rehabilitation 
 
    0 

Reconstruction      0 

Total 4,292,067 0 0 0 0 4,292,067 

NHS 

Preservation      0 

Minor 

Rehabilitation 
 
    0 

Major 
Rehabilitation 

 
    0 

Reconstruction      0 

Total 0 0 0 0 0 0 

Non-NHS 

Preservation      0 

Minor 

Rehabilitation 
 
    0 

Major 
Rehabilitation 

 
    0 

Reconstruction      0 

Total 0 0 0 0 0 0 

Total 4,292,067 0 0 0 0 4,292,067 

PEMOC Interstate 

Preservation      0 

Minor 
Rehabilitation 

   
  0 

Major 
Rehabilitation 

 816,067  
  816,067 

Reconstruction      0 

Total 0 816,067 0 0 0 816,067 
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Programmed Investment per Treatment 

Program System Treatment 2,019 2,020 2,021 2,022 2,023 Total 

NHS 

Preservation      0 

Minor 
Rehabilitation 

   
  0 

Major 
Rehabilitation 

 1,615,761 713,348 
  2,329,110 

Reconstruction      0 

Total 0 1,615,761 713,348 0 0 2,329,110 

Non-NHS 

Preservation      0 

Minor 
Rehabilitation 

   
  0 

Major 

Rehabilitation 
 23,971,223 13,905,811 

  37,877,034 

Reconstruction      0 

Total 0 23,971,223 13,905,811 0 0 37,877,034 

Total  
0 26,403,052 14,619,159   41,022,211 

STIP 

Interstate 

Preservation 4,490,787     4,490,787 

Minor 
Rehabilitation 

18,935,524     18,935,524 

Major 
Rehabilitation 

23,987,474 7,790,676 13,705,593   45,483,743 

Reconstruction  13,176,518 5,113,600 32,908,859  51,198,977 

Total 47,413,785 20,967,194 18,819,193 32,908,859 0 120,109,031 

NHS 

Preservation 4,235,952 24,194,789 30,808,666 17,295,000 10,000,000 86,534,407 

Minor 
Rehabilitation 

     0 

Major 
Rehabilitation 

2,876,026     2,876,026 

Reconstruction 13,225,679 15,400,000 16,644,946  46,800,000 92,070,625 

Total 20,337,657 39,594,789 47,453,612 17,295,000 56,800,000 181,481,058 

Non-NHS 

Preservation 9,835,187   19,505,000 25,000,000 54,340,187 

Minor 
Rehabilitation 

   3,001,623  3,001,623 

Major 

Rehabilitation 
1,954,566   6,028  1,960,594 

Reconstruction 12,649,149   18,610,885  31,260,034 

Total 24,438,902 0 0 41,123,536 25,000,000 90,562,438 

Total  
92,190,344 60,561,983 66,272,805 91,327,395 81,800,000 392,152,526 

Total  138,974,452 156,006,285 80,891,964 91,327,395 81,800,000 549,000,096 
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2.3. Proposed Interventions 

 
2.3.1. Budget - Information about available budget for the 10-year TAMP period 

was collected.  A summary is provided in Appendix Table M 8.  The total 

available per year was then distributed per system and condition based on 

determined priorities.  The budget allocation proportion per system, condition, 

and year, for the preferred alternative for the 2028 TAMP 10-year period is 

shown in Appendix Table M 9.  This allocation is oriented to reach the NHS 

targets within the 10-year 2028 TAMP period.  It is slowly moving from 

addressing the poor to preserving the fair.  Once the target is approaching, 

more proportion is allocated to the fair. 

 

APPENDIX TABLE M 8: ADDITIONAL BUDGET 

Additional 
Budget 

2020 2021 2022 2023 2024 2025 2026 2027 2028 

M
e

tr
o

p
is

ta
s
* 

$3,764,672 $5,041,985 $3,495,101 $7,010,864 $5,170,849 $7,333,168 $9,421,845 $4,100,586 $4,100,586 

S
T

IP
 

&
 

L
o
c
a

l~
 

      $48,200,000 $130,000,000 $130,000,000 $130,000,000 $130,000,000 $130,000,000 

Total $3,764,672 $5,041,985 $3,495,101 $55,210,864 $135,170,849 $137,333,168 $139,421,845 $134,100,586 $134,100,586 

* Budget from Metropistas 2016 Capital Improvement Plan. 

~ As per PRHTA Fiscal Plan certified on June 29, 2018. 

Presumed value based on years 2020-2022. 
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APPENDIX TABLE M 9: BUDGET ALLOCATION PROPORTION PER SYSTEM, CONDITION, AND 

YEAR 

Expected Budget 
Allocation* per Year 

2020 2021 2022 2023 2024 2025 2026 2027 2028 

System 

INT 90% 90% 90% 59% 50% 50% 41% 42% 37% 

NHS 10% 10% 10% 20% 30% 29% 24% 24% 21% 

Other 0% 0% 0% 21% 20% 21% 35% 34% 42% 

Total 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Condition per System 

Interstate 

Good (G) 0% 0% 0% 0% 0% 0% 0% 0% 0% 

Fair to Good (F1) 0% 0% 0% 0% 0% 0% 0% 0% 0% 

Fair - Fair(F2) 20% 20% 20% 2% 2% 2% 5% 7% 19% 

Fair to Poor (F3) 20% 20% 20% 2% 2% 2% 5% 5% 5% 

Poor (P) 60% 60% 60% 96% 96% 96% 90% 88% 76% 

Total 100% 100% 100% 100% 100% 100% 100% 100% 100% 

NHS 
Non-

Interstate 

Good (G) 0% 0% 0% 0% 0% 0% 0% 0% 0% 

Fair to Good (F1) 0% 0% 0% 0% 0% 0% 0% 0% 0% 

Fair - Fair(F2) 20% 20% 20% 35% 10% 10% 25% 20% 20% 

Fair to Poor (F3) 20% 20% 20% 25% 10% 10% 18% 15% 10% 

Poor (P) 60% 60% 60% 40% 80% 80% 57% 65% 70% 

Total 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Non-
NHS 

Good (G) 0% 0% 0% 0% 0% 0% 0% 0% 0% 

Fair to Good (F1) 0% 0% 0% 0% 0% 0% 0% 0% 0% 

Fair - Fair(F2) 0% 0% 0% 20% 15% 10% 15% 10% 15% 

Fair to Poor (F3) 0% 0% 0% 20% 5% 5% 5% 5% 5% 

Poor (P) 0% 0% 0% 60% 80% 85% 80% 85% 80% 

Total 0% 0% 0% 100% 100% 100% 100% 100% 100% 

* Additional budget for 2020-2022 is from Metropistas (NHS only, mostly Interstate).  Allocation applies to 
recommended additional investment.  The proportion was applied to total annual remaining budget (available budget 
minus already programmed) per system and condition.  Lane miles to treat were obtained by dividing the resulting 
budget allocation by the estimated average unit costs per base condition identified needs. 

 
 

2.3.2. Treatment – First, the available budget per year was allocated based on 

the proportions presented in Appendix Table M 9.  Second, the resulting 

budget per condition was divided by the average unit costs per condition 

shown in Appendix Table M 5 to determine the number of lane miles to treat 

per condition and year.  The results are shown in Appendix Table M 10. 
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APPENDIX TABLE M 10: PROPOSED INVESTMENT AND LANE MILES TO TREAT PER CONDITION AND YEAR 
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Good $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 

Fair to 
Good $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 

Fair - 
Fair $677,641 2.30 $907,557 3.08 $629,118 2.14 $651,488 2.21 $1,351,708 4.59 $1,373,332 4.66 $2,858,148 9.70 $3,942,557 13.39 $9,427,271 32.01 

Fair to 
Poor $677,641 0.94 $907,557 1.25 $629,118 0.87 $651,488 0.90 $1,351,708 1.87 $1,373,332 1.90 $2,858,148 3.95 $2,816,112 3.89 $2,480,861 3.43 

Poor $2,032,923 2.22 $2,722,672 2.98 $1,887,354 2.06 $31,271,433 34.18 $64,882,007 70.91 $65,919,921 72.04 $51,446,661 56.23 $49,563,577 54.17 $37,709,085 41.21 

N
H

S
 N

o
n
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n
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rs
ta

te
 Good $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 

Fair to 

Good $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 

Fair - 

Fair $75,293 0.44 $100,840 0.59 $69,902 0.41 $3,864,760 22.64 $4,055,125 23.75 $3,982,662 23.33 $8,365,311 49.00 $6,436,828 37.70 $5,632,225 32.99 

Fair to 
Poor $75,293 0.16 $100,840 0.22 $69,902 0.15 $2,760,543 5.90 $4,055,125 8.66 $3,982,662 8.51 $6,023,024 12.87 $4,827,621 10.31 $2,816,112 6.02 

Poor $225,880 0.37 $302,519 0.50 $209,706 0.34 $4,416,869 7.26 $32,441,004 53.32 $31,861,295 52.37 $19,072,908 31.35 $20,919,691 34.39 $19,712,786 32.40 

N
o
n
-N

H
S

 

Good $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 

Fair to 
Good $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 

Fair - 
Fair $0 0.00 $0 0.00 $0 0.00 $2,318,856 15.14 $4,055,125 26.48 $2,883,997 18.83 $7,319,647 47.79 $4,559,420 29.77 $8,448,337 55.16 

Fair to 

Poor $0 0.00 $0 0.00 $0 0.00 $2,318,856 6.20 $1,351,708 3.62 $1,441,998 3.86 $2,439,882 6.53 $2,279,710 6.10 $2,816,112 7.54 

Poor $0 0.00 $0 0.00 $0 0.00 $6,956,569 16.22 $21,627,336 50.43 $24,513,970 57.16 $39,038,117 91.03 $38,755,069 90.37 $45,057,797 105.06 

TOTAL $3,764,672 6.43 $5,041,985 8.61 $3,495,101 5.97 $55,210,864 110.65 $135,170,849 243.63 $137,333,168 242.66 $139,421,845 308.44 $134,100,586 280.08 $134,100,586 315.81 
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2.4. After Treatment Assumptions 

 
Assumptions were made regarding the condition after treatments are applied, based on 
base condition.  The matrix on Appendix Table M 11 shows the proportion of the current 
condition treated that will remain on same condition or will change to a different one. 

 

APPENDIX TABLE M 11: AFTER TREATMENT CONDITION MATRIX ASSUMPTION 

Used Treated % 
Change due 
Treatment 

From \ To Good (G) Fair to Good (F1) Fair - Fair(F2) Fair to Poor (F3) Poor (P) Total 

Interstate 

Good (G) 100%         100% 

Fair to Good (F1) 50% 50%       100% 

Fair - Fair(F2) 40% 30% 30%     100% 

Fair to Poor (F3) 50% 20% 20% 10%   100% 

Poor (P) 50% 20% 20% 10%   100% 

NHS Non-
Interstate 

Good (G) 100%         100% 

Fair to Good (F1) 50% 50%       100% 

Fair - Fair(F2) 40% 30% 30%     100% 

Fair to Poor (F3) 50% 20% 20% 10%   100% 

Poor (P) 30% 20% 30% 20%   100% 

Non-NHS 

Good (G) 100%         100% 

Fair to Good (F1) 50% 50%       100% 

Fair - Fair(F2) 20% 30% 50%     100% 

Fair to Poor (F3) 50% 10% 15% 25%   100% 

Poor (P) 25% 20% 35% 20%   100% 

 
 

2.5. Deterioration 

 
2.5.1. Data driven - PathRunner data from 2014 to 2017 was used to estimate 

deterioration rates.  Resulting values are shown in Appendix Table M 12.  

Please refer to Chapter 2 for the detailed procedure used to determine 

deterioration.  

 

APPENDIX TABLE M 12: PAVEMENT DETERIORATION PER DATA 

Deterioration Rate of Change per Year from One 
Condition to the Next Lower One 

Overall % Deteriorating 

INT -0.5408 66.1% 

NHS -0.4349 43.1% 

OTHER -0.2885 53.8% 

Overall -0.4894 55.5% 
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2.5.2. Limitations on data - Data was limited on years and on segments with 

repeated information.  Also, most of this information was about pavements 

that were already fair, fair to poor and poor; therefore, the available 

information is biased on already deteriorated pavement (see Appendix Table 

M 13).   
 

APPENDIX TABLE M 13: DETERIORATION SAMPLE SUMMARY 

Number of 0.1-mile Segments per 
Year and Condition on Sample 

Good 
Fair to 
Good 

Fair 
Fair to 
Poor 

Poor Total 

2014 38 120 335 203 260 956 

2015 46 128 265 204 233 876 

2016 76 150 310 237 209 982 

2017 99 145 247 226 147 864 

Total 264 547 1,160 872 850 3,693 

Percent 7.15% 14.81% 31.41% 23.61% 23.02% 100.00% 

 
 

2.5.3. Additional tools - The performance period values listed on PRHTA’s 

Pavement Preservation Management Program were also used as part of the 

tools for the consideration of pavement deterioration.  Related information and 

calculations are shown in Appendix Table M 14 
 

APPENDIX TABLE M 14: DETERIORATION ESTIMATED BASED ON PERFORMANCE PERIOD 

Treatment 
Max 

Performance 
Period in Years 

Presumed 
Condition After 

Treatment 

Condition 
Changes to 

Poor 

Average Rate of Change 
from One Condition to the 

Next per Year 

Thin HMA Overlay 8 Fair - Fair 2 0.25 

Cold Milling Overlay 10 Fair - Fair 2 0.20 

CJ Reseal 8 Fair - Fair 2 0.25 

CC Seal 8 Fair - Fair 2 0.25 

Diamond Grinding 15 Fair to Good 3 0.20 

Partial Depth Repair 15 Fair to Good 3 0.20 

Full Depth Concrete 
Pavement Repair 

15 Fair to Good 3 0.20 

Dowel Bar Retrofit 15 Fair to Good 3 0.20 

Performance data from PRHTA’s Pavement Preservation Management Program 

  



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Appendices Page - 56 - 
 

 

2.5.4. Deterioration for analysis - The deterioration rates and % deteriorating 

used for the analysis are shown in Appendix Table M 15. 

 

APPENDIX TABLE M 15: USED: PAVEMENT DETERIORATION RATES 

Deterioration Condition Deterioration Rate per Year % Deteriorating 

Interstate 

Good -0.2 66.0% 

Fair to Good -0.2 66.0% 

Fair - Fair -0.25 66.0% 

Fair to Poor -0.25 66.0% 

Poor 1 0.0% 

NHS Non-
Interstate 

Good -0.2 43.0% 

Fair to Good -0.2 43.0% 

Fair - Fair -0.25 43.0% 

Fair to Poor -0.25 43.0% 

Poor 1 0.0% 

Non-NHS 

Good -0.2 54.0% 

Fair to Good -0.2 54.0% 

Fair - Fair -0.25 54.0% 

Fair to Poor -0.25 54.0% 

Poor 1 0.0% 
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2.6. Strategy Calculations 

 
Since the base data is from 2017, the strategy analysis was started in year 2018.  Last 
year’s STIP was used to estimate investment and lane miles treated for 2018.  The lane 
miles per condition per year were calculated as follows: 
 

a. The previous year lane miles per condition were used as base. 
b. The net lane miles changes per condition, due treatments expected to end by 

that year, were added or subtracted, as appropriate. 
c. The net lane miles changes per condition due deterioration were added or 

subtracted, as appropriate.  Final lane mile results and those per step are shown 
in Appendix Table M 16. 

 

APPENDIX TABLE M 16: PAVEMENT STRATEGY PROCESS RESULTS 

Estimated Net 
Lane Miles 

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

Interstate 

Good 138.8 186.1 383.9 389.0 351.4 325.4 300.9 299.4 298.7 293.2 288.9 285.9 

Fair to 
Good 319.3 314.5 327.1 339.0 351.9 358.9 362.2 370.0 376.9 381.5 385.5 391.3 

Fair - 
Fair 369.7 344.0 233.4 227.6 235.1 245.8 258.1 274.7 289.7 296.9 300.5 288.3 

Fair to 

Poor 245.0 241.3 179.5 168.1 173.8 176.2 190.3 206.9 223.5 236.5 248.4 258.0 

Poor 215.5 202.4 164.4 164.6 176.1 182.0 176.9 137.4 99.5 80.1 65.0 64.8 

NHS Non-
Interstate 

Good 38.1 45.9 364.2 415.8 420.5 396.5 388.3 384.7 380.9 383.6 381.2 374.3 

Fair to 

Good 131.4 127.4 236.9 292.5 323.6 338.8 358.7 380.7 400.2 422.1 439.1 451.7 

Fair - 

Fair 735.8 661.5 443.1 388.4 357.5 339.1 304.7 303.9 305.1 284.4 276.1 272.0 

Fair to 
Poor 308.3 351.0 309.0 313.7 299.3 300.4 299.1 302.6 305.6 300.2 296.1 295.0 

Poor 527.0 554.7 387.2 330.1 339.5 365.7 389.8 368.6 348.8 350.3 348.1 347.6 

Non-NHS 

Good 178.5 159.2 247.2 532.3 503.3 488.7 454.8 425.4 399.5 391.9 381.2 381.1 

Fair to 
Good 2,283.1 2,055.8 1,867.1 1,729.3 1,604.9 1,490.3 1,391.5 1,308.7 1,230.8 1,174.2 1,117.3 1,076.1 

Fair - 
Fair 3,965.3 3,676.6 3,334.2 2,904.5 2,681.1 2,468.9 2,290.5 2,136.5 2,000.6 1,872.4 1,764.1 1,656.9 

Fair to 

Poor 1,150.9 1,530.9 1,789.6 1,911.9 2,037.2 2,113.2 2,157.4 2,182.8 2,185.0 2,173.5 2,146.3 2,110.1 

Poor 646.1 801.5 985.9 1,145.9 1,397.3 1,662.8 1,929.7 2,170.5 2,408.0 2,612.0 2,815.0 2,999.7 

Total 11,252.8 11,252.8 11,252.8 11,252.8 11,252.8 11,252.8 11,252.8 11,252.8 11,252.8 11,252.8 11,252.8 11,252.8 
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Programmed 

Treatments 
2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

Interstate 

Good   1.6 37.7 11.1 0.0 1.6 0.0 0.0 0.0 0.0 0.0 0.0 

Fair to 

Good   17.1 122.1 31.8 0.0 2.6 0.0 0.0 0.0 0.0 0.0 0.0 

Fair - 

Fair   34.5 185.9 28.4 2.9 3.2 0.0 0.0 0.0 0.0 0.0 0.0 

Fair to 
Poor   32.9 96.1 24.9 5.1 10.3 0.0 0.0 0.0 0.0 0.0 0.0 

Poor   53.5 77.8 27.2 13.2 20.7 0.0 842.3 0.0 0.0 0.0 0.0 

NHS Non-

Interstate 

Good   0.0 34.9 0.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Fair to 
Good   3.7 111.3 11.3 4.5 1.1 3.3 0.0 0.0 0.0 0.0 0.0 

Fair - 

Fair   12.9 350.9 86.3 38.9 15.4 21.8 0.0 0.0 0.0 0.0 0.0 

Fair to 
Poor   4.8 129.4 30.7 30.1 6.9 2.0 0.0 0.0 0.0 0.0 0.0 

Poor   5.4 205.2 90.0 23.8 5.6 1.0 0.0 0.0 0.0 0.0 0.0 

Non-NHS 

Good   0.0 9.1 19.1 1.7 2.7 0.6 1,232.1 0.0 0.0 0.0 0.0 

Fair to 
Good   0.0 85.6 261.9 22.4 33.9 7.5 0.0 0.0 0.0 0.0 0.0 

Fair - 

Fair   0.0 165.9 460.4 44.9 59.0 12.9 0.0 0.0 0.0 0.0 0.0 

Fair to 
Poor   0.0 47.2 136.7 13.4 17.1 3.8 0.0 0.0 0.0 0.0 0.0 

Poor   0.0 22.2 81.6 6.7 9.6 2.1 0.0 0.0 0.0 0.0 0.0 

Proposed 

Treatment Lane 
Miles 

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

Interstate 

Good         0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Fair to 
Good         0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Fair - 
Fair         3.1 2.1 2.2 4.6 4.7 9.7 13.4 32.0 

Fair to 

Poor         1.3 0.9 0.9 1.9 1.9 4.0 3.9 3.4 

Poor         3.0 2.1 34.2 70.9 72.0 56.2 54.2 41.2 

NHS Non-
Interstate 

Good         0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Fair to 
Good         0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Fair - 
Fair         0.6 0.4 22.6 23.8 23.3 49.0 37.7 33.0 

Fair to 

Poor         0.2 0.1 5.9 8.7 8.5 12.9 10.3 6.0 

Poor         0.5 0.3 7.3 53.3 52.4 31.3 34.4 32.4 

Non-NHS 

Good         0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Fair to 
Good         0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Fair - 
Fair         0.0 0.0 15.1 26.5 18.8 47.8 29.8 55.2 

Fair to 
Poor         0.0 0.0 6.2 3.6 3.9 6.5 6.1 7.5 

Poor         0.0 0.0 16.2 50.4 57.2 91.0 90.4 105.1 
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Condition 

Change due 
Treatment 

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

Interstate 

Good   65.6 222.4 55.8 13.7 20.4 18.4 38.2 38.8 34.0 34.4 35.1 

Fair to 

Good   19.1 29.5 4.4 6.3 7.1 7.7 15.9 16.2 14.9 15.6 18.5 

Fair - 
Fair   -6.9 -95.4 -10.5 0.3 3.1 5.5 11.3 11.5 5.2 2.2 -13.5 

Fair to 
Poor   -24.2 -78.7 -20.3 -4.1 -7.8 2.6 5.4 5.5 2.1 1.9 1.0 

Poor   -53.5 -77.8 -29.4 -16.2 -22.8 -34.2 -70.9 -72.0 -56.2 -54.2 -41.2 

NHS Non-
Interstate 

Good   11.0 322.3 82.9 40.5 12.2 25.8 29.8 29.3 35.4 30.6 25.9 

Fair to 

Good   4.1 116.5 44.6 20.5 6.8 14.9 19.5 19.2 23.5 20.2 17.6 

Fair - 
Fair   -6.4 -158.2 -27.5 -14.3 -7.8 -27.0 1.1 1.1 -22.3 -14.0 -12.2 

Fair to 
Poor   -3.2 -75.4 -9.7 -22.4 -5.1 -5.5 2.9 2.8 -5.3 -2.4 1.1 

Poor   -5.4 -205.2 -90.4 -24.3 -6.0 -8.3 -53.3 -52.4 -31.3 -34.4 -32.4 

Non-NHS 

Good   0.0 105.2 311.8 28.6 39.7 18.9 19.7 20.0 35.6 31.6 41.1 

Fair to 

Good   0.0 16.1 37.2 4.9 4.3 9.4 18.4 17.5 33.2 27.6 38.3 

Fair - 
Fair   0.0 -68.1 -181.1 -18.1 -23.6 -6.1 5.0 11.2 8.9 17.7 10.3 

Fair to 
Poor   0.0 -30.9 -86.2 -8.7 -10.9 -3.8 7.4 8.5 13.3 13.5 15.4 

Poor   0.0 -22.2 -81.6 -6.7 -9.6 -18.3 -50.4 -57.2 -91.0 -90.4 -105.1 

Condition Net 
Change due to 

Deterioration 

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

Interstate 

Good   -18.3 -24.6 -50.7 -51.4 -46.4 -43.0 -39.7 -39.5 -39.4 -38.7 -38.1 

Fair to 
Good   -23.8 -17.0 7.5 6.6 -0.1 -4.4 -8.1 -9.3 -10.3 -11.7 -12.7 

Fair - 
Fair   -18.9 -15.2 4.7 7.2 7.7 6.8 5.2 3.5 1.9 1.4 1.3 

Fair to 
Poor   20.6 16.9 8.9 9.8 10.1 11.5 11.2 11.2 10.9 10.0 8.6 

Poor   40.4 39.8 29.6 27.7 28.7 29.1 31.4 34.1 36.9 39.0 41.0 

NHS Non-
Interstate 

Good   -3.3 -3.9 -31.3 -35.8 -36.2 -34.1 -33.4 -33.1 -32.8 -33.0 -32.8 

Fair to 

Good   -8.0 -7.0 10.9 10.6 8.3 5.0 2.5 0.3 -1.7 -3.3 -5.0 

Fair - 
Fair   -67.8 -60.2 -27.3 -16.6 -10.6 -7.3 -1.9 0.1 1.6 5.7 8.1 

Fair to 
Poor   46.0 33.4 14.4 8.0 6.3 4.2 0.6 0.1 -0.1 -1.7 -2.1 

Poor   33.1 37.7 33.2 33.7 32.2 32.3 32.2 32.5 32.8 32.3 31.8 

Non-NHS 

Good   -19.3 -17.2 -26.7 -57.5 -54.4 -52.8 -49.1 -45.9 -43.1 -42.3 -41.2 

Fair to 

Good   -227.3 -204.8 -175.0 -129.3 -119.0 -108.2 -101.2 -95.4 -89.8 -84.5 -79.5 

Fair - 
Fair   -288.7 -274.3 -248.5 -205.3 -188.6 -172.4 -158.9 -147.1 -137.2 -126.0 -117.5 

Fair to 
Poor   379.9 289.7 208.5 134.0 86.9 48.0 18.0 -6.2 -24.9 -40.6 -51.6 

Poor   155.4 206.7 241.6 258.1 275.0 285.3 291.3 294.7 295.0 293.4 289.8 
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2.7. Strategy Expected Results 

 
2.7.1. Condition – Expected condition per system and year as a result of the 

strategy application is shown in Appendix Table M 17. 
 

APPENDIX TABLE M 17: EXPECTED CONDITION PER SYSTEM AND YEAR 

Expected Condition 
Proportion per Year 

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

Interstate 

Good 10.8% 14.4% 29.8% 30.2% 27.3% 25.3% 23.4% 23.2% 23.2% 22.8% 22.4% 22.2% 

Fair to Good 24.8% 24.4% 25.4% 26.3% 27.3% 27.9% 28.1% 28.7% 29.3% 29.6% 29.9% 30.4% 

Fair - Fair 28.7% 26.7% 18.1% 17.7% 18.3% 19.1% 20.0% 21.3% 22.5% 23.0% 23.3% 22.4% 

Fair to Poor 19.0% 18.7% 13.9% 13.0% 13.5% 13.7% 14.8% 16.1% 17.4% 18.4% 19.3% 20.0% 

Poor 16.7% 15.7% 12.8% 12.8% 13.7% 14.1% 13.7% 10.7% 7.7% 6.2% 5.0% 5.0% 

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 

NHS Non-
Interstate 

Good 2.2% 2.6% 20.9% 23.9% 24.2% 22.8% 22.3% 22.1% 21.9% 22.0% 21.9% 21.5% 

Fair to Good 7.5% 7.3% 13.6% 16.8% 18.6% 19.5% 20.6% 21.9% 23.0% 24.3% 25.2% 25.9% 

Fair - Fair 42.3% 38.0% 25.5% 22.3% 20.5% 19.5% 17.5% 17.5% 17.5% 16.3% 15.9% 15.6% 

Fair to Poor 17.7% 20.2% 17.8% 18.0% 17.2% 17.3% 17.2% 17.4% 17.6% 17.2% 17.0% 16.9% 

Poor 30.3% 31.9% 22.2% 19.0% 19.5% 21.0% 22.4% 21.2% 20.0% 20.1% 20.0% 20.0% 

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 

Non-NHS 

Good 2.2% 1.9% 3.0% 6.5% 6.1% 5.9% 5.5% 5.2% 4.9% 4.8% 4.6% 4.6% 

Fair to Good 27.8% 25.0% 22.7% 21.0% 19.5% 18.1% 16.9% 15.9% 15.0% 14.3% 13.6% 13.1% 

Fair - Fair 48.2% 44.7% 40.5% 35.3% 32.6% 30.0% 27.9% 26.0% 24.3% 22.8% 21.5% 20.1% 

Fair to Poor 14.0% 18.6% 21.8% 23.2% 24.8% 25.7% 26.2% 26.5% 26.6% 26.4% 26.1% 25.7% 

Poor 7.9% 9.7% 12.0% 13.9% 17.0% 20.2% 23.5% 26.4% 29.3% 31.8% 34.2% 36.5% 

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 

 
 

2.7.2. Treatments – To determine the budget per treatment as a result of the 

strategy, a conversion from condition to treatment was developed based on 

the need calculations.  The base information and proportion results are shown 

in Appendix Table M 18.  Resulting investment per treatment type per year is 

shown in Appendix Table M 19. 
 

APPENDIX TABLE M 18: INVESTMENT DISTRIBUTION CALCULATION PER CONDITION AND 

TREATMENT 

System Treatment 
Total Cost (Base Condition Needs) Budget Distribution 

G F1 F2 F3 P G F1 F2 F3 P 

Interstate 

Preservation $0 $0 $48,942,168 $0 $0 0.00% 0.00% 72.85% 0.00% 0.00% 

Minor Rehabilitation $0 $0 $18,243,042 $0 $0 0.00% 0.00% 27.15% 0.00% 0.00% 

Major Rehabilitation $0 $0 $0 $118,477,012 $26,228,283 0.00% 0.00% 0.00% 64.51% 16.25% 

Reconstruction $0 $0 $0 $65,170,628 $135,156,257 0.00% 0.00% 0.00% 35.49% 83.75% 

NHS Non 
Interstate 

Preservation $0 $0 $108,482,280 $0 $0 0.00% 0.00% 95.88% 0.00% 0.00% 

Minor Rehabilitation $0 $0 $4,660,759 $0 $0 0.00% 0.00% 4.12% 0.00% 0.00% 

Major Rehabilitation $0 $0 $0 $160,564,398 $37,561,290 0.00% 0.00% 0.00% 87.58% 31.06% 

Reconstruction $0 $0 $0 $22,763,821 $83,363,256 0.00% 0.00% 0.00% 12.42% 68.94% 

Non NHS 

Preservation $0 $0 $315,591,143 $0 $0 0.00% 0.00% 79.09% 0.00% 0.00% 

Minor Rehabilitation $0 $0 $83,414,014 $0 $0 0.00% 0.00% 20.91% 0.00% 0.00% 

Major Rehabilitation $0 $0 $0 $359,274,565 $136,712,991 0.00% 0.00% 0.00% 83.53% 49.34% 

Reconstruction $0 $0 $0 $70,854,272 $140,368,631 0.00% 0.00% 0.00% 16.47% 50.66% 
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APPENDIX TABLE M 19: PREFERRED INVESTMENT SCENARIO 

System Treatment 
Total Expected Investment 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

In
te

rs
ta

te
 Preservation $17,847,301 $3,828,139 $661,125 $458,291 $474,587 $984,674 $1,000,426 $2,082,065 $2,872,020 $6,867,450 $37,076,079 

Minor Rehabilitation $18,935,524 $184,002 $246,432 $170,827 $176,901 $367,034 $372,906 $776,083 $1,070,537 $2,559,821 $24,860,067 

Major Rehabilitation $23,987,474 $9,374,303 $14,733,577 $712,598 $5,502,543 $11,416,682 $11,599,314 $10,205,016 $9,871,858 $7,728,980 $105,132,344 

Reconstruction $0 $15,119,522 $7,715,845 $34,712,734 $26,420,379 $54,817,034 $55,693,939 $44,099,792 $42,507,831 $32,460,966 $313,548,042 

Total $60,770,299 $28,505,966 $23,356,979 $36,054,450 $32,574,410 $67,585,424 $68,666,584 $57,162,956 $56,322,246 $49,617,217 $480,616,531 

N
H

S
 N

o
n

 

In
te

rs
ta

te
 Preservation $20,233,426 $30,081,931 $30,905,352 $17,362,023 $13,705,557 $3,888,081 $3,818,602 $8,020,714 $6,171,673 $5,400,213 $139,587,572 

Minor Rehabilitation $0 $3,102 $4,154 $2,880 $159,203 $167,045 $164,060 $344,597 $265,156 $232,011 $1,342,206 

Major Rehabilitation $2,876,026 $1,751,868 $895,634 $126,361 $3,789,724 $13,628,348 $13,384,814 $11,199,527 $10,726,200 $8,589,574 $66,968,077 

Reconstruction $13,225,679 $15,565,067 $16,866,019 $153,247 $50,187,688 $22,867,782 $22,459,143 $13,896,405 $15,021,112 $13,939,324 $184,181,465 

Total $36,335,131 $47,401,968 $48,671,158 $17,644,510 $67,842,173 $40,551,255 $39,826,619 $33,461,243 $32,184,141 $28,161,123 $392,079,320 

N
o

n
 N

H
S

 Preservation $27,265,307 $59,891,800 $0 $19,505,000 $26,834,088 $3,207,381 $2,281,083 $5,789,438 $3,606,250 $6,682,170 $155,062,518 

Minor Rehabilitation $0 $0 $0 $3,001,623 $484,768 $847,744 $602,914 $1,530,209 $953,169 $1,766,167 $9,186,594 

Major Rehabilitation $1,954,566 $23,971,223 $13,905,811 $6,028 $5,369,270 $11,800,043 $13,299,735 $21,299,501 $21,026,058 $24,583,886 $137,216,121 

Reconstruction $12,649,149 $0 $0 $18,610,885 $3,906,155 $11,179,001 $12,656,234 $20,178,497 $20,008,722 $23,290,023 $122,478,666 

Total $41,869,022 $83,863,023 $13,905,811 $41,123,536 $36,594,281 $27,034,170 $28,839,965 $48,797,646 $45,594,199 $56,322,246 $423,943,900 

Total $138,974,452 $159,770,956 $85,933,949 $94,822,496 $137,010,864 $135,170,849 $137,333,168 $139,421,845 $134,100,586 $134,100,586 $1,296,639,751 
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3. Process for Developing the Preferred Bridge Investment Strategy 

 
3.1. Determination of Needs 

 
3.1.1. Base condition - Based on the Bridge Condition database, base condition 

was estimated as % of total area.  The following formulas were used to 

determine bridge deck area:  

a. Bridges: Length X Width 
b. Culverts: Length X Approach Width 

Base condition is shown in Appendix Table M 20.  Please refer to Chapter 2 for 
more information about condition evaluation.   

 

APPENDIX TABLE M 20: BASE CONDITION 

System Condition % Area 

NHS 

Good 18.47% 

Fair to Good 34.08% 

Fair to Poor 38.84% 

Poor 8.61% 

Total 100.00% 

Non-NHS 

Good 28.04% 

Fair to Good 31.49% 

Fair to Poor 30.51% 

Poor 9.96% 

Total 100.00% 

Total 

Good 21.09% 

Fair to Good 33.37% 

Fair to Poor 36.56% 

Poor 8.98% 

Total 100.00% 
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3.1.2. Required treatments – Based on the criteria shown in Appendix Table M 

21, treatment needs were identified. Please refer to Chapter 2 for more 

details. Needs results are shown in Appendix Table M 22.  

 

APPENDIX TABLE M 21: TREATMENT CRITERIA 

Treatment 
Rate 

Deck Superstructure Substructure Culvert 

Replacement <=4 or Sup<=4 or Sub<=4  <=4 or Sub<=4 <=4 <=4 

Major Rehabilitation 5 5 5 5 

Minor Rehabilitation 6 6 6 6 

Preservation 7 7 7 7 

No Immediate Action >7 >7 >7 >7 

Treatment 
Average Cost per Square Meter 

Deck Superstructure Substructure Culvert 

Replacement $1,200.00 $1,050.00 $900.00 $800.00 

Major Rehabilitation $1,200.00 $600.00 $600.00 $600.00 

Minor Rehabilitation $600.00 $400.00 $400.00 $400.00 

Preservation $150.00 $125.00 $125.00 $125.00 

 

APPENDIX TABLE M 22: BRIDGE TREATMENT NEEDS 

Treatment Group 
Investment Cost Deck Area (Sq. Mts.) Amount 

NHS Non-NHS NHS Non-NHS NHS Non-NHS 

No Immediate Action $0 $0 41,839.3 13,970.3 20 41 

Preservation $298,410,814 $94,305,754 533,256.8 218,387.9 272 303 

Minor Rehabilitation $1,125,704,348 $296,215,778 773,621.8 218,952.1 403 536 

Major Rehabilitation $423,618,379 $241,428,100 214,114.8 123,316.3 139 482 

Replacement $66,640,114 $62,682,823 21,494.8 21,736.3 15 114 

Subtotal $1,914,373,655 $694,632,455 1,584,327.6 596,362.8 849 1,476 

Total $2,609,006,110 2,180,690.4 2,325 
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3.1.3. Cost of treatments per condition – Based on the costs per treatment, 

average area per condition was determined.  They are shown in Appendix 

Table M 23.  The average unit costs per condition were used to determine the 

amount of lane miles to treat per condition based on available budget per 

year. 

APPENDIX TABLE M 23: AVERAGE AREA AND COST PER CONDITION 

System Condition Area (Sq. Mts.) Estimated Cost Ave. Unit Cost 

NHS 

Good 250,792.27 $64,470,126.25 $257.07 

Fair Satisfactory 539,981.47 $518,804,026.25 $960.78 

Fair to Poor 615,351.00 $1,047,998,925.75 $1,703.09 

Poor 136,363.51 $283,100,576.50 $2,076.07 

TOTAL 1,542,488.25 $1,914,373,654.75 $1,241.09 

Non-NHS 

Good 153,264.53 $41,818,478.50 $272.85 

Fair Satisfactory 187,781.06 $185,477,585.50 $987.73 

Fair to Poor 181,921.40 $316,191,938.00 $1,738.07 

Poor 59,425.57 $151,144,452.75 $2,543.42 

TOTAL 582,392.56 $694,632,454.75 $1,192.72 

TOTAL 2,124,880.81 $2,609,006,109.50 $1,227.84 
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3.2. Assess Programmed Projects 

 
3.2.1. Determine the area and existing condition of the bridges to be treated 

- To determine the project area and condition, the bridge numbers were cross-

referenced with the Bridge Condition Database.  However, the Bridge 

Condition database downloaded from the FHWA website had the bridge 

numbers with an extra digit at the end, either a 1 or a 2. Hence, the first step 

was to match the bridge numbers. 

 
3.2.2. Determine the investment per condition, treatment, and year – Based 

on the information from the different investment programs, investment per 

condition, treatment, and year were calculated.  See area per system, year, 

and initiative in Appendix Table M 24, per condition in Appendix Table M 25, 

and per treatment in Appendix Table M 26. 

 

APPENDIX TABLE M 24: TREATMENT AREA PROGRAMMED PER YEAR AND INITIATIVE 

System List 2019 2020 2021 2022 2023 
2024-
20270 

2028 Total 

NHS 

Bridge 
Replacement 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Deck 
Replacement 

4,979.9 0.0 0.0 0.0 0.0 0.0 0.0 4,979.9 

Initial TAMP 0.0 0.0 0.0 0.0 58,558.8 0.0 11,457.0 70,015.8 

Metropistas 16,230.8 0.0 0.0 0.0 0.0 0.0 0.0 16,230.8 

STIP 19,690.0 51,907.1 23,469.8 40,124.7 0.0 0.0 0.0 135,191.7 

Total 40,900.7 51,907.1 23,469.8 40,124.7 58,558.8 0.0 11,457.0 226,418.2 

Non-NHS 

Bridge 
Replacement 

1,753.1 0.0 0.0 0.0 0.0 0.0 0.0 1,753.1 

Deck 
Replacement 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Initial TAMP 0.0 0.0 0.0 0.0 27,909.2 0.0 0.0 27,909.2 

Metropistas 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

STIP 6,002.6 10,656.8 7,365.8 4,246.5 0.0 0.0 0.0 28,271.6 

Total 7,755.7 10,656.8 7,365.8 4,246.5 27,909.2 0.0 0.0 57,934.0 

Total 48,656.4 62,563.9 30,835.6 44,371.2 86,468.0 0.0 11,457.0 284,352.2 
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APPENDIX TABLE M 25: TREATMENT AREA PROGRAMMED PER YEAR AND CONDITION 

Programmed Sq. Mts. 2019 2020 2021 2022 2023 2024-2027 2028 Total 

NHS 

Good 0.00 51,907.15 0.00 0.00 46,897.50 0.00 0.00 98,804.65 

Fair Satisfactory 3,540.47 0.00 0.00 0.00 0.00 0.00 0.00 3,540.47 

Fair to Poor 29,604.62 0.00 0.00 19,169.41 0.00 0.00 0.00 48,774.03 

Poor 7,755.63 0.00 23,469.81 20,955.32 11,661.27 0.00 11,457.00 75,299.03 

TOTAL 40,900.72 51,907.15 23,469.81 40,124.73 58,558.77 0.00 11,457.00 226,418.18 

Non-NHS 

Good 0.00 7,171.85 0.00 0.00 22,317.40 0.00 0.00 29,489.25 

Fair Satisfactory 2,462.10 0.00 0.00 1,031.60 0.00 0.00 0.00 3,493.70 

Fair to Poor 177.05 0.00 6,313.58 243.10 0.00 0.00 0.00 6,733.73 

Poor 5,116.55 3,484.93 1,052.24 2,971.76 5,591.82 0.00 0.00 18,217.30 

TOTAL 7,755.70 10,656.78 7,365.82 4,246.46 27,909.22 0.00 0.00 57,933.98 

TOTAL 48,656.42 62,563.93 30,835.63 44,371.19 86,467.99 0.00 11,457.00 284,352.16 

 

APPENDIX TABLE M 26: TREATMENT AREA PROGRAMMED PER YEAR AND TYPE 

Programmed Sq. Mts. 2019 2020 2021 2022 2023 2024-2027 2028 Total 

NHS 

Preservation 10,599.17 51,907.15 15,728.58 2,308.53 46,897.50 0.00 0.00 127,440.93 

Minor Rehabilitation 6,126.40 0.00 0.00 18,062.67 11,661.27 0.00 11,457.00 47,307.34 

Major Rehabilitation 24,175.15 0.00 7,741.23 18,740.79 0.00 0.00 0.00 50,657.17 

Replacement 0.00 0.00 0.00 1,012.74 0.00 0.00 0.00 1,012.74 

TOTAL 40,900.72 51,907.15 23,469.81 40,124.73 58,558.77 0.00 11,457.00 226,418.18 

Non-NHS 

Preservation 0.00 0.00 0.00 37.82 22,669.45 0.00 0.00 22,707.27 

Minor Rehabilitation 2,462.10 0.00 0.00 2,093.10 3,998.76 0.00 0.00 8,553.96 

Major Rehabilitation 3,540.48 10,656.78 7,365.82 66.08 127.02 0.00 0.00 21,756.18 

Replacement 1,753.12 0.00 0.00 2,049.46 1,113.99 0.00 0.00 4,916.57 

TOTAL 7,755.70 10,656.78 7,365.82 4,246.46 27,909.22 0.00 0.00 57,933.98 

TOTAL 48,656.42 62,563.93 30,835.63 44,371.19 86,467.99 0.00 11,457.00 284,352.16 
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3.3. Proposed Interventions 

 
3.3.1. Budget - Information about available budget for the 10-year TAMP period 

was collected.  A summary is provided in Appendix Table M 27.  The total 

available per year was then distributed per system and condition based on 

determined priorities.  The budget allocation proportion per system, condition, 

and year, for the preferred alternative for the 2028 TAMP 10-year period is 

shown in Appendix Table M 28.  This allocation is oriented to maintain targets 

within the 10-year 2028 TAMP period.  It is moving from addressing the poor 

to preserving the fair.  The budget is equally distributed between NHS and 

Non-NHS. 

 

APPENDIX TABLE M 27: ADDITIONAL BUDGET 

Y
e
a
r 

2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

M
e
tr

o
p

is
ta

s
 

$2,486,308 $1,370,640 $1,790,620 $3,492,497 $3,886,380 $3,983,540 $4,083,128 $4,000,000 $4,000,000 $29,093,113 

P
R

H
T

A
 

--- --- --- $41,951,718 $86,000,000 $86,000,000 $86,000,000 $86,000,000 $65,182,631 $451,134,349 

T
o

ta
l 

$2,486,308 $1,370,640 $1,790,620 $45,444,215 $89,886,380 $89,983,540 $90,083,128 $90,000,000 $69,182,631 $480,227,462 
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APPENDIX TABLE M 28: BUDGET ALLOCATION PROPORTION PER SYSTEM, CONDITION, 
AND YEAR 

Priority (% Budget) 2020 2021 2022 2023 2024 2025 2026 2027 2028 

System 

NHS 100% 100% 100% 50% 50% 50% 50% 50% 50% 

Non-NHS 0% 0% 0% 50% 50% 50% 50% 50% 50% 

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Condition 

NHS 

Good       0% 0% 0% 0% 0% 0% 

Fair Satisfactory 10% 10% 30% 30% 30% 40% 40% 40% 40% 

Fair to Poor 25% 30% 30% 30% 30% 30% 30% 30% 30% 

Poor 65% 60% 40% 40% 40% 30% 30% 30% 30% 

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Non-NHS 

Good       0% 0% 0% 0% 0% 0% 

Fair Satisfactory       10% 10% 10% 10% 20% 20% 

Fair to Poor       20% 20% 20% 20% 20% 20% 

Poor       70% 70% 70% 70% 60% 60% 

TOTAL 0% 0% 0% 100% 100% 100% 100% 100% 100% 

 
 

3.3.2. Treatment – First, the available budget per year was allocated based on 

the proportions presented in Appendix Table M 28.  Second, the resulting 

budget per condition was divided by the average unit costs per condition 

shown in Appendix Table M 23 to determine the number of lane miles to treat 

per condition and year.  The results are shown in Appendix Table M 29. 
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APPENDIX TABLE M 29: PROPOSED INVESTMENT AND AREA TO TREAT PER CONDITION 

AND YEAR 

Estimated 
Additional 

Investment 

2020 2021 2022 2023 2024 2025 2026 2027 2028 

N
H

S
 

Good $0 $0 $0 $0 $0 $0 $0 $0 $0 

Fair 
Satisfactory $248,631 $137,064 $537,186 $6,816,632 $13,482,957 $17,996,708 $18,016,626 $18,000,000 $13,836,526 

Fair to Poor $621,577 $411,192 $537,186 $6,816,632 $13,482,957 $13,497,531 $13,512,469 $13,500,000 $10,377,395 

Poor $1,616,100 $822,384 $716,248 $9,088,843 $17,977,276 $13,497,531 $13,512,469 $13,500,000 $10,377,395 

TOTAL $2,486,308 $1,370,640 $1,790,620 $22,722,107 $44,943,190 $44,991,770 $45,041,564 $45,000,000 $34,591,315 

N
o
n
-N

H
S

 

Good       $0 $0 $0 $0 $0 $0 

Fair 
Satisfactory       $2,272,211 $4,494,319 $4,499,177 $4,504,156 $9,000,000 $6,918,263 

Fair to Poor       $4,544,421 $8,988,638 $8,998,354 $9,008,313 $9,000,000 $6,918,263 

Poor       $15,905,475 $31,460,233 $31,494,239 $31,529,095 $27,000,000 $20,754,789 

TOTAL       $22,722,107 $44,943,190 $44,991,770 $45,041,564 $45,000,000 $34,591,315 

Total       $45,444,215 $89,886,380 $89,983,540 $90,083,128 $90,000,000 $69,182,631  
Estimated 
Additional Sq. 
Mts. 

2020 2021 2022 2023 2024 2025 2026 2027 2028 

N
H

S
 

Good 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Fair 
Satisfactory 258.78 142.66 559.11 7,094.89 14,033.33 18,731.33 18,752.06 18,734.76 14,401.33 

Fair to Poor 364.97 241.44 315.42 4,002.51 7,916.76 7,925.31 7,934.08 7,926.76 6,093.27 

Poor 778.44 396.12 345.00 4,377.90 8,659.27 6,501.47 6,508.67 6,502.66 4,998.57 

TOTAL 1,402.19 780.22 1,219.53 15,475.29 30,609.35 33,158.11 33,194.81 33,164.18 25,493.17 

N
o
n
-N

H
S

 

Good       0.00 0.00 0.00 0.00 0.00 0.00 

Fair 

Satisfactory       2,300.43 4,550.13 4,555.05 4,560.09 9,111.77 7,004.18 

Fair to Poor       2,614.64 5,171.62 5,177.21 5,182.94 5,178.16 3,980.43 

Poor       6,253.57 12,369.24 12,382.61 12,396.32 10,615.61 8,160.17 

TOTAL       11,168.63 22,091.00 22,114.88 22,139.35 24,905.54 19,144.79 

Total       26,643.93 52,700.35 55,272.99 55,334.17 58,069.72 44,637.96 
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3.4. After Treatment Assumptions 

 
Assumptions were made regarding the condition after treatments are applied, based on 
base condition.  The matrix on  Appendix Table M 30 shows the proportion of the current 
condition treated that will remain on same condition or will change to a different one. 

 

APPENDIX TABLE M 30: AFTER TREATMENT CONDITION MATRIX ASSUMPTION 

% Change due Treatment From \ To Good Fair Satisfactory Fair to Poor Poor Total 

NHS 

Good 100%       100% 

Fair Satisfactory 50% 50%     100% 

Fair to Poor 40% 30% 30%   100% 

Poor 50% 25% 25% 0% 100% 

Non-NHS 

Good 100%       100% 

Fair Satisfactory 50% 50%     100% 

Fair to Poor 40% 30% 30%   100% 

Poor 50% 25% 25% 0% 100% 

 
 

3.5. Deterioration 

 
Condition rate data from 1992 to 2017 was used to estimate deterioration rates.  Results 
are shown in Appendix Table M 31.  Please refer to Chapter 2 for the detailed procedure 
used to determine deterioration. 

 

APPENDIX TABLE M 31: BRIDGE DETERIORATION PER DATA 

System Average Rate per Year Weighted by Area % Deteriorating 

NHS -0.0525 41.13% 

Non-NHS -0.0742 59.42% 

Overall -0.0586 46.28% 

 
 

3.6. Strategy Calculations 

 
Since the base data is from 2018, the strategy analysis was started in year 2019.  The 
area per condition per year were calculated as follows: 
 

a. The previous year area per condition were used as base. 

b. The net area changes per condition, due treatments expected to end by that 

year, were added or subtracted, as appropriate. 

c. The net area changes per condition due deterioration were added or subtracted, 

as appropriate.  Final lane mile results and those per step are shown in Appendix 

Table M 32. 
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APPENDIX TABLE M 32: BRIDGE STRATEGY PROCESS RESULTS 

Expected Sq. 
Mts. Per Year  

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 

N
H

S
 

Good 292,632 303,798 297,898 303,561 315,725 322,070 329,624 338,287 346,781 355,077 365,269 372,464 

Fair to Good 539,981 543,686 538,677 539,442 545,235 541,939 534,711 524,916 515,515 506,505 501,974 493,894 

Fair to Poor 615,351 594,938 593,770 598,377 588,789 589,056 584,661 579,659 574,549 569,350 567,841 562,669 

Poor 136,364 141,905 153,983 142,948 134,578 131,263 135,333 141,465 147,483 153,396 149,244 155,301 

TOTAL 1,584,328 1,584,328 1,584,328 1,584,328 1,584,328 1,584,328 1,584,328 1,584,328 1,584,328 1,584,328 1,584,328 1,584,328 

N
o
n
-N

H
S

 

Good 167,235 163,720 158,243 154,317 149,611 151,132 154,996 158,701 162,254 167,034 168,843 172,802 

Fair to Good 187,781 186,976 186,822 187,719 186,546 187,513 188,277 189,181 190,211 188,630 187,409 186,258 

Fair to Poor 181,921 183,335 184,367 180,319 181,218 182,584 182,273 182,010 181,797 181,197 180,779 180,143 

Poor 59,426 62,331 66,931 74,008 78,988 75,134 70,816 66,471 62,101 59,502 59,332 57,160 

TOTAL 596,363 596,363 596,363 596,363 596,363 596,363 596,363 596,363 596,363 596,363 596,363 596,363 

                            

Program 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 

N
H

S
 

Good   0 51,907 0 0 46,898 0 0 0 0 0 0 

Fair to Good   3,540 0 0 0 0 0 0 0 0 0 0 

Fair to Poor   29,605 0 0 19,169 0 0 0 0 0 0 0 

Poor   7,756 0 23,470 20,955 11,661 0 0 0 0 11,457 0 

TOTAL   40,901 51,907 23,470 40,125 58,559 0 0 0 0 11,457 0 

N
o
n
-N

H
S

 

Good   0 7,172 0 0 22,317 0 0 0 0 0 0 

Fair to Good   2,462 0 0 1,032 0 0 0 0 0 0 0 

Fair to Poor   177 0 6,314 243 0 0 0 0 0 0 0 

Poor   5,117 3,485 1,052 2,972 5,592 0 0 0 0 0 0 

TOTAL   7,756 10,657 7,366 4,246 27,909 0 0 0 0 0 0 

                            

Proposed 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 

N
H

S
 

Good     0 0 0 0 0 0 0 0 0 0 

Fair to Good     259 143 559 7,095 14,033 18,731 18,752 18,735 14,401 17,902 

Fair to Poor     365 241 315 4,003 7,917 7,925 7,934 7,927 6,093 7,574 

Poor     778 396 345 4,378 8,659 6,501 6,509 6,503 4,999 6,214 

TOTAL   0 1,402 780 1,220 15,475 30,609 33,158 33,195 33,164 25,493 31,690 

N
o
n
-N

H
S

 

Good     0 0 0 0 0 0 0 0 0 0 

Fair to Good     0 0 0 2,300 4,550 4,555 4,560 9,112 7,004 8,707 

Fair to Poor     0 0 0 2,615 5,172 5,177 5,183 5,178 3,980 4,948 

Poor     0 0 0 6,254 12,369 12,383 12,396 10,616 8,160 10,144 

TOTAL   0 0 0 0 11,169 22,091 22,115 22,139 24,906 19,145 23,799 

                            



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Appendices Page - 72 - 
 

 

Net Change 
(Treatment) 

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 
N

H
S

 

Good   17,490 665 12,101 18,724 13,168 14,513 15,787 15,804 15,789 17,866 15,088 

Fair to Good   9,050 175 5,968 10,891 1,663 -2,477 -5,363 -5,369 -5,364 -1,259 -5,125 

Fair to Poor   -18,784 -61 5,797 -8,314 1,208 -3,377 -3,922 -3,927 -3,923 -151 -3,749 

Poor   -7,756 -778 -23,866 -21,300 -16,039 -8,659 -6,501 -6,509 -6,503 -16,456 -6,214 

TOTAL   0 0 0 0 0 0 0 0 0 0 0 

N
o
n
-N

H
S

 

Good   3,860 1,742 3,052 2,099 8,119 10,528 10,540 10,551 11,935 9,174 11,405 

Fair to Good   101 871 2,157 300 2,596 2,369 2,371 2,374 -349 -268 -333 

Fair to Poor   1,155 871 -4,156 573 1,131 -528 -528 -529 -971 -746 -928 

Poor   -5,117 -3,485 -1,052 -2,972 -11,845 -12,369 -12,383 -12,396 -10,616 -8,160 -10,144 

TOTAL   0 0 0 0 0 0 0 0 0 0 0 

                            
Net Change 
(Deterioration)  

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 

N
H

S
 

Good   -6,324 -6,565 -6,437 -6,560 -6,823 -6,960 -7,123 -7,310 -7,494 -7,673 -7,893 

Fair to Good   -5,345 -5,184 -5,203 -5,097 -4,960 -4,751 -4,432 -4,033 -3,646 -3,272 -2,954 

Fair to Poor   -1,629 -1,108 -1,191 -1,274 -941 -1,018 -1,079 -1,183 -1,276 -1,358 -1,423 

Poor   13,297 12,856 12,831 12,931 12,723 12,729 12,634 12,526 12,416 12,303 12,271 

TOTAL   0 0 0 0 0 0 0 0 0 0 0 

N
o
n
-N

H
S

 

Good   -7,375 -7,220 -6,978 -6,805 -6,597 -6,664 -6,835 -6,998 -7,155 -7,366 -7,445 

Fair to Good   -906 -1,026 -1,260 -1,473 -1,629 -1,604 -1,468 -1,344 -1,233 -952 -819 

Fair to Poor   258 161 108 326 235 217 265 316 371 328 292 

Poor   8,022 8,084 8,130 7,951 7,991 8,051 8,038 8,026 8,017 7,990 7,972 

TOTAL   0 0 0 0 0 0 0 0 0 0 0 

 
 
  



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Appendices Page - 73 - 
 

 

3.7. Strategy Expected Results 

 
3.7.1. Condition – Expected condition per system and year as a result of the 

strategy application is shown in Appendix Table M 33. 

 

APPENDIX TABLE M 33: EXPECTED CONDITION PER SYSTEM AND YEAR 

Expected Condition 
Proportion per Year 

Base Forecast 

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

NHS 

Good 18% 19% 19% 19% 20% 20% 21% 21% 22% 22% 23% 

Fair Satisfactory 34% 34% 34% 34% 34% 34% 34% 33% 33% 32% 32% 

Fair to Poor 39% 38% 37% 38% 37% 37% 37% 37% 36% 36% 36% 

Poor 9% 9% 10% 9% 8% 8% 9% 9% 9% 10% 9% 

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Non-NHS 

Good 28% 27% 27% 26% 25% 25% 26% 27% 27% 28% 28% 

Fair Satisfactory 31% 31% 31% 31% 31% 31% 32% 32% 32% 32% 31% 

Fair to Poor 31% 31% 31% 30% 30% 31% 31% 31% 30% 30% 30% 

Poor 10% 10% 11% 12% 13% 13% 12% 11% 10% 10% 10% 

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

 
3.7.2. Treatments – To determine the budget per treatment as a result of the 

strategy, a conversion from condition to treatment was developed based on 

the need calculations.  The base information and proportion results are shown 

in Appendix Table M 34.  Resulting investment per treatment type per year is 

shown in Appendix Table M 35. 

 

APPENDIX TABLE M 34: INVESTMENT DISTRIBUTION CALCULATION PER CONDITION AND 

TREATMENT 

S
y
s
te

m
 

Treatment 

Total Cost (Base Condition) Budget Distribution 

Good Fair Satisfactory Fair to Poor Poor Good Fair Satisfactory Fair to Poor Poor 

N
H

S
 Preservation $64,470,126 $233,940,688 $0 $0 100.0% 45.1% 0.0% 0.0% 

Minor Rehabilitation $0 $284,863,339 $710,657,219 $130,183,791 0.0% 54.9% 67.8% 46.0% 

Major Rehabilitation $0 $0 $337,341,707 $86,276,671 0.0% 0.0% 32.2% 30.5% 

Replacement $0 $0 $0 $66,640,114 0.0% 0.0% 0.0% 23.5% 

N
o

n
 

N
H

S
 Preservation $41,818,479 $52,487,276 $0 $0 100.0% 28.3% 0.0% 0.0% 

Minor Rehabilitation $0 $132,990,310 $143,109,411 $20,116,058 0.0% 71.7% 45.3% 13.3% 

Major Rehabilitation $0 $0 $173,082,528 $68,345,572 0.0% 0.0% 54.7% 45.2% 

Replacement $0 $0 $0 $62,682,823 0.0% 0.0% 0.0% 41.5% 
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APPENDIX TABLE M 35: PREFERRED INVESTMENT SCENARIO 

Investment 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 

NHS 

Preservation $21,280,057 $6,700,000 $9,122,240 $1,724,462 $11,163,595 $6,079,776 $8,115,130 $8,124,112 $8,116,615 $6,239,208 $86,665,195 

Minor Rehabilitation $11,902,326 $0 $0 $13,542,597 $34,970,483 $24,812,942 $25,241,210 $25,269,146 $25,245,828 $40,223,734 $201,208,265 

Major Rehabilitation $13,032,942 $0 $12,539,324 $29,300,000 $4,964,096 $9,818,733 $8,458,194 $8,467,555 $8,459,742 $6,502,969 $101,543,556 

Replacement $0 $0 $0 $769,825 $2,139,457 $4,231,739 $3,177,235 $3,180,751 $3,177,816 $2,442,774 $19,119,597 

TOTAL $46,215,324 $6,700,000 $21,661,564 $45,336,885 $53,237,631 $44,943,190 $44,991,770 $45,041,564 $45,000,000 $55,408,685 $408,536,613 

Non-NHS 

Preservation $0 $0 $0 $12,350 $4,731,634 $1,271,822 $1,273,197 $1,274,606 $2,546,860 $1,957,761 $13,068,231 

Minor Rehabilitation $4,943,182 $0 $0 $1,248,460 $11,045,289 $11,477,874 $11,490,280 $11,502,997 $14,120,040 $10,854,017 $76,682,139 

Major Rehabilitation $5,421,816 $16,851,011 $12,963,276 $1,569,171 $10,044,744 $19,146,265 $19,166,961 $19,188,174 $17,135,625 $13,172,085 $134,659,128 

Replacement $11,861,968 $0 $0 $24,500,614 $10,433,199 $13,047,228 $13,061,331 $13,075,787 $11,197,475 $8,607,453 $105,785,055 

TOTAL $22,226,966 $16,851,011 $12,963,276 $27,330,594 $36,254,866 $44,943,190 $44,991,770 $45,041,564 $45,000,000 $34,591,315 $330,194,552 

TOTAL $68,442,290 $23,551,011 $34,624,840 $72,667,479 $89,492,497 $89,886,380 $89,983,540 $90,083,128 $90,000,000 $90,000,000 $738,731,165 
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APPENDIX N: INTERIM INVESTMENT SCENARIOS 

 
For illustration purposes, the following interim (iteration) example scenarios are included 
next: 

1. Pavement Tool – Preferred Scenario 
2. Pavement Tool - Test With $200M instead of $134M-1$37M, Same Proportions 
3. Pavement Tool - Test with Available Budget ($134M-1$37M), 4% Int, 3% NHS 

Non-Interstate, 3% Non-NHS, Same Proportions per Condition 
4. Pavement Tool - Test with $200M, 4% Int, 3% NHS Non-Interstate, 3% Non-

NHS, Same Proportions per Condition 
5. Pavement Tool - Possible Scenario to Reach Interstate Pavement Goal by 2024 

and Maintain It - $280M investment in 2024, $130M Investment the Following 
Years 

6. Bridge Tool – Preferred Scenario 
7. Bridge Tool - Test with $125M instead of $90M, Same Proportions 
8. Bridge Tool - Test with $90M Budget, 60% NHS, 40% Non-NHS 
9. Bridge Tool - Test with $125M, 60% NHS, 40% Non-NHS, Same Proportions per 

Condition 
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Pavement Tool – Preferred Scenario 

 

  

Priority (% Budget)

System

INT 0.9 0.9 0.9 0.59 0.5 0.5 0.41 0.42 0.37 0.4

NHS 0.1 0.1 0.1 0.2 0.3 0.29 0.24 0.24 0.21 0.2

Other 0.21 0.2 0.21 0.35 0.34 0.42 0.4

Total 1 1 1 1 1 1 1 1 1 1

Condition

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.2 0.2 0.02 0.02 0.02 0.05 0.07 0.19 0.17

Fair to Poor 0.2 0.2 0.2 0.02 0.02 0.02 0.05 0.05 0.05 0.1

Poor 0.6 0.6 0.6 0.96 0.96 0.96 0.9 0.88 0.76 0.73

Total 1 1 1 1 1 1 1 1 1 1

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.2 0.2 0.35 0.1 0.1 0.25 0.2 0.2 0.17

Fair to Poor 0.2 0.2 0.2 0.25 0.1 0.1 0.18 0.15 0.1 0.1

Poor 0.6 0.6 0.6 0.4 0.8 0.8 0.57 0.65 0.7 0.73

Total 1 1 1 1 1 1 1 1 1 1

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.15 0.1 0.15 0.1 0.15 0.1

Fair to Poor 0.2 0.05 0.05 0.05 0.05 0.05 0.1

Poor 0.6 0.8 0.85 0.8 0.85 0.8 0.8

Total 1 1 1 1 1 1 1

Additional Budget $0.00 $3,764,671.95 $5,041,984.52 $3,495,100.90 $55,210,864.11 $135,170,848.85 $137,333,167.94 $139,421,844.78 $134,100,585.79 $134,100,585.79 $134,100,585.79

2019 2020 2021 2022 2023 2027 2028 20292024 2025 2026

Non-NHS

Interstate

NHS Non-

Interstate

Base Estimate

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 2.0% 10.8% 14.4% 29.8% 30.2% 27.3% 25.3% 23.4% 23.2% 23.2% 22.8% 22.4% 22.2%

Fair to Good 31.0% 24.8% 24.4% 25.4% 26.3% 27.3% 27.9% 28.1% 28.7% 29.3% 29.6% 29.9% 30.4%

Fair - Fair 31.0% 28.7% 26.7% 18.1% 17.7% 18.3% 19.1% 20.0% 21.3% 22.5% 23.0% 23.3% 22.4%

Fair to Poor 31.0% 19.0% 18.7% 13.9% 13.0% 13.5% 13.7% 14.8% 16.1% 17.4% 18.4% 19.3% 20.0%

Poor 5.0% 16.7% 15.7% 12.8% 12.8% 13.7% 14.1% 13.7% 10.7% 7.7% 6.2% 5.0% 5.0%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 2.0% 2.2% 2.6% 20.9% 23.9% 24.2% 22.8% 22.3% 22.1% 21.9% 22.0% 21.9% 21.5%

Fair to Good 26.0% 7.5% 7.3% 13.6% 16.8% 18.6% 19.5% 20.6% 21.9% 23.0% 24.3% 25.2% 25.9%

Fair - Fair 26.0% 42.3% 38.0% 25.5% 22.3% 20.5% 19.5% 17.5% 17.5% 17.5% 16.3% 15.9% 15.6%

Fair to Poor 26.0% 17.7% 20.2% 17.8% 18.0% 17.2% 17.3% 17.2% 17.4% 17.6% 17.2% 17.0% 16.9%

Poor 20.0% 30.3% 31.9% 22.2% 19.0% 19.5% 21.0% 22.4% 21.2% 20.0% 20.1% 20.0% 20.0%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 0.5% 2.2% 1.9% 3.0% 6.5% 6.1% 5.9% 5.5% 5.2% 4.9% 4.8% 4.6% 4.6%

Fair to Good 19.8% 27.8% 25.0% 22.7% 21.0% 19.5% 18.1% 16.9% 15.9% 15.0% 14.3% 13.6% 13.1%

Fair - Fair 19.8% 48.2% 44.7% 40.5% 35.3% 32.6% 30.0% 27.9% 26.0% 24.3% 22.8% 21.5% 20.1%

Fair to Poor 19.8% 14.0% 18.6% 21.8% 23.2% 24.8% 25.7% 26.2% 26.5% 26.6% 26.4% 26.1% 25.7%

Poor 40.0% 7.9% 9.7% 12.0% 13.9% 17.0% 20.2% 23.5% 26.4% 29.3% 31.8% 34.2% 36.5%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Interstate

NHS Non-

Interstate

Non-NHS

ForecastExpected Condition 

Proportion per Year
Target
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Pavement Tool - Test With $200M instead of $134M-1$37M, Same Proportions 

 

  

Priority (% Budget)

System

INT 0.9 0.9 0.9 0.59 0.5 0.5 0.41 0.42 0.37 0.4

NHS 0.1 0.1 0.1 0.2 0.3 0.29 0.24 0.24 0.21 0.2

Other 0.21 0.2 0.21 0.35 0.34 0.42 0.4

Total 1 1 1 1 1 1 1 1 1 1

Condition

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.2 0.2 0.02 0.02 0.02 0.05 0.07 0.19 0.17

Fair to Poor 0.2 0.2 0.2 0.02 0.02 0.02 0.05 0.05 0.05 0.1

Poor 0.6 0.6 0.6 0.96 0.96 0.96 0.9 0.88 0.76 0.73

Total 1 1 1 1 1 1 1 1 1 1

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.2 0.2 0.35 0.1 0.1 0.25 0.2 0.2 0.17

Fair to Poor 0.2 0.2 0.2 0.25 0.1 0.1 0.18 0.15 0.1 0.1

Poor 0.6 0.6 0.6 0.4 0.8 0.8 0.57 0.65 0.7 0.73

Total 1 1 1 1 1 1 1 1 1 1

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.15 0.1 0.15 0.1 0.15 0.1

Fair to Poor 0.2 0.05 0.05 0.05 0.05 0.05 0.1

Poor 0.6 0.8 0.85 0.8 0.85 0.8 0.8

Total 1 1 1 1 1 1 1

Additional Budget $0.00 $3,764,671.95 $5,041,984.52 $3,495,100.90 $55,210,864.11 $200,000,000.00 $200,000,000.00 $200,000,000.00 $200,000,000.00 $200,000,000.00 $200,000,000.00

2019 2020 2021 2022 2023 2027 2028 20292024 2025 2026

Non-NHS

Interstate

NHS Non-

Interstate

Base Estimate

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 2.0% 10.8% 14.4% 29.8% 30.2% 27.3% 25.3% 23.4% 24.7% 25.8% 26.2% 26.7% 27.2%

Fair to Good 31.0% 24.8% 24.4% 25.4% 26.3% 27.3% 27.9% 28.1% 29.3% 30.5% 31.6% 32.7% 34.0%

Fair - Fair 31.0% 28.7% 26.7% 18.1% 17.7% 18.3% 19.1% 20.0% 21.7% 23.3% 24.1% 24.5% 23.2%

Fair to Poor 31.0% 19.0% 18.7% 13.9% 13.0% 13.5% 13.7% 14.8% 16.3% 17.8% 18.9% 20.0% 20.9%

Poor 5.0% 16.7% 15.7% 12.8% 12.8% 13.7% 14.1% 13.7% 8.0% 2.6% -0.8% -3.9% -5.4%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 2.0% 2.2% 2.6% 20.9% 23.9% 24.2% 22.8% 22.3% 22.9% 23.4% 24.3% 24.8% 24.9%

Fair to Good 26.0% 7.5% 7.3% 13.6% 16.8% 18.6% 19.5% 20.6% 22.4% 24.1% 25.9% 27.5% 28.8%

Fair - Fair 26.0% 42.3% 38.0% 25.5% 22.3% 20.5% 19.5% 17.5% 17.5% 17.6% 16.0% 15.3% 15.0%

Fair to Poor 26.0% 17.7% 20.2% 17.8% 18.0% 17.2% 17.3% 17.2% 17.5% 17.7% 17.3% 16.9% 16.8%

Poor 20.0% 30.3% 31.9% 22.2% 19.0% 19.5% 21.0% 22.4% 19.7% 17.2% 16.5% 15.4% 14.5%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 0.5% 2.2% 1.9% 3.0% 6.5% 6.1% 5.9% 5.5% 5.3% 5.1% 5.1% 5.2% 5.3%

Fair to Good 19.8% 27.8% 25.0% 22.7% 21.0% 19.5% 18.1% 16.9% 16.0% 15.2% 14.7% 14.1% 13.9%

Fair - Fair 19.8% 48.2% 44.7% 40.5% 35.3% 32.6% 30.0% 27.9% 26.0% 24.4% 22.9% 21.7% 20.5%

Fair to Poor 19.8% 14.0% 18.6% 21.8% 23.2% 24.8% 25.7% 26.2% 26.6% 26.7% 26.6% 26.3% 26.0%

Poor 40.0% 7.9% 9.7% 12.0% 13.9% 17.0% 20.2% 23.5% 26.1% 28.7% 30.7% 32.6% 34.3%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Interstate

NHS Non-

Interstate

Non-NHS

ForecastExpected Condition 

Proportion per Year
Target
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Pavement Tool - Test with Available Budget ($134M-1$37M), 4% Int, 3% NHS Non Inter, 3% Non NHS, Same 
Proportions per Condition 

 

 
 

Priority (% Budget)

System

INT 0.9 0.9 0.9 0.59 0.4 0.4 0.4 0.4 0.4 0.4

NHS 0.1 0.1 0.1 0.2 0.3 0.3 0.3 0.3 0.3 0.3

Other 0.21 0.3 0.3 0.3 0.3 0.3 0.3

Total 1 1 1 1 1 1 1 1 1 1

Condition

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.2 0.2 0.02 0.02 0.02 0.05 0.07 0.19 0.17

Fair to Poor 0.2 0.2 0.2 0.02 0.02 0.02 0.05 0.05 0.05 0.1

Poor 0.6 0.6 0.6 0.96 0.96 0.96 0.9 0.88 0.76 0.73

Total 1 1 1 1 1 1 1 1 1 1

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.2 0.2 0.35 0.1 0.1 0.25 0.2 0.2 0.17

Fair to Poor 0.2 0.2 0.2 0.25 0.1 0.1 0.18 0.15 0.1 0.1

Poor 0.6 0.6 0.6 0.4 0.8 0.8 0.57 0.65 0.7 0.73

Total 1 1 1 1 1 1 1 1 1 1

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.15 0.1 0.15 0.1 0.15 0.1

Fair to Poor 0.2 0.05 0.05 0.05 0.05 0.05 0.1

Poor 0.6 0.8 0.85 0.8 0.85 0.8 0.8

Total 1 1 1 1 1 1 1

Additional Budget $0.00 $3,764,671.95 $5,041,984.52 $3,495,100.90 $55,210,864.11 $135,170,848.85 $137,333,167.94 $139,421,844.78 $134,100,585.79 $134,100,585.79 $134,100,585.79

2019 2020 2021 2022 2023 2027 2028 20292024 2025 2026

Non-NHS

Interstate

NHS Non-Interstate

Base Estimate

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 2.0% 10.8% 14.4% 29.8% 30.2% 27.3% 25.3% 23.4% 22.6% 22.1% 21.7% 21.4% 21.5%

Fair to Good 31.0% 24.8% 24.4% 25.4% 26.3% 27.3% 27.9% 28.1% 28.5% 28.7% 29.0% 29.2% 29.7%

Fair - Fair 31.0% 28.7% 26.7% 18.1% 17.7% 18.3% 19.1% 20.0% 21.1% 22.1% 22.7% 22.9% 21.9%

Fair to Poor 31.0% 19.0% 18.7% 13.9% 13.0% 13.5% 13.7% 14.8% 16.0% 17.2% 18.1% 19.0% 19.8%

Poor 5.0% 16.7% 15.7% 12.8% 12.8% 13.7% 14.1% 13.7% 11.8% 9.9% 8.5% 7.5% 7.2%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 2.0% 2.2% 2.6% 20.9% 23.9% 24.2% 22.8% 22.3% 22.1% 21.9% 22.6% 22.9% 23.0%

Fair to Good 26.0% 7.5% 7.3% 13.6% 16.8% 18.6% 19.5% 20.6% 21.9% 23.0% 24.6% 25.9% 27.1%

Fair - Fair 26.0% 42.3% 38.0% 25.5% 22.3% 20.5% 19.5% 17.5% 17.5% 17.5% 16.0% 15.4% 15.0%

Fair to Poor 26.0% 17.7% 20.2% 17.8% 18.0% 17.2% 17.3% 17.2% 17.4% 17.6% 17.2% 16.9% 16.8%

Poor 20.0% 30.3% 31.9% 22.2% 19.0% 19.5% 21.0% 22.4% 21.2% 19.9% 19.6% 18.9% 18.1%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 0.5% 2.2% 1.9% 3.0% 6.5% 6.1% 5.9% 5.5% 5.3% 5.1% 4.9% 4.7% 4.6%

Fair to Good 19.8% 27.8% 25.0% 22.7% 21.0% 19.5% 18.1% 16.9% 16.0% 15.2% 14.4% 13.7% 13.1%

Fair - Fair 19.8% 48.2% 44.7% 40.5% 35.3% 32.6% 30.0% 27.9% 26.0% 24.4% 22.9% 21.5% 20.2%

Fair to Poor 19.8% 14.0% 18.6% 21.8% 23.2% 24.8% 25.7% 26.2% 26.6% 26.7% 26.5% 26.1% 25.7%

Poor 40.0% 7.9% 9.7% 12.0% 13.9% 17.0% 20.2% 23.5% 26.1% 28.7% 31.3% 33.9% 36.6%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Interstate

NHS Non-

Interstate

Non-NHS

ForecastExpected Condition 

Proportion per Year
Target
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Pavement Tool - Test with $200M, 4% Int, 3% NHS Non Inter, 3% Non NHS, Same Proportions per Condition 

 

 
 

Priority (% Budget)

System

INT 0.9 0.9 0.9 0.59 0.4 0.4 0.4 0.4 0.4 0.4

NHS 0.1 0.1 0.1 0.2 0.3 0.3 0.3 0.3 0.3 0.3

Other 0.21 0.3 0.3 0.3 0.3 0.3 0.3

Total 1 1 1 1 1 1 1 1 1 1

Condition

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.2 0.2 0.02 0.02 0.02 0.05 0.07 0.19 0.17

Fair to Poor 0.2 0.2 0.2 0.02 0.02 0.02 0.05 0.05 0.05 0.1

Poor 0.6 0.6 0.6 0.96 0.96 0.96 0.9 0.88 0.76 0.73

Total 1 1 1 1 1 1 1 1 1 1

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.2 0.2 0.35 0.1 0.1 0.25 0.2 0.2 0.17

Fair to Poor 0.2 0.2 0.2 0.25 0.1 0.1 0.18 0.15 0.1 0.1

Poor 0.6 0.6 0.6 0.4 0.8 0.8 0.57 0.65 0.7 0.73

Total 1 1 1 1 1 1 1 1 1 1

Good 0 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0 0

Fair - Fair 0.2 0.15 0.1 0.15 0.1 0.15 0.1

Fair to Poor 0.2 0.05 0.05 0.05 0.05 0.05 0.1

Poor 0.6 0.8 0.85 0.8 0.85 0.8 0.8

Total 1 1 1 1 1 1 1

Additional Budget $0.00 $3,764,671.95 $5,041,984.52 $3,495,100.90 $55,210,864.11 $200,000,000.00 $200,000,000.00 $200,000,000.00 $200,000,000.00 $200,000,000.00 $200,000,000.00

2019 2020 2021 2022 2023 2027 2028 20292024 2025 2026

Non-NHS

Interstate

NHS Non-Interstate

Base Estimate

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 2.0% 10.8% 14.4% 29.8% 30.2% 27.3% 25.3% 23.4% 23.8% 24.2% 24.7% 25.2% 26.3%

Fair to Good 31.0% 24.8% 24.4% 25.4% 26.3% 27.3% 27.9% 28.1% 28.9% 29.7% 30.6% 31.6% 33.0%

Fair - Fair 31.0% 28.7% 26.7% 18.1% 17.7% 18.3% 19.1% 20.0% 21.5% 22.8% 23.5% 23.9% 22.5%

Fair to Poor 31.0% 19.0% 18.7% 13.9% 13.0% 13.5% 13.7% 14.8% 16.1% 17.5% 18.6% 19.6% 20.5%

Poor 5.0% 16.7% 15.7% 12.8% 12.8% 13.7% 14.1% 13.7% 9.7% 5.8% 2.6% -0.3% -2.2%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 2.0% 2.2% 2.6% 20.9% 23.9% 24.2% 22.8% 22.3% 22.9% 23.5% 25.1% 26.2% 27.1%

Fair to Good 26.0% 7.5% 7.3% 13.6% 16.8% 18.6% 19.5% 20.6% 22.4% 24.1% 26.5% 28.5% 30.5%

Fair - Fair 26.0% 42.3% 38.0% 25.5% 22.3% 20.5% 19.5% 17.5% 17.5% 17.6% 15.5% 14.6% 14.0%

Fair to Poor 26.0% 17.7% 20.2% 17.8% 18.0% 17.2% 17.3% 17.2% 17.5% 17.7% 17.2% 16.7% 16.6%

Poor 20.0% 30.3% 31.9% 22.2% 19.0% 19.5% 21.0% 22.4% 19.7% 17.1% 15.7% 13.9% 11.7%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 0.5% 2.2% 1.9% 3.0% 6.5% 6.1% 5.9% 5.5% 5.5% 5.4% 5.3% 5.3% 5.2%

Fair to Good 19.8% 27.8% 25.0% 22.7% 21.0% 19.5% 18.1% 16.9% 16.2% 15.5% 14.9% 14.3% 13.8%

Fair - Fair 19.8% 48.2% 44.7% 40.5% 35.3% 32.6% 30.0% 27.9% 26.1% 24.6% 23.1% 21.8% 20.6%

Fair to Poor 19.8% 14.0% 18.6% 21.8% 23.2% 24.8% 25.7% 26.2% 26.7% 26.8% 26.7% 26.4% 26.0%

Poor 40.0% 7.9% 9.7% 12.0% 13.9% 17.0% 20.2% 23.5% 25.6% 27.8% 30.1% 32.2% 34.4%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Interstate

NHS Non-

Interstate

Non-NHS

ForecastExpected Condition 

Proportion per Year
Target
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Pavement Tool - Possible Scenario to Reach Interstate Pavement Goal by 2024 and Maintain It - $280M investment in 
2024, $130M Investment the Following Years 

 

 
 

Priority (% Budget)

System

INT 0.9 0.9 0.9 0.59 0.5 0.5 0.41 0.42 0.37

NHS 0.1 0.1 0.1 0.2 0.3 0.29 0.24 0.24 0.21

Other 0.21 0.2 0.21 0.35 0.34 0.42

Total 1 1 1 1 1 1 1 1 1

Condition

Good 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0

Fair - Fair 0.2 0.2 0.2 0.02 0.02 0.02 0.05 0.07 0.19

Fair to Poor 0.2 0.2 0.2 0.02 0.02 0.02 0.05 0.05 0.05

Poor 0.6 0.6 0.6 0.96 0.96 0.96 0.9 0.88 0.76

Total 1 1 1 1 1 1 1 1 1

Good 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0

Fair - Fair 0.2 0.2 0.2 0.35 0.1 0.1 0.25 0.2 0.2

Fair to Poor 0.2 0.2 0.2 0.25 0.1 0.1 0.18 0.15 0.1

Poor 0.6 0.6 0.6 0.4 0.8 0.8 0.57 0.65 0.7

Total 1 1 1 1 1 1 1 1 1

Good 0 0 0 0 0 0

Fair to Good 0 0 0 0 0 0

Fair - Fair 0.2 0.15 0.1 0.15 0.1 0.15

Fair to Poor 0.2 0.05 0.05 0.05 0.05 0.05

Poor 0.6 0.8 0.85 0.8 0.85 0.8

Total 1 1 1 1 1 1

Additional Budget $0.00 $3,764,671.95 $5,041,984.52 $3,495,100.90 $55,210,864.11 $280,000,000.00 $100,000,000.00 $100,000,000.00 $100,000,000.00 $100,000,000.00

2019 2020 2021 2022 2023 2027 20282024 2025 2026

Non-NHS

Interstate

NHS Non-Interstate

Base Estimate

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 2.0% 10.8% 14.4% 29.8% 30.2% 27.3% 25.3% 23.4% 26.4% 25.1% 23.7% 22.6% 21.6%

Fair to Good 31.0% 24.8% 24.4% 25.4% 26.3% 27.3% 27.9% 28.1% 30.0% 30.5% 30.6% 30.6% 30.6%

Fair - Fair 31.0% 28.7% 26.7% 18.1% 17.7% 18.3% 19.1% 20.0% 22.3% 23.2% 23.7% 24.0% 23.3%

Fair to Poor 31.0% 19.0% 18.7% 13.9% 13.0% 13.5% 13.7% 14.8% 16.5% 17.8% 18.8% 19.7% 20.5%

Poor 5.0% 16.7% 15.7% 12.8% 12.8% 13.7% 14.1% 13.7% 4.8% 3.4% 3.2% 3.2% 4.0%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 2.0% 2.2% 2.6% 20.9% 23.9% 24.2% 22.8% 22.3% 23.9% 23.1% 22.6% 21.9% 21.2%

Fair to Good 26.0% 7.5% 7.3% 13.6% 16.8% 18.6% 19.5% 20.6% 23.1% 24.0% 24.8% 25.5% 26.0%

Fair - Fair 26.0% 42.3% 38.0% 25.5% 22.3% 20.5% 19.5% 17.5% 17.5% 17.7% 16.9% 16.6% 16.5%

Fair to Poor 26.0% 17.7% 20.2% 17.8% 18.0% 17.2% 17.3% 17.2% 17.6% 17.7% 17.5% 17.3% 17.3%

Poor 20.0% 30.3% 31.9% 22.2% 19.0% 19.5% 21.0% 22.4% 17.9% 17.6% 18.2% 18.6% 19.1%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Good 0.5% 2.2% 1.9% 3.0% 6.5% 6.1% 5.9% 5.5% 5.4% 5.0% 4.8% 4.6% 4.4%

Fair to Good 19.8% 27.8% 25.0% 22.7% 21.0% 19.5% 18.1% 16.9% 16.2% 15.1% 14.3% 13.6% 12.9%

Fair - Fair 19.8% 48.2% 44.7% 40.5% 35.3% 32.6% 30.0% 27.9% 26.0% 24.4% 22.8% 21.4% 20.1%

Fair to Poor 19.8% 14.0% 18.6% 21.8% 23.2% 24.8% 25.7% 26.2% 26.6% 26.6% 26.4% 26.1% 25.6%

Poor 40.0% 7.9% 9.7% 12.0% 13.9% 17.0% 20.2% 23.5% 25.7% 28.8% 31.6% 34.4% 36.9%

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Interstate

NHS Non-

Interstate

Non-NHS

ForecastExpected Condition 

Proportion per Year
Target
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Bridge Tool – Preferred Scenario 

 

 
  

2020 2021 2022 2023 2024 2025 2026 2027 2028

$23,551,011.00 $34,624,840.48 $72,667,479.24 $44,048,281.80 $0.00 $0.00 $0.00 $0.00 $20,817,369.46

$26,037,319.04 $35,995,480.85 $74,458,099.24 $89,492,496.64 $89,886,380.14 $89,983,539.65 $90,083,128.14 $90,000,000.00 $90,000,000.00

$2,486,308.04 $1,370,640.37 $1,790,620.00 $45,444,214.84 $89,886,380.14 $89,983,539.65 $90,083,128.14 $90,000,000.00 $69,182,630.54

2020 2021 2022 2023 2024 2025 2026 2027 2028

100% 100% 100% 50% 50% 50% 50% 50% 50%

0% 0% 0% 50% 50% 50% 50% 50% 50%

100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 0% 0% 0% 0% 0% 0%

Fair Satisfactory 10% 10% 30% 30% 30% 40% 40% 40% 40%

Fair to Poor 25% 30% 30% 30% 30% 30% 30% 30% 30%

Poor 65% 60% 40% 40% 40% 30% 30% 30% 30%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 0% 0% 0% 0% 0% 0%

Fair Satisfactory 10% 10% 10% 10% 20% 20%

Fair to Poor 20% 20% 20% 20% 20% 20%

Poor 70% 70% 70% 70% 60% 60%

TOTAL 0% 0% 0% 100% 100% 100% 100% 100% 100%

NHS

Non-NHS

Condition

Year

NHS

Non-NHS

TOTAL

Programmed

Budget

Remaining

Priority (% Budget)

System

Base

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 10% 18% 19% 19% 19% 20% 20% 21% 21% 22% 22% 23%

Fair Satisfactory 40% 34% 34% 34% 34% 34% 34% 34% 33% 33% 32% 32%

Fair to Poor 40% 39% 38% 37% 38% 37% 37% 37% 37% 36% 36% 36%

Poor 10% 9% 9% 10% 9% 8% 8% 9% 9% 9% 10% 9%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 10% 28% 27% 27% 26% 25% 25% 26% 27% 27% 28% 28%

Fair Satisfactory 40% 31% 31% 31% 31% 31% 31% 32% 32% 32% 32% 31%

Fair to Poor 40% 31% 31% 31% 30% 30% 31% 31% 31% 30% 30% 30%

Poor 10% 10% 10% 11% 12% 13% 13% 12% 11% 10% 10% 10%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Target
Forecast

NHS

Non-

NHS

Expected Condition 

Proportion per Year
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Bridge Tool - Test with $125M instead of $90M, Same Proportions 

 

 
 

  

2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

$23,551,011.00 $34,624,840.48 $72,667,479.24 $44,048,281.80 $0.00 $0.00 $0.00 $0.00 $20,817,369.46 $0.00

$26,037,319.04 $35,995,480.85 $74,458,099.24 $89,492,496.64 $125,000,000.00 $125,000,000.00 $125,000,000.00 $125,000,000.00 $125,000,000.00 $125,000,000.00

$2,486,308.04 $1,370,640.37 $1,790,620.00 $45,444,214.84 $125,000,000.00 $125,000,000.00 $125,000,000.00 $125,000,000.00 $104,182,630.54 $125,000,000.00

2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

100% 100% 100% 50% 50% 50% 50% 50% 50% 50%

0% 0% 0% 50% 50% 50% 50% 50% 50% 50%

100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 0% 0% 0% 0% 0% 0% 0%

Fair Satisfactory 10% 10% 30% 30% 30% 40% 40% 40% 40% 40%

Fair to Poor 25% 30% 30% 30% 30% 30% 30% 30% 30% 30%

Poor 65% 60% 40% 40% 40% 30% 30% 30% 30% 30%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 0% 0% 0% 0% 0% 0% 0%

Fair Satisfactory 10% 10% 10% 10% 20% 20% 20%

Fair to Poor 20% 20% 20% 20% 20% 20% 20%

Poor 70% 70% 70% 70% 60% 60% 60%

TOTAL 0% 0% 0% 100% 100% 100% 100% 100% 100% 100%

NHS

Non-NHS

Condition

Year

NHS

Non-NHS

TOTAL

Programmed

Budget

Remaining

Priority (% Budget)

System

Base

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 10% 18% 19% 19% 19% 20% 20% 21% 22% 23% 24% 25%

Fair Satisfactory 40% 34% 34% 34% 34% 34% 34% 34% 33% 32% 32% 31%

Fair to Poor 40% 39% 38% 37% 38% 37% 37% 37% 36% 36% 36% 35%

Poor 10% 9% 9% 10% 9% 8% 8% 8% 9% 9% 9% 9%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 10% 28% 27% 27% 26% 25% 25% 27% 28% 29% 31% 32%

Fair Satisfactory 40% 31% 31% 31% 31% 31% 31% 32% 32% 32% 32% 32%

Fair to Poor 40% 31% 31% 31% 30% 30% 31% 31% 30% 30% 30% 30%

Poor 10% 10% 10% 11% 12% 13% 13% 11% 10% 8% 7% 6%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Target
Forecast

NHS

Non-

NHS

Expected Condition 

Proportion per Year



2028 PR Transportation Asset Management Plan Final Revised October 8, 2019 

 

CMA Architects & Engineers LLC Team Appendices Page - 83 - 
 

 

Bridge Tool - Test with $90M Budget, 60% NHS, 40% Non-NHS 

 

 
  

2020 2021 2022 2023 2024 2025 2026 2027 2028

$23,551,011.00 $34,624,840.48 $72,667,479.24 $44,048,281.80 $0.00 $0.00 $0.00 $0.00 $20,817,369.46

$26,037,319.04 $35,995,480.85 $74,458,099.24 $89,492,496.64 $89,886,380.14 $89,983,539.65 $90,083,128.14 $90,000,000.00 $90,000,000.00

$2,486,308.04 $1,370,640.37 $1,790,620.00 $45,444,214.84 $89,886,380.14 $89,983,539.65 $90,083,128.14 $90,000,000.00 $69,182,630.54

2020 2021 2022 2023 2024 2025 2026 2027 2028

100% 100% 100% 50% 60% 60% 60% 60% 60%

0% 0% 0% 50% 40% 40% 40% 40% 40%

100% 100% 100% 100% 100% 100% 100% 100% 100%

Year

NHS

Non-NHS

TOTAL

Programmed

Budget

Remaining

Priority (% Budget)

System

Base

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 10% 18% 19% 19% 19% 20% 20% 21% 22% 22% 23% 24%

Fair Satisfactory 40% 34% 34% 34% 34% 34% 34% 34% 33% 32% 32% 31%

Fair to Poor 40% 39% 38% 37% 38% 37% 37% 37% 36% 36% 36% 36%

Poor 10% 9% 9% 10% 9% 8% 8% 8% 9% 9% 9% 9%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 10% 28% 27% 27% 26% 25% 25% 26% 26% 26% 27% 27%

Fair Satisfactory 40% 31% 31% 31% 31% 31% 31% 31% 32% 32% 31% 31%

Fair to Poor 40% 31% 31% 31% 30% 30% 31% 31% 31% 31% 30% 30%

Poor 10% 10% 10% 11% 12% 13% 13% 12% 12% 12% 12% 12%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Target
Forecast

NHS

Non-

NHS

Expected Condition 

Proportion per Year
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Bridge Tool - Test with $125M, 60% NHS, 40% Non-NHS, Same Proportions per Condition 

 

 
 

2020 2021 2022 2023 2024 2025 2026 2027 2028

$23,551,011.00 $34,624,840.48 $72,667,479.24 $44,048,281.80 $0.00 $0.00 $0.00 $0.00 $20,817,369.46

$26,037,319.04 $35,995,480.85 $74,458,099.24 $89,492,496.64 $125,000,000.00 $125,000,000.00 $125,000,000.00 $125,000,000.00 $125,000,000.00

$2,486,308.04 $1,370,640.37 $1,790,620.00 $45,444,214.84 $125,000,000.00 $125,000,000.00 $125,000,000.00 $125,000,000.00 $104,182,630.54

2020 2021 2022 2023 2024 2025 2026 2027 2028

100% 100% 100% 50% 60% 60% 60% 60% 60%

0% 0% 0% 50% 40% 40% 40% 40% 40%

100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 0% 0% 0% 0% 0% 0%

Fair Satisfactory 10% 10% 30% 30% 30% 40% 40% 40% 40%

Fair to Poor 25% 30% 30% 30% 30% 30% 30% 30% 30%

Poor 65% 60% 40% 40% 40% 30% 30% 30% 30%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 0% 0% 0% 0% 0% 0%

Fair Satisfactory 10% 10% 10% 10% 20% 20%

Fair to Poor 20% 20% 20% 20% 20% 20%

Poor 70% 70% 70% 70% 60% 60%

TOTAL 0% 0% 0% 100% 100% 100% 100% 100% 100%

NHS

Non-NHS

Condition

Year

NHS

Non-NHS

TOTAL

Programmed

Budget

Remaining

Priority (% Budget)

System

Base

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Good 10% 18% 19% 19% 19% 20% 20% 21% 23% 24% 25% 26%

Fair Satisfactory 40% 34% 34% 34% 34% 34% 34% 34% 33% 32% 31% 31%

Fair to Poor 40% 39% 38% 37% 38% 37% 37% 37% 36% 36% 35% 35%

Poor 10% 9% 9% 10% 9% 8% 8% 8% 8% 8% 8% 8%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Good 10% 28% 27% 27% 26% 25% 25% 26% 27% 28% 29% 29%

Fair Satisfactory 40% 31% 31% 31% 31% 31% 31% 32% 32% 32% 32% 32%

Fair to Poor 40% 31% 31% 31% 30% 30% 31% 31% 31% 30% 30% 30%

Poor 10% 10% 10% 11% 12% 13% 13% 12% 11% 10% 9% 9%

TOTAL 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Target
Forecast

NHS

Non-

NHS

Expected Condition 

Proportion per Year
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APPENDIX O: LETTER TO MICHAEL AVERY, FHWA 

The first page of the letter is e presented next.  The complete letter is included in the 
attached CD.   
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