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Executive Summary 
 

The Puerto Rico Unified Planning Work Program (UPWP) for Fiscal Year 2024 and Fiscal Year 2025 presents the 
planning activities with federal funds by the state, municipalities, and agencies for the San Juan Metropolitan Area, the 
Aguadilla Metropolitan Area and all Urbanized Areas Under 200,000 Population. This Unified Planning Work Program 
is a two-year transportation planning work program detailing transportation planning, programs, and activities to be 
performed by the Puerto Rico Metropolitan Planning Organization (PRMPO) for the period of October 1, 2023, to 
September 30, 2025.The planning activities are usually defined in four work elements composed of recurring and non-
recurring tasks. Thus, the planning funds are distributed in the following elements: 1-Program Administration and 
Planning Support Activities; 2-Long Range Transportation Plan, 3- Special Project Planning (transportation planning 
studies, non- recurring activities); 4- Data Collection. 

The UPWP includes a description of the planning work and resulting products, who will perform the work, time frames 
for completing the work, the cost of the work, and the source(s) of funds. The Puerto Rico Highways and Transportation 
Authority (PRHTA) is the designated recipient of the planning grant funds from Federal Highway Administration (FHWA) 
funds, also known as "PL" or planning funds, and Federal Transit Administration (FTA) Section 5305(d) funds. The PL 
Funds (FHWA) are programmed in the Puerto Rico State Planning and Research Program (PR-SPR). The planning 
tasks description and budget of the PR-SPR are currently approved for fiscal year 2023 for the San Juan and Aguadilla 
TMA’s can be found in the State Planning & Research Program under tasks 614 and 615. A copy of these tasks can 
be found in Appendix B. 

Finally, on December 2020, FHWA and FTA held a Transportation Management Area (TMA) Certification Review, 
under provision of 23 CFR 450.334 and 49 CFR 613.334, of the transportation planning process of the San Juan and 
Aguadilla TMA. A final report of the certification review was completed on April 26, 2021. The activities listed under the 
administration work element of this UPWP are focused in continued compliance with FTA requirements. 
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Introduction: UPWP 2024-2025 
 

The Federal Transit Administration (FTA) C 8100.1D circular defines the Unified Planning Work Program (UPWP) 
as a: program of work identifying the planning priorities and activities to be carried out within a Metropolitan Planning  
Area. At a minimum, UPWP covers a 1-2-year period and includes: a description of the planning work and resulting 
products, the organization that will be responsible of performing the work, time frames for completing the work, the cost 
of the work, and the sources of funds (FTA C 8100.1D). According to FTA C 8100.1D, a UPWP is focused on a single 
metropolitan area and is develop by the Metropolitan Planning Organization (MPO) within that area. But in Puerto Rico 
there is one UPWP that integrates the planning activities of the San Juan Urbanized Area, Aguadilla Urbanized Area 
and the Urbanized Areas Under 200,000. 

Annually the MPO staff updates the UPWP as required by state and federal regulation. The UPWP is a task-based 
budget outlining all major transportation planning activities to be undertaken by the members of the MPO. For each 
task the purpose, previous work accomplishments, project description and methodology, responsible person and 
agency, and the funding source(s) are identified. This UPWP grouped the task in four work elements:  

Table 1. Index of Work Elements 

1-Program Administration and 
Planning Support Activities 

This includes tasks required to manage the transportation planning process on 
a continuing basis. Tasks included: UPWP development and Planning Program 
Administration (Section 5303/5304 funds for Metropolitan and Statewide 
Planning Program), Staff Support to the MPO, Development of the 
Transportation Improvement Program for the SJUA, AUA, and UZAs, and public 
involvement activities. This is a recurring planning activity. 

2-Puerto Rico 2050 Long Rage 
Administration 

Maintain a multimodal LRTP, financially feasible, consistent with the goals and 
keep track of the establish performance measures. 

3- Special Project Planning New transportation system planning studies. Nonrecurring planning studies. 
4- Data Collection The basic data collection consists of reporting the data of the “Públicos” for the 

National Transit Data Base: 1-Públicos Data Collection (ridership, vehicle miles 
traveled, e.g.); 2-Safety and Security (Públicos incidents data collection). 

 

Table 2. The 2021, 2022 and 2023 FTA Apportionments 

 2021 (partial) 2022 2023 Total 
5303 $587,272 $2,249,698 $2,293,525 $5,130,495 
5304 $463,258 $463,258 $468,948 $1,395,464 
Total $1,050,530 $2,712,956 $2,762,473 $6,525,959 

 

Table 3. FTA Section 5304 and Local Match Funds 

Section 5304 
80% FTA 20% Local 100% Federal Match 
$260,000 TDC $260,000 
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Table 4. Summary Table of Tasks and Funding in this UPWP Document: Section 5304 

Task/ 
Sub-
tasks 

Description  Two Years Program Total                   
Estimated Cost Remarks 

2024 2025 Est. Cost 

1 Adm-UPWP and Grant 
Administration 

F $     50,000.00  $     50,000.00 
 S    

T $     50,000.00  $     50,000.00 

1.1 Administration -Staff Support 
to MPO Operation 

F $     40,000.00  $     40,000.00 
 S    

T $     40,000.00  $     40,000.00 

1.2 
Administration- TIP 
Development and 

Maintenance 

F $     30,000.00  $     30,000.00 
 S   

 

T $     30,000.00  $     30,000.00 

1.3 Administration- Public 
Involvement Program 

F $     30,000.00  $     30,000.00 
 

S    

T $     30,000.00  $     30,000.00 

1.4 Administration- Professional 
Development 

F $     20,000.00  $     20,000.00 
 S   

 

T $     20,000.00  $     20,000.00 

1.5 

Administration- Title VI Civil 
Rights, Environmental 

Justice, EEO, and 
Disadvantage Business 

Enterprise Program 

F $     30,000.00  
$     30,000.00 

 

S    

T $     30,000.00  $     30,000.00 

1.6 
Administration- Interagency 
Agreements and Contract 

Legal Revision 

F $     20,000.00  $     20,000.00 
 

S    

T $     20,000.00  $     20,000.00 

2.1 Long Range Transportation 
Plan 2050 Maintenance 

F $     40,000.00  $     40,000.00 
 S    

T $     40,000.00  $     40,000.00 
 Total Federal  $260,000.00 $0.00 $260,000.00 

  *Total State  0 0 0 
 Total  $260,000.00 $0.00 $260,000.00 
*TDC will be used for the State/Local share 

 

Table 5 FTA Section 5303 and Local Match Funds 
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Section 5303 
80% FTA 20% Local 100% Federal Match 

$1,170,000 TDC $1,170,000 

 

Table 6. Summary Table of Tasks and Funding in this UPWP Document: Section 5303 

Description   Two Years Program Total Estimated 
Costs Remarks 

2024 2025 

Comprehensive Transportation Study for 
the Municipality of Dorado 

F $100,000.00   

 
S    

T $100,000.00   

Short Range Strategic Transit Plan for the 
Municipality of Adjuntas 

F $90,000.00   
 

S    

T $90,000.00   

Comprehensive Transportation Study for 
the Municipality of San German 

F $100,000.00   
This project will be included 
in the grant PR-2020-004 in 

an Amendment. S    

T $100,000.00   

Comprehensive Transportation Study for 
the Municipality of Gurabo 

F $90,000.00   
 

S    

T $90,000.00   

Comprehensive Transportation Study for 
the Municipality of Trujillo Alto 

F $70,000.00   

 
S    

T $70,000.00   

Comprehensive Transportation Study for 
the Municipality of Juncos 

F $90,000.00   
 

S    

T $90,000.00   

Comprehensive Transportation Study for 
the Municipality of Manati 

F $90,000.00   

 S    

T $90,000.00   

Comprehensive Transportation Study for 
the Municipality of Florida 

F $90,000.00   

 S       

T $90,000.00      

F $250,000.00      
  

S       
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Description Two Years Program Total Estimated 
Costs Remarks 

2024 2025 
Comprehensive Transportation Study for 

the Municipality of San Juan Transit 
System 

T $250,000.00 

Comprehensive Transportation Study for 
the Municipality of Arecibo 

F $100,000.00 
S 

T $100,000.00 

Comprehensive Transportation Study for 
the Municipality of Aguadilla 

F $100,000.00 

S 

T $100,000.00 

NTD "Publicos" Islandwide Data 
Collection 

F $800,000.00 

FY24 is covered by ARP 
Funds (PR-2022-030) 

S 

T $800,000.00 

NTD "Publicos" Safety and Security Data 
Collection 

F $130,000.00 
FY24 is covered by ARP 

Funds (PR-2022-030) S 
T $130,000.00 

Total Federal $1,170,000.00 $930,000.00 $2,100,000.00 
Total State 

TOTAL $1,170,000.00 $2,100,000.00 
*TDC will be used for the State/Local share
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The Federal Coordination Office (FCO) of the Puerto Rico Highways and Transportation Authority (PRHTA), as part of 
the operational staff of the PRMPO, is responsible for the preparation of the UPWP, which is based on petitions for 
funds submitted by transit agencies, Municipalities within each of the urbanized areas and from the DTPW and the 
PRHTA. These petitions for non-recurring planning activities are analyzed by the FCO and discussed with the PRMPO 
Technical Committee members. Petitions are evaluated and selected according to: the purpose or justification (what is 
expected to obtain from the requested planning activity), the consistency with the Puerto Rico Long Range 
Transportation Plan, the cost estimation, and the availability of the local/Transportation Development Credits (TDC) 
match funds. 

Before final approval by the PRMPO, the FCO published a public notice to inform that the draft of the UPWP is available 
for review and comment. A 15-day response period is provided to submit comments. The notice also states that copies 
of the UPWP draft are available for review at the various municipalities and at the PRHTA central office and webpage. 
In addition, a letter is sent to the PRMPO members informing of the date of the PRMPO meeting, including a copy of 
the draft of the Transportation Improvement Program (TIP) and UPWP for their review and comments at the meeting. 
Once the draft of the UPWP document is presented for consideration and endorsement of the PRMPO Policy Board 
Committee for the SJUA, AUA, and the Urbanized Areas Under (UZA) 200,000 Population, the PRHTA send the 
document for to FHWA and FTA for their review and approval. The final UPWP incorporates the suggestions and 
revisions from FTA. 

UPWP Framework 

Overview of the Transportation Planning Process: Continuous, cooperative, and comprehensive 

The transportation planning is an essential part in the provision and implementation of the transportation system. 
Contrary to what some may think about planning, the transportation plan is not the transportation planning process. 
The transportation planning provides to the state, region or community with a vision for its future; it encompasses a 
comprehensive understanding of the pluralism necessities from different stakeholders as to engaged in a cooperative 
process to foster the involvement by all the users of the system; and is continuous, since it requires the monitoring and 
evaluation of the system’s performance and condition. 

The Federal regulation 23 USC 134-135 requires a statewide and metropolitan process. In general, the transportation 
planning process is described as a continuous, cooperative, and comprehensive process. Some of the steps involving 
the transportation planning process consist of: 

• Monitoring existing conditions,
• Forecasting future population and employment growth, including assessing land uses in the region and

identify major growth corridors,
• Identifying current and projected future transportation problems and needs, and analyzing, through detailed

planning studies, various transportation improvement strategies to address those needs,
• Developing long-range plans and short-range programs of alternative capital improvement and operational

strategies for moving people and goods,
• Estimating the impact of recommended future improvements to the transportation system on environmental

features, including air quality
• Developing a financial plan for securing enough revenues to cover the costs of implanting strategies

Although there is no single agency or entity responsible for the entire transportation system, the transportation planning 
process is responsibility of the MPO. 

UPWP Development Process 
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The Metropolitan Planning Organization 

A Metropolitan Planning Organization (MPO) is a transportation policy-making body made-up of representatives from 
local government and transportation agencies with authority and responsibility in metropolitan planning areas. This 
organization is designated to carry out the metropolitan area’s transportation planning process (FTA C 8100.1D). This 
organization was required in an early 1970’s Federal legislation. The legislation required the formation of an MPO for 
any urbanized area (UZA) with population greater than 50,000 and was created in other to ensure that existing and 
future transportation expenditure followed the (3-C) planning process: comprehensive, continuing, and cooperative. All 
Federal funding for transportation projects and programs is channeled through the MPO. 

According to FTA regulations, the MPO is responsible for: 

• Responsible for establishing a fair and impartial setting for all regional decision-making in the metropolitan 
area 

• Identify and evaluate alternative transportation improvement options: use data and planning methods to 
generate and evaluate alternatives. 

The planning studies and evaluations are included in the UPWP. 

• Prepare and maintain a Metropolitan Transportation Plan 
• Develop a Transportation Improvement Program (TIP) 
• Involve the public 

However, the MPO must coordinate with the state Department of Transportation (DOT), and produce the following 
documents: 

• The Metropolitan Long-Range Transportation Plan (LRTP), means the official multimodal transportation  plan 
addressing no less than 20 years planning horizon, but is updated a least every 4 or 5 years by the  MPO 
through the transportation planning process. 

• The Transportation Improvement Program (TIP) means a prioritized listing/ program of transportation projects 
covering a period of three or four years that is develop and formally adopted by an MPO as part of the 
metropolitan planning process, consistent with the LRTP, and required for projects to be eligible for funding. 

• Unified Planning Work Program (UPWP) means a statement of work identifying the planning priorities and 
activities to be carried out within a metropolitan planning area. 

• The state DOT must develop the Long-range Statewide Transportation Plan and the Statewide Transportation 
Improvement Program (STIP). 

• The Long-range Statewide Transportation Plan is a policy-oriented document or may include a list of specific 
projects (it will be discussed on another section). 

• The STIP is a statewide prioritized listing/ program of transportation projects covering a period of four years 
that is consistent with the Long-range Statewide Transportation Plan, metropolitan transportation plan and 
TIP’s, and required for projects to be eligible for funding. 

 

 

 



11 
 

Planning Emphasis Areas (PEAs)-20211 
 

On December 30, 2021 FTA and FHWA published a joint letter updating the Planning Emphasis Areas (PEAs). The 
PEAs are areas that both Agencies should emphasize when it comes to Metropolitan Planning Organizations, State 
Departments of Transportation, Public Transportation Agencies and Federal Land Management Agencies. In the letter, 
FTA/FHWA states that agencies must identify and develop tasks associated with the updated PEAs in their Unified 
Planning Work Programs and the Statewide Planning and Research Program.  

The updated PEAs are detailed below:  

Tackling the Climate Crisis – Transition to a Clean Energy, Resilient Future 

Providers of public transportation to ensure that our transportation plans and infrastructure investments help achieve 
the national greenhouse gas reduction goals of 50-52 percent below 2005 levels by 2030, and net-zero emissions by 
2050, and increase resilience to extreme weather events and other disasters resulting from the increasing effects of 
climate change. It is encouraged to use the transportation planning process to accelerate the transition toward electric 
and other alternative fueled vehicles, plan for a sustainable infrastructure system that works for all users and undertake 
actions to prepare for and adapt to the impacts of climate change. Appropriate Unified Planning Work Program work 
tasks could include identifying the barriers to and opportunities for deployment of fueling and charging infrastructure; 
evaluating opportunities to reduce greenhouse gas emissions by reducing single-occupancy vehicle trips and 
increasing access to public transportation, shift to lower emission modes of transportation; and identifying 
transportation system vulnerabilities to climate change impacts and evaluating potential solutions. 

Equity and Justice40 in Transportation Planning 

FTA/FHWA encourage the use of strategies that: (1) improve infrastructure for non-motorized travel, public 
transportation access, and increased public transportation service in underserved communities; (2) plan for the safety 
of all road users, particularly those on arterials, through infrastructure improvements and advanced speed 
management; (3) reduce single-occupancy vehicle travel and associated air pollution in communities near high-volume 
corridors; (4) offer reduced public transportation fares as appropriate; (5) target demand-response service towards 
communities with higher concentrations of older adults and those with poor access to essential services; and (6) 
consider equitable and sustainable practices while developing transit-oriented development including affordable 
housing strategies and consideration of environmental justice populations. To accomplish both initiatives, the planning 
processes should support State and MPO goals for economic opportunity in disadvantaged communities that have 
been historically marginalized and overburdened by pollution and underinvestment in housing, transportation, water 
and wastewater infrastructure, recreation, and health care. 
 
Complete Streets 

A complete street is safe, and feels safe, for everyone using the street. FHWA and FTA seek to help Federal aid 
recipients plan, develop, and operate streets and networks that prioritize safety, comfort, and access to destinations 
for people who use the street network, including pedestrians, bicyclists, transit riders, micro-mobility users, freight 
delivery services, and motorists. The goal is to provide an equitable and safe transportation network for travelers of all 
ages and abilities, including those from marginalized communities facing historic disinvestment. This vision is not 
achieved through a one-size-fits-all solution – each complete street is unique and developed to best serve its 
community context and its primary role in the network. 

 
1 https://www.transit.dot.gov/regulations-and-programs/transportation-planning/2021-planning-emphasis-areas  

https://www.transit.dot.gov/regulations-and-programs/transportation-planning/2021-planning-emphasis-areas
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To be considered complete, these roads should include safe pedestrian facilities, safe transit stops (if present), and 
safe crossing opportunities on an interval necessary for accessing destinations. A safe and complete network for 
bicycles can also be achieved through a safe and comfortable bicycle facility located on the roadway, adjacent to the 
road, or on a nearby parallel corridor. Jurisdictions will be encouraged to prioritize safety improvements and speed 
management on arterials that are essential to creating complete travel networks for those without access to single-
occupancy vehicles.  
 
Public Involvement 

FTA/FHWA encourages MPOs, State DOTs, and providers of public transportation to increase meaningful public 
involvement in transportation planning by integrating Virtual Public Involvement (VPI) tools into the overall public 
involvement approach while ensuring continued public participation by individuals without access to computers and 
mobile devices. The use of VPI broadens the reach of information to the public and makes participation more 
convenient and affordable to greater numbers of people. Virtual tools provide increased transparency and access to 
transportation planning activities and decision-making processes. Many virtual tools also provide information in visual 
and interactive formats that enhance public and stakeholder understanding of proposed plans, programs, and projects. 
Increasing participation earlier in the process can reduce project delays and lower staff time and costs. 

Strategic Highway Network (STRAHNET)/U.S. Department of Defense (DOD) Coordination 

FHWA Division and FTA regional offices should encourage MPOs and State DOTs to coordinate with representatives 
from DOD in the transportation planning and project programming process on infrastructure and connectivity needs for 
STRAHNET routes and other public roads that connect to DOD facilities. According to the Declaration of Policy in 23 
U.S.C. 101(b)(1), it is in the national interest to accelerate construction of the Federal-aid highway system, including 
the Dwight D. Eisenhower National System of Interstate and Defense Highways, because many of the highways (or 
portions of the highways) are inadequate to meet the needs of national and civil defense. The DOD’s facilities include 
military bases, ports, and depots. The road networks that provide access and connections to these facilities are 
essential to national security. 

Federal Land Management Agency (FLMA) Coordination 

FTA/FHWA encourages MPOs and State DOTs to coordinate with FLMAs in the transportation planning and project 
programming process on infrastructure and connectivity needs related to access routes and other public roads and 
transportation services that connect to Federal lands. Through joint coordination, the State DOTs, MPOs, Tribal 
Governments, FLMAs, and local agencies should focus on integration of their transportation planning activities and 
develop cross-cutting State and MPO long range transportation plans, programs, and corridor studies, as well as the 
Office of Federal Lands Highway’s developed transportation plans and programs. Agencies should explore 
opportunities to leverage transportation funding to support access and transportation needs of FLMAs before 
transportation projects are programmed in the Transportation Improvement Program (TIP) and Statewide 
Transportation Improvement Program (STIP). Each State must consider the concerns of FLMAs that have jurisdiction 
over land within the boundaries of the State (23 CFR 450.208(a)(3)). MPOs must appropriately involve FLMAs in the 
development of the metropolitan transportation plan and the TIP (23 CFR 450.316(d)). 

Planning and Environment Linkages (PEL) 

The use of Planning and Environment Linkages (PEL) is a collaborative and integrated approach to transportation 
decision-making that considers environmental, community, and economic goals early in the transportation planning 
process, and uses the information, analysis, and products developed during planning to inform the environmental 
review process. PEL leads to interagency relationship building among planning, resource, and regulatory agencies in 
the early stages of planning to inform and improve project delivery timeframes, including minimizing duplication and 
creating one cohesive flow of information. This results in transportation programs and projects that serve the 
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community’s transportation needs more effectively while avoiding and minimizing the impacts on human and natural 
resources. 

Data in Transportation Planning 

FTA/FHWA encourage State DOTs, MPOs, and providers of public transportation to incorporate data sharing and 
consideration into the transportation planning process, because data assets have value across multiple programs. Data 
sharing principles and data management can be used for a variety of issues, such as freight, bike and pedestrian 
planning, equity analyses, managing curb space, performance management, travel time reliability, connected and 
autonomous vehicles, mobility services, and safety. Developing and advancing data sharing principles allows for 
efficient use of resources and improved policy and decision-making at the State, MPO, regional, and local levels for all 
parties. 

Planning Factors (23 CFR § 450.306)  
 

In the development of this UPWP, the MPO considered the planning factors included in the Bipartisan Infrastructure 
Law: 

1. Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, 
productivity, And efficiency; 
2. Increase the safety of the transportation system for motorized and nonmotorized users; 
3. Increase the security of the transportation system for motorized and nonmotorized users; 
4. Increase the accessibility and mobility of people and for freight; 
5. Protect and enhance the environment, promote energy conservation, improve the quality of life, and 
promote consistency between transportation improvements and State and local planned growth and economic 
development patterns; 
6. Enhance the integration and connectivity of the transportation system, across and between modes, for 
people and freight; 
7. Promote efficient system management and operation; and 
8. Emphasize the preservation of the existing transportation system. 
9. Improve the resiliency and reliability of the transportation system. 
10. Enhance travel and tourist 
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Table 7 . Planning Factors within the activities included in the UPWP 2024-2025 

 

Task Title Planning Factors 
1 2 3 4 5 6 7 8 9 10 

Program Administration and Planning Support 
Activities: UPWP Development & Grant Support, TIP 

Development & Maintenance, Public Involvement 
Program, Professional Development, Title VI and 

Legal Revision 

                    

LRTP 2050 Maintenance                     
NTD activities                     

Comprehensive Transportation Study for the 
Municipality of Dorado                     

Short Range Strategic Transit Plan for the 
Municipality of Adjuntas                     

Comprehensive Transportation Study for the 
Municipality of San German                     

Comprehensive Transportation Study for the 
Municipality of Gurabo                     

Comprehensive Transportation Study for the 
Municipality of Trujillo Alto                     

Comprehensive Transportation Study for the 
Municipality of Juncos                     

Comprehensive Transportation Study for the 
Municipality of Manati                     

Comprehensive Transportation Study for the 
Municipality of Florida (including Complete Streets)                     

Comprehensive Transportation Study for the 
Municipality of San Juan Transit System 

                    
Comprehensive Transportation Study for the 

Municipality of Arecibo                     
Comprehensive Transportation Study for the 

Municipality of Aguadilla           
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PUERTO RICO MPO ORGANIZATION 
 

In January 12, 1973, and as authorized by Plan Number 6 for the Reorganization of the Executive Branch of the 
Commonwealth of Puerto Rico, the Department of Public Works was reorganized and renamed the Department of 
Transportation and Public Works (DTPW), becoming the central government agency responsible for transportation 
programs for the Commonwealth of Puerto Rico. As part of this Reorganization Plan, the Highways Authority (latter on 
Highways and Transportation Authority), the Ports Authority (PA) and the Metropolitan Bus Authority (MBA) were 
ascribed to the DTPW. In 1989, the PA became separate entity. In that same year, the Governor of the Puerto Rico 
designated the DTPW as the statewide agency responsible for carrying out the provisions of 23 USC 134 and with the 
requirements of Chapter 53, 49 USC 1602, 1603, and 1604. Therefore, the Secretary of the DTPW is the President of 
the Metropolitan Planning Organization (MPO) for all urbanized areas of Puerto Rico. 

The DTPW is responsible for the planning, development, coordination, and administration of all transportation activities. 
The Agency formulates the general policy for surface, air, and water transportation for the Commonwealth of Puerto 
Rico and recommends programs, projects, and other measures which will meet the Island’s needs regarding 
transportation services and facilities to be adopted by the Governor and/or the Legislative Assembly. Soundly 
formulated public policy promotes the development of an integrated, efficient, and safe transportation system that will 
expedite the development of the economy and improve the general welfare and safety of citizens. The DTWP/PRHTA 
continually evaluates and studies transportation problems. 

The authorities attached to the DTPW operate as public corporations, which provide them with fiscal autonomy and 
administrative flexibility. Their functions are formulated under policies adopted by the Secretary of DTPW. On March 
6, 1991, the Governor signed Law Number 1, which changed the name of the Highways Authority to the Puerto Rico 
Highways and Transportation Authority (PRHTA) and widened its responsibilities to include planning, promotion, and 
development of the transit system. Within the San Juan Urbanized Area (SJUA), the PRHTA is also empowered to 
contract the operation of public transportation services. Law Number 1 of 1991 also contemplated the development of 
a Statewide (Islandwide) Transportation Plan, which presents the public policies and strategies related to transportation 
and serves as a guide for public and private activities. 

Puerto Rico MPO composition 

In Puerto Rico, there is one MPO, although according to the 2000 and 2010 Census of Population, there are two 
urbanized area with population over 200,000- also known as Transportation Management Area (TMA)- San Juan and 
Aguadilla urbanized areas, and nine consolidated urbanized areas with population of 50,000 to 199,999 (under 
200,000 population). Although it is well known that the 2010 Census revealed that Puerto Rico suffer a decrease in 
population, this didn’t have a substantial effect in the UZA’s boundaries. 
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Meanwhile, Puerto Rico MPO’s is organized in three Policy Board Committees (one committee for each Urbanized   
Area) and a Technical Committees in order to promote an urban transportation planning process that responds to the 
Commonwealth necessities as well as to the goals and objectives of local communities, and to assure a forum for 
cooperative decision-making in the planning process. The three Policy Board Committees are: the committee for the 
San Juan Urbanized Areas (SJUA), the committee for the Aguadilla Urbanized Areas (AUA), and the committee for 
the Urbanized Areas Under 200,000 Population (UZAs). 

The Policy Board Committee for the San Juan Urbanized Area (SJUA), is defined by the 2000 Census as falling in 
the funding category of areas with over one million inhabitants and comprising the following thirty- eight (38) 
municipalities: 

1. Aguas Buenas 2. Aibonito 3. Barranquitas 4. Bayamón 
5. Caguas 6. Canóvanas 7. Carolina 8. Cataño 
9. Cayey 10. Ciales 11. Cidra 12. Coamo* 

13. Comerío 14. Corozal 15. Dorado 16. Guaynabo 
17. Gurabo 18. Humacao 19. Juncos 20. Las Piedras 
21. Loíza 22. Manatí 23. Maunabo 24. Morovis 

25. Naguabo 26. Naranjito 27. Orocovis 28. Patillas 
29. Río Grande 30. Salinas 31. San Juan 32. San Lorenzo 

33. Toa Alta 34. Toa Baja 35. Trujillo Alto 36. Vega Alta 
37. Vega Baja 38. Yabucoa 

  

 

 

The Policy Board Committee for the Aguadilla Urbanized Area of (AUA), which falls in the funding category of areas 
with over 200,000 and less than one million inhabitants, is defined as comprising the following eleven (11) 
municipalities: 

1. Aguada 2. Aguadilla 3. Añasco 4. Camuy 
5. Isabela 6. Lares 7. Las Marías 8. Moca 
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9. San Sebastían 10. Rincón 11. Utuado   
 

The Policy Board Committee for Urbanized Areas Under 200,000 Population (UZA), which integrates twenty- nine 
(29) municipalities, is defined as follows: 

Urbanized Area (50,000- 199,999) Comprising municipalities 

➢  Arecibo Arecibo**, Camuy, Hatillo, and Quebradillas 

➢  Fajardo Ceiba, Fajardo, Luquillo, and Naguabo 

➢ Barceloneta--Florida--Bajadero, PR  Florida, Barceloneta, Arecibo**, Manatí 

➢  Guayama Arroyo, Guayama, Patillas, and Salinas 

➢  Juana Díaz Juana Díaz, and Villalba 

➢  Mayagüez Añasco, Hormigueros, and Mayagüez 
➢  Ponce Ponce 

➢  San Germán Cabo Rojo, Lajas, Sabana Grande and San Germán 

➢  Yauco Germán Guánica, Guayanilla, Peñuelas, and Yauco 

**Arecibo is indeed in two Urbanized Areas: in Arecibo Urbanized Area and in Barceloneta--Florida--Bajadero, PR Urbanized Area. 

The Policy Board Committees are the cooperative decision-making among local officials (Mayors), state agencies 
related to transportation, and representatives of various Federal agencies and the public. Members include the 
following voting and non-voting representatives: 

Voting 

1. Secretary of Department of Transportation and Public Works 
2. Executive Director of the Puerto Rico Highways and Transportation Authority (PRHTA) 
3. Executive Director of Ports Authority (PA) 
4. President and General Manager of the Metropolitan Bus Authority (MBA) 
5. President, Planning Board (PB) 
6. President, Public Service Commission (PSC) 
7. President, Environmental Quality Board (EQB) 
8. Maritime Transportation Authority (MTA) 
9. Executive Director, Puerto Rico Integrated Transportation Authority 
10. PR Tourism Company 
11. PR Emergency Management Agency 
12. The 72 mayors of the municipalities included in the urbanized areas (SJUA – 
38; AUA – 11; UZA – 23) 
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Non-Voting 

1. Puerto Rico Division Administrator, Region I, FHWA 
2. Regional Administrator, Region IV, FTA 

 

Figure 2: Urbanized Areas defined by the 2010 Census* 

 

 

 

 

 

 

*Map from the 2020 Census is not available. It will be included in an amendment to the document.  

 

 

 

 

 
 



19 
 

 
 
 
 
 
 

 

Work Element 1: Program Administration and Planning 
Support Activities 
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Petitioner: PRHTA 
Task: 1 
 
Title: UPWP Development & Grant Administration of the Metropolitan Transportation Planning Program and 
Statewide Transportation Planning Program 

PURPOSE: 
• To conduct the transportation planning process for the PRMPO and its member jurisdictions and partners in a manner 
that complies with federal and state requirements. 
• Prepare, manage and monitor the development of the UPWP tasks 
 
PREVIOUS WORK: 
• Puerto Rico UPWP 2022-2023 Amendment #1 
• Grant execution: PR-2021-042-00 and PR-2022-018-00 
• Preparation of Interagency Agreements 
• The administration of the overall planning process, which includes all correspondence, meetings, status updates on 
all state and federal reports e.g. LRTP, STIP, TMA Certifications, among others is being completed on a daily basis 
with all participant offices.  
 

METHODOLOGY/ SCOPE OF WORK: 
• Ensure projects are properly funded and begin and end dates are within grant agreement timeframe. 
• Review and update the UPWP to address any changes. 
• Document distribution to all the PRMPO members. 
• Seek approval from the members of the three PRMPO Policy Board Committees. 
• Administer the work to be performed: overlook of the task to be done, provide technical assistance to the subrecipients 
(municipalities and agencies) of Metropolitan Planning Program (MPP) funds. This also includes an evaluation of the 
Municipalities and Agencies petitions for MPP funds, scope of work assessment, listing the recommended and not 
recommended MPP petitions for planning activities, incorporating the new tasks in the UPWP. 
• Prepare the budget and distribution of the MPP funds for the 2022 Assignments and the identification of available 
MPP funds from other older Grants. 
• Develop and process the third-party agreements between the PRHTA and the subrecipients of MPP. 
• Prepare work scope(s) and budgets for planning grants and process grant application. 
• Process grants amendments and budget revision. 
• Grant Close Out preparation. Project Completion Report to close out grants, as appropriate. 
• Request progress report to the subrecipients of MPP funds. Submit the quarterly progress report of the MPP open 
grants. 
• Process reimbursement request from MPP subrecipients. Manage a checklist to verify the reimbursement request 
comply with the necessary documentation to process it to the Accounting Office of PRHTA. 
• Reproduce the UPWP and publish the availability of the document for the people to comment. 
• Maintain financial records, invoices, quarterly progress reports and annual audits 
• Complete the PRMPO certification process pursuant to federal and state regulations 
• Review existing agreements and modify/update as needed 
• Monitor and maintain a two-year Unified Planning Work Program for FY 22 and FY23, including any necessary 
revisions, and provide at least quarterly progress reports and reimbursement requests 
• Coordinate UPWP tasks with participating agencies or municipalities. 
• Prepare the draft FY 24-FY25  
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Subtask 1.1  
Petitioner: PRHTA 
 
Title: Staff Support to the PRMPO Operation 

PURPOSE: 
• Administrate and reinforce the planning responsibilities of the PRMPO 
• TMA certification review implementation and monitoring of corrective actions 
• Develop strategies to improve PRMPO operations, project management, performance measures definition and 
implementation 
 
METHODOLOGY/ SCOPE OF WORK: 
• Designation of the Technical Advisory Committee. 
• Organized the meetings with the Policy Board Committee and the Technical Committee for each Urbanized Area: 
San Juan, Aguadilla and UZA Under 200,000 Population. 
• Prepare agenda packages and minutes in support of PRMPO board and committee meetings. 
• The PRMPO staff prepares agendas, updates the informational material, prepare the PowerPoint presentation, 
process the letter of invitation to the MPO members and publish the public notice to announcing the dates of the 
meetings. 
• Evaluate the necessity of developing a strategic plan for the PRMPO. 
• Prepare, certify and process PRMPO Resolutions. 
• Prepare summary minutes and distribute the recording of the PRMPO Policy Board Committees meetings. 
• Update the PRMPO membership contact information. 
• Provide technical assistance to the municipalities and agencies on FTA and FHWA programs. 
• Maintain the PRMPO members informed on issues related to transportation, funding, grant management and 
programmed projects. 
• Coordinate activities with participating transportation partners. 
 
END PRODUCTS: 
• Power point presentations, brochures, copies of the STIP, TIP and UPWP 
• PRMPO agendas 
• Recordings of the PRMPO Policy Board Committees meetings 
• PRMPO members directory  
• MPO Administrative and Operational Regulation 
 
WORK SCHEDULE: 
• These are annual recurring activities. 
 
COORDINATED BY: 
• Federal Coordination Office 
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Sub-task 1.2 
Petitioner: PRHTA 
 
Title: TIP Development and Maintenance 
 
Create, maintain, review and update a program of transportation system capital projects and operations support for a 
4-Year period for each Urbanized Area (San Juan, Aguadilla and Under 200,000) consistent with the long-range 
planning activities and in compliance with all federal and state statutory requirements. 
 
PREVIOUS WORK: 
• TIP 2019-2022, Amendment 2 for San Juan Urbanized Area, approved on July 1, 2021 
• TIP 2019-2022, Amendment 2 for Aguadilla Urbanized Area, approved on July1, 2021 
• TIP 2019-2022 for Urbanized Areas Under 200,000 Habitants, approved on July 1, 2021. 
 
METHODOLOGY/ SCOPE OF WORK: 
• The PRHTA staff in collaboration with each urbanized area Technical Committee will reviewed and submit to the three 
Policy Board Committees of each Urbanized Area (San Juan, Aguadilla, and the 
UZA’s) the list of projects and transportation expending that will be included in the TIP. 
• Describe and prioritize the surface transportation programs and projects that receive federal funds, for every 
transportation mode, to be implemented during the program period. 
• Review scope of projects, priorities, and schedule. This work is usually carried out between the months of October - 
January. 
• Maintain ongoing activities to monitor and report on progress and status of programmed projects. 
• Prepare document for PRMPO Committees, and Board review and approval. 
• Seek endorsement of TIP document by all PRMPO Committees, including the PR MPO Policy Board Committees. 
• Refine the Prioritization Process to consider the results of the LRTP, and performance measures developed. 
• Coordinate the public participation meetings for compliance with FTA regulations, in developing the TIP and STIP. 
• Publish the interactive TIP on the PRMPO website for use by the public and other agencies.  
• Prepare an annual list of projects for which Federal funds (FTA) were obligated for inclusion in the TIP.  
 
END PRODUCTS: 
• TIP 2023-2026 for San Juan Urbanized Area 
• TIP 2023-2026 for Aguadilla Urbanized Area 
• TIP 2023-2026 for Urbanized Areas Under 200,000 
 
WORK SCHEDULE: 
• Start Date: the tasks usually begin in August-October (call for projects) and continues with the approval of the TIPs. 
• TIP amendments as needed 
• Annual Listing of Projects for Federal funds obligated in the preceding year. 
 
COORDINATED BY: 
• Federal Coordination Office 
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Sub-task 1.3 
Petitioner: PRHTA 
 
Title: Public Involvement Program 
 
PURPOSE: 
 
• Ensure citizen and community input (gather ideas, voice their concerns, and needs) in all aspects of the multimodal transportation 
planning and decision-making process before plans and programs are approved.  
• Develop a proactive and ongoing public participation process that includes the public, stakeholders, and other governmental 
bodies at the island, regional, and local levels. 
• Publicize the project to increase public awareness about transportation issues and publicize the role of DTPW/PRHTA in the plan 
development. 
• Create communications channels with the public and others to encourage public participation and input. 
 
PREVIOUS WORK: 
• PRMPO public participations meetings to inform on FTA and FHWA funds availability and the federal and local transportation 
dispositions. 
• Coordinate with the PRHTA Civil Right Office the revision of the PRMPO documents and collect data 
• Meetings with public transit users and elderly and handicapped organizations 
• Regional meetings between DTPW officials, municipal technical staff and elected officials 
• Introduction meeting of the PRMPO and transportation planning process to new elected officials 
• Creating a contact base with email address list, and including the municipalities, committee members, service, trade, and other 
organizations, including professional groups such as the area’s American Planning Association, Institute of Transportation 
Engineers, and American Institute of Architects. 
 
METHODOLOGY/ SCOPE OF WORK: 
• Evaluation of measures of the PIP effectiveness 
• Update the Public Involvement Plan (PIP) and the PRMPO Rules. 
• Coordinate regional meetings with municipalities to establish a dialogue about their transit systems and explore opportunities to 
develop a regional transit system. 
• Posting a flyer announcing the PRMPO meetings on the PRHTA website. 
• Making presentations to the PRMPO Policy Board Committees. The MPO staff prepares agendas, updates the informational 
material, prepare the power point presentation, process the letter of invitation to the PRMPO 
members and publish the public notice to announcing the dates of the meetings. 
• Posting the approved UPWP, TIP’s and STIP on the PRHTA website (under Federal Coordination Office). 
• Developing bilingual press releases, public service announcements, and notices for distribution through the PRHTA 
Communications and Press Office to media outlets. 
• Informed the public about the availability of the planning documents drafts (LRTP, UPWP, TIP, and STIP) for their revision and 
to provide the opportunity to comment. 
 
END PRODUCTS: 
• Updated Public Involvement Plan (PIP) and revision of the PRMPO Rules 
• Creation of Public Advisory Committee and Designation of the Technical Advisory Committee 
• PRMPO Collaboration Agreement to state and determine the MPO, State, public transportation operator’s roles and 
responsibilities. 
• Website/Social Media updates - ongoing 
 
COORDINATED BY: 
PRHTA: Federal Coordination Office, Strategic Planning Office & Special Studies and Programming Office 
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Sub-task 1.4 
Petitioner: PRHTA 
 
Title: Professional Development 
 
PURPOSE: 
• Transportation planning funds will be used for staff members of the PRMPO to attend transportation planning and 
professional development conferences, workshops, and training. 
 
PREVIOUS WORK: 
• Triennial Review Workshops 
• FTA/ FHWA webinars 
 
METHODOLOGY/ SCOPE OF WORK: 
• The PRMPO will organize training sessions for the Transportation Policy Board and subcommittee members and to 
local governments and participating agencies. 
• A list of themes or areas of knowledge are going to be develop, in order to prepare a training program 
• Request NTI seminars 
• Provide training for PRMPO staff and PRMPO Board members 
 
END PRODUCTS AND SCHEDULE 
• Training program with the necessities and work plan 
• Seminars- annually 
 
COORDINATED BY: 
PRHTA: Federal Coordination Office, Strategic Planning Office & Special Studies and Programming Office 
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Sub-task 1.5 
Petitioner: PRHTA 
 
Title: Title VI Civil Rights, Environmental Justice, EEO, and Disadvantage Business Enterprise Program 
 
PURPOSE: 
• Maintain an analytical approach that produces procedures that meet Title VI and Environmental Justice requirements 
by ensuring that federally funded transportation projects adequately consider effects on low-income and minority 
segments of the population. 
• Set policies for Disparate Impact and Disproportionate Burden as now required by Title VI. 
• Update Title VI related documents, policies and procedures, as required. 
 
PREVIOUS WORK: 
• DBE goal methodology 
• Title IV assurances, nondiscrimination policy and complaint filing procedure 
• Limited English Proficiency Plan Update. 
 
METHODOLOGY/ SCOPE OF WORK: 
• Attend PRMPO meetings, 
• Review the PRMPO documents as to address the Civil Rights requirements 
• Collect statistical data on those, disadvantage communities, impacted by the program, services and activities 
• Coordinate with the Puerto Rico 2050 Long Range Transportation Plan Team in order assess the demographic and 
socioeconomic information 
• Execution on DBE goal methodology: revision of the federal clauses and Request for Proposal procurement 
• Certify companies as DBE and update the DBE directory 
 
END PRODUCTS 
• ADA Transition Plan  
 
COORDINATED BY: 
• PRHTA: Civil Rights Office 
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Sub-task 1.6 
Petitioner: PRHTA 
 
Title: Interagency Agreements and Contract Legal Revision 
 
PURPOSE: 
Prepare and/or review all contracts, interagency agreements, reports, and federal transportation related 
documentation 
 
PREVIOUS WORK: 
Review interagency agreements between PRHTA and PRMPO members 
 
METHODOLOGY/ SCOPE OF WORK: 
• Attend PRMPO meetings, 
• Federal clauses revisions 
• Master Agreement incorporation 
• Development of the PRHTA Annual Certification and Assurances 
• Procurement Assessment 
• Third Party Contract Development 
 
END PRODUCTS AND SCHEDULE 
• Interagency agreement- as needed  
 
COORDINATED BY:  
• PRHTA: Federal Coordination Office and Legal Advisor Office 
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Work Element 2: Puerto Rico 2050 Long Range 
Transportation Plan (LRTP) Maintenance 
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TASK 2-1 
 
Puerto Rico 2050 Long Range Transportation Plan Execution and Maintenance 
 
PURPOSE: 
• The Federal Regulations (CFR 23 Part 450) requires updating the Metropolitan Transportation Plan or Regional Long 
Range Transportation Plan, every five years, in air attainment areas, and since the Puerto Rico 2045 Multimodal and 
Sustainable Long- Range Transportation Plan and the other seven Regional LRTP were approved on 2018. 
• This task will provide maintenance and execution of the LRTP 2050 approved plan. 
 
PREVIOUS WORK: 
• 2045 Islandwide Long Range Transportation Plan 
• 2045 San Juan Metropolitan LRTP 
• 2045 Aguadilla Metropolitan LRTP 
• 2045 Regional LRTPs: for the North, Southwest, South, Southeast and East 
 
METHODOLOGY/ SCOPE OF WORK: 
• Evaluation of the progress and status of programmed project. 
• Revision of the financial financing mechanisms and possible new options to generate revenues for need capital 
investments and transportation operations, as per applicable federal regulation. 
• Maintain ongoing activities to monitor and report on progress and status of programmed projects. 
• Prepare document for PRMPO Committees, and Board review and approval. 
• Seek endorsement of TIP document by all PRMPO Committees, including the MPO Policy Board Committees. 
• Coordinate with FHWA, FTA, PRHTA and other stakeholders in the development and implementation of performance-
based planning and programming to comply with BIL.  
• Evaluate access to essential services to identify transportation connectivity gaps, including traditionally underserved 
populations. 
• Monitor the adopted LRTP for changes due to socio-economic changes and requests for modifications from the 
municipalities. 
• Review the data and plan annually to determine if amendments are needed. 
• Coordinate the LRTP with the PRHTA traffic performance standards (TPS) system to monitor impacts from proposed 
development. 
• Retain a consultant to assist in modeling and evaluating the LRTP and any amendments against BIL performance 
measures. 
• Update data and information needed to validate the travel demand model. 
• Identify possible new projects and revised the projects of the illustrative list that could advance policy goals, including 
preparing adequate cost estimates as per new federal regulations. 
• Utilization of travel models and others planning tools to evaluate potential projects and programs. 
• Air quality conformity determination assessment. 
 
END PRODUCTS & WORK SCHEDULE: 
Monitoring, maintaining, and supporting the adopted LRTP -
ongoing 
 
COORDINATED BY: 
PRHTA= Strategic Planning Office 
 

Description  Two Years Program 
2024 2025 

Long Range 
Transportation Plan 
2050 Maintenance 

F $     40,000.00  

S   

T $     40,000.00  
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Work Element 3: Special Project Planning New Transportation 
Planning Tasks for: San Juan, Aguadilla, and Urbanized Areas 

Under 200,000 
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San Juan Urbanized Area 
Task 3-1 
Petitioner: Municipality of Dorado  
 
TITLE: Comprehensive Transportation Study for the Municipality of Dorado 
 
PURPOSE OF THE ACTIVITY: 
The Municipality of Dorado will develop a public transportation system focusing on activity nodes and areas of social interest as 
well as tourism. Their purpose is to make the movement of residents and tourists more accessible and efficient to the various areas 
of interest within the municipality. The study will serve as a tool for the development of the actual transportation system. The goal 
is to boost the access and mobility of citizens and visitors in urban and tourist areas in Dorado. This will result in significant 
improvement of quality of life and economic development for our municipality and its residents and visitors. 
 
PREVIOUS WORK: 
-PR Land Use Plan (2015) 
-Municipal Land Use Plan (2011) 
-Georeferenced inventory of road infrastructure 
 
METHODOLOGY/SCOPE OF WORK 
The Municipality recommends that the task work program include the following: 
• Evaluation of existing plans and agreements related to transportation locally and statewide. 
• Road infrastructure analysis. 
• Demographic study 
• Identification of communities and population nodes based on Census data. 
• Interviews, meeting and surveys with communities, commerce, and civic entities in the municipality. 
• Identification of areas for the development of complete roads and bike lanes. 
• Development of a phase plan for implementation. 
• Recommendations on rolling stock per route served and population. 
• Options for implementation and costs. 
• Yearly operational and maintenance cost for the system as per phases. 
• Evaluation and recommendation of newer technology to be used in the system and stops. (IE. Phone apps, digital stop signs, 
etc.) 
• Other requirements. 
 
END PRODUCTS 
The expected product is a comprehensive transportation study that should include: 
• The strategy and implementation per phases of the public transportation system. 
• Road infrastructure analysis for the development of complete roads and bike lanes. 
• Development and implementation of a public outreach program to determine the needs of the community and commerce within 
the municipality. 
• Recommendations on rolling stock, equipment, technology, and human resources for implementation. 
• Development of cost estimates for short-, medium- and long-term implementation and development. Including initial investment 
and yearly operating costs. 
 
SCHEDULE: 
Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: 
Municipality of Dorado  
 
COST AND FUNDING SOURCE: $100,000 (Federal and $20,000-TDC) for FY 2024 
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Non-Urbanized Areas  
Task 3-2 
Petitioner: Municipality of Adjuntas 
 
TITLE: Short Range Strategic Transit Plan for the Municipality of Adjuntas 
 
PURPOSE OF THE ACTIVITY: 
The Municipality of Adjuntas wants to prepare a Short-Range Strategic Transit Plan with the general purpose of creating 
a new collective transportation system in the Municipality of Adjuntas and defining a preferred scenario that provides 
the policies and strategies that will guide the future development of the municipality's transportation. The plan will 
provide a solid foundation for the design and implementation of a transportation system and mobility plan that meets 
the projected needs of the Municipality's residents and visitors. The municipality has a public terminal located in the 
urban area. Currently, the municipality does not have public or private transportation to meet the needs of our citizens. 
 
PREVIOUS WORK: 
-Municipal Land Use Plan (2011) 
-Long-Term Multimodal Transportation Plan (2045) of Puerto Rico (2017) 
-Comprehensive Cycling and Pedestrian Plan for Puerto Rico (2018) 
-Plan and Design Guidelines for Complete Streets for Puerto Rico (2018)  
 
METHODOLOGY/SCOPE OF WORK 

• For the study, existing plans and studies, surveys, operating costs of the collective system, estimated budget, 
vehicles that will be used, among others, will be reviewed.  

• Also, hold meetings with different community leaders who could collect the various opinions and doubts of 
residents within the municipality.  

• Online and printed survey with various questions and options that would allow the respondent to express their 
opinions regarding mobility and possible future programs or projects that could benefit the municipality. 

• Community meeting to validate transit routes resulting from the analysis. 
• Identification of areas for the development of complete roads and bike lanes. 

 
END PRODUCTS 

• Provide sustainable, accessible, and safe transportation options, adapted to the current and future needs of 
all citizens, promoting livable communities and sustainable economic development.  

• Develop a strategic plan for the short-term implementation of public transport routes.  
• Identify and implement in the Municipality of Adjuntas a safe, efficient, and accessible public transportation 

system for all citizens. 
 
SCHEDULE: 
Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: 
Municipality of  Adjuntas 
 
COST AND FUNDING SOURCE: $90,000 (Federal and $18,000-TDC) for FY 2024 
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Urbanized Areas under 200,000 Population 
Task 3-2 
Petitioner: Municipality of San German 
 
TITLE: Comprehensive Transportation Study for the Municipality of San German  
 
PURPOSE OF THE ACTIVITY: 
The municipality of San German would like to develop a public transportation system focusing on activity nodes, 
Universities and areas of social interest as well as tourism. Their purpose is to make the movement of residents, 
students, and tourists more accessible and efficient to the various areas of interest within the municipality. The study 
will serve as a tool for the development of the actual transportation system. The goal is to boost the access and mobility 
of citizens and visitors in urban and tourist areas in San German. This will result in significant improvement of quality 
of life and economic development for our municipality and its residents and visitors. 
 
PREVIOUS WORK: 
Municipal Land Use Plan (2012) 
 
METHODOLOGY/SCOPE OF WORK 
It is recommended that the task work program include the following: 
• Evaluation of existing plans and agreements related to transportation locally and statewide. 
• Road infrastructure analysis. 
• Demographic study 
• Identification of communities and population nodes based on Census data. 
• Interviews, meeting and surveys with communities, commerce and civic entities in the municipality. 
• Identification of areas for the development of complete roads and bike lanes. 
• Development of a phase plan for implementation. 
• Recommendations on rolling stock per route served and population. 
• Options for implementation and costs. 
• Yearly operational and maintenance cost for the system as per phases. 
• Evaluation and recommendation of newer technology to be used in the system and stops. (IE. Phone apps, digital 
stop signs, etc.) 
• Other requirements. 
 
END PRODUCTS 
• The strategy and implementation per phases of the public transportation system. 
• Road infrastructure analysis for the development of complete roads and bike lanes. 
• Development and implementation of a public outreach program to determine the needs of the community and 
commerce within the municipality. 
• Recommendations on rolling stock, equipment, technology, and human resources for implementation. 
• Development of cost estimates for short-, medium- and long-term implementation and development. Including initial 
investment and yearly operating costs. 
 
SCHEDULE: Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: Municipality of San German   
 
COST AND FUNDING SOURCE: $100,000 (Federal and $20,000-TDC) for FY 2024 
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San Juan Urbanized Area  
Task 3-3 
Petitioner: Municipality of Gurabo 
 
TITLE: Comprehensive Transportation Study for the Municipality of Gurabo 
 
PURPOSE OF THE ACTIVITY: 
The Municipality of Gurabo is interested in developing a study for the existing Transportation Plan to improve the quality 
of service offered to citizens and visitors making the system more efficient and accessible. We will also include the 
evaluation of transit infrastructure improvements and accessibility improvements for our users, these might include 
bicycle routes or complete street projects. 
 
PREVIOUS WORK: 
Municipal Land Use Plan (2022) 
 
METHODOLOGY/SCOPE OF WORK 
• Evaluation of existing plans and agreements related to transportation locally and statewide 
• Demographic study 
• Interviews, meeting and surveys with communities, commerce 
• Development of a phase plan for implementation 
• Options for implementation and costs. 
• Evaluation and recommendation of newer technology to be used in the system and stops (IE. Phone apps, digital 
stop signs, etc.) 
• Phase Implementation plan 
 
END PRODUCTS 
Development and implementation of a public outreach program to determine the needs of the community and 
commerce within the municipality and strategy and implementation per phases of the improvements for the public 
transportation system. 
 
SCHEDULE: 
Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: 
Municipality of Gurabo    
 
COST AND FUNDING SOURCE: $90,000 (Federal and $18,000-TDC) for FY 2024 
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San Juan Urbanized Area  
Task 3-4 
Petitioner: Municipality of Trujillo Alto 
 
TITLE: Comprehensive Transportation Study for the Municipality of Trujillo Alto  
 
PURPOSE OF THE ACTIVITY: 
The municipality of Trujillo Alto requests an evaluation of the transportation system since the last one carried out was 
in 2016, prior to Hurricane Maria in 2017 where there were many geographical changes.  The municipality seeks to 
impact all communities in the urban and rural area of the municipality and to provide the greatest reach for the 
population. 
 
PREVIOUS WORK: 
Transportation Study (2016) 
 
METHODOLOGY/SCOPE OF WORK 
• Evaluation of existing plans and agreements related to transportation locally and statewide 
• Demographic study 
• Interviews, meeting and surveys with communities, commerce 
• Development of a phase plan for implementation 
• Options for implementation and costs. 
• Evaluation and recommendation of newer technology to be used in the system and 
Stops (IE. Phone apps, digital stop signs, etc.) 
• Phase Implementation plan 
 
END PRODUCTS: 
The Municipality of Trujillo Alto seeks to cover the neighborhoods, sectors and communities within the Municipality. 
The Municipality wants that the largest number of people can benefit from our collective transport program. 
 
SCHEDULE: 
Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: 
Municipality of Trujillo Alto   
 
COST AND FUNDING SOURCE: $70,000 (Federal and $14,000-TDC) for FY 2024 
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San Juan Urbanized Area  
Task 3-5 
Petitioner: Municipality of Juncos 
 
TITLE: Comprehensive Transportation Study for the Municipality of Juncos  
 
PURPOSE OF THE ACTIVITY: 
The Municipality of Juncos requests funds to prepare a comprehensive study of the public transportation system that 
considers the mobility needs of the residents of Juncos at a local and regional level. This study will help the Municipality 
to satisfy the mobility needs; identify travel patterns, common destinations, and typical travel times for residents. The 
creation of a transportation system in our town will benefit substantially low or low moderate-income persons.  The 
Planning study to be carried out will allow checking if existing stops require location changes due to factors such as: 
the mobility needs of the population, changes in the location of Government agencies that respond to the pressing 
needs of citizens, security and risk factors on the roads for the transit buses to make their stops for boarding and 
alighting passengers, feasibility of building sheds at stops, recommendations of construction of sheds and other factors. 
 
PREVIOUS WORK: 
Comprehensive Transportation Planning Study for Juncos , 2008 
 
METHODOLOGY/SCOPE OF WORK: 
• Define vision, goals, objective and performance for the transit system 
• Demographic study of the resident population: Identify travel patterns; evaluate existing conditions. 
• Detailed transportation evaluation that meets the specific needs of the Municipality of Juncos by making operational 
improvements, increasing network connectivity, and preserving and expanding the transportation infrastructure. 
• Include community consensus on future transportation needs required to support anticipated growth and development 
• The Plan will consider different sources of funding. It will consider possible service fares. It will also assess the route 
efficiency, required vehicle per routes to maximize the efficiency of the system, maintenance expenses, financial impact 
of capital expenditures, etc. 
• Recommendations: Those recommendations must include guidance to maximize the operations, 
new environmental technology to integrate in the system, and routes hours. 
 
END PRODUCTS: 
Comprehensive Transportation Plan for Juncos 
 
SCHEDULE: 
Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: 
Municipality of Juncos   
 
COST AND FUNDING SOURCE: $90,000 (Federal and $18,000-TDC) for FY 2024 
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Urbanized Area Under 200,000 Population 
Task 3-6 
Petitioner: Municipality of Manati  
 
TITLE: Comprehensive Transportation Study for the Municipality of Manati 
 
PURPOSE OF THE ACTIVITY: 
The study will serve as a tool for the transportation system. The objective is to improve the access and mobilization of 
citizens and visitors to urban, rural and tourist areas of the Municipality of Manatí. This will translate into a better quality 
of life and a significant change in the economic development of our Municipality, residents, and visitors. The study will 
restore the transport system to increase the accessibility of citizens, especially elderly and people with functional 
diversity, to urban areas, rural areas and municipal government offices. 
 
PREVIOUS WORK: 
Municipal Land Use Plan 
 
METHODOLOGY/SCOPE OF WORK: 

• Preparation of the purchasing process: Requisition of proposaIs, publication of notice, professional 
• services contract. 
• Purpose of the plan. 
• Review state and municipal plans. 
• Assess demographic trends and projections (emphasizing in older adults and people with functional 
• diversity) 
• Provide economic and development projections. 
• Develop vision, goals, and objectives for the transportation system. 
• Asses the transportation system, including road, transit, pedestrian and cyclist infrastructure. 

 
END PRODUCTS: 
An updated plan for the Municipality of Manati.  
 
SCHEDULE: 
Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: 
Municipality of Manati  
 
COST AND FUNDING SOURCE: $90,000 (Federal and $18,000-TDC) for FY 2024 
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Urbanized Areas Under 200,000 Population 
Task 3-7 
Petitioner: Municipality of Florida  
 
TITLE: Comprehensive Transportation Study for the Municipality of Florida  
 
PURPOSE OF THE ACTIVITY: 
The Municipality of Florida is interested in developing a study for the existing Transportation Plan to improve the quality 
of service offered to citizens and visitors making the system more efficient and accessible. We will also include the 
evaluation of transit infrastructure improvements and accessibility improvements for our users, these might include 
bicycle routes or complete street projects. 
 
PREVIOUS WORK: 
Municipal Land Use Plan 
Transit Plan (2018) 
 
METHODOLOGY/SCOPE OF WORK: 
It is recommended that the task work program include the following: 
• Evaluation of existing plans and agreements related to transportation locally and statewide. 
• Road infrastructure analysis. 
• Demographic study 
• Identification of communities and population nodes based on Census data. 
• Interviews, meeting and surveys with communities, commerce and civic entities in the municipality. 
• Identification of areas for the development of complete roads and bike lanes. 
• Development of a phase plan for implementation. 
• Recommendations on rolling stock per route served and population. 
• Options for implementation and costs. 
• Yearly operational and maintenance cost for the system as per phases. 
• Evaluation and recommendation of newer technology to be used in the system and stops. (IE. Phone apps, digital 
stop signs, etc.) 
• Other requirements. 
 
END PRODUCTS: 
The municipality of Florida seeks to implement a more robust and detailed transportation study. The municipality seeks 
the inclusion of all its neighborhoods, sectors and communities to benefit from the collective transport system. 
 
SCHEDULE: 
Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: 
Municipality of Florida 
 
COST AND FUNDING SOURCE: $90,000 (Federal and $18,000-TDC) for FY 2024 
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San Juan Urbanized Area 
Task 3-9 
Petitioner: Municipality of San Juan 
 
TITLE: Comprehensive Transportation Study for the Municipality of San Juan 
 
PURPOSE OF THE ACTIVITY: 
The Municipality of San Juan is interested in developing a study for the existing Transportation Plan to improve the 
quality of service offered to citizens and visitors making the system more efficient and accessible. We will also include 
the evaluation of transit infrastructure improvements and accessibility improvements for our users, these might include 
bicycle routes or complete street projects. 
 
PREVIOUS WORK: 
Municipal Land Use Plan  
 
METHODOLOGY/SCOPE OF WORK: 
It is recommended that the task work program include the following: 
• Evaluation of existing plans and agreements related to transportation locally and statewide. 
• Road infrastructure analysis. 
• Demographic study 
• Identification of communities and population nodes based on Census data. 
• Interviews, meeting and surveys with communities, commerce and civic entities in the municipality. 
• Identification of areas for the development of complete roads and bike lanes. 
• Development of a phase plan for implementation. 
• Recommendations on rolling stock per route served and population. 
• Options for implementation and costs. 
• Yearly operational and maintenance cost for the system as per phases. 
• Evaluation and recommendation of newer technology to be used in the system and stops. (IE. Phone apps, digital 
stop signs, etc.) 
• Other requirements. 
 
END PRODUCTS: 
A full and comprehensive transit plan for the Municipality.  
 
SCHEDULE: 
Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: 
Municipality of San Juan 
 
COST AND FUNDING SOURCE: $250,000 (Federal and $50,000 TDC) for FY 2024 
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Urbanized Areas Under 200,000 Population 
Task 3-9 
Petitioner: Municipality of Arecibo 
 
TITLE: Comprehensive Transportation Study for the Municipality of Arecibo 
 
PURPOSE OF THE ACTIVITY: 
The Municipality of Arecibo is interested in developing a study as to implement a transit system to improve the quality 
of service offered to citizens and visitors making the system more efficient and accessible. We will also include the 
evaluation of transit infrastructure improvements and accessibility improvements for our users, these might include 
bicycle routes or complete street projects. 
 
PREVIOUS WORK: 
Municipal Land Use Plan 
 
METHODOLOGY/SCOPE OF WORK: 
It is recommended that the task work program include the following: 
• Evaluation of existing plans and agreements related to transportation locally and statewide. 
• Road infrastructure analysis. 
• Demographic study 
• Identification of communities and population nodes based on Census data. 
• Interviews, meeting and surveys with communities, commerce and civic entities in the municipality. 
• Identification of areas for the development of complete roads and bike lanes. 
• Development of a phase plan for implementation. 
• Recommendations on rolling stock per route served and population. 
• Options for implementation and costs. 
• Yearly operational and maintenance cost for the system as per phases. 
• Evaluation and recommendation of newer technology to be used in the system and stops. (IE. Phone apps, digital 
stop signs, etc.) 
• Other requirements. 
 
END PRODUCTS: A comprehensive transportation plan.  
 
SCHEDULE: 
Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: 
Municipality of Arecibo 
 
COST AND FUNDING SOURCE: $100,000 (Federal and $20,000-TDC) for FY 2024 
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Aguadilla Urbanized Area 
Task 3-10 
Petitioner: Municipality of Aguadilla 
 
TITLE: Comprehensive Transportation Study for the Municipality of Aguadilla  
 
PURPOSE OF THE ACTIVITY: 
The municipality of Aguadilla would like to develop a public transportation system focusing on activity nodes, Universities 
and areas of social interest as well as tourism. Their purpose is to make the movement of residents, students, and tourists 
more accessible and efficient to the various areas of interest within the municipality. The study will serve as a tool for the 
development of the actual transportation system. The goal is to boost the access and mobility of citizens and visitors in urban 
and tourist areas in Aguadilla. This will result in significant improvement of quality of life and economic development for our 
municipality and its residents and visitors. 
 
PREVIOUS WORK: 
Municipal Land Use Plan  
 
METHODOLOGY/SCOPE OF WORK 
It is recommended that the task work program include the following: 
• Evaluation of existing plans and agreements related to transportation locally and statewide. 
• Road infrastructure analysis. 
• Demographic study 
• Identification of communities and population nodes based on Census data. 
• Interviews, meeting and surveys with communities, commerce and civic entities in the municipality. 
• Identification of areas for the development of complete roads and bike lanes. 
• Development of a phase plan for implementation. 
• Recommendations on rolling stock per route served and population. 
• Options for implementation and costs. 
• Yearly operational and maintenance cost for the system as per phases. 
• Evaluation and recommendation of newer technology to be used in the system and stops. (IE. Phone apps, digital stop 
signs, etc.) 
• Other requirements. 
 
END PRODUCTS 
The expected product is a comprehensive transportation study that should include: 
• The strategy and implementation per phases of the public transportation system. 
• Road infrastructure analysis for the development of complete roads and bike lanes. 
• Development and implementation of a public outreach program to determine the needs of the community and commerce 
within the municipality. 
• Recommendations on rolling stock, equipment, technology, and human resources for implementation. 
• Development of cost estimates for short-, medium- and long-term implementation and development. Including initial 
investment and yearly operating costs. 
 
SCHEDULE: 
Start Date: October 2023; End Date: October 2024 
 
COORDINATED BY: Municipality of Aguadilla    
 
COST AND FUNDING SOURCE: $100,000 (Federal and $20,000-TDC) for FY 202 
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Petitioner: PRHTA 
 
NTD “Públicos” Data Collection for San Juan, Aguadilla and all of Puerto Rico Urbanized Areas 
 
PURPOSE OF THE ACTIVITY 
• Gather, analyze and summarize data on “público” service in Puerto Rico’s TMAs, small UZAs and Non- UZAs. The 
data is used to estimate performance statistics which will be submitted to the NTD Reporting System. 
• To calculate/estimate “público” service performance statistics for all Puerto Rico’s UZA’s. These statistics are related 
to the NTD Reporting System. 
• To assist the DTPW/PRHTA in the preparation of the annual report of the “público” service for the NTD. 
• To use a statistically valid sampling method –in compliance with FTA C2710.1A–in the gathering and estimation of 
passenger activities in the “público” system for all TMAs, UZAs and Non-UZAs. 
• To coordinate with the DTPW/PRHTA staff and municipal officers from all municipalities of Puerto Rico to facilitate 
the collection of data and information related to the project. 
• To estimate "públicos" vehicles operating expenditures by cost item. Another objective is to present and estimating 
methodology that can be used each year in the preparation of the "públicos" system NTD Report. 
 
PREVIOUS WORK: 
NTD annual reports, June 2019-July2020 
 
METHODOLOGY/ SCOPE OF WORK: 
• Initial Project Coordination 
• Review and Implementation of Methodology 
• Preparation to Conduct Field Surveys 
• The training program administered to the field supervisors and field surveyors 
• Design of Screenline Survey 
• Design of Checkride Survey 
• Execution of Screenline Survey and Checkride Survey 
• Calculation of Público Service Statistics 
• Calculation of NTD Público Service Statistics 
• Collecting and Analyzing Data on Público Terminals 
• Calculation of Deadhead, Layover and Loading Factors 
• Meetings, Reports and Data Delivery 
 
END PRODUCTS: 
• Progress Reports 
• Monthly Reports 
• Final Report 
 
WORK SCHEDULE: This is a recurring activity. 
 
COORDINATED BY: PRHTA: Federal Coordination Office and Strategic Planning Office 
 
COST AND FUNDING SOURCE: $800,000 (Federal and $160,000-TDC) for FY 2025 
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Petitioner: PRHTA 
 
NTD Safety and Security Data Collection for San Juan, Aguadilla and all of Puerto Rico Urbanized Areas 
 
PURPOSE OF THE ACTIVITY 
• To obtain a monthly report of accidents and incidents in the “público” transportation system as for San Juan 
Metropolitan Area, Aguadilla Metropolitan Area, all Puerto Rico’s small urbanized areas and six (6) rural municipalities 
required by FTA’s current regulations. This is a project managed by the PRHTA, but the Authority contracted a firm to 
collect the required data. 
• The consultant firm will follow FTA requirements and all applicable Federal rules and regulations and will establish 
coordination with any third parties that gather, manage and/or control input data needed for FTA reporting purposes. 
• Database system on Accidents and Incidents will be also web-enabled for remote read only access by DTPW/PRHTA 
officials for which technical coordination will be conducted with DTPW/PRHTA´s staff. Additionally, to assist the 
DTPW/PRHTA to develop and submit on time the Safety and Security Reports. 
 
PREVIOUS WORK: 
Annual NTD Report 2019-2020 
 
METHODOLOGY/ SCOPE OF WORK: 
• Initial Project Coordination 
• Assessment of Project Requirements 
• Methodology for Data Collection 
• Development/Enhancement of Database Reporting System 
• Data Collection: for major and non-major incidents on públicos in all designated areas. 
• Delivery Reports 
 
END PRODUCTS: 
• Progress Report 
• Monthly Reports 
• Final Report: A summary of all incidents will be presented according to the Safety Monthly Summary Incident 
Reporting form used by the NTD. 
• The S&S-50 form, S&S-40 form and required information will be utilized as guideline. 
• The Safety Monthly Summary Report form will capture monthly summary information on fires and other less severe 
safety incidents that are not reported on the Major Incident Report. For each mode and type of service operated, one 
report will be completed every month. The report will be submitted in printed and digital format (PDF). 
 
WORK SCHEDULE: This is an ongoing task. 
 
COORDINATED BY: PRHTA: Federal Coordination & Office and Strategic Planning Office 
 
COST AND FUNDING SOURCE: $130,000 (Federal and $26,000-TDC) for FY 2025 
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Appendix A 
ONGOING PLANNING ACTIVITIES: 

Activities financed with Federal planning 
assistance awarded in previous fiscal years 

as carryover 
 
 
 
 
 
 



Petitioner Total 80% 20% MPO Planning Activity Grant UPWP

Cayey $100,000 $80,000 $20,000 SJUA
Study of the Public Transportation Network and 

Viability of an Exclusive Route for the Public 
Transit System in the Urban  Area of Cayey

PR-80-0006- 01 2012-13
Municipality submitted petition to reopen 

the task. 

Ponce $133,550 $106,840 $26,710 UZA

Completion of the Feasibility Study, NEPA 
compliance and the Preliminary Design for the 
SITRAS Maintenance Facility and Yard, for the 

Municipality of Ponce

PR-80-0006- 01
Municipality is requesting additional 

funding for the completion of the project

Arroyo $52,000 $41,600 $10,400 UZA Stategic Transit Plan PR-80-0007 2014-2015 Plan was completed

Carolina $80,000 $64,000 $16,000 SJUA
Study for Establishing a Transit Corridor Between 

Isla Verde, the International Airport, and the 
Carolina´s Traditional Downtown

PR-80-0007 2013-14
New Interagency Agreement is 

underway

Cidra $48,000 $38,400 $9,600 SJUA Implementation of the Transit System Plan PR-80-0007 2013-14 Task is open.

Coamo $60,000 $48,000 $12,000 SJUA
Short Range Transit Plan for the Municipality of 

Coamo
PR-80-0007 2013-14 Plan was completed

Fajardo $50,000 $40,000 $10,000 SJUA Fajardo Fixed Route Bus Expansion Study PR-80-0007 2013-14 RFP process is underway

Florida $45,000 $36,000 $9,000 UZA
Short Range Transit Plan for the Municipality of 

Florida
PR-80-0007 2013-14 Plan was completed

Guayama $58,000 $46,400 $11,600 UZA
Short Range Transit Plan for the Municipality of 

Guayama
PR-80-0007 2013-14 RFP process is underway

Guayanilla $60,000 $48,000 $12,000 UZA
Short Range Transit Plan for the Municipality of 

Guayanilla
PR-80-0007 2013-14

A new interagency agreement must be 
developed

Lajas $60,000 48,000 12000 UZA Strategic Transit Plan for the Municipality of Lajas PR-80-0007 2013-14 Plan was completed

Luquillo $57,000 $45,600 11400 UZA
Strategic Transit Plan for the Municipality of 

Luquillo
PR-80-0007 2013-14 Plan was completed

Patillas $55,000 $44,000 $11,000 UZA
Short Range Transit Plan for the Municipality of 

Patillas
PR-80-0007 2013-14

A new interagency agreement must be 
developed

Rincon $62,000 $49,600 $12,400 AUA Strategic Transportation Plan PR-80-0007 2013-14 Task is open.

Rio Grande $60,000 $48,000 $12,000 UZA Multimodal Transportation Plan PR-80-0007 2013-14 Task is open.

Salinas $60,000 $48,000 $12,000 UZA
Strategic Transit Plan for the Municipality of 

Salinas
PR-80-0007 2013-14 First invoice was submitted.

Vega Baja $60,000 $48,000 $12,000 SJUA Strategic Transit Plan PR-80-0007 2013-14 Plan was completed
Santa Isabel $50,000 $40,000 $10,000 Rural Short Range Transit Plan for Santa Isabel PR-80-0007 2013-14 Task is open.

Naguabo $48,000 $38,400 $9,600 SJUA
Implementation of the Transit System Plan for 

the Municipality of Naguabo
PR-80-0007 2013-14 Plan was completed

ONGOING PLANNING ACTIVITIES



Petitioner Total 80% 20% MPO Planning Activity Grant UPWP

Caguas $375,000 $300,000 $75,000 SJUA Planning and Design of Two Bikes Routes PR-2016-004 2015 Procurement process is underway
Corozal $50,000 $40,000 $10,000 SJUA Transportation Improvement Plan PR-2016-004 2015 Plan was completed

Vega Alta $48,000 $38,400 $9,600 SJUA Strategic Plan for Future Transit Services PR-2016-004 2015
Budget Revision was performed to add 

funds to the task. 

Aibonito $380,000 $95,000 $475,000 SJUA
Feasibility Study for a Regional Transit Service 

Program for the Central Mountain Region
PR-2016-004 2015 Study is underway

PRITA $500,000 $125,000 $625,000 SJUA Regional Transit Plan PR-2016-004 2015
Cataño $40,800 $40,800 Toll Credits SJUA Strategic Multimodal Transportation Plan PR-2019-002 2018-2019 RFP process is underway

Toa Alta $43,040 $43,040 Toll Credits SJUA Toa Alta's Transit Service Development Plan PR-2019-002 2018-2019 Plan is being developed. 

Canovanas $120,000 $120,000 Toll Credits SJUA Evaluation of the current transit system PR-2019-002 2018-2019 Plan is being developed. 

Vega Baja
$144,000 $144,000 Toll Credits

SJUA Feasibility study for the implementation of a 
Complete Streets Policy PR-2019-002 2018-2019 Final document is being reviewed

Moca $48,000 $48,000.00 Toll Credits AUA Moca Transit Feasibility Study PR-2019-002 2018-2019 Task is open.

San Sebastian
$21,200 $21,200.00 Toll Credits

AUA Feasibility study for the rehabilitation or new 
construction of the publicos terminal PR-2019-002

2018-2019 Final invoice was submitted. Task will be 
closed. 

Juana Diaz $64,000 $64,000.00 Toll Credits UZA Sustainable Transportation Plan PR-2019-002 2018-2019 Plan was completed
Vieques $80,000 $80,000.00 Toll Credits Rural Comprehensive Transportation Study PR-2019-002 2018-2019 RFP process is underway

Guanica
$56,000 $56,000.00 Toll Credits

UZA Elaboration and implementation of a public 
transiy system PR-2019-002 2018-2019 RFP process is underway

Villalba $80,000 $80,000.00 Toll Credits UZA Comprehensive Transit Study PR-2019-002 2018-2019 RFP process is underway
PRHTA $1,000,000 $1,000,000.00 Toll Credits Islandwide ADA Transition Plan PR-2019-002 2018-2019 RFP process is underway

PRHTA $974,814 $974,814.00 Toll Credits Islandwide Short Range Planning Activities PR-2019-002 2018-2019

PRHTA $1,500,000 $1,500,000.00 Toll Credits Islandwide Transit Asset Management Plan PR-2019-002 2018-2019 Plan was completed

ONGOING PLANNING ACTIVITIES



Petitioner Total 80% 20% MPO Planning Activity Grant UPWP
Morovis

$60,800 $60,800.00
Toll Credits SJUA Congestion Study for the Municipality of 

Morovis PR-2019-018-01-00 2020-2021
Plan was completed

Las Marias
$61,280 $61,280.00

Toll Credits AUA Comprehensive Transit Study for the 
Municipality of Las Marias PR-2019-018-01-00 2020-2021

RFP process is underway

Yauco
$64,000 $64,000

Toll Credits UZA Evaluation of the Transit System of the 
Municipality of Yauco PR-2019-018-01-00 2020-2021

Plan is being developed. 

Hatillo
$48,000 $48,000

Toll Credits UZA Strategic Plan for the Transportation Program 
of the Municipality of Hatillo PR-2019-018-01-00 2020-2021

Plan is being developed. 

PRHTA
$1,000,000 1,000,001

Toll Credits Islandwide Public Transportation Agency Safety Plan 
(PTSAP) PR-2019-018-01-00 2020-2021

Plan was completed

Aguas Buenas
$55,000 $55,000

Toll Credits SJUA Feasibility study for the transit system for the 
Municipality of Aguas Buenas PR-2020-004-00 2020-2021

RFP process is underway

Lares
$70,000 $70,000

Toll Credits AUA Evaluation of the transportation system of the 
Municipality of Lares PR-2020-004-00 2020-2021

RFP process is underway

Cabo Rojo.
$80,000 $80,000

Toll Credits UZA Comprehensive Transportation Study for the 
Municipality of Cabo Rojo. PR-2020-004-00 2020-2021

Plan was completed

Canovanas

$110,000 $110,000

Toll Credits SJUA Feasibility Analysis for the Implementation of 
Complete Streets Policy in the Municipality of 

Canovanas PR-2020-004-00 2020-2021

Plan is being developed. 

Yabucoa
$80,000 $80,000

Toll Credits SJUA Planning for Pedestrian and Bycicle Plan for 
the Municipality of Yabucoa PR-2020-004-00 2020-2021

RFP process is underway

ATM

$300,000 $300,000

Toll Credits SJUA
Study for the establishment of transit routes for 

the users of the Maritime System- Island Service PR-2020-004-00 2020-2021

Interagency Agreement underway

Toa Baja
$130,000 $130,000

Toll Credits SJUA Comprehensive Transportation Plan for the 
Municipality of Toa Baja PR-2020-004-00 2020-2021

Plan is being developed. 

Universidad 
Interamericana

$100,000 $100,000

Toll Credits UZA
San German Campus Transportation Services 

Hub Viability and Development Study PR-2020-004-00 2020-2021

Funding will be reasigned to Municipality 
of San German

Universidad 
Sagrado $100,000 $100,000

Toll Credits SJUA Feasibility for a Multimodal Transit System for 
Universidad Sagrado Corazon PR-2020-004-00 2020-2021

Plan is being developed. 

Tren Urbano
$450,000 $450,000

Toll Credits SJUA Revitalization Plan (Transit Oriented 
Development) for the ATI-TU rail stations PR-2020-004-00 2020-2021

RFP process is underway

Loiza
$81,000 $81,000

Toll Credits SJUA Comprehensive Transportation Plan for the 
Municipality of Loíza PR-2021-042-00 2022-2023 Plan is being developed. 

Quebradillas
$81,000 $81,000

Toll Credits UZA Comprehensive Transportation Study for the 
Municipality of Quebradillas

PR-2021-042-00 2022-2023 Plan is being developed. 

San Sebastian
$65,000 $65,000

Toll Credits AUA Evaluation of the current transit system for the 
Municipality of San Sebastian

PR-2021-042-00 2022-2023 RFP process is underway

ONGOING PLANNING ACTIVITIES
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Aguada

$100,000 $100,000

Toll Credits AUA Comprehensive Transportation Study for the 
Municipality of Aguada

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Camuy

$100,000 $100,000

Toll Credits AUA Plan and Design of Complete Streets of 
Municipality of Camuy

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Ciales

$100,000 $100,000

Toll Credits SJUA Comprehensive Transportation Study for the 
Municipality of Ciales

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Ceiba

$81,000 $81,000

Toll Credits UZA Comprehensive Transportation Study for the 
Municipality of Ceiba

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Las Piedras

$81,000 $81,000

Toll Credits SJUA Comprehensive Transportation Study for the 
Municipality of Las Piedras

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Maricao

$70,000 $70,000

Toll Credits Rural Comprehensive Transportation Study for the 
Municipality of Maricao

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Mayaguez

$130,000 $130,000

Toll Credits UZA Comprehensive Transportation Study for the 
Municipality of Mayaguez

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Peñuelas 

$81,000 $81,000

Toll Credits UZA Comprehensive Transportation Study for the 
Municipality of Peñuelas

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Sabana Grande

$100,000 $100,000

Toll Credits UZA Development and Implementation of a Transit 
and Transportation Plan System for the 

Municipality of Sabana Grande

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

San Lorenzo

$85,000 $85,000

Toll Credits SJUA Plan of Complete Streets for the Municipality 
of San Lorenzo

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Trujillo Alto

$85,000 $85,000

Toll Credits SJUA Plan of Complete Streets for the Municipality 
of Trujillo Alto

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Universidad de 
Puerto Rico-Rio 

Piedras $100,000 $100,000

Toll Credits SJUA Feasibility study for a transportation 
connectivity system in the El Cinco Sector 

Zone in Rio Piedras, San Juan-UPR

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

Utuado

$100,000 $100,000

Toll Credits AUA Comprehensive Transportation Study for the 
Municipality of Utuado

PR-2022-018 2022-2023 
Amendment 

#1

Interagency Agreement underway

ONGOING PLANNING ACTIVITIES
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6. URBAN TRANSPORTATION PLANNING 
 

a. SAN JUAN TRANSPORTATION MANAGEMENT AREA (SJ-TMA) - TASK 614 
 

Responsible Office(s): Area of Programming and Special Studies: Strategic 
Planning Office 

 
Contact: Axel Bierd Rivera, Director Int. (787) 721-8787 ext. 51666 

 
BACKGROUND AND CONTEXT: 

 
The Strategic Planning Office (SPO) is under the Programming and Special Studies Area, as part of the 
infrastructure directorate. The SPO conducts studies and generates multimodal transportation planning 
activities and products, with the support of other Offices, as discussed in the following sections. 

 
In order to maintain transportation planning as a continuous, cooperative, and comprehensive valid and 
relevant process in the Metropolitan Areas of Puerto Rico, the Strategic Planning Office manages, 
coordinates and elaborates required or special transportation studies for urbanized areas, develops 
multimodal regional, statewide and special plans; and conducts several transportations related technical 
and citizen’s participation activities. In addition, it evaluates public and private projects and plans and, 
through the site-permitting process, helps protect installed capacity and ROW needed for planned 
improvements. The SPO also advises the Secretary, the PRHTA Executive Director and other officials on 
diverse policy and planning issues and generates and distributes planning information. 

 
Following applicable public policies and federal and state regulations, these transportation planning 
activities emphasize on early consideration of environmental issues, stakeholders’ involvement, public 
participation per the Fixing America’s Surface Transportation Act (FAST-Act) of December, 2015 and 
most recent approved regulation (23 CFR Parts 450 and 771, and 49 CFR Part 613 of May, 2016). 

 
There are eleven (11) Urbanized Areas for Puerto Rico, according to 2010 Census. The configuration of 
the San Juan and Aguadilla UZAs prevail as over 200,000 inhabitants’ category, and are therefore 
considered “Transportation Management Areas” or TMAs until further noticed by federal regulations. 
Puerto Rico does not foresee significant changes in this regard. 

 
Figure 1 shows the Transportation Planning Regions (TPRs) comprised by San Juan and Aguadilla 
TMAs, and remaining UZA regions. These TPRs in most cases define geographical areas that may 
include more than one urbanized areas as per Census definition, including non-urbanized municipalities, 
so that they conform to more logical planning units as established in 23CFR Part 450. 
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Figure1. Transportation Planning Regions (TPRs) 

OBJECTIVE 

The main objective is to strengthen the capacities of the SPO, the Agency, and the MPO developing studies 
addressed to update transportation plans, and which can also enhance the operation of the facilities in the 
transportation system, both roads as public transport and non-motorized modes that pursue a context of 
livable and sustainable cities and places to ensure and improve mobility and access to the population 
through participatory processes. 

In general, this TASK aims toward ensuring that: (1) transportation plans remain responsive to land use 
plans, policies and strategies, and the protection of the natural environment and historic heritage; (2) the 
transportation plan remains continuously consistent with current socio-economic growth and traveling 
patterns, and changes occurring in the study area; (3) priority allocation of existing and future funds 
remains consistent with socio-economic needs and development policies; (4) traffic trends information is 
available for further studies and design purposes; (5) the adopted Plan will contribute to the quality life 
improvement, and finally; (6) provisions are taken for the recommended implementation of a Congestion 
Management Process (CMP), as well as measures pertaining to Transportation System Management 
(TSM), Incident Management (IM) and Demand Management Measures (DMM). All of this is to be 
advanced while ensuring consistency with the transportation plans of adjacent metropolitan areas, and 
provisions of the Islandwide Plan. 

• San Juan TMA 
o San Juan 

• Aguadilla TMA 
o Aguadilla--Isabela--San 

Sebastián 
• North Region, UZA 

o Arecibo 
o Florida, Barceloneta 

• South Region, UZA 
o Ponce 
o Juana Díaz 
o Yauco 

• Southeast Region, UZA 
o Guayama 

• East Region, UZA 
o Fajardo 

• Southwest, UZA 
o San Germán--Cabo Rojo- 

-Sabana Grande 
o Mayaguez 
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The following are specific objectives addressing these issues for this fiscal year: 
 

• Complete metropolitan transportation plans (San Juan and Aguadilla) in the long term as provided in 
federal regulation (23 CFR Part 450, and 49 CFR part 613 of May, 2016). 

 
• Continue w i t h t h e process of public involvement through stakeholder’s committees and 

workshops for the development of the 2050 LRTP. 
 

• Establish a database management system for congestion management reporting and 
transportation plans update process. 

 
• Improve in -house research capacity through Cube transportation model software by attending 

software training and developing research agenda according to LRTP goals and objectives. 
 

ACCOMPLISHMENTS DURING 2021-2022 
 

During fiscal year 2021-2022 the notice to proceed was given, and currently the team is outgoing task 1, 
task 2, task 3, task 4 and task 5 of the supporting contract for the development of the 2050 LRTP. 

 

PROPOSED WORK FOR 2022-2023 
 

Continue developing the 2050 LRTP document. The funding for this project will come from FTA. 
 
 

Programmed Amount for FY 2021-2022 $ 15,000.00 
Expended Amount as of July 2022 $ 13,500.00 
Estimated Cost for 2022-2023 $ 250.00 
Carry Forward SPR-59 $  
Task 614 Total for 2022-2023 $ 250.00 
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b. AGUADILLA TRANSPORTATION MANAGEMENT AREA (A-TMA) - TASK 615 
 

Responsible Office(s): Area of Programming and Special Studies: Strategic 
Planning Office 

 
Contact: Axel Bierd Rivera, INT. Director (787) 721-8787 ext. 51666 

 
BACKGROUND AND CONTEXT: 

 
The Strategic Planning Office (SPO) is under the Programming and Special Studies Area, as part of the 
infrastructure directorate. The SPO conducts studies and generates multimodal transportation planning 
activities and products, with the support of other Offices, as discussed in the following sections. 

 
In order to maintain transportation planning as a continuous, cooperative, and comprehensive valid and 
relevant process in the Metropolitan Areas of Puerto Rico, the Strategic Planning Office manages, 
coordinates and elaborates required or special transportation studies for urbanized areas, develops 
multimodal regional, statewide and special plans; and conducts several transportations related technical and 
citizen’s participation activities. In addition, it evaluates public and private projects and plans and, through the 
site-permitting process, helps protect installed capacity and ROW needed for planned improvements. The 
SPO also advises the Secretary, the PRHTA Executive Director and other officials on diverse policy and 
planning issues, and generates and distributes planning information. 

 
Following applicable public policies and federal and state regulations, all of these transportation planning 
activities emphasize on early consideration of environmental issues, stakeholders’ involvement, public 
participation according to the Fixing America’s Surface Transportation Act (FAST-Act) of December, 2015 
and most recent approved regulation (23 CFR Parts 450 and 771, and 49 CFR Part 613 of May, 2016). 

 
There are eleven (11) Urbanized Areas for Puerto Rico, according to 2010 Census. The configuration of 
the San Juan and Aguadilla UZAs prevail as over 200,000 inhabitants’ category, and are therefore 
considered “Transportation Management Areas” or TMAs until further noticed by federal regulations. 
Puerto Rico does not foresee significant changes in this regard. 

 
Figure 1 shows the Transportation Planning Regions (TPRs) comprised by San Juan and Aguadilla 
TMAs, and remaining UZA regions. These TPRs in most cases define geographical areas that may 
include more than one urbanized areas as per Census definition, including non-urbanized municipalities, 
so that they conform to more logical planning units as established in 23CFR Part 450. 
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Figure1. Transportation Planning Regions (TPRs) 
 
 

 
OBJECTIVE 

 
The main objective is to strengthen the capacities of the SPO, the Agency, and the MPO developing studies 
addressed to update transportation plans, and which can also enhance the operation of the facilities in the 
transportation system, both roads as public transport and non-motorized modes that pursue a context of 
livable and sustainable cities and places to ensure and improve mobility and access to the population 
through participatory processes. 

 
In general, this TASK aims toward ensuring that: (1) transportation plans remain responsive to land use 
plans, policies and strategies, and the protection of the natural environment and historic heritage; (2) the 
transportation plan remains continuously consistent with current socio-economic growth and traveling 
patterns, and changes occurring in the study area; (3) priority allocation of existing and future funds 
remains consistent with socio-economic needs and development policies; (4) traffic trends information is 
available for further studies and design purposes; (5) the adopted Plan will contribute to the quality life 
improvement, and finally; (6) provisions are taken for the recommended implementation of a Congestion 
Management Process (CMP), as well as measures pertaining to Transportation System Management 
(TSM), Incident Management (IM) and Demand Management Measures (DMM). All of this is to be 
advanced while ensuring consistency with the transportation plans of adjacent metropolitan areas, and 
provisions of the Island wide Plan. 

• San Juan TMA 
o San Juan 

• Aguadilla TMA 
o Aguadilla--Isabela--San 

Sebastián 
• North Region, UZA 

o Arecibo 
o Florida, Barceloneta 

• South Region, UZA 
o Ponce 
o Juana Díaz 
o Yauco 

• Southeast Region, UZA 
o Guayama 

• East Region, UZA 
o Fajardo 

• Southwest, UZA 
o San Germán--Cabo Rojo- 

-Sabana Grande 
o Mayaguez 
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The following are specific objectives addressing these issues for this fiscal year: 
 

• Complete metropolitan transportation plans (San Juan and Aguadilla) in the long term as provided in 
federal regulation (23 CFR Part 450, and 49 CFR part 613 of May 2016). 

• Continue with the process of public involvement through stakeholder’s committees and 
workshops for the development of the 2050 LRTP. 

 
• Establish a database management system for congestion management reporting and 

transportation plans update process. 

• Improve in-house research capacity through Cube transportation model software by attending 
software training and developing research agenda according to LRTP goals and objectives. 

 
ACCOMPLISHMENTS DURING 2021-2022 

During fiscal year 2021-2022 the notice to proceed was given, and currently the team is outgoing task1, task 
2, task 3, task 4 and task 5 of the supporting contract for the development of the 2050 LRTP. 

 
PROPOSED WORK FOR 2022-2023 

Develop the 2050 LRTP document. The funding for this project will come from FTA. 
 
 
 

Programmed Amount for FY 2021-2022 $ 15,000.00 
Expended Amount as of July 2022 $ 15,000.00 
Estimated Cost for 2021-2022 $ 250.00 
Carry Forward SPR-59 $      
Task 615 Total for 2022-2023 $ 250.00 
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b. REGIONAL TRANSPORTATION PLANNING FOR URBANIZED AND RURAL AREAS 
(RURAL AND UZAS LESS THAN 200,000 INHABITANTS) – (TASK 622) 

 
Responsible Office(s): Area of Programming and Special Studies: Strategic Planning Office 

 
Contact: Axel Bierd Rivera, INT. Director (787) 721-8787 ext. 51666 
 
BACKGROUND AND CONTEXT: 
 
The Strategic Planning Office (SPO) is under the Programming and Special Studies Area, as part of the 
infrastructure directorate. The SPO conducts studies and generates multimodal transportation planning 
activities and products, with the support of other Offices, as discussed in the following sections. 
 
In order to maintain regional transportation planning as a continuous, cooperative, and comprehensive valid 
and relevant process in the rural and urbanized areas of Puerto Rico, the Strategic Planning Office 
manages, coordinates and elaborates required or special transportation studies for urbanized areas, 
develops multimodal regional, statewide and special plans; and conducts several transportation related 
technical and citizen’s participation activities. In addition, it evaluates public and private projects and plans 
and, through the site-permitting process, helps protect installed capacity and ROW needed for planned 
improvements. The SPO also advises the Secretary, the PRHTA Executive Director and other officials 
on diverse policy and planning issues and generates and distributes planning information. 
 
Following applicable public policies and federal and state regulations, all of these transportation planning 
activities emphasize on early consideration of environmental issues, stakeholders’ involvement, public 
participation according to the Fixing America’s Surface Transportation Act (FAST-Act) of December 2015 
and most recent approved regulation (23 CFR Parts 450 and 771, and 49 CFR Part 613 of May, 2016). 
 
There are eleven (11) Urbanized Areas for Puerto Rico, according to 2010 Census. The configuration of 
the San Juan and Aguadilla UZAs prevail as over 200,000 inhabitants’ category and are therefore 
considered “Transportation Management Areas” or TMAs until further noticed by federal regulations. 
Puerto Rico does not foresee significant changes in this regard. 
 
Figure 1 shows the Transportation Planning Regions (TPRs) comprised by San Juan and Aguadilla 
TMAs, and remaining UZA regions. These TPRs in most cases define geographical areas that may 
include more than one urbanized areas as per Census definition, including non-urbanized municipalities, 
so that they conform to more logical planning units as established in 23CFR Part 450. 
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Figure1. Transportation Planning Regions (TPRs) 

OBJECTIVE 
The main objective is to strengthen the capacities of the SPO, the Agency, and the MPO 
developing studies addressed to update transportation plans, and which can also enhance the 
operation of the facilities in the transportation system, both roads as public transport and non- 
motorized modes that pursue a context of livable and sustainable cities and places to ensure and 
improve mobility and access to the population through participatory processes. 

In general, this Task aims toward ensuring that: (1) transportation plans remain responsive to 
land use plans, policies and strategies, and the protection of the natural environment and historic 
heritage; (2) the transportation plan remains continuously consistent with current socio-economic 
growth and traveling patterns, and changes occurring in the study area; (3) priority allocation of 
existing and future funds remains consistent with socio-economic needs and development 
policies; (4) traffic trends information is available for further studies and design purposes; (5) the 
adopted Plan will contribute to the quality life improvement, and finally; (6) provisions are taken 
for the recommended implementation of a Congestion Management Process (CMP), as well as 
measures pertaining to Transportation System Management (TSM), Incident Management (IM) 
and Demand Management Measures (DMM). All of this is to be advanced while ensuring 
consistency with the transportation plans of adjacent metropolitan areas, and provisions of the 
Islandwide Plan. 

• San Juan TMA 
o San Juan 

• Aguadilla TMA 
o Aguadilla--Isabela--San 

Sebastián 
• North Region, UZA 

o Arecibo 
o Florida, Barceloneta 

• South Region, UZA 
o Ponce 
o Juana Díaz 
o Yauco 

• Southeast Region, UZA 
o Guayama 

• East Region, UZA 
o Fajardo 

• Southwest, UZA 
o San Germán--Cabo Rojo- 

-Sabana Grande 
o Mayaguez 
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The following are specific objectives addressing these issues for this fiscal year: 
 

• Complete metropolitan transportation plans (San Juan and Aguadilla) in the long term as 
provided in federal regulation (23 CFR Part 450, and 49 CFR part 613 of May 2016). 

 
• Continue with the process of public involvement through stakeholder’s committees and 

workshops for the development of the 2045 LRTP. 
 

• To establish a database management system for congestion management reporting and 
transportation plans update process. 

 
• Improve in-house research capacity through Cube transportation model software by attending 

software training and developing research agenda according to LRTP goals and objectives. 
 
 

ACCOMPLISHMENTS DURING 2021-2022 
 
During fiscal year 2021-2022 the notice to proceed was given, and currently the team is outgoing task 
1, task 2, task 3, task 4 and task 5 of the supporting contract for the development of the 2050 LRTP. 

 
PROPOSED WORK FOR 2022-2023 
 
Continue developing the 2050 LRTP document. The funding for this project will come from FTA. 

 
 
 
 
 
 
 
 
 
 
 
 
 

Programmed Amount for FY 2021-2022 $ 15,000.00 
Expended Amount as of July 2022 $ 15,000.00 
Estimated Cost for 2022-2023 $ 250.00 
Carry Forward SPR-59 $           
Task 622 Total for 2022-2023 $ 250.00 
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7. Statewide Transportation Planning - 

a. Statewide Transportation Planning Process - Task 814 
 

RESPONSIBLE OFFICES: AREA OF PROGRAMMING AND SPECIAL STUDIES: 
STRATEGIC PLANNING OFFICE 

 
Contact: Axel B. Bierd Rivera, Director (787) 721-8787 ext. 51666 

 
BACKGROUND AND CONTEXT: 
 
The Strategic Planning Office (SPO) is under the Programming and Special Studies Area, as part of 
the infrastructure directorate. The SPO conducts studies and generates multimodal transportation 
planning activities and products, with the support of other Offices, as discussed in the following 
sections. 

 
In order to maintain the statewide transportation planning process as a continuous, cooperative, and 
comprehensive valid and relevant process, the Strategic Planning Office manages, coordinates and 
elaborates required or special transportation studies for urbanized areas, develops multimodal 
regional, statewide and special plans; and conducts several transportation related technical and 
citizen’s participation activities. In addition, it evaluates public and private projects and plans and, 
through the site-permitting process, helps protect installed capacity and ROW needed for planned 
improvements. The SPO also advises the Secretary, the PRHTA Executive Director and other 
officials on diverse policy and planning issues, and generates and distributes planning information. 

 
Following applicable public policies and federal and state regulations, all of these transportation 
planning activities emphasize on early consideration of environmental issues, stakeholders’ 
involvement, public participation according to the Fixing America’s Surface Transportation Act 
(FAST-Act) of December, 2015 and most recent approved regulation (23 CFR Parts 450 and 771, 
and 49 CFR Part 613 of May, 2016). 

 
There are eleven (11) Urbanized Areas for Puerto Rico, according to 2010 Census. The 
configuration of the San Juan and Aguadilla UZAs prevail as over 200,000 inhabitants’ category, 
and are therefore considered “Transportation Management Areas” or TMAs until further noticed by 
federal regulations. Puerto Rico does not foresee significant changes in this regard. 

 
Figure 1 shows the Transportation Planning Regions (TPRs) comprised by San Juan and Aguadilla 
TMAs, and remaining UZA regions. These TPRs in most cases define geographical areas that may 
include more than one urbanized areas as per Census definition, including non- urbanized 
municipalities, so that they conform to more logical planning units as established in 23CFR Part 450. 
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Figure1. Transportation Planning Regions (TPRs) 
 
 

 

OBJECTIVE 

 
The main objective is to strengthen the capacities of the SPO, the Agency, and the MPO developing 
studies addressed to update transportation plans, and which can also enhance the operation of the 
facilities in the transportation system, both roads as public transport and non- motorized modes that 
pursue a context of livable and sustainable cities and places to ensure and improve mobility and 
access to the population through participatory processes. 

 
In general, this Task aims toward ensuring that: (1) transportation plans remain responsive to land 
use plans, policies and strategies, and the protection of the natural environment and historic heritage; 
(2) the transportation plan remains continuously consistent with current socio-economic growth and 
traveling patterns, and changes occurring in the study area; (3) priority allocation of existing and future 
funds remains consistent with socio-economic needs and development policies; (4) traffic trends 
information is available for further studies and design purposes; (5) the adopted Plan will contribute 
to the quality life improvement, and finally; (6) provisions are taken for the recommended 
implementation of a Congestion Management Process (CMP), as well as measures pertaining to 
Transportation System Management (TSM), Incident Management (IM) and Demand Management 
Measures (DMM). All of this is to be advanced while ensuring consistency with the transportation 
plans of adjacent metropolitan areas, and provisions of the Islandwide Plan. 

• San Juan TMA 
o San Juan 

• Aguadilla TMA 
o Aguadilla--Isabela--San 

Sebastián 
• North Region, UZA 

o Arecibo 
o Florida, Barceloneta 

• South Region, UZA 
o Ponce 
o Juana Díaz 
o Yauco 

• Southeast Region, UZA 
o Guayama 

• East Region, UZA 
o Fajardo 

• Southwest, UZA 
o San Germán--Cabo Rojo- 

-Sabana Grande 
o Mayaguez 
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The following are specific objectives addressing these issues for this fiscal year: 

• Complete Statewide transportation plan in the long term as provided in federal regulation
(23 CFR Part 450, and 49 CFR part 613 of May 2016).

• Continue with the process of public involvement through stakeholder’s committees and
workshops for the development of the 2050 LRTP.

• To establish a database management system for congestion management reporting and
transportation plans update process

. 
• Improve in-house research capacity through Cube transportation model software by

attending software training and developing research agenda according to LRTP goals and
objectives.

ACCOMPLISHMENTS DURING 2021-2022 

During fiscal year 2021-2022 the notice to proceed was given, and currently the team is 
outgoing task 1, task 2, task 3, task 4 and task 5 of the supporting contract for the development 
of the 2050 LRTP. 

PROPOSED WORK FOR 2021-2022 
Continue developing the 2050 LRTP document. The funding for this project will come from FTA. 

Programmed Amount for FY 2021-2022 $31,250.00 
Expended Amount as of July 2022 $ 
Estimated Cost for 2022-2023 $0.00 
Carry Forward SPR-59 $0.00 
Task 814 Total for 2022-2023 $0.00 
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b. STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM (808)

Responsible Office(s): Area of Programming and Special Studies: StrategicPlanning Office 

Contact: Axel B. Bierd Rivera, Director (787) 721-8787 ext. 3604 

OBJECTIVE 
To coordinate the Planning of all modes of transportation, the coordination between state 
agencies, the regional Metropolitan Planning Organization (MPO) and the local governments 
or municipalities keeping a proactive public involvement. The multimodal planning process will 
be in accordance with the 23 U.S.C. 135 Guidance. 

To include projects from the Urbanized, small urban less than 50,000 and rural areas that are 
consistent with the Transportation Improvement Program (TIP) and Long-Range 
Transportation Plans approved by the MPO. A program, which represents a consensus of 
statewide priorities, balanced in resources and needs will be provided. Evaluate all petitions of 
projects complying with federal regulations. 

ACCOMPLISHMENTS DURING 2021-2022 

Several reports with federal funds information were prepared as requested by otheragencies 
and offices. Coordination with the Federal Coordination Office for the MPO’s and Public 
Participation meetings as a member of the Technical Committee was performed. 

During this fiscal year, the STIP 2019-2022 Amendment number 3 was approved on August 
24, 2022.  
The TMA Certification Review was conducted in December 20220. The findings are currently 
being worked on and will be implemented in the LRTP and STIP. 

PROPOSED WORK FOR 2022-2023 

We will continue to work with the implementation of all corrective actions. We will continue our 
coordination with the Federal Coordination Office for the MPO’s and Public Participation 
meetings. All documents shall be submitted to FTA and FHWA for authorization. 

Key Activities Key Milestones End Product Estimated 
Completion Date 

Continuous 
Improvements to the 

Puerto Rico’s Statewide 
transportation planning 

process 

Timely Submittal 
of key 

documents 
Improve Public 

Participation 

Improved 
Planning Process 

On - going 

Develop S/TIPs Update S/TIPs Approved S/TIPs Feb. '21 & when needed 

Compile and submit 
Quarterly 

Progress Report 
Quarterly Report Quarterly Report 

January 2023 
April 2023 
July 2023 

October 2023 
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Programmed Amount for FY 2021-2022 $ 20,000.00 
Expended Amount as of July 2022 $ 0.00 
Estimated Cost for 2022-2023 $ 0.00 
Carry Forward SPR-59 $ 0.00 
Task 808 Total for 2022-2023 $ 0.00 
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